
TOWN OF COLCHESTER
SENIOR CENTER BUILDING COMMITTEE
NOVEMBER24, 2020 - 7:00 P.M.
VIRTUAL MEETING
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Members in Attendance:Tony Tarnowski, Majorie Mlodzinski, Marilynn Turner, K

MINUTES
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Sean Nadeau, Joe Ruiz
Alternates in Attendance: Madelyn Starkey, Geraldine Transue
Members Absent: Ron Silberman
Alternates Absent: None
Others Present: BOF Liaison Mike Egan, Silver Petrucelli: David Stein, CSG: Mak Garilli

1. Call to Order: Chairman Tarnowski called the meeting to order at 7:01 p.m

2. Seating of Alternate members: None

3. Amendments to Agenda: ltem 3 of the agenda included approval of the minutesfrom
November 1 gth special meeting. The meeting was a joining meeting of the BOS and
BOF. The committee does not need to approve the minutes. J. Ruiz motioned to
amend the agenda to eliminate approval of the November 19th minutes, seconded by
K. Hastings. Vote was unanimous. MOTION CARRIED.

4. Citizens Comments: Mary Tomasi thanked the members fortheirwork.

s. Approval of minutes of November 10,2020 & Special Meetings of November 12,
2020:

o M. Mlodzinski motioned to approve the minutes of the November 10, 2020
meeting, seconded by S. Nadeau. Vote was unan¡mous. MOTION CARRIED.

r K. Hastings motioned to approve the minutes of the November 12,2020
meeting, seconded by J. Ruiz. Vote was unanimous. MOTION CARRIED.

6. Correspondence: Chairman Tarnowski has been in communication with Shipman
and Goodwin developing the contract with CSG.

7. Approval of lnvoices: None
8. Report of Architect and possible action: The process is at a holding position while

CSG gets on board. CSG and Silver Petrucelli will then start to collaborate on
educating the public on the plan. CSG will need drawings forthe third party estimate.
January20th is a realistic timeframe to meet with the BOS and BOF again.

L Owner's Representative Update:
a. Discussions with Christine Chimpam and Contract Status: The contract is

currentlywith CSG for review.

Overall Project Schedule review: K. Hastings reviewed his updated project schedule
which includes the joint meeting with BOS and BOF and an estimated time of
5rTzmonths from the referendum to a General Contractor.

10. Open Items


