
Senior Center Building Committee PROJECT BUDGET 10/31/2023

Date:  11-1--23

Munis Acct. No. Description

 Original Budget 

Amount 

 Budget 

Adjustments  Current Budget   Expended (Invoiced)  Committed Encumbered  Uncommitted Balance  Total Project Cost 

% Expended/ 

Completed

a b c d e f g h

a + b c - e e + f d / c

Architect and Engineering Services

30054780-62201 A/E Fees 450,000.00$                 ($35,000.00) 415,000.00$                  $346,935.83 $411,621.49 3,378.51$                        415,000.00$                      83.60%

Owner's Oversight Fees

30054780-62250 Project Manager/Owner's Rep. 297,000.00$                 $18,000.00 315,000.00$                  $186,147.94 $314,175.14 824.86$                           315,000.00$                      59.09%

30054780-62208 Commissioning Agent 12,500.00$                   ($5,000.00) 7,500.00$                      $0.00 -$                                    7,500.00$                        7,500.00$                          0.00%

30054780-62208 Testing and Inspections 10,000.00$                   $15,000.00 25,000.00$                    $21,460.44 $25,000.00 -$                                  25,000.00$                        85.84%

Town Professional Fees

30054780-60302 Town Legal Services 5,000.00$                     -$                     5,000.00$                      $940.50 $940.50 4,059.50$                        5,000.00$                          18.81%

30054780-61101 Costs of Issuance 178,107.00$                 ($175,000.00) 3,107.00$                      $0.00 -$                                    3,107.00$                        3,107.00$                          0.00%

30054780-61206 Town Insurance/Builder's Risk 12,500.00$                   ($12,500.00) -$                                $0.00 -$                                    -$                                  -$                                    #DIV/0!

30054780-61105 Administrative Costs 12,000.00$                   ($5,000.00) 7,000.00$                      $2,870.00 $2,870.00 4,130.00$                        7,000.00$                          41.00%

30054780-61232 Printing & Legal Notices 8,000.00$                     ($5,000.00) 3,000.00$                      $725.62 $725.62 2,274.38$                        3,000.00$                          24.19%

Construction Costs

30054780-64469 Construction Manager GMP 7,429,465.00$             $1,247,005.00 8,676,470.00$               $990,568.73 8,666,866.84$                   9,603.16$                        8,676,470.00$                  11.42%

30054780-64469 State Building Permit 2,017.00$                     ($2,017.00) -$                                $0.00 -$                                    -$                                  -$                                    #DIV/0!

30054780-64469 Utility Connection Fees 15,000.00$                   $23,923.00 38,923.00$                    $0.00 -$                                    38,923.00$                      38,923.00$                        0.00%

FF & E (Furniture, Fixtures, Equip.

30054780-68416 Furniture and Equipment 300,000.00$                 ($300,000.00) -$                                $0.00 -$                                    -$                                  -$                                    #DIV/0!

30054780-61263 Moving & Relocation Costs 20,000.00$                   ($20,000.00) -$                                $0.00 -$                                    -$                                  -$                                    #DIV/0!

Contingencies

30054780-61411 Design and Estimating Contingency 324,988.00$                 ($324,988.00) -$                                $0.00 -$                                    -$                                  -$                                    #DIV/0!

30054780-61411 Owner's Contingency 423,423.00$                 ($419,423.00) 4,000.00$                      $0.00 -$                                    4,000.00$                        4,000.00$                          0.00%

Grand Totals 9,500,000.00$             -$                     9,500,000.00$              $1,549,649.06 9,422,199.59$                  77,800.41$                      9,500,000.00$                  16.31%

Silver/Petrucelli - Architects 47,000.00$                   -$                     47,000.00$                    $41,352.08 $46,991.00 9.00$                                47,000.00$                        87.98%

Construction Solutions Group - OPM 15,000.00$                   -$                     15,000.00$                    $14,798.65 $14,798.65 201.35$                           15,000.00$                        98.66%

Pre Referendum Totals 62,000.00$                   -$                     62,000.00$                    $56,150.73 61,789.65$                        210.35$                           62,000.00$                        90.57%

COR's

Pre Referendum Costs

 Colchester Budget 
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001 Additional Test Bore Costs 3/8/2022 5,472.00$                          

002 Additional Survey 6/17/2022 3,300.00$                          

003 Wetlands Delineation/ Wetlands Report & Submission6/17/2022 8,030.00$                          

004 Soil Boring and Flow Test 6/17/2022 655.12$                              

005 Fee Adjustment 6/27/2022 485.00$                              

006 Printing Reimbursible 3/8/2023 2,955.37$                          

007 Escalation Costs 3/28/2023 6,600.00$                          

Total 27,497.49$                    

001 Additional Cost Estimates 1/11/2022 15,455.00$                        

002 Escalation Costs 5/9/2023 16,770.00$                        

Total 32,225.00$                    

Silver/Petrucelli

Construction Solutions Group


