

TOWN OF COLCHESTER
SPRING STREET SWEEPING SCHEDULE

The Highway Department will be conducting street sweeping operations beginning in April and continuing through completion. This work should take approximately five to six weeks.

Sweeping will proceed through the following areas:

Roads connecting to Old Hebron Rd., Windham Ave., Lebanon Ave.	Week 1
Roads connecting to Norwich Ave., Chestnut Hill Road area	Week 2
Roads connecting to Rte. 354, Rte. 85, West Rd. area, Lake Hayward area	Week 3
Roads connecting to Cabin Rd., Bulkeley Hill Rd. & Rte. 16 area	Week 4
Westchester	Week 4 & 5
Old Hartford Rd. & adjoining roads	Week 5
Mill Hill Rd. area	Week 5 & 6

****This schedule is subject to change due to weather and/or maintenance issues****