BRD Builders Powered by RedTeam

OUR CHANGE PROPOSAL

01/31/2024

Christopher Nardi Town Of Colchester 127 Norwich Ave Colchester, CT 06415

Re: PCO 06 for Coffered Ceiling

Project: Colchester Senior Center

Senior center, 15 Louis Lane, Colchester, CT 06415

This Proposal is for the Change referenced above and more particularly defined by the Scope of Work comprised of this Proposal, its Attachments, and other Contract Documents incorporated by reference. Therefore, we propose to change the following:

TBD

Price: \$ 85,000.00 Eighty Five Thousand Dollars and Zero Cents

Time: The duration of the Work to achieve Substantial Completion will be INCREASED by

10 days.

Clarification(s): - None.

Expiration: This Proposal shall remain open for 30 calendar day(s).

Please contact me at (860) 706-0359 or via e-mail R.Lamarre@brdbuilders.com if you have any questions or require additional information.

Regards,

BRD BuildersRobert Lamarre

ACCEPTANCE OF PROPOSAL

The Scope of Work describe	ed above supersedes any and all prior co	ommunication about this Change.
Customer Signature:		Date:

Town Of Colchester





1800001 - 06 - Coffered Ceiling

Manager: Robert Lamarre As of 1/31/2024

Authorized Change 06

Phase		Description	Quantity	U/M	Labor (\$)	Material (\$)	Subcontract (\$)	Equipment (\$)	Other (\$)	Total (\$)
-	06150	Coffered ceiling system	1.00	l/s	0.00	0.00	85,000.00	0.00	0.00	85,000.00
		Coffered ceiling	1.00	l/s	Subcontract @	85,000.00	=			85,000.00
		Finish Carpentry								
		SUBTOTAL DIRECT COST	s		0.00	0.00	85,000.00	0.00	0.00	85,000.00
		Indirect Cos	ts		0.00	0.00	0.00	0.00	0.00	
		Indirect Cost Allocation Rate	es		0.00%	0.00%	0.00%	0.00%	0.00%	
	тот	AL DIRECT & INDIRECT COST	s		0.00	0.00	85,000.00	0.00	0.00	85,000.00
		Prof	fit						0.00%	0.00

Supplemental Markups:

	TOTAL PRICE	85,000.00	
--	-------------	-----------	--