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INVITATION TO BID 
COLCHESTER TOWN GREEN BICYCLE & PEDESTRIAN IMPROVEMENT 

PROJECT 

The Town of Colchester, Connecticut is soliciting sealed bids for the Colchester Town Green Bicycle & 
Pedestrian Improvement Project.   

The project consists of construction improvements to the historic Colchester Town Green located at the 
intersection of Main Street (Rte. 85) and Hayward Avenue.  Improvements shall include the 
reconstruction and installation of shared-use pathways throughout the green along with the installation of 
accessible sidewalk ramps, light poles with associated electrical service upgrades, benches and trash 
receptacles.  Additionally, the scope of work also includes minor drainage improvements within Hayward 
Avenue, the rehabilitation of the historic gazebo, replacement of an existing wooden event board, the 
construction of a new bus shelter which shall be consistent with the Town Green’s historic architecture 
and minor turf establishment and landscape improvements. 
 
A pre-bid meeting will be held at the Colchester Town Green at 10:00 a.m. prevailing time on Wednesday, 
September 1, 2021.  Attendance is mandatory. 

Sealed Bids will be received at the office of the First Selectman of the Town of Colchester, 127 Norwich 
Avenue, Suite 201, Colchester, Connecticut, 06415; Attention: Ms. Mary Bylone, First Selectman until 
but no later than 2:00 p.m. prevailing time on Wednesday, September 15, 2021, at which time and place 
said Bids will be opened publicly and read aloud. 

The Contract Documents, including specifications and drawings, may be examined at the office of the First 
Selectman at the Colchester Town Hall, 127 Norwich Avenue, Colchester, CT during regular business 
hours.  Copies of the Contract Documents may be downloaded from the Town of Colchester’s website, 
https://www.colchesterct.gov/doing-business-colchester, under the RFP/RFQ tab. 

A satisfactory Bid Bond or Certified Check, in an amount equal to five percent (5%) of the base bid, shall 
be submitted with each bid. The Bid Bond shall be made payable to Town of Colchester and shall be 
properly executed by the Bidder and acceptable sureties. All bonds must be from sureties registered in the 
State of Connecticut. 

This contract is subject to state set-aside and contract compliance requirements.  See CHRO 
Requirements in Contract Documents. 

No Bidder may withdraw his Bid for a period of sixty (60) days after the date of Bid opening. 

The award of a Contract, if awarded, will be the lowest responsible qualified bidder, provided that the bid 
is reasonable and that it is in the best interest of the Town of Colchester to accept such bid.  The Town 
reserves the right to accept or reject any or all Bids, or waive any technicality in any Bid or part thereof, if 
deemed to be in the best interest of the Town of Colchester.      
  

 ________________________________ 
       Mary Bylone 
       First Selectman 
       Purchasing Authority 

https://www.colchesterct.gov/doing-business-colchester
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INSTRUCTIONS TO BIDDERS 

1.  PROJECT DESCRIPTION: 

The project consists of construction improvements to the historic Colchester Town Green located 
at the intersection of Main Street (Rte. 85) and Hayward Avenue.  Improvements shall include the 
reconstruction and installation of shared-use pathways throughout the green along with the 
installation of accessible sidewalk ramps, light poles with associated electrical service upgrades, 
benches and trash receptacles.  Additionally, the scope of work also includes minor drainage 
improvements within Hayward Avenue, the rehabilitation of the historic gazebo, replacement of an 
existing wooden event board, the construction of a new bus shelter which shall be consistent with 
the Town Green’s historic architecture and minor turf establishment and landscape improvements. 
 

2. GENERAL: 

Sealed Bids will be received for the COLCHESTER TOWN GREEN BICYCLE & 
PEDESTRIAN IMPROVEMENT PROJECT at the office of the First Selectman of 
the Town of Colchester, 127 Norwich Avenue, Suite 201, Colchester, Connecticut, 06415 
Attention: Ms. Mary Bylone, First Selectman until but no later than 2:00 p.m. prevailing time on 
Monday, August 16, 2021. 

3. CONTRACT DOCUMENTS: 

These Contract Documents include a complete set of Bidding Forms to be used by the bidder.  
Division II Construction Details and Division III Materials Section in the State of Connecticut 
Department of Transportation (CTDOT) Standard Specifications for Roads, Bridges, Facilities 
and Incidental Construction, Form 818, dated 2021 and including the latest supplemental 
specifications, which are incorporated herein and are referred to herein after at “Form 818,” which 
is part of the contract, may be purchased from CTDOT –DOT Print Shop, (860) 594-3086.  

4. BIDS: 

Bid Documents shall be enclosed in a sealed envelope addressed to the Colchester First Selectman 
and clearly marked “SEALED BID – COLCHESTER TOWN GREEN BICYCLE & 
PEDESTRIAN IMPROVEMENT PROJECT” along with the name of Bidder, date and time 
of Bid opening in order to guard against premature opening of the Bid. 
 
All Bids must be submitted on forms supplied by the Owner and shall be subject to all 
requirements of the Contract Documents, including “Instructions to Bidders.”  All Bids must be 
regular in every respect; no interlineations, ditto marks, excisions or special conditions shall be 
made or included in the Bid Form by the Bidders. 

The Owner may consider as irregular any Bid on which there are any omissions, alterations of 
form, additions not called for, conditional or alternate Bids, or irregularities of any kind and, at its 
option, may reject same.  The blank spaces in the proposal must be filled in correctly where 
indicated for each and every item for which a quantity is given typed or printed in ink.  If any price 
is omitted, the Bid may be rejected.  The Bidder shall sign his proposal correctly.  If the proposal is 
made by an individual, his name and post office address must be shown.  If made by a firm, 
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partnership, or by a corporation, the proposal must be signed by an official of the firm, 
partnership, or corporation authorized to sign contracts, and also must show the post office 
address of the firm, partnership or corporation. 

A Non-Collusion Affidavit shall be completed and returned with the submitted Bid.  More than 
one proposal from an individual, a firm or partnership, a corporation or association under the same 
or different names will not be considered.  Reasonable ground for believing that any Bidder is 
interested in more than one proposal for the work contemplated will cause the rejection of all 
proposals in which such Bidder is interested.  Proposals in which the prices are obviously 
unbalanced may be rejected. 

5. ADDENDA & INTERPRETATIONS: 

Any request from a prospective Bidder for interpretation of meaning of Contract Drawings, 
Specifications or other Contract Documents shall be made in writing to the office of Barton and 
Loguidice, 41 Sequin Dr. Glastonbury, CT 06033 and to be given consideration must be received 
at least seven (7) days prior to date fixed for opening of proposals.  Such requests may be sent via 
facsimile (fax) to Barton and Loguidice (860) 633-5971 or e-mail 
kgrindle@bartonandloguidice.com.  Interpretations will be made in the form of written Addenda 
to Contract Documents, which Addenda shall become a part of the Contract.  Not later than three 
(3) days prior to date fixed for opening of proposals, Addenda will be mailed or delivered to all 
parties recorded as having obtained Contract Documents.  Failure of any Bidder to receive any 
such addenda shall not relieve Bidder from any obligations under his proposal as submitted.  Only 
questions answered by formal written Addenda will be binding.  Oral and other interpretations or 
clarifications will be without legal effect. 

6. SITE CONDITIONS: 

All information on the Drawings or in the contract Documents relating to subsurface conditions, 
utilities, and other structures is from best sources available at present to the Owner.  All such 
information and drawings of existing construction are furnished only for the information and 
convenience of Bidders. 

At the date fixed for opening of Bids, it will be presumed that each Bidder has made an 
examination of location and site of work to be done under Contract; has satisfied himself as to 
actual conditions, requirements and quantities of work; has considered federal, state and local laws 
and regulations that may affect cost, progress, performance or furnishing the Work; and has read 
and become thoroughly familiar with Contract Documents including Contract Drawings, 
Specifications, Addenda, and documents referenced therein. 

The Owner and the Engineer assume no responsibility whatsoever with respect to ascertaining for 
the Contractor any facts concerning physical characteristics at the site of the project. 

A mandatory pre-bid meeting will be held on the Colchester Town Green at 10:00 a.m. prevailing 
time on Wednesday, September 1, 2021. 

 

mailto:kgrindle@bartonandloguidice.com
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7. BIDDER’S QUALIFICATIONS: 

All bidders shall provide information with their bids demonstrating their qualifications to perform 
the work.  At a minimum, each bidder must provide the following information: 

• Evidence of Bidder’s qualification to do business in the State of Connecticut as well as 
copies of all required professional licenses. 

• A list of present commitments or obligations that may delay the work. 
• A list of the major tasks to be completed on the job as well as who will be performing 

each task (i.e. your company or a subcontractor).  If a subcontractor will be utilized, 
please identify their name. 

• A list of relevant project experience demonstrating ability to complete job within the 
time required and within the established budget.  A minimum of four or five references 
and project owner’s primary contact from construction projects completed in the last 
four years (note: projects shall be competitively bid, and preferably lump sum (as 
opposed to unit price) contracts.   Preference is for projects of similar size and scope to 
this, with minimum contract value of $250,000.  Please also provide the original 
contract value (at time of contract signing) and final contract value (upon project 
completion), including all change orders. 
 

The Owner shall make such investigation as deemed necessary to determine the ability of the 
Bidder to discharge his Contract.  After Bid opening, Bidder shall be prepared to furnish the 
Owner with any additional written evidence as may be required for this purpose within five (5) 
days after Owner requests such evidence.   

Bids received from Bidders who have previously failed to complete contracts within the time 
required, or who have previously performed similar work in an unsatisfactory manner, may be 
rejected.  A Bid may be rejected if the Bidder cannot show that he has the necessary capital and 
experience, and owns, controls, or can procure the necessary plan to commence and complete the 
work at the rate or time specified, and that he is not already obligated for the performance of other 
work which would delay the commencement, prosecution, or completion of the work. 

Please note that the prime contractor is required to self-perform a minimum of 50% of the original 
total contract value. 

8. MODIFICATION: 

Any Bidder may modify his Bid at any time prior to the scheduled closing time for receipt of Bids, 
by submitting an appropriate document duly executed in a manner that Bid must be executed and 
delivered to the place where Bids are to be submitted.  After opening of Bids, no Bidder may 
withdraw his proposal for a period of sixty (60) days.  Owner may, in its sole discretion, release any 
Bid prior to that date. 

9. REJECTION OF BIDS: 

The Owner also reserves the right to reject any or all Bids, for any reason it deems advisable, and to 
award Contract or Contracts to any of the Bidders, regardless of amount of Bid.   
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10. TIME OF COMPLETION & LIQUIDATED DAMAGES: 

The Bidder must agree to fully complete all work within the number of consecutive calendar days 
of the issuance of the Notice to Proceed set forth in the Agreement.  The Bidder must agree also to 
pay as liquidated damages the sum set forth in the Agreement for each consecutive calendar day 
thereafter. 

11. AWARD OF CONTRACTS: 

If the Contract(s) is (are) awarded, Owner will give successful Bidder(s) a Notice of Award within 
forty-five (45) days after the day of Bid opening.  The successful Bidder(s) shall then execute and 
deliver to the Owner, within ten (10) days after notification of the award, three (3) executed 
Agreements, Final Certificate of Insurance, Performance Bond, Payment Bond and Contractors 
Minority Business Enterprise Utilization Form on forms provided by the Owner.  If a successful 
Bidder fails to comply with the requirements of these documents within ten (10) days of receiving 
said Notice, that Bidder shall forfeit Bid Security and, at the option of the Owner, the Award may 
become null and void.  The Owner may then proceed to Award the Contract(s) to another of the 
Bidders. 

Nonresident contractors shall comply with the State of Connecticut Department of Revenue 
Services (DRS) Special Notice SN 2012(2) 2011 Legislative Changes to the Procedures 
Governing Nonresident Contractors. 

12.  BID SECURITY: 

Each Bid must be accompanied by a surety bond in the amount of 5% of the total of the Bid with 
the forms supplied by the Owner.  A certified check will not be acceptable.  Bid security of the 
successful Bidder will be retained until such Bidder has executed the Agreement, furnished the 
required contract security and met the other conditions of the Notice of Award, whereupon the 
Bid security will be returned.  The Bid security of other Bidders whom Owner believes to have a 
reasonable chance of receiving the award may be retained by Owner until the earlier of the seventh 
day after the Effective Date of the Agreement or the sixty-first day after Bid opening, whereupon 
the Bid security furnished by such Bidders will be returned.  Bid security with Bids which are not 
competitive will be returned within seven (7) days of Bid opening. 

13.  SECURITY FOR FAITHFUL PERFORMANCE:  

In addition to the Agreement, a successful Bidder shall also provide, within the time stipulated, a 
Construction Performance Bond by a company satisfactory to the Owner in an amount equal to 
One Hundred Percent (100%) of Estimated Total Contract Price recorded in the Proposal section 
of the Contract as executed, and a Construction Payment Bond in like amount will be required 
from the successful Bidder for faithful performance of the Contract. 

14. COMMISSION ON HUMAN RIGHTS AND OPPORTUNITIES (CHRO) 
CONTRACT COMPLIANCE (See Tab I): 

The grantee and their contractors will need to comply with 4a-60, 4a-60a, 4a-60g, and 46a-68b 
through 46a-68f, inclusive, as amended by June 2015 Special Session Public Act 15-5 of the 
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Connecticut General Statutes (C.G.S.). The above statutes and regulations require the grantee 
to “aggressively solicit the participation of legitimate minority business enterprises as bidders, 
contractors, subcontractors and suppliers of materials.” on projects. All bidders must complete, 
sign, and return the “CHRO Bidder Contract Compliance Monitoring Report” form to the 
grantee at the time of bid opening. Bids not including this form should be considered 
incomplete and rejected. This form is attached, and can also be found at:  
http://www.ct.gov/chro/lib/chro/pdf/notificationtobidders.pdf 

 
The contractor who is selected to perform this State project must comply with CONN. GEN. 
STAT. §§ 4a- 60, 4a-60a, 4a-60g, and 46a-68b through 46a-68f, inclusive, as amended by 
June 2015 Special Session Public Act 15-5. 
 
State law requires a minimum of twenty-five (25%) percent of the state-funded portion of the 
contract for award to subcontractors holding current certification from the Connecticut 
Department of Administrative Services (“DAS”) under the provisions of CONN. GEN. 
STAT. § 4a-60g. (25% of the work with DAS certified Small and Minority owned 
businesses and 25% of that work with DAS certified Minority, Women and/or Disabled 
owned businesses.) The contractor must demonstrate good faith effort to meet the 25% set-aside 
goals. 

 
For municipal public works contracts and quasi-public agency projects, the contractor must file a 
written or electronic non-discrimination certification with the Commission on Human Rights 
and Opportunities. Forms can be found at: 

 
http://www.ct.gov/opm/cwp/view.asp?a=2982&q=390928&opmNav_GID=1806 
 

For Contracts Equal to or Greater than $500,000.00 
 

The contract cannot be awarded until: 
 
The Contractor has submitted an approved Affirmative Action Plan to CHRO 

OR 
Authorization has been obtained from CHRO to execute contract and retain 2% per month of the 
total contract value until CHRO approves the Contractor’s Affirmative Action Plan. 

http://www.ct.gov/chro/lib/chro/pdf/notificationtobidders.pdf
http://www.ct.gov/opm/cwp/view.asp?a=2982&amp;amp%3Bq=390928&amp;amp%3BopmNav_GID=1806
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Bid Proposal 
Bidder Contract Compliance Monitoring Report 

Non-Collusion Affidavit of Bidder 
Bid Bond 

Agreement 
Performance Bond 

Payment Bond 
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BID PROPOSAL  
COLCHESTER TOWN GREEN BICYCLE & PEDESTRIAN 

IMPROVEMENT PROJECT 

PROJECT IDENTIFICATION: 

 Colchester Town Green Bicycle & Pedestrian Improvement Project 

THIS BID IS SUBMITTED TO: 

Town of Colchester 
First Selectman 
127 Norwich Avenue, Suite 201  
Colchester, Connecticut 06415 
Attention:  Mary Bylone 
  

The Undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an agreement with 
Owner in the form included in the Contract Documents to perform and furnish all Work as specified 
or indicated in the Contract Documents for the Bid Price and within the Bid Times indicated in this 
Bid and in accordance with the other terms and conditions of the Contract Documents. 

Bidder accepts all terms and conditions of the Invitation to Bid and Instructions to Bidders, including 
without limitation those dealing with the disposition of Bid security.  This Bid will remain subject to 
acceptance for sixty (60) days after the day of Bid opening.  Bidder will sign and deliver the required 
number of counterparts of the Agreement with the Bonds and other documents required by the 
Bidding Requirements within ten (10) days after the date of Owner’s Notice of Award. 

In submitting this Bid, Bidder represents, as more fully set forth in the Agreement, that: 

1. Bidder has examined and carefully studied the Bidding Documents and the following Addenda 
receipt all of which is hereby acknowledged (List Addenda by Addendum Number and Date): 

  

  

   

2. Bidder has examined and carefully studied the Contract Documents including the Commission 
on Human Rights and Opportunities (CHRO) Contract Compliance requirements.  

3. Bidder has visited the work areas and become familiar with and is satisfied as to the general, 
local and site conditions that may affect cost, progress, performance and furnishing of the 
Work. 

4. Bidder is familiar with and is satisfied as to all federal, state and local Laws and regulations that 
may affect cost, progress, performance and furnishing of the Work. 
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5. Bidder has carefully studied all reports and explorations and tests of subsurface conditions at or 
contiguous to the site and all drawings of physical conditions in or relating to existing surface or 
subsurface structures at or contiguous to the site (except Underground Facilities) which have 
been identified in the Supplementary Conditions.  Bidder acknowledges that Owner and 
Engineer do not assume responsibility for the accuracy or completeness of information and data 
shown or indicated in the Bidding Documents with respect to Underground Utilities at or 
contiguous to the site.  Bidder has obtained and carefully studied (or assumes responsibility for 
having done so) all such additional or supplementary examinations, investigations, explorations, 
tests, studies and data concerning conditions (surface, subsurface, Underground Facilities) at or 
contiguous to the site or otherwise which may affect cost, progress, performance or furnishing 
of the Work or which relate to any aspect of the means, methods, techniques, sequences and 
procedures of construction to be employed by Bidder and safety precautions and programs 
related thereto.  Bidder does not consider that any additional examinations, investigations, 
explorations, tests, studies or data are necessary for the determination of the Bid for 
performance and furnishing of the Work in accordance with the times, price and other terms 
and conditions of the Contract Documents. 

6. Bidder is aware of the general nature of Work to be performed by Owner and others at the site 
that relates to Work for which this Bid is submitted as indicated in the Contract Documents. 

7. Bidder has correlated the information known to Bidder, information and observations obtained 
from visits to the site, reports and drawings identified in the Contract Documents and all 
additional examinations, investigations, explorations, tests, studies and data with the Contract 
Documents. 

8. Bidder has given Engineer written notice of all conflicts, errors, ambiguities or discrepancies 
that Bidder has discovered in the Contract Documents and the written resolution thereof by 
Engineer is acceptable to Bidder, and the Contract Documents are generally sufficient to 
indicate and convey understanding of all terms and conditions for performing and furnishing 
the Work for which this Bid is submitted. 

9. This Bid is genuine and not made in the interest of or on behalf of any undisclosed person, firm 
or corporation and is not submitted in conformity with any agreement or rules of any group, 
association, organization or corporation; Bidder has not directly or indirectly induced or 
solicited any other Bidder to submit a false or sham Bid; Bidder has not solicited or induced any 
person, firm or corporation to refrain from bidding; and Bidder has not sought by collusion to 
obtain for itself any advantage over any other Bidder or over Owner. 

10. The bidder shall fill in, unit bid prices, written in numbers and in words and an extended price 
in numbers based on the estimated quantities shown.  It is understood that the unit prices 
shown in numbers shall govern in case of discrepancy between unit prices in words and the 
extended prices. 

11. Bidder will complete the Work in accordance with the Contract Documents for the following 
price(s): 
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CONTRACT LUMP SUM – Town Green Bicycle & Pedestrian Improvements 

Bidder will complete the Work in accordance with the Contract Documents for the following price: 

  Dollars 
 (in words) 

$    
 (in numbers) 

 
 

UNIT PRICE ADJUSTMENT NO.1 – Light Pole 

Work consists of installation of light pole, fixture, base and 50’ of conduit and wire as shown on the 
contract plans. Bidder will reduce or increase the Base Bid No. 1 lump sum price stated above by 
the following amount.  (Reductions shall reflect a negative value): 

  Dollars 
 (in words) 

$    
 (in numbers) 
 

ALLOWANCE: 

       NO. & ITEM:            

1. RENOVATION OF EXISTING GAZEBO:  

This allowance includes all work related to the replacement of all rotted wood within and 
adjacent to the existing Gazebo including but not limited to eaves, soffits, decking, stairs, and 
structural members. Also included is the installation of a new asphalt shingle roof once all 
repairs have been made.  

       
Estimate (EST) $       41,500.00 

                         (in numbers) 
 

2. ELECTRICAL SERVICE UPGRADES: 
 
This allowance includes all work related to the removal of an existing utility pole/light fixture 
and relocate an existing 600volt/120amp electrical service from a wooden cabinet to a new 
underground vault (a weather rated and tamper resistant pad mounted enclosure providing 
improved aesthetics to gazebo surroundings should be considered).  The contractor shall 
coordinate all work related to this connection. 

       
Estimate (EST) $ 15,000.00 

     (in numbers) 
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3. BUS SHELTER REPLACEMENT:  

This allowance includes all work related to the removal and construction of a new bus shelter. 
The bus shelter will be 10’ x 14’ and shall include concrete pad, benches, bollards, and planters. 
Contractor shall coordinate with Town for bus shelter brand/design. 

 
Estimate (EST) $ 27,500.00 

     (in numbers) 
 

 
Quantities are not guaranteed.  Final payment will be based on actual quantities. 

4. Bidder agrees that the Work will be substantially completed and completed and ready for final 
payment in accordance with Article 14 of the General Conditions on or before the dates or 
within the number of calendar days indicated in the Agreement. 

5. Bidder accepts the provisions of the Agreement as to liquidate damages in the event of failure to 
complete the Work within the times specified in the Agreement. 

6. Communications concerning this proposal shall be addressed to the address of bidder below. 

7. Terms used in this proposal which are defined in the General Conditions or Proposal will have 
the same meanings indicated in the General Conditions or Proposal Instructions. 

SUBMITTED on:  , 2021. 
 
By:   Title:   

Bidder:   

Address:   

   

 SEAL – if Proposal is by a Corporation 



Barton & Loguidice, LLC.                Colchester Town Green Bicycle & Pedestrian Improvement Project 
Colchester, CT 

 
 

BIDDER CONTRACT COMPLIANCE MONITORING REPORT 





COMMISSION ON HUMAN RIGHTS AND OPPORTUNITIES 

CONTRACT COMPLIANCE REGULATIONS 

NOTIFICATION TO BIDDERS 
(Revised 09/3/15) 

 
The contract to be awarded is subject to contract compliance requirements mandated by Sections 4a-60 and 4a- 

60a of the Connecticut General Statutes; and, when the awarding agency is the State, Sections 46a-71(d) and 

46a-81i(d) of the Connecticut General Statutes.  There are Contract Compliance Regulations codified at Section 

46a-68j-21 through 43 of the Regulations of Connecticut State Agencies, which establish a procedure for 

awarding all contracts covered by Sections 4a-60 and 46a-71(d) of the Connecticut General Statutes. 

 
According to Section 46a-68j-30(9) of the Contract Compliance Regulations, every agency awarding a contract 

subject to the contract compliance requirements has an obligation to “aggressively solicit the participation of 

legitimate minority business enterprises as bidders, contractors, subcontractors and suppliers of materials.” 

“Minority business enterprise” is defined in Section 4a-60 of the Connecticut General Statutes as a business 

wherein fifty-one percent or more of the capital stock, or assets belong to a person or persons:  “(1) Who are 

active in daily affairs of the enterprise; (2) who have the power to direct the management and policies of the 

enterprise; and (3) who are members of a minority, as such term is defined in subsection (a) of Section 32-9n.” 

“Minority” groups are defined in Section 32-9n of the Connecticut General Statutes as “(1) Black Americans . . . 

(2) Hispanic Americans . . . (3) persons who have origins in the Iberian Peninsula . . . (4)Women . . . (5) Asian 

Pacific Americans and Pacific Islanders; (6) American Indians . . .”  An individual with a disability is also a 

minority business enterprise as provided by Section 4a-60g of the Connecticut General Statutes.  The above 

definitions apply to the contract compliance requirements by virtue of Section 46a-68j-21(11) of the Contract 

Compliance Regulations. 

 
The awarding agency will consider the following factors when reviewing the bidder’s qualifications under the 

contract compliance requirements: 

 
(a)  the bidder’s success in implementing an affirmative action plan; 

(b) the bidder’s success in developing an apprenticeship program complying with Sections 46a-68-1 to 

46a-68-17 of the Administrative Regulations of Connecticut State Agencies, inclusive; 

(c)  the bidder’s promise to develop and implement a successful affirmative action plan; 

(d) the bidder’s submission of employment statistics contained in the “Employment Information 

Form”, indicating that the composition of its workforce is at or near parity when compared to the 

racial and sexual composition of the workforce in the relevant labor market area; and 

(e)  the bidder’s promise to set aside a portion of the contract for legitimate minority 

business enterprises. See Section 46a-68j-30(10)(E) of the Contract Compliance Regulations. 
 

 
INSTRUCTIONS AND OTHER INFORMATION 

 
The following BIDDER CONTRACT COMPLIANCE MONITORING REPORT must be completed in full, signed, and 

submitted with the bid for this contract. The contract awarding agency and the Commission on Human Rights and Opportunities 

will use the information contained thereon to determine the bidders compliance to Sections 4a-60 and 4a-60a CONN. GEN. 

STAT., and Sections 46a-68j-23 of the Regulations of Connecticut State Agencies regarding equal employment opportunity, and 

the bidder’s    good faith efforts to include minority business enterprises as subcontractors and suppliers for the work of the 

contract. 

 
1)        Definition of Small Contractor 
Section 4a-60g CONN. GEN. STAT. defines a small contractor as a company that has been doing business under the same 

management and control and has maintained its principal place of business in Connecticut for a one year period immediately 

prior to its application for certification under this section, had gross revenues not exceeding fifteen million dollars in the 

most recently completed fiscal year, and at least fifty-one percent of the ownership of which is held by a person or persons who 

are active in the daily affairs of the company, and have the power to direct the management and policies of the company, except 

that a  nonprofit corporation shall be construed to be a small contractor if such nonprofit corporation meets the requirements 

of subparagraphs (A) and (B) of subdivision 4a-60g CONN. GEN. STAT. 



2) Description of Job Categories (as used in Part IV Bidder Employment Information)   (Page 2) 
 

MANAGEMENT:  Managers plan, organize, direct, and 

control the major functions of an organization through 

subordinates  who  are  at  the  managerial  or  supervisory 

level. They make policy decisions and set objectives for the 

company or departments. They are not usually directly 

involved in production or providing services. Examples 

include  top  executives,  public  relations  managers, 

managers  of  operations  specialties  (such  as  financial, 

human  resources,  or  purchasing  managers),  and 

construction and engineering managers. 

BUSINESS AND FINANCIAL OPERATIONS:  These 

occupations include managers and professionals who work 

with the   financial   aspects   of   the   business.   These 

occupations include accountants and auditors, purchasing 

agents,  management analysts,  labor  relations  specialists, 

and budget, credit, and financial analysts. 

MARKETING AND SALES:  Occupations related to the 

act  or  process  of  buying  and  selling  products  and/or 

services such as sales engineer, retail sales workers and 

sales representatives including wholesale. 

LEGAL  OCCUPATIONS: In-House  Counsel  who  is 

charged with providing legal advice and services in regards 

to legal issues that may arise during the course of standard 

business practices. This category also includes assistive 

legal occupations such as paralegals, legal assistants. 

COMPUTER SPECIALISTS: Professionals responsible 

for the computer operations within a company are grouped 

in this category. Examples of job titles in this category 

include computer  programmers, software engineers, 

database  administrators, computer  scientists, systems 

analysts, and computer support specialists 

ARCHITECTURE AND ENGINEERING: Occupations 

related to architecture, surveying, engineering, and drafting 

are included in this category. Some of the job titles in this 

category   include   electrical   and   electronic   engineers, 

surveyors,  architects,   drafters,  mechanical engineers, 

materials   engineers,  mapping technicians, and civil 

engineers. 

OFFICE AND ADMINISTRATIVE SUPPORT: All 

clerical-type work is included in this category. These jobs 

involve the preparing, transcribing, and preserving of 

written communications and records; collecting accounts; 

gathering and distributing information; operating office 

machines and electronic data processing equipment; and 

distributing mail. Job titles listed in this category include 

telephone operators, bill and account collectors, customer 

service representatives,    dispatchers,    secretaries    and 

administrative assistants, computer operators and clerks 

(such as payroll, shipping, stock, mail and file). 

 

BUILDING AND GROUNDS CLEANING AND 

MAINTENANCE: This category includes occupations 

involving landscaping, housekeeping, and janitorial 

services. Job titles found in this category include 

supervisors of landscaping or housekeeping, janitors, 

maids, grounds maintenance workers, and pest control 

workers. 

CONSTRUCTION  AND  EXTRACTION:  This 

category  includes  construction trades  and related 

occupations. Job  titles  found  in  this  category  include 

boilermakers, masons (all types), carpenters, construction 

laborers,  electricians,  plumbers  (and  related  trades), 

roofers, sheet    metal workers,  elevator installers, 

hazardous materials removal workers, paperhangers, and 

painters.  Paving,  surfacing,  and  tamping  equipment 

operators; drywall and ceiling tile installers; and carpet, 

floor and tile installers and finishers are also included in 

this category. First line supervisors, foremen, and helpers 

in these trades are also grouped in this category.. 

INSTALLATION, MAINTENANCE AND REPAIR: 

Occupations involving the installation, maintenance, and 

repair of equipment are included in this group. Examples 

of job titles found here are heating, ac, and refrigeration 

mechanics and installers;  telecommunication  line 

installers   and   repairers;   heavy   vehicle   and   mobile 

equipment  service  technicians  and  mechanics;  small 

engine  mechanics;  security  and  fire  alarm  systems 

installers; electric/electronic repair, industrial, utility and 

transportation equipment; millwrights; riggers;   and 

manufactured building and mobile home installers. First 

line supervisors, foremen, and helpers for these jobs are 

also included in the category. 

MATERIAL MOVING WORKERS: The job titles 

included in this group are Crane and tower operators; 

dredge, excavating, and lading machine operators; hoist 

and winch operators; industrial truck and tractor 

operators; cleaners of vehicles and equipment; laborers 

and freight, stock, and material movers, hand; machine 

feeders and offbearers; packers and packagers, hand; 

pumping station operators; refuse and recyclable material 

collectors; and miscellaneous material moving workers. 

PRODUCTION WORKERS: The job titles included in 

this category are chemical production machine setters, 

operators and tenders; crushing/grinding workers; cutting 

workers; inspectors, testers sorters, samplers, weighers; 

precious stone/metal workers; painting workers; 

cementing/gluing machine operators and tenders; 

etchers/engravers; molders, shapers and  casters except 

for metal and plastic; and production workers. 
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White (not of Hispanic Origin)- All persons having 

origins in any of the original peoples of Europe, North 

Africa, or the Middle East. 

Black(not  of  Hispanic  Origin)-  All  persons  having 

origins in any of the Black racial groups of Africa. 

Hispanic- All persons of Mexican, Puerto Rican, Cuban, 

Central or South American, or other Spanish culture or 

origin, regardless of race. 

 

Asian or Pacific Islander- All persons having origins in any 

of the original peoples of the Far East, Southeast Asia, the 

Indian subcontinent, or the Pacific Islands. This area includes 

China,  India,  Japan,  Korea,  the  Philippine  Islands,  and 

Samoa. 

American Indian or Alaskan Native- All persons having 

origins in any of the original peoples of North America, and 

who maintain cultural identification through tribal affiliation 

or community recognition. 
 

 

BIDDER CONTRACT COMPLIANCE MONITORING REPORT 

 
PART I - Bidder Information 
 

Company Name 

Street Address 

City & State 

Chief Executive 

 

Bidder Federal Employer 

Identification Number 

Or 

Social Security Number   

 

Major Business Activity 
(brief description) 

 

Bidder Identification 

(response optional/definitions on page 1) 

 
-Bidder is a small contractor. Yes No 

-Bidder is a minority business enterprise Yes No 

(If yes, check ownership category) 

Black      Hispanic      Asian American      American Indian/Alaskan 

Native      Iberian Peninsula      Individual(s) with a Physical Disability 

Female 

 
- Bidder is certified as above by State of CT     Yes      No   

 

Bidder Parent Company 
(If any) 

 

Other Locations in Ct. 
(If any) 

 

 
PART II - Bidder Nondiscrimination Policies and Procedures 
 

1. Does your company have a written Affirmative Action/Equal Employment 

Opportunity statement posted on company bulletin boards? 

Yes     No   

 

7. Do all of your company contracts and purchase orders contain non-discrimination 

statements as required by Sections 4a-60 & 4a-60a Conn. Gen. Stat.? 

Yes     No   

 

2. Does your company have the state-mandated sexual harassment prevention in 

the workplace policy posted on company bulletin boards? 

Yes     No   

 

8. Do you, upon request, provide reasonable accommodation to employees, or 

applicants for employment, who have physical or mental disability? 

Yes     No   

 

3. Do you notify all recruitment sources in writing of your company’s 

Affirmative Action/Equal Employment Opportunity employment policy? 

 
Yes     No   

 

9. Does your company have a mandatory retirement age for all employees? 

Yes     No   

 

4. Do your company advertisements contain a written statement that you are an 

Affirmative Action/Equal Opportunity Employer? Yes No 

 

10. If your company has 50 or more employees, have you provided at least two (2) 

hours of sexual harassment training to all of your supervisors? 

Yes No NA 

 

5. Do you notify the Ct. State Employment Service of all employment 

openings with your company? Yes No 

 

11. If your company has apprenticeship programs, do they meet the Affirmative 

Action/Equal Employment Opportunity requirements of the apprenticeship standards 

of the Ct. Dept. of Labor? Yes No NA 

 

6. Does your company have a collective bargaining agreement with workers? 

Yes     No   

6a. If yes, do the collective bargaining agreements contain 

non-discrim     ination  clauses covering all workers? Yes     No   

 
6b. Have you notified each union in writing of your commitments under the 

nondiscrimination requirements of contracts with the state of Ct? 

Yes     No   

 

12. Does your company have a written affirmative action Plan?  Yes No 

If no, please explain. 

13. Is there a person in your company who is responsible for equal 

employment opportunity? Yes No 

If yes, give name and phone number. 



Part III - Bidder Subcontracting Practices (Page 4) 
 

1. Will the work of this contract include subcontractors or suppliers?    Yes     No   
 

1a. If yes, please list all subcontractors and suppliers and report if they are a small contractor and/or a minority business enterprise. (defined on page 1 / use 

additional sheet if necessary) 
 

 
 
 
 
 
 
 

1b.  Will the work of this contract require additional subcontractors or suppliers other than those identified in 1a. above? Yes     No   

 
 
 

PART IV - Bidder Employment Information Date: 
 

JOB 
CATEGORY * 

 

OVERALL 
TOTALS 

 

WHITE 
(not of Hispanic 
origin) 

 

BLACK 
(not of Hispanic 

origin) 

 
HISPANIC 

 

ASIAN or PACIFIC 
ISLANDER 

 

AMERICAN INDIAN or 
ALASKAN NATIVE 

  
 

Male 
 

Female 
 

Male 
 

Female 
 

Male 
 

Female 
 

Male 
 

Female 
 

male 
 

female 

 
Management            

 
Business & Financial  Ops            

 

Marketing & Sales            
 

Legal Occupations            
 

Computer Specialists            
 

Architecture/Engineering            
 

Office & Admin Support            
 

Bldg/ Grounds 
Cleaning/Maintenance 

           

 
Construction & Extraction            

 
Installation , Maintenance 

& Repair 

           

 

Material Moving Workers            
 

Production Occupations            
 

TOTALS ABOVE            
 

Total One Year Ago            
 

FORMAL ON THE JOB TRAINEES   (ENTER FIGURES FOR THE SAME CATEGORIES AS ARE SHOWN ABOVE) 

 
Apprentices            

 
Trainees            

 

*NOTE: JOB CATEGORIES CAN BE CHANGED OR ADDED TO (EX. SALES CAN BE ADDED OR REPLACE A CATEGORY NOT USED IN YOUR COMPANY) 



PART V - Bidder Hiring and Recruitment Practices (Page 5) 
 

1. Which of the following recruitment sources are used by you? 
(Check yes or no, and report percent used) 

 

2. Check (X) any of the below listed 
requirements that you use as 
a hiring qualification 

 
(X) 

 

3. Describe below any other practices or actions that you take which 
show that you hire, train, and promote employees without discrimination 

 

SOURCE 
 

YES 
 

NO 
 

% of applicants 
provided by 
source 

 

State Employment 
Service 

    
 

Work Experience 

 

Private Employment 
Agencies 

    
 

Ability to Speak or 
Write English 

 

Schools and Colleges     
 

Written Tests 

 

Newspaper 
Advertisement 

    
 

High School Diploma 

 

Walk Ins     
 

College Degree 

 

Present Employees     
 

Union Membership 

 

Labor Organizations     
 

Personal 
Recommendation 

 

Minority/Community 
Organizations 

    
 

Height or Weight 

 

Others (please identify)     
 

Car Ownership 

     
 

Arrest Record 

     
 

Wage Garnishments 

 
Certification (Read this form and check your statements on it CAREFULLY before signing). I certify that the statements made by me on this BIDDER CONTRACT COMPLIANCE 
MONITORING REPORT are complete and true to the best of my knowledge and belief, and are made in good faith. I understand that if I knowingly make any misstatements of facts, I am 
subject to be declared in non-compliance with Section 4a-60, 4a-60a, and related sections of the CONN. GEN. STAT. 

 
 

(Signature) 
 

(Title) 
 

(Date Signed) 
 

(Telephone) 
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NON-COLLUSION AFFIDAVIT OF BIDDER 

State of:  ) 

  ) SS: 

County of:   ) 

 ; being first duly sworn, deposes and says that: 

1.) He is the owner, partner, officer, representative or agent of the Bidder that has submitted 
the attached Bid: 

2.) He is fully informed regarding the preparation and contents of the attached Bid and of all 
pertinent circumstances regarding such Bid: 

3.) Such Bid is genuine and is not a collusive or sham Bid: 

4.) Neither the said Bidder nor any of its officers, partners, owner, agents, representatives, 
employees or parties in interest, including this affiant, has in any way colluded, conspired, 
connived, or agreed, directly or indirectly with any other Bidder, firm or person to submit a 
collusive or sham Bid in connection with the Contract for which the attached Bid has been 
submitted or to refrain from bidding in connection with such Contract, or has in any 
manner, directly or indirectly, sought by agreement or collusion or communication or 
conference with any other Bidder, firm or person to fix the price or prices in the attached Bid 
or of any Bidder, or to fix any overhead, profit or cost element of the bid price or the bid 
price of any other Bidder or to secure through any collusion, conspiracy, connivance or 
unlawful agreement any advantage with the Town of Colchester or any person interested in 
the proposed Contract. 

5.) The price quoted in the attached Bid is fair and proper and is not tainted by collusion, 
conspiracy, connivance or unlawful agreement on the part of the Bidder or any of its agents, 
representatives, owners, employees, or parties in interest. 

Signed:   

Title:   

Subscribed and sworn before me this     day of      , 2021. 

Notary Public:   

My Commission expires      ,    
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BID BOND 
 

Any singular reference to Bidder, Surety, Owner, or other party shall be considered plural where applicable. 
 

BIDDER (Name and Address): 
 
 
 
 
SURETY (Name and Address of Principal Place of Business): 
 
 
 
 
OWNER (Name and Address): 
 
 
 
 
BID 
  Bid Due Date: 
  Project (Brief Description Including Location): 
 
 
 
 
BOND 
  Bond Number:  
  Date (Not later than Bid due date):  

 Penal sum    
              (Words)                (Figures) 
 
Surety and Bidder, intending to be legally bound hereby, subject to the terms printed on the reverse side hereof, do each 
cause this Bid Bond to be duly executed on its behalf by its authorized officer, agent, or representative. 
 
 
BIDDER      SURETY 
 

 (Seal
) 

  (Seal) 

Bidder's Name and Corporate Seal    Surety’s Name and Corporate Seal  
 
 
By:   By:  
Signature and Title      Signature and Title 

        (Attach Power of Attorney) 
 

Attest:   Attest:  
 Signature and Title      Signature and Title 
 
 
 
Note:  Above addresses are to be used for giving required notice. 
 
 
 

EJCDC NO. C-430 (2002 Edition) 00430-1 



EJCDC NO. C-430 (2002 Edition) 00430-2 

 
1.  Bidder and Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, 
successors and assigns to pay to Owner upon default of 
Bidder the penal sum set forth on the face of this Bond.  
Payment of the penal sum is the extent of Surety’s liability. 
 
2.  Default of Bidder shall occur upon the failure of Bidder 
to deliver within the time required by the Bidding 
Documents (or any extension thereof agreed to in writing by 
Owner) the executed Agreement required by the Bidding 
Documents and any performance and payment bonds 
required by the Bidding Documents. 
 
3.  This obligation shall be null and void if: 

3.1. Owner accepts Bidder's Bid and Bidder delivers 
within the time required by the Bidding 
Documents (or any extension thereof agreed to in 
writing by Owner) the executed Agreement 
required by the Bidding Documents and any 
performance and payment bonds required by the 
Bidding Documents, or 

3.2. All Bids are rejected by Owner, or 
3.3. Owner fails to issue a Notice of Award to Bidder 

within the time specified in the Bidding 
Documents (or any extension thereof agreed to in 
writing by Bidder and, if applicable, consented to 
by Surety when required by Paragraph 5 hereof). 

 
4.  Payment under this Bond will be due and payable upon 
default by Bidder and within 30 calendar days after receipt 
by Bidder and Surety of written notice of default from 
Owner, which notice will be given with reasonable 
promptness, identifying this Bond and the Project and 
including a statement of the amount due. 
 
5.  Surety waives notice of any and all defenses  based on or 
arising out of any time extension to issue Notice of Award 
agreed to in writing by Owner and Bidder,  provided that 
the total time for issuing Notice of Award including 
extensions shall not in the aggregate exceed 120 days from 
Bid due date without Surety's written  consent. 
 
6.  No suit or action shall be commenced under this Bond 
prior to 30 calendar days after the notice of default required 
in Paragraph 4 above is received by Bidder and Surety and 
in no case later than one year after Bid due date. 
 

7.  Any suit or action under this Bond shall be commenced 
only in a court of competent jurisdiction located in the state 
in which the Project is located. 
 
8.  Notices required hereunder shall be in writing and sent 
to Bidder and Surety at their respective addresses shown on 
the face of this Bond.  Such notices may be sent by personal 
delivery, commercial courier, or by United States 
Registered or Certified Mail, return receipt requested, 
postage pre-paid, and shall be deemed to be effective upon 
receipt by the party concerned. 
 
9.  Surety shall cause to be attached to this Bond a current 
and effective Power of Attorney evidencing the authority of 
the officer, agent, or representative who executed this Bond 
on behalf of Surety to execute, seal, and deliver such Bond 
and bind the Surety thereby. 
 
10.  This Bond is intended to conform to all applicable 
statutory requirements.  Any applicable requirement of any 
applicable statute that has been omitted from this Bond shall  
be deemed to be included herein as if set forth at length.  If 
any provision of this Bond conflicts with any applicable 
statute, then the provision of said statute shall govern and 
the remainder of this Bond that is not in conflict therewith 
shall continue in full force and effect. 
 
11.  The term "Bid" as used herein includes a Bid, offer, or 
proposal as applicable. 
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AGREEMENT 

BETWEEN OWNER AND CONTRACTOR 
ON THE BASIS OF A STIPULATED PRICE 

THIS AGREEMENT is dated as of the _______________________________________ day of 
__________________________ in the year ___________ by and between the Town of Colchester 
(hereinafter called OWNER)  ____________________________________________________  
 _____________________________________________ (hereinafter called CONTRACTOR). 

OWNER and CONTRACTOR, in consideration of the mutual covenants hereinafter set forth, agree 
as follows: 

Article 1. WORK 

CONTRACTOR shall complete all Work as specified or indicated in the Contract Documents. 
The Work is generally described as follows: 

Colchester Town Green Bicycle & Pedestrian Improvement Project 

Article 2. ENGINEER 

The Project has been designed by: 

Barton and Loguidice, LLC. 
41 Sequin Drive 
Glastonbury, Connecticut 06033 
Phone: (860) 633-8770 

who is hereinafter called ENGINEER and who is to act as OWNER's representative from time to 
time, assume some duties and responsibilities and have the rights and authority assigned to 
ENGINEER in the Contract Documents in connection with completion of the Work in 
accordance with the Contract Documents.  OWNER will perform most of the duties associated 
with processing applications for payments in lieu of  ENGINEER. 

Article 3. CONTRACT TIMES 

3.1 The Work will be completed within sixtey-two (62) calendar days of issuance of Notice 
to Proceed as provided in paragraph 2.03 of the General Conditions and are as modified 
by the Supplementary Conditions. 

3.2 Liquidated Damages.  OWNER and CONTRACTOR recognize that time is of the 
essence of this Agreement and that OWNER may suffer financial loss if the Work is not 
completed within the times specified in paragraph 3.1 above, plus any extensions thereof 
allowed in accordance with Article 12 of the General Conditions. They also recognize the 
delays, expense and difficulties involved in proving the actual loss suffered by OWNER if 
the Work is not completed on time. Accordingly, instead of requiring any such proof, 
OWNER and CONTRACTOR agree that as liquidated damages for delay (but not as a 
penalty) CONTRACTOR shall pay OWNER seven hundred fifty dollars ($750.00) for 
each calendar day that expires after the time specified in paragraph 3.1 for Completion 
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until the Work is substantially complete as defined in Section 14.04 of the General 
Conditions.  After Substantial Completion, if CONTRACTOR shall neglect, refuse or 
fail to complete the remaining Work within the time specified in paragraph 3.1 for 
completion and readiness for final payment or any proper extension thereof granted by 
OWNER, CONTRACTOR shall pay OWNER three hundred fifty dollars ($350.00) 
for each calendar day that expires after the time specified in paragraph 3.1 for completion 
and readiness for final payment. 

Article 4. CONTRACT PRICE 

OWNER shall pay CONTRACTOR for completion of the Work in accordance with the 
Contract Documents an amount in current funds equal to the sum of the amounts determined 
pursuant to paragraphs 4.1, 4.2 below: 

4.1 In accordance with the Contract Lump Sum of the Contractor’s Bid (BP-1 thru BP-4) 

4.2 The total estimated base price based on estimated quantities is:  

      
(in numbers)     

      
(in words)  

 

Article 5. PAYMENT PROCEDURES 

CONTRACTOR shall submit Applications for Payment in accordance with Article 14 of the 
General Conditions. Applications for Payment will be processed by OWNER or ENGINEER as 
provided in the General Conditions and Supplementary Conditions. 

5.1  Progress Payments; Retainage.  OWNER shall make progress payments on account of the 
Contract Price on the basis of CONTRACTOR's Applications for Payment as 
recommended by the ENGINEER, each month during construction as provided in 
paragraphs 5.1.1 and 5.1.2. below. All such payments will be measured by the schedule of 
values established in paragraph 2.07 of the General Conditions (and in the case of Unit 
Price Work based on the number of units completed), or, in the event there is no 
schedule of values, as provided in the General Requirements. 

5.1.1 Prior to Substantial Completion, progress payments will be made in an amount equal to 
the percentage indicated below, but, in each case, less the aggregate of payments 
previously made and less such amounts as ENGINEER shall determine, or OWNER 
may withhold, in accordance with paragraph 14.02 of the General Conditions. 

95% of Work completed (with the balance being retainage). 

90% (with the balance being retainage) of materials and equipment not incorporated 
in the Work (but delivered, suitably stored and accompanied by documentation 
satisfactory to OWNER as provided in paragraph 14.02 of the General Conditions). 
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5.1.2 Upon Substantial Completion, in an amount sufficient to increase total payments to 
CONTRACTOR to 98% of the Contract Price (with the balance being retainage), less 
such amounts as ENGINEER shall determine, or OWNER may withhold, in 
accordance with paragraph 14.02 of the General Conditions. 

5.2 Final Payment.  At the end of the One Year Correction Period, the CONTRACTOR 
shall submit to ENGINEER an Application for Payment of the retainage in accordance 
with paragraph 14.07 of the General Conditions. 

Article 6. INTEREST 

All moneys not paid when due as provided in Article 14 of the General Conditions shall bear 
interest at the maximum rate allowed by law at the place of the project. 

Article 7. CONTRACTOR'S REPRESENTATIONS 

In order to induce OWNER to enter into this Agreement, CONTRACTOR makes the following 
representations: 

7.1 CONTRACTOR has examined and carefully studied the Contract Documents and the 
other related data identified in the Bidding Documents including “technical data”. 

7.2 CONTRACTOR has visited the site and become familiar with and is satisfied as to the 
general, local and site conditions that may affect cost, progress, performance or furnishing 
of the Work. 

7.3 CONTRACTOR is familiar with and is satisfied as to all federal, state and local Laws 
and Regulations that may affect cost, progress, performance and furnishing of the Work. 

7.4 CONTRACTOR has carefully studied all reports of explorations and tests of subsurface 
conditions at or contiguous to the site and all drawings of physical conditions in or 
relating to existing surface or subsurface structures at or contiguous to the site (except 
Underground Facilities) which have been identified in the Supplementary Conditions as 
provided in paragraph 4.0.2 of the General Conditions. CONTRACTOR accepts the 
determination set forth in paragraph 4.0.2 of the Supplementary Conditions of the extent 
of the “technical data” contained in such reports and drawings upon which 
CONTRACTOR is entitled to rely as provided in paragraph 4.0.2 of the General 
Conditions. CONTRACTOR acknowledges that such reports and drawings are not 
Contract Documents and may not be complete for CONTRACTOR's purposes. 
CONTRACTOR acknowledges that OWNER and ENGINEER do not assume 
responsibility for the accuracy or completeness of information and data shown or 
indicated in the Contract Documents with respect to Underground Facilities at or 
contiguous to the site. CONTRACTOR has obtained and carefully studied (or assumes 
responsibility for having done so) all such additional supplementary examinations, 
investigations, explorations, tests, studies and data concerning conditions (surface, 
subsurface and Underground Facilities) at or contiguous to the site or otherwise which 
may affect cost, progress, performance or furnishing of the Work or which relate to any 
aspect of the means, methods, techniques, sequences and procedures of construction to be 
employed by CONTRACTOR and safety precautions and programs incident thereto. 
CONTRACTOR does not consider that any additional examinations, investigations, 
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explorations, tests, studies or data are necessary for the performance and furnishing of the 
Work at the Contract Price, within the Contract Times and in accordance with the other 
terms and conditions of the Contract Documents. 

7.5 CONTRACTOR is aware of the general nature of work to be performed by OWNER 
and others at the site that relates to the Work as indicated in the Contract Documents. 

7.6 CONTRACTOR has correlated the information known to CONTRACTOR, 
information and observations obtained from visits to the site, reports and drawings 
identified in the Contract Documents and all additional examinations, investigations, 
explorations, tests, studies and data with the Contract Documents. 

7.7 CONTRACTOR has given ENGINEER written notice of all conflicts, errors, 
ambiguities or discrepancies that CONTRACTOR has discovered in the Contract 
Documents and the written solution thereof by ENGINEER is acceptable to 
CONTRACTOR, and the Contract Documents are generally sufficient to indicate and 
convey understanding of all terms and conditions for performance and furnishing of the 
Work. 

Article 8. CONTRACT DOCUMENTS 

The Contract Documents which comprise the entire agreement between OWNER and 
CONTRACTOR concerning the Work consist of the following: 

8.1  This Agreement (pages A-1 to A-6, inclusive). 
8.2  Exhibits to this Agreement (Exhibits A, B, C, D, E, ....). 
8.3 Exhibit A – Contractor’s Certificate of Insurance 
8.4 Exhibit B – Contractor’s Performance Bond & Payment Bond. 
8.5  Exhibit C – Contractor’s Bid Proposal 
8.6 Exhibit D – Bid Addenda (if any….) 
8.7 Exhibit E – Notice to Proceed 
8.8 Exhibit F – Original Bid Documents 
8.9 The following which may be delivered or issued after the Effective Date of the Agreement 

and are not attached hereto: All Written Amendments and other documents amending, 
modifying or supplementing the Contract Documents pursuant to paragraph 3.0.4 of the 
General Conditions. 

The documents listed in paragraphs 8.2 et seq. above are attached to this Agreement (except as 
expressly noted otherwise above). 

There are no Contract Documents other than those listed in this Article 8. The Contract 
Documents may only be amended, modified, or supplemented as provided in paragraph 3.0.4 of the 
General Conditions. 

 

Article 9. MISCELLANEOUS 

9.1 Terms used in this Agreement which are defined in Article 1 of the General Conditions 
will have the meanings indicated in the General Conditions. 
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9.2 No assignment by a party hereto of any rights under or interests in the Contract 
Documents will be binding on another party hereto without the written consent of the 
party sought to be bound; and, specifically but without limitation, moneys that may 
become due and moneys that are due may not be assigned without such consent (except 
to the extent that the effect of this restriction may be limited by law), and unless 
specifically stated to the contrary in any written consent to an assignment no assignment 
will release or discharge the assignor from any duty or responsibility under the Contract 
Documents. 

9.3 OWNER and CONTRACTOR each binds itself, its partners, successors, assigns and 
legal representatives to the other party hereto, its partners, successors, assigns and legal 
representatives in respect to all covenants, agreements and obligations contained in the 
Contract Documents. 

9.4 Any provision or part of the Contract Documents held to be void or unenforceable under 
any Law or Regulation shall be deemed stricken, and all remaining provisions shall 
continue to be valid and binding upon OWNER and CONTRACTOR, who agree that 
the Contract Documents shall be reformed to replace such stricken provision or part 
thereof with a valid and enforceable provision that comes as close as possible to expressing 
the intention of the stricken provision.  
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IN WITNESS WHEREOF, OWNER and CONTRACTOR have signed this Agreement, in 
triplicate. One counterpart each has been delivered to OWNER, CONTRACTOR and 
ENGINEER. All portions of the Contract Documents have been signed, initialed or identified by 
OWNER and CONTRACTOR or identified by OWNER and CONTRACTOR or identified by 
ENGINEER on their behalf. 
 
This Agreement will be effective on ____________________________________, 2021, (which is 
the Effective Date of the Agreement). 

OWNER: Town of Colchester  CONTRACTOR:   

    

    

By:   By:   

[CORPORATE SEAL]   [CORPORATE SEAL] 

Attest   Attest   

Address for giving notices:  Address for giving notices: 

    

     

    

(If OWNER is a public body, attach  License No.   
evidence of authority to sign and resolution 
or other documents authorizing execution of  Agent for service of process:   
Agreement.) 
               
 

 (If CONTRACTOR is a corporation, attach 
 evidence of authority to sign.) 
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PERFORMANCE BOND 
 

Any singular reference to Contractor, Surety, Owner, or other party shall be considered plural where applicable. 
 
 
CONTRACTOR (Name and Address):   SURETY (Name and Address of Principal Place of Business): 
 
 
OWNER (Name and Address): 
 
 
 
CONTRACT 
  Date: 
  Amount: 
  Description (Name and Location): 
 
 
 
BOND 
  Bond Number: 
  Date (Not earlier than Contract Date): 
  Amount: 
  Modifications to this Bond Form: 
 
Surety and Contractor, intending to be legally bound hereby, subject to the terms printed on the reverse side hereof, do each cause this 
Performance Bond to be duly executed on its behalf by its authorized officer, agent, or representative. 
 

CONTRACTOR AS PRINCIPAL  SURETY  
 Company:     
         
 Signature:  (Seal)   (Seal) 
 Name and Title:   Surety’s Name and Corporate Seal  
         
    By:   
    Signature and Title  
    (Attach Power of Attorney)  
(Space is provided below for signatures of additional 
parties, if required.) 

   

    Attest:   
    Signature and Title  
      
CONTRACTOR AS PRINCIPAL   SURETY  
 Company:     
    
 Signature:    (Seal)   (Seal) 
 Name and Title:   Surety’s Name and Corporate Seal  
      
    By:   
    Signature and Title  
    (Attach Power of Attorney)  
       
    Attest:   
    Signature and Title:  
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1.  Contractor and Surety, jointly and severally, bind themselves, their heirs, 
executors, administrators, successors, and assigns to Owner for the performance of the 
Contract, which is incorporated herein by reference. 
 
2.  If Contractor performs the Contract, Surety and Contractor have no obligation 
under this Bond, except to participate in conferences as provided in Paragraph 3.1. 
 
3.  If there is no Owner Default, Surety's obligation under this Bond shall arise after: 
 

3.1. Owner has notified Contractor and Surety, at the addresses described in 
Paragraph 10 below, that Owner is considering declaring a Contractor 
Default and has requested and attempted to arrange a conference with 
Contractor and Surety to be held not later than 15 days after receipt of 
such notice to discuss methods of performing the Contract.  If Owner, 
Contractor and Surety agree, Contractor shall be allowed a reasonable 
time to perform the Contract, but such an agreement shall not waive 
Owner's right, if any, subsequently to declare a Contractor Default; and 

 
3.2. Owner has declared a Contractor Default and formally terminated 

Contractor's right to complete the Contract.  Such Contractor Default shall 
not be declared earlier than 20 days after Contractor and Surety have 
received notice as provided in Paragraph 3.1; and 

 
3.3. Owner has agreed to pay the Balance of the Contract Price to: 

 
1.  Surety in accordance with the terms of the Contract; 

 
2. Another contractor selected pursuant to Paragraph 4.3 to perform the 

Contract. 
 
4.  When Owner has satisfied the conditions of Paragraph 3, Surety shall promptly and 
at Surety's expense take one of the following actions: 
 

4.1. Arrange for Contractor, with consent of Owner, to perform and complete 
the Contract; or 

 
4.2. Undertake to perform and complete the Contract itself, through its agents 

or through independent contractors; or 
 

4.3. Obtain bids or negotiated proposals from qualified contractors acceptable 
to Owner for a contract for performance and completion of the Contract, 
arrange for a contract to be prepared for execution by Owner and 
Contractor selected with Owner's concurrence, to be secured with 
performance and payment bonds executed by a qualified surety equivalent 
to the bonds issued on the Contract, and pay to Owner the amount of 
damages as described in Paragraph 6 in excess of the Balance of the 
Contract Price incurred by Owner resulting from Contractor  Default; or 

 
4.4. Waive its right to perform and complete, arrange for completion, or obtain 

a new contractor and with reasonable promptness under the circumstances:   
 

1. After investigation, determine the amount for which it may be liable to 
Owner and, as soon as practicable after the amount is determined, 
tender payment therefor to Owner; or 

 
2. Deny liability in whole or in part and notify Owner citing reasons 

therefor. 
 
5.  If Surety does not proceed as provided in Paragraph 4 with reasonable promptness, 
Surety shall be deemed to be in default on this Bond 15 days after receipt of an 
additional written notice from Owner to Surety demanding that Surety perform its 
obligations under this Bond, and Owner shall be entitled to enforce any remedy 
available to Owner.  If Surety proceeds as provided in Paragraph 4.4, and Owner 
refuses the payment tendered or Surety has   denied liability,  in whole or in  
part, without further notice Owner shall be entitled to enforce any remedy available to 
Owner. 
 

6.  After Owner has terminated Contractor's right to complete the Contract, and if 
Surety elects to act under Paragraph 4.1, 4.2, or 4.3 above, then the responsibilities of 
Surety to Owner shall not be greater than those of Contractor under the Contract, and 
the responsibilities of Owner to Surety shall not be greater than those of Owner under 
the Contract.  To a limit of the amount of this Bond, but subject to commitment by 
Owner of the Balance of the Contract Price to mitigation of costs and damages on the 
Contract, Surety is obligated without duplication for: 
 

6.1. The responsibilities of Contractor for correction of defective Work and 
completion of the Contract; 

 
6.2. Additional legal, design professional, and delay costs resulting from 

Contractor's Default, and resulting from the actions or failure to act of 
Surety under Paragraph 4; and 

 
6.3. Liquidated damages, or if no liquidated damages are specified in the 

Contract, actual damages caused by delayed performance or non-
performance of Contractor. 

 
7.  Surety shall not be liable to Owner or others for obligations of Contractor that are 
unrelated to the Contract, and the Balance of the Contract Price shall not be reduced or 
set off on account of any such unrelated obligations.  No right of action shall accrue on 
this Bond to any person or entity other than Owner or its heirs, executors, 
administrators, or successors. 
 
8.  Surety hereby waives notice of any change, including changes of time, to Contract 
or to related subcontracts, purchase orders, and other obligations. 
 
9.  Any proceeding, legal or equitable, under this Bond may be instituted in any court 
of competent jurisdiction in the location in which the Work or part of the Work is 
located and shall be instituted within two years after Contractor Default or within two 
years after Contractor ceased working or within two years after Surety refuses or fails 
to perform its obligations under this Bond, whichever occurs first.  If the provisions of 
this paragraph are void or prohibited by law, the minimum period of limitation 
available to sureties as a defense in the jurisdiction of the suit shall be applicable. 
 
10.  Notice to Surety, Owner, or Contractor shall be mailed or delivered to the address 
shown on the signature page. 
 
11.  When this Bond has been furnished to comply with a statutory requirement in the 
location where the Contract was to be performed, any provision in this Bond 
conflicting with said statutory requirement shall be deemed deleted herefrom and 
provisions conforming to such statutory requirement shall be deemed incorporated 
herein.  The intent is that this Bond shall be construed as a statutory bond and not as a 
common law bond. 
 
12.  Definitions. 
 

12.1 Balance of the Contract Price: The total amount payable by Owner to 
Contractor under the Contract after all proper adjustments have been 
made, including allowance to Contractor of any amounts received or to be 
received by Owner in settlement of insurance or other Claims for damages 
to which Contractor is entitled, reduced by all valid and proper payments 
made to or on behalf of Contractor under the Contract.   

 
12.2. Contract: The agreement between Owner and Contractor identified on the 

signature page, including all Contract Documents and changes thereto.  
 

12.3. Contractor Default: Failure of Contractor, which has neither been 
remedied nor waived, to perform or otherwise to comply with the terms of 
the Contract. 

 
12.4. Owner Default: Failure of Owner, which has neither been remedied nor 

waived, to pay Contractor as required by the Contract or to perform and 
complete or comply with the other terms thereof. 

 

 
FOR INFORMATION ONLY – Name, Address and Telephone 
Surety Agency or Broker 
Owner’s Respresentative (engineer or other party) 
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PAYMENT BOND 
 

Any singular reference to Contractor, Surety, Owner, or other party shall be considered plural where applicable. 
 
 
CONTRACTOR (Name and Address):   SURETY (Name and Address of Principal Place of Business): 
 
 
OWNER (Name and Address): 
 
 
CONTRACT 
  Date: 
  Amount: 
  Description (Name and Location): 
 
 
BOND 
  Bond Number: 
  Date (Not earlier than Contract Date): 
  Amount: 
  Modifications to this Bond Form: 
 
 
Surety and Contractor, intending to be legally bound hereby, subject to the terms printed on the reverse side hereof, do each cause this 
Payment Bond to be duly executed on its behalf by its authorized officer, agent, or representative. 
 

CONTRACTOR AS PRINCIPAL  SURETY  
 Company:     
         
 Signature:  (Seal)   (Seal) 
 Name and Title:   Surety’s Name and Corporate Seal  
         
    By:   
    Signature and Title  
    (Attach Power of Attorney)  
(Space is provided below for signatures of additional 
parties, if required.) 

   

    Attest:   
    Signature and Title  
      
CONTRACTOR AS PRINCIPAL   SURETY  
 Company:     
    
 Signature:    (Seal)   (Seal) 
 Name and Title:   Surety’s Name and Corporate Seal  
      
    By:   
    Signature and Title  
    (Attach Power of Attorney)  
       
    Attest:   
    Signature and Title:  

 
 
EJCDC No. C-615 (2002 Edition) 
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Contractors of America, the American Institute of Architects, the American Subcontractors Association, and the Associated Specialty Contractors.
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1.  Contractor and Surety, jointly and severally, bind themselves, their heirs, 
executors, administrators, successors, and assigns to Owner to pay for labor, 
materials, and equipment furnished by Claimants for use in the performance of 
the Contract, which is incorporated herein by reference.   
 
2.  With respect to Owner, this obligation shall be null and void if Contractor: 

2.1. Promptly makes payment, directly or indirectly, for all sums due 
Claimants, and 

 
2.2. Defends, indemnifies, and holds harmless Owner from all claims, 

demands, liens, or suits alleging non-payment by Contractor by any 
person or entity who furnished labor, materials, or equipment for use in 
the performance of the Contract, provided Owner has promptly notified 
Contractor and Surety (at the addresses described in Paragraph 12) of 
any claims, demands, liens, or suits and tendered defense of such 
claims, demands, liens, or suits to Contractor and Surety, and provided 
there is no Owner Default. 

 
3.  With respect to Claimants, this obligation shall be null and void if Contractor 
promptly makes payment, directly or indirectly, for all sums due. 
 
4.  Surety shall have no obligation to Claimants under this Bond until: 
 

4.1. Claimants who are employed by or have a direct contract with 
Contractor have given notice to Surety (at the addresses described in 
Paragraph 12) and sent a copy, or notice thereof, to Owner, stating that 
a claim is being made under this Bond and, with substantial accuracy, 
the amount of the claim. 

 
4.2. Claimants who do not have a direct contract with Contractor: 

 
1. Have furnished written notice to Contractor and sent a copy, or 

notice thereof, to Owner, within 90 days after having last performed 
labor or last furnished materials or equipment included in the claim 
stating, with substantial accuracy, the amount of the claim and the 
name of the party to whom the materials or equipment were 
furnished or supplied, or for whom the labor was done or 
performed; and 

 
2. Have either received a rejection in whole or in part from Contractor, 

or not received within 30 days of furnishing the above notice any 
communication from Contractor by which Contractor had indicated 
the claim will be paid directly or indirectly; and 

 
3. Not having been paid within the above 30 days, have sent a written 

notice to Surety and sent a copy, or notice thereof, to Owner, stating 
that a claim is being made under this Bond and enclosing a copy of 
the previous written notice furnished to Contractor. 

 
5.  If a notice by a Claimant required by Paragraph 4 is provided  by Owner to 
Contractor or to Surety, that is sufficient compliance. 
 
6.  When a Claimant has satisfied the conditions of Paragraph 4, the Surety shall 
promptly and at Surety's expense take the following actions: 
 

6.1. Send an answer to that Claimant, with a copy to Owner, within 45 days 
after receipt of the claim, stating the amounts that are undisputed and 
the basis for challenging any amounts that are disputed. 

 
6.2. Pay or arrange for payment of any undisputed amounts. 

 
7.  Surety's total obligation shall not exceed the amount of this Bond, and the 
amount of this Bond shall be credited for any payments made in good faith by 
Surety. 
 

8.  Amounts owed by Owner to Contractor under the Contract shall be used for 
the performance of the Contract and to satisfy claims, if any, under any 
performance bond.  By Contractor furnishing and Owner accepting this Bond, 
they agree that all funds earned by Contractor in the performance of the Contract 
are dedicated to satisfy obligations of Contractor and Surety under this Bond, 
subject to Owner's priority to use the funds for the completion of the Work. 
 
9.  Surety shall not be liable to Owner, Claimants, or others for obligations of 
Contractor that are unrelated to the Contract.  Owner shall not be liable for 
payment of any costs or expenses of any Claimant under this Bond, and shall 
have under this Bond no obligations to make payments to, give notices on behalf 
of, or otherwise have obligations to Claimants under this Bond. 
 
10.  Surety hereby waives notice of any change, including changes of time, to the 
Contract or to related Subcontracts, purchase orders and other obligations. 
 
11.  No suit or action shall be commenced by a Claimant under this Bond other 
than in a court of competent jurisdiction in the location in which the Work or 
part of the Work is located or after the expiration of one year from the date (1) 
on which the Claimant gave the notice required by Paragraph 4.1 or Paragraph 
4.2.3, or (2) on which the last labor or service was performed by anyone or the 
last materials or equipment were furnished by anyone under the Construction 
Contract, whichever of (1) or (2) first occurs.  If the provisions of this paragraph 
are void or prohibited by law, the minimum period of limitation available to 
sureties as a defense in the jurisdiction of the suit shall be applicable. 
 
12.  Notice to Surety, Owner, or Contractor shall be mailed or delivered to the 
addresses shown on the signature page.  Actual receipt of notice by Surety, 
Owner, or Contractor, however accomplished, shall be sufficient compliance as 
of the date received at the address shown on the signature page. 
 
13.  When this Bond has been furnished to comply with a statutory requirement 
in the location where the Contract was to be performed, any provision in this 
Bond conflicting with said statutory requirement shall be deemed deleted 
herefrom and provisions conforming to such statutory requirement shall be 
deemed incorporated herein.  The intent is that this Bond shall be construed as a 
statutory Bond and not as a common law bond.   
 
14.  Upon request of any person or entity appearing to be a potential beneficiary 
of this Bond, Contractor shall promptly furnish a copy of this Bond or shall 
permit a copy to be made. 
 
15.  DEFINITIONS 
 

15.1. Claimant: An individual or entity having a direct contract with 
Contractor, or with a first-tier subcontractor of Contractor, to furnish 
labor, materials, or equipment for use in the performance of the 
Contract.  The intent of this Bond shall be to include without limitation 
in the terms "labor, materials or equipment" that part of water, gas, 
power, light, heat, oil, gasoline, telephone service, or rental equipment 
used in the Contract, architectural and engineering services required for 
performance of the Work of Contractor and Contractor's 
Subcontractors, and all other items for which a mechanic's lien may be 
asserted in the jurisdiction where the labor, materials, or equipment 
were furnished. 

 
15.2. Contract: The agreement between Owner and Contractor identified on 

the signature page, including all Contract Documents and changes 
thereto.   

 
15.3. Owner Default: Failure of Owner, which has neither been remedied nor 

waived, to pay Contractor as required by the Contract or to perform and 
complete or comply with the other terms thereof. 

 

 
 
FOR INFORMATION ONLY – Name, Address and Telephone 
Surety Agency or Broker: 
Owner’s Representative (engineer or other party): 
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This document has important legal consequences; consultation with an attorney is encouraged with respect to its use or 
modification. This document should be adapted to the particular circumstances of the contemplated Project and the 
Controlling Law. 
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GENERAL CONDITIONS 
 
ARTICLE 1 - DEFINITIONS AND TERMINOLOGY 
 
 
1.01 Defined Terms 
 
 A. Wherever used in the Bidding Requirements 
or Contract Documents and printed with initial capital 
letters, the terms listed below will have the meanings 
indicated which are applicable to both the singular and 
plural thereof. In addition to terms specifically defined, 
terms with initial capital letters in the Contract 
Documents include references to identified articles and 
paragraphs, and the titles of other documents or forms. 
 
 1. Addenda--Written or graphic instruments 
issued prior to the opening of Bids which clarify, correct, 
or change the Bidding Requirements or the proposed 
Contract Documents. 
 
 2. Agreement--The written instrument which is 
evidence of the agreement between Owner and Contractor 
covering the Work.  
 
 3. Application for Payment--The form acceptable 
to Engineer which is to be used by Contractor during the 
course of the Work in requesting progress or final 
payments and which is to be accompanied by such 
supporting documentation as is required by the Contract 
Documents. 
 
 4. Asbestos--Any material that contains more 
than one percent asbestos and is friable or is releasing 
asbestos fibers into the air above current action levels 
established by the United States Occupational Safety and 
Health Administration. 
 
 5. Bid--The offer or proposal of a Bidder 
submitted on the prescribed form setting forth the prices 
for the Work to be performed. 
 
 6. Bidder--The individual or entity who submits 
a Bid directly to Owner. 
 
 7. Bidding Documents--The Bidding 
Requirements and the proposed Contract Documents 
(including all Addenda).  
 
 8. Bidding Requirements--The Advertisement or 
Invitation to Bid, Instructions to Bidders, bid security of 
acceptable form, if any, and the Bid Form with any 
supplements. 
 
 9. Change Order--A document recommended by 
Engineer which is signed by Contractor and Owner and 
authorizes an addition, deletion, or revision in the Work 
or an adjustment in the Contract Price or the Contract 
Times, issued on or after the Effective Date of the 
Agreement.  
 

 10. Claim--A demand or assertion by Owner or 
Contractor seeking an adjustment of Contract Price or 
Contract Times, or both, or other relief with respect to the 
terms of the Contract. A demand for money or services by 
a third party is not a Claim. 
 
 11. Contract--The entire and integrated written 
agreement between the Owner and Contractor concerning 
the Work. The Contract supersedes prior negotiations, 
representations, or agreements, whether written or oral. 
 
 12. Contract Documents-- Those items so 
designated in the Agreement. Only printed or hard copies 
of the items listed in the Agreement are Contract 
Documents. Approved Shop Drawings, other Contractor’s 
submittals, and the reports and drawings of subsurface 
and physical conditions are not Contract Documents. 
 
 13. Contract Price--The moneys payable by 
Owner to Contractor for completion of the Work in 
accordance with the Contract Documents as stated in the 
Agreement (subject to the provisions of Paragraph 11.03 
in the case of Unit Price Work). 
 
 14. Contract Times--The number of days or the 
dates stated in the Agreement to: (i) achieve Milestones, if 
any, (ii) achieve Substantial Completion; and (iii) com-
plete the Work so that it is ready for final payment as 
evidenced by Engineer’s written recommendation of final 
payment.  
 
 15. Contractor--The individual or entity with 
whom Owner has entered into the Agreement. 
 
 16. Cost of the Work--See Paragraph 11.01.A for 
definition. 
 
 17. Drawings--That part of the Contract 
Documents prepared or approved by Engineer which 
graphically shows the scope, extent, and character of the 
Work to be performed by Contractor. Shop Drawings and 
other Contractor submittals are not Drawings as so 
defined. 
 
 18. Effective Date of the Agreement--The date 
indicated in the Agreement on which it becomes effective, 
but if no such date is indicated, it means the date on 
which the Agreement is signed and delivered by the last 
of the two parties to sign and deliver. 
 
 19. Engineer--The individual or entity named as 
such in the Agreement. 
 
 20. Field Order--A written order issued by 
Engineer which requires minor changes in the Work but 
which does not involve a change in the Contract Price or 
the Contract Times. 
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 21. General Requirements--Sections of Division 
1 of the Specifications. The General Requirements pertain 
to all sections of the Specifications. 
 
 22. Hazardous Environmental Condition--The 
presence at the Site of Asbestos, PCBs, Petroleum, 
Hazardous Waste, or Radioactive Material in such 
quantities or circumstances that may present a substantial 
danger to persons or property exposed thereto in 
connection with the Work. 
 
 23. Hazardous Waste--The term Hazardous 
Waste shall have the meaning provided in Section 1004 of 
the Solid Waste Disposal Act (42 USC Section 6903) as 
amended from time to time. 
 
 24. Laws and Regulations; Laws or Regulations-
-Any and all applicable laws, rules, regulations, ordinanc-
es, codes, and orders of any and all governmental bodies, 
agencies, authorities, and courts having jurisdiction. 
 
 25. Liens--Charges, security interests, or 
encumbrances upon Project funds, real property, or 
personal property. 
 
 26. Milestone--A principal event specified in the 
Contract Documents relating to an intermediate comple-
tion date or time prior to Substantial Completion of all the 
Work. 
 
 27. Notice of Award--The written notice by 
Owner to the Successful Bidder stating that upon timely 
compliance by the Successful Bidder with the conditions 
precedent listed therein, Owner will sign and deliver the 
Agreement. 
 
 28. Notice to Proceed--A written notice given by 
Owner to Contractor fixing the date on which the Con-
tract Times will commence to run and on which 
Contractor shall start to perform the Work under the 
Contract Documents. 
 
 29. Owner--The individual or entity with whom 
Contractor has entered into the Agreement and for whom 
the Work is to be performed. 
 
 30. PCBs--Polychlorinated biphenyls. 
 
 31. Petroleum--Petroleum, including crude oil or 
any fraction thereof which is liquid at standard conditions 
of temperature and pressure (60 degrees Fahrenheit and 
14.7 pounds per square inch absolute), such as oil, 
petroleum, fuel oil, oil sludge, oil refuse, gasoline, 
kerosene, and oil mixed with other non-Hazardous Waste 
and crude oils. 
 
 32. Progress Schedule--A schedule, prepared and 
maintained by Contractor, describing the sequence and 
duration of the activities comprising the Contractor’s plan 
to accomplish the Work within the Contract Times. 
 

 33. Project--The total construction of which the 
Work to be performed under the Contract Documents may 
be the whole, or a part. 
 
 34. Project Manual--The bound documentary 
information prepared for bidding and constructing the 
Work. A listing of the contents of the Project Manual, 
which may be bound in one or more volumes, is 
contained in the table(s) of contents. 
 
 35. Radioactive Material--Source, special nucle-
ar, or byproduct material as defined by the Atomic Energy 
Act of 1954 (42 USC Section 2011 et seq.) as amended 
from time to time. 
 
 36. Related Entity -- An officer, director, partner, 
employee, agent, consultant, or subcontractor. 
 
 37. Resident Project Representative--The autho-
rized representative of Engineer who may be assigned to 
the Site or any part thereof. 
 
 38. Samples--Physical examples of materials, 
equipment, or workmanship that are representative of 
some portion of the Work and which establish the 
standards by which such portion of the Work will be 
judged. 
 
 39. Schedule of Submittals--A schedule, prepared 
and maintained by Contractor, of required submittals and 
the time requirements to support scheduled performance 
of related construction activities. 
 
 40. Schedule of Values--A schedule, prepared 
and maintained by Contractor, allocating portions of the 
Contract Price to various portions of the Work and used 
as the basis for reviewing Contractor’s Applications for 
Payment. 
  
 41. Shop Drawings--All drawings, diagrams, 
illustrations, schedules, and other data or information 
which are specifically prepared or assembled by or for 
Contractor and submitted by Contractor to illustrate some 
portion of the Work. 
 
 42. Site--Lands or areas indicated in the Contract 
Documents as being furnished by Owner upon which the 
Work is to be performed, including rights-of-way and 
easements for access thereto, and such other lands 
furnished by Owner which are designated for the use of 
Contractor. 
 
 43. Specifications--That part of the Contract 
Documents consisting of written requirements for 
materials, equipment, systems, standards and 
workmanship as applied to the Work, and certain 
administrative requirements and procedural matters 
applicable thereto. 
 
 44. Subcontractor--An individual or entity 
having a direct contract with Contractor or with any other 
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Subcontractor for the performance of a part of the Work 
at the Site. 
 
 45. Substantial Completion--The time at which 
the Work (or a specified part thereof) has progressed to 
the point where, in the opinion of Engineer, the Work (or 
a specified part thereof) is sufficiently complete, in 
accordance with the Contract Documents, so that the 
Work (or a specified part thereof) can be utilized for the 
purposes for which it is intended. The terms “substantially 
complete” and “substantially completed” as applied to all 
or part of the Work refer to Substantial Completion 
thereof. 
 
 46. Successful Bidder--The Bidder submitting a 
responsive Bid to whom Owner makes an award. 
 
 47. Supplementary Conditions--That part of the 
Contract Documents which amends or supplements these 
General Conditions. 
 
 48. Supplier--A manufacturer, fabricator, suppli-
er, distributor, materialman, or vendor having a direct 
contract with Contractor or with any Subcontractor to 
furnish materials or equipment to be incorporated in the 
Work by Contractor or any Subcontractor. 
 
 49. Underground Facilities--All underground 
pipelines, conduits, ducts, cables, wires, manholes, vaults, 
tanks, tunnels, or other such facilities or attachments, and 
any encasements containing such facilities, including 
those that convey electricity, gases, steam, liquid 
petroleum products, telephone or other communications, 
cable television, water, wastewater, storm water, other 
liquids or chemicals, or traffic or other control systems.  
 
 50. Unit Price Work--Work to be paid for on the 
basis of unit prices. 
 
 51. Work--The entire construction or the various 
separately identifiable parts thereof required to be 
provided under the Contract Documents. Work includes 
and is the result of performing or providing all labor, 
services, and documentation necessary to produce such 
construction, and furnishing, installing, and incorporating 
all materials and equipment into such construction, all as 
required by the Contract Documents. 
 

 52. Work Change Directive--A written statement 
to Contractor issued on or after the Effective Date of the 
Agreement and signed by Owner and recommended by 
Engineer ordering an addition, deletion, or revision in the 
Work, or responding to differing or unforeseen subsurface 
or physical conditions under which the Work is to be 
performed or to emergencies. A Work Change Directive 
will not change the Contract Price or the Contract Times 
but is evidence that the parties expect that the change 
ordered or documented by a Work Change Directive will 
be incorporated in a subsequently issued Change Order 
following negotiations by the parties as to its effect, if 
any, on the Contract Price or Contract Times. 
 
1.02 Terminology 
 
 A. The following words or terms are not defined 
but, when used in the Bidding Requirements or Contract 
Documents, have the following meaning. 
 
 B. Intent of Certain Terms or Adjectives 
 
 1. The Contract Documents include the terms “as 
allowed,” “as approved,” “as ordered”, “as directed” or 
terms of like effect or import to authorize an exercise of 
professional judgment by Engineer. In addition, the 
adjectives “reasonable,” “suitable,” “acceptable,” 
“proper,” “satisfactory,” or adjectives of like effect or 
import are used to describe an action or determination of 
Engineer as to the Work. It is intended that such exercise 
of professional judgment, action or determination will be 
solely to evaluate, in general, the Work for compliance 
with the requirements of and information in the Contract 
Documents and conformance with the design concept of 
the completed Project as a functioning whole as shown or 
indicated in the Contract Documents (unless there is a 
specific statement indicating otherwise). The use of any 
such term or adjective is not intended to and shall not be 
effective to assign to Engineer any duty or authority to 
supervise or direct the performance of the Work or any 
duty or authority to undertake responsibility contrary to 
the provisions of Paragraph 9.09 or any other provision of 
the Contract Documents. 
 
 C. Day 
 
 1. The word “day” means a calendar day 
of 24 hours measured from midnight to the next midnight. 
 
 D. Defective 
 
 1. The word “defective,” when modifying the 
word “Work,” refers to Work that is unsatisfactory, 
faulty, or deficient in that it:  
 

a. does not conform to the Contract Documents, 
or 
 
b. does not meet the requirements of any 
applicable inspection, reference standard, test, or 
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approval referred to in the Contract Documents, 
or  
 
c. has been damaged prior to Engineer’s -
recommendation of final payment (unless 
responsibility for the protection thereof has been 
assumed by Owner at Substantial Completion in 
accordance with Paragraph 14.04 or 14.05). 

 
 E. Furnish, Install, Perform, Provide 
 
 1. The word “furnish,” when used in connection 
with services, materials, or equipment, shall mean to 
supply and deliver said services, materials, or equipment 
to the Site (or some other specified location) ready for use 
or installation and in usable or operable condition. 
 
 2. The word “install,” when used in connection 
with services, materials, or equipment, shall mean to put 
into use or place in final position said services, materials, 
or equipment complete and ready for intended use. 
 
 3. The words “perform” or “provide,” when used 
in connection with services, materials, or equipment, shall 
mean to furnish and install said services, materials, or 
equipment complete and ready for intended use. 
 
 4. When “furnish,” “install,” “perform,” or “pro-
vide” is not used in connection with services, materials, or 
equipment in a context clearly requiring an obligation of 
Contractor, “provide” is implied. 
 
 F. Unless stated otherwise in the Contract Docu-
ments, words or phrases which have a well-known 
technical or construction industry or trade meaning are 
used in the Contract Documents in accordance with such 
recognized meaning. 
 
 
ARTICLE 2 - PRELIMINARY MATTERS 
 
 
2.01 Delivery of Bonds and Evidence of Insurance 
 
 A. When Contractor delivers the executed 
counterparts of the Agreement to Owner, Contractor shall 
also deliver to Owner such bonds as Contractor may be 
required to furnish. 
 
 B. Evidence of Insurance: Before any Work at 
the Site is started, Contractor and Owner shall each 
deliver to the other, with copies to each additional insured 
identified in the Supplementary Conditions, certificates of 
insurance (and other evidence of insurance which either 
of them or any additional insured may reasonably request) 
which Contractor and Owner respectively are required to 
purchase and maintain in accordance with Article 5. 
 
2.02 Copies of Documents 
 

 A. Owner shall furnish to Contractor up to ten 
printed or hard copies of the Drawings and Project 
Manual. Additional copies will be furnished upon request 
at the cost of reproduction. 
 
2.03 Commencement of Contract Times; Notice to 
Proceed 
 
 A. The Contract Times will commence to run on 
the thirtieth day after the Effective Date of the Agreement 
or, if a Notice to Proceed is given, on the day indicated in 
the Notice to Proceed. A Notice to Proceed may be given 
at any time within 30 days after the Effective Date of the 
Agreement. In no event will the Contract Times com-
mence to run later than the sixtieth day after the day of 
Bid opening or the thirtieth day after the Effective Date of 
the Agreement, whichever date is earlier. 
 
2.04 Starting the Work 
 
 A. Contractor shall start to perform the Work on 
the date when the Contract Times commence to run. No 
Work shall be done at the Site prior to the date on which 
the Contract Times commence to run. 
 
2.05 Before Starting Construction 
 
 A. Preliminary Schedules: Within 10 days after 
the Effective Date of the Agreement (unless otherwise 
specified in the General Requirements), Contractor shall 
submit to Engineer for timely review: 
 
 1. a preliminary Progress Schedule; indicating 
the times (numbers of days or dates) for starting and 
completing the various stages of the Work, including any 
Milestones specified in the Contract Documents; 
 
 2. a preliminary Schedule of Submittals; and 
 
 3. a preliminary Schedule of Values for all of the 
Work which includes quantities and prices of items which 
when added together equal the Contract Price and subdi-
vides the Work into component parts in sufficient detail to 
serve as the basis for progress payments during 
performance of the Work. Such prices will include an 
appropriate amount of overhead and profit applicable to 
each item of Work. 
 
2.06 Preconstruction Conference 
 
 A. Before any Work at the Site is started, a 
conference attended by Owner, Contractor, Engineer, and 
others as appropriate will be held to establish a working 
understanding among the parties as to the Work and to 
discuss the schedules referred to in Paragraph 2.05.A, 
procedures for handling Shop Drawings and other 
submittals, processing Applications for Payment, and 
maintaining required records. 
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2.07 Initial Acceptance of Schedules 
 
 A. At least 10 days before submission of the first 
Application for Payment a conference attended by 
Contractor, Engineer, and others as appropriate will be 
held to review for acceptability to Engineer as provided 
below the schedules submitted in accordance with 
Paragraph 2.05.A. Contractor shall have an additional 10 
days to make corrections and adjustments and to complete 
and resubmit the schedules. No progress payment shall be 
made to Contractor until acceptable schedules are 
submitted to Engineer. 
 
 1. The Progress Schedule will be acceptable to 
Engineer if it provides an orderly progression of the Work 
to completion within the Contract Times. Such acceptance 
will not impose on Engineer responsibility for the 
Progress Schedule, for sequencing, scheduling, or 
progress of the Work nor interfere with or relieve 
Contractor from Contractor’s full responsibility therefor. 
 
 2. Contractor’s Schedule of Submittals will be 
acceptable to Engineer if it provides a workable 
arrangement for reviewing and processing the required 
submittals. 
 
 3. Contractor’s Schedule of Values will be 
acceptable to Engineer as to form and substance if it 
provides a reasonable allocation of the Contract Price to 
component parts of the Work. 
 
 
ARTICLE 3 - CONTRACT DOCUMENTS: INTENT, 
AMENDING, REUSE 
 
 
3.01 Intent 
 
 A. The Contract Documents are complementary; 
what is required by one is as binding as if required by all.  
 
 B. It is the intent of the Contract Documents to 
describe a functionally complete Project (or part thereof) 
to be constructed in accordance with the Contract Docu-
ments. Any labor, documentation, services, materials, or 
equipment that may reasonably be inferred from the 
Contract Documents or from prevailing custom or trade 
usage as being required to produce the intended result will 
be provided whether or not specifically called for at no 
additional cost to Owner. 
 
 C. Clarifications and interpretations of the 
Contract Documents shall be issued by Engineer as 
provided in Article 9. 
 
3.02 Reference Standards 
 
 A. Standards, Specifications, Codes, Laws, and 
Regulations 

 
 1. Reference to standards, specifications, 
manuals, or codes of any technical society, organization, 
or association, or to Laws or Regulations, whether such 
reference be specific or by implication, shall mean the 
standard, specification, manual, code, or Laws or Regula-
tions in effect at the time of opening of Bids (or on the 
Effective Date of the Agreement if there were no Bids), 
except as may be otherwise specifically stated in the 
Contract Documents. 
 
 2. No provision of any such standard, 
specification, manual or code, or any instruction of a 
Supplier shall be effective to change the duties or 
responsibilities of Owner, Contractor, or Engineer, or any 
of their subcontractors, consultants, agents, or employees 
from those set forth in the Contract Documents. No such 
provision or instruction shall be effective to assign to 
Owner, or Engineer, or any of, their Related Entities, any 
duty or authority to supervise or direct the performance of 
the Work or any duty or authority to undertake respon-
sibility inconsistent with the provisions of the Contract 
Documents. 
 
3.03 Reporting and Resolving Discrepancies 
 
 A. Reporting Discrepancies 
 
 1. Contractor’s Review of Contract Documents 
Before Starting Work: Before undertaking each part of the 
Work, Contractor shall carefully study and compare the 
Contract Documents and check and verify pertinent 
figures therein and all applicable field measurements. 
Contractor shall promptly report in writing to Engineer 
any conflict, error, ambiguity, or discrepancy which 
Contractor may discover and shall obtain a written 
interpretation or clarification from Engineer before 
proceeding with any Work affected thereby. 
 
 2. Contractor’s Review of Contract Documents 
During Performance of Work: If, during the performance 
of the Work, Contractor discovers any conflict, error, 
ambiguity, or discrepancy within the Contract Documents 
or between the Contract Documents and any provision of 
any Law or Regulation applicable to the performance of 
the Work or of any standard, specification, manual or 
code, or of any instruction of any Supplier, Contractor 
shall promptly report it to Engineer in writing. Contractor 
shall not proceed with the Work affected thereby (except 
in an emergency as required by Paragraph 6.16.A) until 
an amendment or supplement to the Contract Documents 
has been issued by one of the methods indicated in 
Paragraph 3.04. 
 
 3. Contractor shall not be  liable to Owner or 
Engineer for failure to report any conflict, error, ambigu-
ity, or discrepancy in the Contract Documents unless 
Contractor knew or reasonably should have known 
thereof. 
 
 B. Resolving Discrepancies 
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 1. Except as may be otherwise specifically stated 
in the Contract Documents, the provisions of the Contract 
Documents shall take precedence in resolving any 
conflict, error, ambiguity, or discrepancy between the 
provisions of the Contract Documents and: 
 

a. the provisions of any standard, specification, 
manual, code, or instruction (whether or not 
specifically incorporated by reference in the 
Contract Documents); or 
 
b. the provisions of any Laws or Regulations 
applicable to the performance of the Work 
(unless such an interpretation of the provisions 
of the Contract Documents would result in viola-
tion of such Law or Regulation). 

 
3.04 Amending and Supplementing Contract 
Documents 
 
 A. The Contract Documents may be amended to 
provide for additions, deletions, and revisions in the Work 
or to modify the terms and conditions thereof by either a 
Change Order or a Work Change Directive. 
 
 B. The requirements of the Contract Documents 
may be supplemented, and minor variations and 
deviations in the Work may be authorized, by one or more 
of the following ways: 
 
 1. A Field Order;  
 
 2. Engineer’s approval of a Shop Drawing or 
Sample; (Subject to the provisions of Paragraph 
6.17.D.3); or  
 
 3. Engineer’s written interpretation or 
clarification.  
 
3.05 Reuse of Documents 
 
 A. Contractor and any Subcontractor or Supplier 
or other individual or entity performing or furnishing all 
of the Work under a direct or indirect contract with 
Contractor, shall not:  
 
 1. have or acquire any title to or ownership 
 rights in any of the Drawings, Specifications, or 
other documents (or copies of any thereof) prepared by or 
bearing the seal of Engineer or Engineer’s consultants, 
including electronic media editions; or  
 
 2. reuse any of such Drawings, Specifications, 
 other documents, or copies thereof on extensions 
of the Project or any other project without written consent 
of Owner and Engineer and specific written verification 
or adaption by Engineer.  
 
 B. The prohibition of this Paragraph 3.05 will 
survive final payment, or termination of the Contract. 

Nothing herein shall preclude Contractor from retaining 
copies of the Contract Documents for record purposes. 
 
3.06 Electronic Data 
 
 A. Copies of data furnished by Owner or 
Engineer to Contractor or Contractor to Owner or 
Engineer that may be relied upon are limited to the 
printed copies (also known as hard copies). Files in 
electronic media format of text, data, graphics, or other 
types are furnished only for the convenience of the 
receiving party. Any conclusion or information obtained 
or derived from such electronic files will be at the user’s 
sole risk. If there is a discrepancy between the electronic 
files and the hard copies, the hard copies govern. 
 
 B. Because data stored in electronic media 
format can deteriorate or be modified inadvertently or 
otherwise without authorization of the data’s creator, the 
party receiving electronic files agrees that it will perform 
acceptance tests or procedures within 60 days, after which 
the receiving party shall be deemed to have accepted the 
data thus transferred. Any errors detected within the 60-
day acceptance period will be corrected by the 
transferring party.. 
 
 C. When transferring documents in electronic 
media format, the transferring party makes no 
representations as to long term compatibility, usability, or 
readability of documents resulting from the use of 
software application packages, operating systems, or 
computer hardware differing from those used by the 
data’s creator. 
 
 
ARTICLE 4 - AVAILABILITY OF LANDS; 
SUBSURFACE AND PHYSICAL CONDITIONS; 
HAZARDOUS ENVIRONMENTAL CONDITIONS; 
REFERENCE POINTS 
 
 
4.01 Availability of Lands 
 
 A. Owner shall furnish the Site. Owner shall 
notify Contractor of any encumbrances or restrictions not 
of general application but specifically related to use of the 
Site with which Contractor must comply in performing 
the Work. Owner will obtain in a timely manner and pay 
for easements for permanent structures or permanent 
changes in existing facilities. If Contractor and Owner are 
unable to agree on entitlement to or on the amount or 
extent, if any, of any adjustment in the Contract Price or 
Contract Times, or both, as a result of any delay in 
Owner’s furnishing the Site or a part thereof, Contractor 
may make a Claim therefor as provided in Paragraph 
10.05. 
 
 B. Upon reasonable written request, Owner shall 
furnish Contractor with a current statement of record legal 
title and legal description of the lands upon which the 
Work is to be performed and Owner’s interest therein as 
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necessary for giving notice of or filing a mechanic's or 
construction lien against such lands in accordance with 
applicable Laws and Regulations. 
 
 C. Contractor shall provide for all additional 
lands and access thereto that may be required for 
temporary construction facilities or storage of materials 
and equipment. 
 
4.02 Subsurface and Physical Conditions 
 
 A. Reports and Drawings: The Supplementary 
Conditions identify: 
 
 1. those reports of explorations and tests of 
subsurface conditions at or contiguous to the Site that 
Engineer has used in preparing the Contract Documents; 
and 
 
 2. those drawings of physical conditions in or 
relating to existing surface or subsurface structures at or 
contiguous to the Site (except Underground Facilities) 
that Engineer has used in preparing the Contract 
Documents. 
 
 B. Limited Reliance by Contractor on Technical 
Data Authorized: Contractor may rely upon the general 
accuracy of the “technical data” contained in such reports 
and drawings, but such reports and drawings are not 
Contract Documents. Such “technical data” is identified 
in the Supplementary Conditions. Except for such reliance 
on such “technical data,” Contractor may not rely upon or 
make any claim against Owner or Engineer, or any of 
their Related Entities with respect to: 
 
 1. the completeness of such reports and drawings 
for Contractor’s purposes, including, but not limited to, 
any aspects of the means, methods, techniques, 
sequences, and procedures of construction to be employed 
by Contractor, and safety precautions and programs 
incident thereto; or 
 
 2. other data, interpretations, opinions, and 
information contained in such reports or shown or 
indicated in such drawings; or 
 
 3. any Contractor interpretation of or conclusion 
drawn from any "technical data" or any such other data, 
interpretations, opinions, or information. 
 
4.03 Differing Subsurface or Physical Conditions 
 
 A. Notice: If Contractor believes that any subsur-
face or physical condition at or contiguous to the Site that 
is uncovered or revealed either: 
 
 1. is of such a nature as to establish that any 
“technical data” on which Contractor is entitled to rely as 
provided in Paragraph 4.02 is materially inaccurate; or 
 

 2. is of such a nature as to require a change in the 
Contract Documents; or 
 
 3. differs materially from that shown or indicated 
in the Contract Documents; or 
 
 4. is of an unusual nature, and differs materially 
from conditions ordinarily encountered and generally 
recognized as inherent in work of the character provided 
for in the Contract Documents;  
 
then Contractor shall, promptly after becoming aware 
thereof and before further disturbing the subsurface or 
physical conditions or performing any Work in connec-
tion therewith (except in an emergency as required by 
Paragraph 6.16.A), notify Owner and Engineer in writing 
about such condition. Contractor shall not further disturb 
such condition or perform any Work in connection 
therewith (except as aforesaid) until receipt of written 
order to do so. 
 
 B. Engineer’s Review: After receipt of written 
notice as required by Paragraph 4.03.A, Engineer will 
promptly review the pertinent condition, determine the 
necessity of Owner's obtaining additional exploration or 
tests with respect thereto, and advise Owner in writing 
(with a copy to Contractor) of Engineer’s findings and 
conclusions. 
 
 C. Possible Price and Times Adjustments  
 
 1. The Contract Price or the Contract Times, or 
both, will be equitably adjusted to the extent that the 
existence of such differing subsurface or physical 
condition causes an increase or decrease in Contractor’s 
cost of, or time required for, performance of the Work; 
subject, however, to the following: 
 

a. such condition must meet any one or more of 
the categories described in Paragraph 4.03.A; 
and 
 
b. with respect to Work that is paid for on a Unit 
Price Basis, any adjustment in Contract Price 
will be subject to the provisions of Paragraphs 
9.07 and 11.03.  

 
 2. Contractor shall not be entitled to any 
adjustment in the Contract Price or Contract Times if: 
 

a. Contractor knew of the existence of such 
conditions at the time Contractor made a final 
commitment to Owner with respect to Contract 
Price and Contract Times by the submission of a 
Bid or becoming bound under a negotiated 
contract; or 
 
b. the existence of such condition could 
reasonably have been discovered or revealed as a 
result of any examination, investigation, explo-
ration, test, or study of the Site and contiguous 
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areas required by the Bidding Requirements or 
Contract Documents to be conducted by or for 
Contractor prior to Contractor's making such 
final commitment; or 
 
c. Contractor failed to give the written notice as 
required by Paragraph 4.03.A. 

 
 3. If Owner and Contractor are unable to agree 
on entitlement to or on the amount or extent, if any, of 
any adjustment in the Contract Price or Contract Times, 
or both, a Claim may be made therefor as provided in 
Paragraph 10.05. However, Owner and Engineer, and any 
of their Related Entities shall not be liable to Contractor 
for any claims, costs, losses, or damages (including but 
not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) sustained by 
Contractor on or in connection with any other project or 
anticipated project. 
 
4.04 Underground Facilities 
 
 A. Shown or Indicated: The information and data 
shown or indicated in the Contract Documents with 
respect to existing Underground Facilities at or 
contiguous to the Site is based on information and data 
furnished to Owner or Engineer by the owners of such 
Underground Facilities, including Owner, or by others. 
Unless it is otherwise expressly provided in the Sup-
plementary Conditions: 
 
 1. Owner and Engineer shall not be responsible 
for the accuracy or completeness of any such information 
or data; and 
 
 2. the cost of all of the following will be 
included in the Contract Price, and Contractor shall have 
full responsibility for:  
 

a. reviewing and checking all such information 
and data,  
 
b. locating all Underground Facilities shown or 
indicated in the Contract Documents,  
 
c. coordination of the Work with the owners of 
such Underground Facilities, including Owner, 
during construction, and  
 
d. the safety and protection of all such Under-
ground Facilities and repairing any damage 
thereto resulting from the Work. 

 
 B. Not Shown or Indicated  
 
 1. If an Underground Facility is uncovered or 
revealed at or contiguous to the Site which was not shown 
or indicated, or not shown or indicated with reasonable 
accuracy in the Contract Documents, Contractor shall, 
promptly after becoming aware thereof and before further 

disturbing conditions affected thereby or performing any 
Work in connection therewith (except in an emergency as 
required by Paragraph 6.16.A), identify the owner of such 
Underground Facility and give written notice to that 
owner and to Owner and Engineer. Engineer will 
promptly review the Underground Facility and determine 
the extent, if any, to which a change is required in the 
Contract Documents to reflect and document the 
consequences of the existence or location of the Under-
ground Facility. During such time, Contractor shall be 
responsible for the safety and protection of such 
Underground Facility.  
 
 2. If Engineer concludes that a change in the 
Contract Documents is required, a Work Change 
Directive or a Change Order will be issued to reflect and 
document such consequences. An equitable adjustment 
shall be made in the Contract Price or Contract Times, or 
both, to the extent that they are attributable to the 
existence or location of any Underground Facility that 
was not shown or indicated or not shown or indicated 
with reasonable accuracy in the Contract Documents and 
that Contractor did not know of and could not reasonably 
have been expected to be aware of or to have anticipated. 
If Owner and Contractor are unable to agree on 
entitlement to or on the amount or extent, if any, of any 
such adjustment in Contract Price or Contract Times, 
Owner or Contractor may make a Claim therefor as 
provided in Paragraph 10.05.  
 
4.05 Reference Points 
 
 A. Owner shall provide engineering surveys to 
establish reference points for construction which in 
Engineer’s judgment are necessary to enable Contractor 
to proceed with the Work. Contractor shall be responsible 
for laying out the Work, shall protect and preserve the 
established reference points and property monuments, and 
shall make no changes or relocations without the prior 
written approval of Owner. Contractor shall report to 
Engineer whenever any reference point or property 
monument is lost or destroyed or requires relocation 
because of necessary changes in grades or locations, and 
shall be responsible for the accurate replacement or 
relocation of such reference points or property 
monuments by professionally qualified personnel. 
 
4.06 Hazardous Environmental Condition at Site 
 
 A. Reports and Drawings: Reference is made to 
the Supplementary Conditions for the identification of 
those reports and drawings relating to a Hazardous 
Environmental Condition identified at the Site, if any, that 
have been utilized by the Engineer in the preparation of 
the Contract Documents. 
 
 B. Limited Reliance by Contractor on Technical 
Data Authorized: Contractor may rely upon the general 
accuracy of the “technical data” contained in such reports 
and drawings, but such reports and drawings are not 
Contract Documents. Such “technical data” is identified 
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in the Supplementary Conditions. Except for such reliance 
on such “technical data,” Contractor may not rely upon or 
make any claim against Owner or Engineer, or any of 
their Related Entities with respect to: 
 
 1. the completeness of such reports and drawings 
for Contractor’s purposes, including, but not limited to, 
any aspects of the means, methods, techniques, sequences 
and procedures of construction to be employed by 
Contractor and safety precautions and programs incident 
thereto; or 
 
 2. other data, interpretations, opinions and 
information contained in such reports or shown or 
indicated in such drawings; or 
 
 3. any Contractor interpretation of or conclusion 
drawn from any “technical data” or any such other data, 
interpretations, opinions or information. 
 
 C. Contractor shall not be responsible for any 
Hazardous Environmental Condition uncovered or re-
vealed at the Site which was not shown or indicated in 
Drawings or Specifications or identified in the Contract 
Documents to be within the scope of the Work. 
Contractor shall be responsible for a Hazardous 
Environmental Condition created with any materials 
brought to the Site by Contractor, Subcontractors, 
Suppliers, or anyone else for whom Contractor is 
responsible. 
 
 D. If Contractor encounters a Hazardous 
Environmental Condition or if Contractor or anyone for 
whom Contractor is responsible creates a Hazardous 
Environmental Condition, Contractor shall immediately: 
(i) secure or otherwise isolate such condition; (ii) stop all 
Work in connection with such condition and in any area 
affected thereby (except in an emergency as required by 
Paragraph 6.16.A); and (iii) notify Owner and Engineer 
(and promptly thereafter confirm such notice in writing). 
Owner shall promptly consult with Engineer concerning 
the necessity for Owner to retain a qualified expert to 
evaluate such condition or take corrective action, if any.  
 
 E. Contractor shall not be required to resume 
Work in connection with such condition or in any affected 
area until after Owner has obtained any required permits 
related thereto and delivered to Contractor written notice: 
(i) specifying that such condition and any affected area is 
or has been rendered safe for the resumption of Work; or 
(ii) specifying any special conditions under which such 
Work may be resumed safely. If Owner and Contractor 
cannot agree as to entitlement to or on the amount or 
extent, if any, of any adjustment in Contract Price or 
Contract Times, or both, as a result of such Work stop-
page or such special conditions under which Work is 
agreed to be resumed by Contractor, either party may 
make a Claim therefor as provided in Paragraph 10.05. 
 
 F. If after receipt of such written notice 
Contractor does not agree to resume such Work based on 

a reasonable belief it is unsafe, or does not agree to 
resume such Work under such special conditions, then 
Owner may order the portion of the Work that is in the 
area affected by such condition to be deleted from the 
Work. If Owner and Contractor cannot agree as to 
entitlement to or on the amount or extent, if any, of an 
adjustment in Contract Price or Contract Times as a result 
of deleting such portion of the Work, then either party 
may make a Claim therefor as provided in Paragraph 
10.05. Owner may have such deleted portion of the Work 
performed by Owner’s own forces or others in accordance 
with Article 7. 
 
 G. To the fullest extent permitted by Laws and 
Regulations, Owner shall indemnify and hold harmless 
Contractor, Subcontractors, and Engineer, and the 
officers, directors, partners, employees, agents, 
consultants, and subcontractors of each and any of them 
from and against all claims, costs, losses, and damages 
(including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals 
and all court or arbitration or other dispute resolution 
costs) arising out of or relating to a Hazardous 
Environmental Condition, provided that such Hazardous 
Environmental Condition: (i) was not shown or indicated 
in the Drawings or Specifications or identified in the 
Contract Documents to be included within the scope of 
the Work, and (ii) was not created by Contractor or by 
anyone for whom Contractor is responsible. Nothing in 
this Paragraph 4.06. G shall obligate Owner to indemnify 
any individual or entity from and against the conse-
quences of that individual’s or entity’s own negligence. 
 
 H. To the fullest extent permitted by Laws and 
Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, 
partners, employees, agents, consultants, and 
subcontractors of each and any of them from and against 
all claims, costs, losses, and damages (including but not 
limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of 
or relating to a Hazardous Environmental Condition 
created by Contractor or by anyone for whom Contractor 
is responsible. Nothing in this Paragraph 4.06.H shall 
obligate Contractor to indemnify any individual or entity 
from and against the consequences of that individual’s or 
entity’s own negligence. 
 
 I. The provisions of Paragraphs 4.02, 4.03, and 
4.04 do not apply to a Hazardous Environmental 
Condition uncovered or revealed at the Site. 
 
 
ARTICLE 5 - BONDS AND INSURANCE 
 
 
5.01 Performance, Payment, and Other Bonds 
 
 A. Contractor shall furnish performance and 
payment bonds, each in an amount at least equal to the 
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Contract Price as security for the faithful performance and 
payment of all of Contractor’s obligations under the 
Contract Documents. These bonds shall remain in effect 
until one year after the date when final payment becomes 
due or until completion of the correction period specified 
in Paragraph 13.07, whichever is later, except as provided 
otherwise by Laws or Regulations or by the Contract 
Documents. Contractor shall also furnish such other 
bonds as are required by the Contract Documents.  
 
 B. All bonds shall be in the form prescribed by 
the Contract Documents except as provided otherwise by 
Laws or Regulations, and shall be executed by such 
sureties as are named in the current list of “Companies 
Holding Certificates of Authority as Acceptable Sureties 
on Federal Bonds and as Acceptable Reinsuring Compa-
nies” as published in Circular 570 (amended) by the 
Financial Management Service, Surety Bond Branch, U.S. 
Department of the Treasury. All bonds signed by an agent 
must be accompanied by a certified copy of the agent’s 
authority to act. 
 
 C. If the surety on any bond furnished by 
Contractor is declared bankrupt or becomes insolvent or 
its right to do business is terminated in any state where 
any part of the Project is located or it ceases to meet the 
requirements of Paragraph 5.01.B, Contractor shall 
promptly notify Owner and Engineer and shall, within 20 
days after the event giving rise to such notification, 
provide another bond and surety, both of which shall 
comply with the requirements of Paragraphs 5.01.B and 
5.02. 
 
5.02 Licensed Sureties and Insurers 
 
 A. All bonds and insurance required by the 
Contract Documents to be purchased and maintained by 
Owner or Contractor shall be obtained from surety or 
insurance companies that are duly licensed or authorized 
in the jurisdiction in which the Project is located to issue 
bonds or insurance policies for the limits and coverages 
so required. Such surety and insurance companies shall 
also meet such additional requirements and qualifications 
as may be provided in the Supplementary Conditions. 
 
5.03 Certificates of Insurance 
 
 A. Contractor shall deliver to Owner, with copies 
to each additional insured identified in the Supplementary 
Conditions, certificates of insurance (and other evidence 
of insurance requested by Owner or any other additional 
insured) which Contractor is required to purchase and 
maintain.  
 
 B. Owner shall deliver to Contractor, with copies 
to each additional insured identified in the Supplementary 
Conditions, certificates of insurance (and other evidence 
of insurance requested by Contractor or any other 
additional insured) which Owner is required to purchase 
and maintain.  
 

5.04 Contractor’s Liability Insurance 
 
 A. Contractor shall purchase and maintain such 
liability and other insurance as is appropriate for the 
Work being performed and as will provide protection 
from claims set forth below which may arise out of or 
result from Contractor’s performance of the Work and 
Contractor’s other obligations under the Contract 
Documents, whether it is to be performed by Contractor, 
any Subcontractor or Supplier, or by anyone directly or 
indirectly employed by any of them to perform any of the 
Work, or by anyone for whose acts any of them may be 
liable: 
 
 1. claims under workers’ compensation, 
disability benefits, and other similar employee benefit 
acts; 
 
 2. claims for damages because of bodily injury, 
occupational sickness or disease, or death of Contractor’s 
employees; 
 
 3. claims for damages because of bodily injury, 
sickness or disease, or death of any person other than 
Contractor’s employees; 
 
 4. claims for damages insured by reasonably 
available personal injury liability coverage which are sus-
tained: 
 

a. by any person as a result of an offense directly 
or indirectly related to the employment of such 
person by Contractor, or  
 
b. by any other person for any other reason; 

 
 5. claims for damages, other than to the Work 
itself, because of injury to or destruction of tangible 
property wherever located, including loss of use resulting 
therefrom; and 
 
 6. claims for damages because of bodily injury or 
death of any person or property damage arising out of the 
ownership, maintenance or use of any motor vehicle. 
 
 B. The policies of insurance required by this 
Paragraph 5.04 shall: 
 
 1. with respect to insurance required by 
Paragraphs 5.04.A.3 through 5.04.A.6 inclusive, include 
as additional insured (subject to any customary exclusion 
regarding professional liability) Owner and Engineer, and 
any other individuals or entities identified in the Supple-
mentary Conditions, all of whom shall be listed as addi-
tional insureds, and include coverage for the respective 
officers, directors, partners, employees, agents, 
consultants and subcontractors of each and any of all such 
additional insureds, and the insurance afforded to these 
additional insureds shall provide primary coverage for all 
claims covered thereby; 
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 2. include at least the specific coverages and be 
written for not less than the limits of liability provided in 
the Supplementary Conditions or required by Laws or 
Regulations, whichever is greater; 
 
 3. include completed operations insurance; 
 
 4. include contractual liability insurance 
covering Contractor’s indemnity obligations under 
Paragraphs 6.11 and 6.20; 
 
 5. contain a provision or endorsement that the 
coverage afforded will not be canceled, materially 
changed or renewal refused until at least 30 days prior 
written notice has been given to Owner and Contractor 
and to each other additional insured identified in the 
Supplementary Conditions to whom a certificate of 
insurance has been issued (and the certificates of 
insurance furnished by the Contractor pursuant to 
Paragraph 5.03 will so provide); 
 
 6. remain in effect at least until final payment 
and at all times thereafter when Contractor may be 
correcting, removing, or replacing defective Work in 
accordance with Paragraph 13.07; and 
 
 7. with respect to completed operations insur-
ance, and any insurance coverage written on a claims-
made basis, remain in effect for at least two years after 
final payment. 
 

a. Contractor shall furnish Owner and each other 
additional insured identified in the Supple-
mentary Conditions, to whom a certificate of 
insurance has been issued, evidence satisfactory 
to Owner and any such additional insured of 
continuation of such insurance at final payment 
and one year thereafter. 

 
5.05 Owner’s Liability Insurance 
 
 A. In addition to the insurance required to be 
provided by Contractor under Paragraph 5.04, Owner, at 
Owner’s option, may purchase and maintain at Owner’s 
expense Owner’s own liability insurance as will protect 
Owner against claims which may arise from operations 
under the Contract Documents. 
 
5.06 Property Insurance 
 
 A. Unless otherwise provided in the Supple-
mentary Conditions, Owner shall purchase and maintain 
property insurance upon the Work at the Site in the 
amount of the full replacement cost thereof (subject to 
such deductible amounts as may be provided in the 
Supplementary Conditions or required by Laws and 
Regulations). This insurance shall: 
 
 1. include the interests of Owner, Contractor, 
Subcontractors, and Engineer, and any other individuals 
or entities identified in the Supplementary Conditions, 

and the officers, directors, partners, employees, agents, 
consultants and subcontractors of each and any of them, 
each of whom is deemed to have an insurable interest and 
shall be listed as an insured or additional insured; 
 
 2. be written on a Builder’s Risk “all-risk” or 
open peril or special causes of loss policy form that shall 
at least include insurance for physical loss or damage to 
the Work, temporary buildings, false work, and materials 
and equipment in transit, and shall insure against at least 
the following perils or causes of loss: fire, lightning, 
extended coverage, theft, vandalism and malicious 
mischief, earthquake, collapse, debris removal, 
demolition occasioned by enforcement of Laws and 
Regulations, water damage, (other than caused by flood) 
and such other perils or causes of loss as may be specifi-
cally required by the Supplementary Conditions; 
 
 3. include expenses incurred in the repair or 
replacement of any insured property (including but not 
limited to fees and charges of engineers and architects); 
 
 4. cover materials and equipment stored at the 
Site or at another location that was agreed to in writing by 
Owner prior to being incorporated in the Work, provided 
that such materials and equipment have been included in 
an Application for Payment recommended by Engineer; 
 
 5. allow for partial utilization of the Work by 
Owner; 
 
 6. include testing and startup; and 
 
 7. be maintained in effect until final payment is 
made unless otherwise agreed to in writing by Owner, 
Contractor, and Engineer with 30 days written notice to 
each other additional insured to whom a certificate of 
insurance has been issued. 
 
 B. Owner shall purchase and maintain such 
boiler and machinery insurance or additional property 
insurance as may be required by the Supplementary 
Conditions or Laws and Regulations which will include 
the interests of Owner, Contractor, Subcontractors, and 
Engineer, and any other individuals or entities identified 
in the Supplementary Conditions, and the officers, 
directors, partners, employees, agents, consultants and 
subcontractors of each and any of them, each of whom is 
deemed to have an insurable interest and shall be listed as 
an insured or additional insured. 
 
 C. All the policies of insurance (and the certifi-
cates or other evidence thereof) required to be purchased 
and maintained in accordance with Paragraph 5.06 will 
contain a provision or endorsement that the coverage 
afforded will not be canceled or materially changed or 
renewal refused until at least 30 days prior written notice 
has been given to Owner and Contractor and to each other 
additional insured to whom a certificate of insurance has 
been issued and will contain waiver provisions in accor-
dance with Paragraph 5.07. 
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 D. Owner shall not be responsible for purchasing 
and maintaining any property insurance specified in this 
Paragraph 5.06 to protect the interests of Contractor, 
Subcontractors, or others in the Work to the extent of any 
deductible amounts that are identified in the Supple-
mentary Conditions. The risk of loss within such 
identified deductible amount will be borne by Contractor, 
Subcontractors, or others suffering any such loss, and if 
any of them wishes property insurance coverage within 
the limits of such amounts, each may purchase and 
maintain it at the purchaser’s own expense. 
 
 E. If Contractor requests in writing that other 
special insurance be included in the property insurance 
policies provided under Paragraph 5.06, Owner shall, if 
possible, include such insurance, and the cost thereof will 
be charged to Contractor by appropriate Change Order. 
Prior to commencement of the Work at the Site, Owner 
shall in writing advise Contractor whether or not such 
other insurance has been procured by Owner. 
 
5.07 Waiver of Rights 
 
 A. Owner and Contractor intend that all policies 
purchased in accordance with Paragraph 5.06 will protect 
Owner, Contractor, Subcontractors, and Engineer, and all 
other individuals or entities identified in the Supple-
mentary Conditions to be listed as insureds or additional 
insureds (and the officers, directors, partners, employees, 
agents, consultants and subcontractors of each and any of 
them) in such policies and will provide primary coverage 
for all losses and damages caused by the perils or causes 
of loss covered thereby. All such policies shall contain 
provisions to the effect that in the event of payment of 
any loss or damage the insurers will have no rights of 
recovery against any of the insureds or additional insureds 
thereunder. Owner and Contractor waive all rights against 
each other and their respective officers, directors, 
partners, employees, agents, consultants and 
subcontractors of each and any of them for all losses and 
damages caused by, arising out of or resulting from any of 
the perils or causes of loss covered by such policies and 
any other property insurance applicable to the Work; and, 
in addition, waive all such rights against Subcontractors, 
and Engineer, and all other individuals or entities 
identified in the Supplementary Conditions to be listed as 
insured or additional insured (and the officers, directors, 
partners, employees, agents, consultants and 
subcontractors of each and any of them) under such 
policies for losses and damages so caused. None of the 
above waivers shall extend to the rights that any party 
making such waiver may have to the proceeds of 
insurance held by Owner as trustee or otherwise payable 
under any policy so issued. 
 
 B. Owner waives all rights against Contractor, 
Subcontractors, and Engineer, and the officers, directors, 
partners, employees, agents, consultants and 
subcontractors of each and any of them for: 
 

 1. loss due to business interruption, loss of use, 
or other consequential loss extending beyond direct 
physical loss or damage to Owner’s property or the Work 
caused by, arising out of, or resulting from fire or other 
perils whether or not insured by Owner; and 
 
 2. loss or damage to the completed Project or 
part thereof caused by, arising out of, or resulting from 
fire or other insured peril or cause of loss covered by any 
property insurance maintained on the completed Project 
or part thereof by Owner during partial utilization 
pursuant to Paragraph 14.05, after Substantial Completion 
pursuant to Paragraph 14.04, or after final payment 
pursuant to Paragraph 14.07. 
 
 C. Any insurance policy maintained by Owner 
covering any loss, damage or consequential loss referred 
to in Paragraph 5.07.B shall contain provisions to the 
effect that in the event of payment of any such loss, 
damage, or consequential loss, the insurers will have no 
rights of recovery against Contractor, Subcontractors, or 
Engineer, and the officers, directors, partners, employees, 
agents, consultants and subcontractors of each and any of 
them. 
 
5.08 Receipt and Application of Insurance Proceeds 
 
 A. Any insured loss under the policies of 
insurance required by Paragraph 5.06 will be adjusted 
with Owner and made payable to Owner as fiduciary for 
the insureds, as their interests may appear, subject to the 
requirements of any applicable mortgage clause and of 
Paragraph 5.08.B. Owner shall deposit in a separate 
account any money so received and shall distribute it in 
accordance with such agreement as the parties in interest 
may reach. If no other special agreement is reached, the 
damaged Work shall be repaired or replaced, the moneys 
so received applied on account thereof, and the Work and 
the cost thereof covered by an appropriate Change Order . 
 
 B. Owner as fiduciary shall have power to adjust 
and settle any loss with the insurers unless one of the 
parties in interest shall object in writing within 15 days 
after the occurrence of loss to Owner’s exercise of this 
power. If such objection be made, Owner as fiduciary 
shall make settlement with the insurers in accordance with 
such agreement as the parties in interest may reach. If no 
such agreement among the parties in interest is reached, 
Owner as fiduciary shall adjust and settle the loss with the 
insurers and, if required in writing by any party in 
interest, Owner as fiduciary shall give bond for the proper 
performance of such duties. 
 
5.09 Acceptance of Bonds and Insurance; Option to 
Replace 
 
 A. If either Owner or Contractor has any 
objection to the coverage afforded by or other provisions 
of the bonds or insurance required to be purchased and 
maintained by the other party in accordance with Article 5 
on the basis of non-conformance with the Contract 
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Documents, the objecting party shall so notify the other 
party in writing within 10 days after receipt of the 
certificates (or other evidence requested) required by 
Paragraph 2.01.B. Owner and Contractor shall each 
provide to the other such additional information in respect 
of insurance provided as the other may reasonably 
request. If either party does not purchase or maintain all 
of the bonds and insurance required of such party by the 
Contract Documents, such party shall notify the other 
party in writing of such failure to purchase prior to the 
start of the Work, or of such failure to maintain prior to 
any change in the required coverage. Without prejudice to 
any other right or remedy, the other party may elect to 
obtain equivalent bonds or insurance to protect such other 
party's interests at the expense of the party who was 
required to provide such coverage, and a Change Order 
shall be issued to adjust the Contract Price accordingly. 
 
5.10 Partial Utilization, Acknowledgment of Property 
Insurer 
 
 A. If Owner finds it necessary to occupy or use a 
portion or portions of the Work prior to Substantial 
Completion of all the Work as provided in Paragraph 
14.05, no such use or occupancy shall commence before 
the insurers providing the property insurance pursuant to 
Paragraph 5.06 have acknowledged notice thereof and in 
writing effected any changes in coverage necessitated 
thereby. The insurers providing the property insurance 
shall consent by endorsement on the policy or policies, 
but the property insurance shall not be canceled or 
permitted to lapse on account of any such partial use or 
occupancy. 
 
 
ARTICLE 6 - CONTRACTOR’S RESPONSIBILITIES 
 
 
6.01 Supervision and Superintendence 
 
 A. Contractor shall supervise, inspect, and direct 
the Work competently and efficiently, devoting such 
attention thereto and applying such skills and expertise as 
may be necessary to perform the Work in accordance with 
the Contract Documents. Contractor shall be solely 
responsible for the means, methods, techniques, 
sequences, and procedures of construction. Contractor 
shall not be responsible for the negligence of Owner or 
Engineer in the design or specification of a specific 
means, method, technique, sequence, or procedure of 
construction which is shown or indicated in and expressly 
required by the Contract Documents.  
 
 B. At all times during the progress of the Work, 
Contractor shall assign a competent resident superin-
tendent who shall not be replaced without written notice 
to Owner and Engineer except under extraordinary 
circumstances. The superintendent will be Contractor’s 
representative at the Site and shall have authority to act on 
behalf of Contractor. All communications given to or 

received from the superintendent shall be binding on 
Contractor. 
 
6.02 Labor; Working Hours 
 
 A. Contractor shall provide competent, suitably 
qualified personnel to survey and lay out the Work and 
perform construction as required by the Contract Docu-
ments. Contractor shall at all times maintain good disci-
pline and order at the Site. 
 
 B. Except as otherwise required for the safety or 
protection of persons or the Work or property at the Site 
or adjacent thereto, and except as otherwise stated in the 
Contract Documents, all Work at the Site shall be 
performed during regular working hours. Contractor will 
not permit the performance of Work on a Saturday, 
Sunday, or any legal holiday without Owner’s written 
consent (which will not be unreasonably withheld) given 
after prior written notice to Engineer. 
 
6.03 Services, Materials, and Equipment 
 
 A. Unless otherwise specified in the Contract 
Documents, Contractor shall provide and assume full 
responsibility for all services, materials, equipment, labor, 
transportation, construction equipment and machinery, 
tools, appliances, fuel, power, light, heat, telephone, 
water, sanitary facilities, temporary facilities, and all other 
facilities and incidentals necessary for the performance, 
testing, start-up, and completion of the Work. 
 
 B. All materials and equipment incorporated into 
the Work shall be as specified or, if not specified, shall be 
of good quality and new, except as otherwise provided in 
the Contract Documents. All special warranties and 
guarantees required by the Specifications shall expressly 
run to the benefit of Owner. If required by Engineer, 
Contractor shall furnish satisfactory evidence (including 
reports of required tests) as to the source, kind, and 
quality of materials and equipment.  
 
 C. All materials and equipment shall be stored, 
applied, installed, connected, erected, protected, used, 
cleaned, and conditioned in accordance with instructions 
of the applicable Supplier, except as otherwise may be 
provided in the Contract Documents. 
 
6.04 Progress Schedule 
 
 A. Contractor shall adhere to the Progress 
Schedule established in accordance with Paragraph 2.07 
as it may be adjusted from time to time as provided 
below. 
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 1. Contractor shall submit to Engineer for 
acceptance (to the extent indicated in Paragraph 2.07) 
proposed adjustments in the Progress Schedule that will 
not result in changing the Contract Times. Such adjust-
ments will comply with any provisions of the General Re-
quirements applicable thereto. 
 
 2. Proposed adjustments in the Progress 
Schedule that will change the Contract Times shall be 
submitted in accordance with the requirements of Article 
12. Adjustments in Contract Times may only be made by 
a Change Order.  
 
6.05 Substitutes and “Or-Equals” 
 
 A. Whenever an item of material or equipment is 
specified or described in the Contract Documents by 
using the name of a proprietary item or the name of a 
particular Supplier, the specification or description is 
intended to establish the type, function, appearance, and 
quality required. Unless the specification or description 
contains or is followed by words reading that no like, 
equivalent, or “or-equal” item or no substitution is 
permitted, other items of material or equipment or 
material or equipment of other Suppliers may be 
submitted to Engineer for review under the circumstances 
described below. 
 
 1. “Or-Equal” Items: If in Engineer’s sole 
discretion an item of material or equipment proposed by 
Contractor is functionally equal to that named and 
sufficiently similar so that no change in related Work will 
be required, it may be considered by Engineer as an 
“or-equal” item, in which case review and approval of the 
proposed item may, in Engineer’s sole discretion, be 
accomplished without compliance with some or all of the 
requirements for approval of proposed substitute items. 
For the purposes of this Paragraph 6.05.A.1, a proposed 
item of material or equipment will be considered 
functionally equal to an item so named if:  
 

a. in the exercise of reasonable judgment 
Engineer determines that:  

 
 1) it is at least equal in materials of 
construction, quality, durability, appearance, 
strength, and design characteristics;  
 
 2) it will reliably perform at least 
equally well the function and achieve the results 
imposed by the design concept of the completed 
Project as a functioning whole,  
 
 3) it has a proven record of performance 
and availability of responsive service; and 

 
b. Contractor certifies that, if approved and 
incorporated into the Work:  

 
 1) there will be no increase in cost to 
the Owner or increase in Contract Times, and  

 
 2) it will conform substantially to the 
detailed requirements of the item named in the 
Contract Documents. 

 
2. Substitute Items  
 

a. If in Engineer’s sole discretion an item of 
material or equipment proposed by Contractor 
does not qualify as an “or-equal” item under 
Paragraph 6.05.A.1, it will be considered a 
proposed substitute item.  
 
b. Contractor shall submit sufficient information 
as provided below to allow Engineer to 
determine that the item of material or equipment 
proposed is essentially equivalent to that named 
and an acceptable substitute therefor. Requests 
for review of proposed substitute items of 
material or equipment will not be accepted by 
Engineer from anyone other than Contractor.  
 
c. The requirements for review by Engineer will 
be as set forth in Paragraph 6.05.A.2.d, as 
supplemented in the General Requirements and 
as Engineer may decide is appropriate under the 
circumstances.  
 
d. Contractor shall make written application to 
Engineer for review of a proposed substitute item 
of material or equipment that Contractor seeks to 
furnish or use. The application:  

 
 1) shall certify that the proposed substi-
tute item will:  

 
a) perform adequately the functions and 
achieve the results called for by the 
general design,  
 
b) be similar in substance to that 
specified, and 
 
c) be suited to the same use as that 
specified;  

 
 2) will state: 

 
a) the extent, if any, to which the use of 
the proposed substitute item will preju-
dice Contractor’s achievement of 
Substantial Completion on time; 
 
b) whether or not use of the proposed 
substitute item in the Work will require 
a change in any of the Contract Docu-
ments (or in the provisions of any other 
direct contract with Owner for other 
work on the Project) to adapt the design 
to the proposed substitute item; and 
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c) whether or not incorporation or use 
of the proposed substitute item in con-
nection with the Work is subject to 
payment of any license fee or royalty; 

 
 3) will identify:  

 
a) all variations of the proposed 
substitute item from that specified , and  
 
b) available engineering, sales, 
maintenance, repair, and replacement 
services;  

 
 4) and shall contain an itemized esti-
mate of all costs or credits that will result 
directly or indirectly from use of such substitute 
item, including costs of redesign and claims of 
other contractors affected by any resulting 
change, 

 
 B. Substitute Construction Methods or Proce-
dures: If a specific means, method, technique, sequence, 
or procedure of construction is expressly required by the 
Contract Documents, Contractor may furnish or utilize a 
substitute means, method, technique, sequence, or 
procedure of construction approved by Engineer. 
Contractor shall submit sufficient information to allow 
Engineer, in Engineer’s sole discretion, to determine that 
the substitute proposed is equivalent to that expressly 
called for by the Contract Documents. The requirements 
for review by Engineer will be similar to those provided 
in Paragraph 6.05.A.2. 
 
 C. Engineer’s Evaluation: Engineer will be 
allowed a reasonable time within which to evaluate each 
proposal or submittal made pursuant to Paragraphs 6.05.A 
and 6.05.B. Engineer may require Contractor to furnish 
additional data about the proposed substitute item. 
Engineer will be the sole judge of acceptability. No “or 
equal” or substitute will be ordered, installed or utilized 
until Engineer’s review is complete, which will be 
evidenced by either a Change Order for a substitute or an 
approved Shop Drawing for an “or equal.” Engineer will 
advise Contractor in writing of any negative 
determination. 
 
 D. Special Guarantee: Owner may require 
Contractor to furnish at Contractor’s expense a special 
performance guarantee or other surety with respect to any 
substitute.  
 
 E. Engineer’s Cost Reimbursement: Engineer 
will record Engineer’s costs in evaluating a substitute 
proposed or submitted by Contractor pursuant to 
Paragraphs 6.05.A.2 and 6.05.B Whether or not Engineer 
approves a substitute item so proposed or submitted by 
Contractor, Contractor shall reimburse Owner for the 
charges of Engineer for evaluating each such proposed 
substitute. Contractor shall also reimburse Owner for the 
charges of Engineer for making changes in the Contract 

Documents (or in the provisions of any other direct 
contract with Owner) resulting from the acceptance of 
each proposed substitute. 
 
 F. Contractor’s Expense: Contractor shall 
provide all data in support of any proposed substitute or 
“or-equal” at Contractor’s expense. 
 
6.06 Concerning Subcontractors, Suppliers, and 
Others 
 
 A. Contractor shall not employ any Subcon-
tractor, Supplier, or other individual or entity (including 
those acceptable to Owner as indicated in Paragraph 
6.06.B), whether initially or as a replacement, against 
whom Owner may have reasonable objection. Contractor 
shall not be required to employ any Subcontractor, 
Supplier, or other individual or entity to furnish or 
perform any of the Work against whom Contractor has 
reasonable objection. 
 
 B. If the Supplementary Conditions require the 
identity of certain Subcontractors, Suppliers, or other 
individuals or entities to be submitted to Owner in 
advance for acceptance by Owner by a specified date 
prior to the Effective Date of the Agreement, and if 
Contractor has submitted a list thereof in accordance with 
the Supplementary Conditions, Owner’s acceptance 
(either in writing or by failing to make written objection 
thereto by the date indicated for acceptance or objection 
in the Bidding Documents or the Contract Documents) of 
any such Subcontractor, Supplier, or other individual or 
entity so identified may be revoked on the basis of reason-
able objection after due investigation. Contractor shall 
submit an acceptable replacement for the rejected 
Subcontractor, Supplier, or other individual or entity, and 
the Contract Price will be adjusted by the difference in the 
cost occasioned by such replacement, and an appropriate 
Change Order will be issued . No acceptance by Owner of 
any such Subcontractor, Supplier, or other individual or 
entity, whether initially or as a replacement, shall consti-
tute a waiver of any right of Owner or Engineer to reject 
defective Work. 
 
 C. Contractor shall be fully responsible to Owner 
and Engineer for all acts and omissions of the 
Subcontractors, Suppliers, and other individuals or 
entities performing or furnishing any of the Work just as 
Contractor is responsible for Contractor’s own acts and 
omissions. Nothing in the Contract Documents: 
 
 1. shall create for the benefit of any such 
Subcontractor, Supplier, or other individual or entity any 
contractual relationship between Owner or Engineer and 
any such Subcontractor, Supplier or other individual or 
entity, nor 
 
 2. shall anything in the Contract Documents 
 create any obligation on the part of Owner or 
Engineer to pay or to see to the payment of any moneys 
due any such Subcontractor, Supplier, or other individual 
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or entity except as may otherwise be required by Laws 
and Regulations. 
 
 D. Contractor shall be solely responsible for 
scheduling and coordinating the Work of Subcontractors, 
Suppliers, and other individuals or entities performing or 
furnishing any of the Work under a direct or indirect 
contract with Contractor.  
 
 E. Contractor shall require all Subcontractors, 
Suppliers, and such other individuals or entities per-
forming or furnishing any of the Work to communicate 
with Engineer through Contractor. 
 
 F. The divisions and sections of the Specifica-
tions and the identifications of any Drawings shall not 
control Contractor in dividing the Work among Subcon-
tractors or Suppliers or delineating the Work to be 
performed by any specific trade. 
 
 G. All Work performed for Contractor by a 
Subcontractor or Supplier will be pursuant to an appro-
priate agreement between Contractor and the 
Subcontractor or Supplier which specifically binds the 
Subcontractor or Supplier to the applicable terms and 
conditions of the Contract Documents for the benefit of 
Owner and Engineer. Whenever any such agreement is 
with a Subcontractor or Supplier who is listed as an 
additional insured on the property insurance provided in 
Paragraph 5.06, the agreement between the Contractor 
and the Subcontractor or Supplier will contain provisions 
whereby the Subcontractor or Supplier waives all rights 
against Owner, Contractor, and Engineer,, and all other 
individuals or entities identified in the Supplementary 
Conditions to be listed as insureds or additional insureds 
(and the officers, directors, partners, employees, agents, 
consultants and subcontractors of each and any of them) 
for all losses and damages caused by, arising out of, 
relating to, or resulting from any of the perils or causes of 
loss covered by such policies and any other property 
insurance applicable to the Work. If the insurers on any 
such policies require separate waiver forms to be signed 
by any Subcontractor or Supplier, Contractor will obtain 
the same. 
 
6.07 Patent Fees and Royalties 
 
 A. Contractor shall pay all license fees and 
royalties and assume all costs incident to the use in the 
performance of the Work or the incorporation in the Work 
of any invention, design, process, product, or device 
which is the subject of patent rights or copyrights held by 
others. If a particular invention, design, process, product, 
or device is specified in the Contract Documents for use 
in the performance of the Work and if to the actual 
knowledge of Owner or Engineer its use is subject to 
patent rights or copyrights calling for the payment of any 
license fee or royalty to others, the existence of such 
rights shall be disclosed by Owner in the Contract 
Documents.  
 

 B. To the fullest extent permitted by Laws and 
Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, 
partners, employees, agents, consultants and 
subcontractors of each and any of them from and against 
all claims, costs, losses, and damages (including but not 
limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of 
or relating to any infringement of patent rights or 
copyrights incident to the use in the performance of the 
Work or resulting from the incorporation in the Work of 
any invention, design, process, product, or device not 
specified in the Contract Documents. 
 
6.08 Permits 
 
 A. Unless otherwise provided in the Supple-
mentary Conditions, Contractor shall obtain and pay for 
all construction permits and licenses. Owner shall assist 
Contractor, when necessary, in obtaining such permits 
and licenses. Contractor shall pay all governmental 
charges and inspection fees necessary for the prosecution 
of the Work which are applicable at the time of opening 
of Bids, or, if there are no Bids, on the Effective Date of 
the Agreement. Owner shall pay all charges of utility 
owners for connections for providing permanent service 
to the Work.  
 
6.09 Laws and Regulations 
 
 A. Contractor shall give all notices required by 
and shall comply with all Laws and Regulations applica-
ble to the performance of the Work. Except where 
otherwise expressly required by applicable Laws and 
Regulations, neither Owner nor Engineer shall be 
responsible for monitoring Contractor’s compliance with 
any Laws or Regulations. 
 
 B. If Contractor performs any Work knowing or 
having reason to know that it is contrary to Laws or 
Regulations, Contractor shall bear all claims, costs, 
losses, and damages (including but not limited to all fees 
and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to such Work. 
However, it shall not be Contractor’s primary 
responsibility to make certain that the Specifications and 
Drawings are in accordance with Laws and Regulations, 
but this shall not relieve Contractor of Contractor’s 
obligations under Paragraph 3.03. 
 
 C. Changes in Laws or Regulations not known at 
the time of opening of Bids (or, on the Effective Date of 
the Agreement if there were no Bids) having an effect on 
the cost or time of performance of the Work shall be the 
subject of an adjustment in Contract Price or Contract 
Times. If Owner and Contractor are unable to agree on 
entitlement to or on the amount or extent, if any, of any 
such adjustment, a Claim may be made therefor as 
provided in Paragraph 10.05. 
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6.10 Taxes 
 
 A. Contractor shall pay all sales, consumer, use, 
and other similar taxes required to be paid by Contractor 
in accordance with the Laws and Regulations of the place 
of the Project which are applicable during the 
performance of the Work. 
 
6.11 Use of Site and Other Areas 
 
 A. Limitation on Use of Site and Other Areas 
 
 1. Contractor shall confine construction equip-
ment, the storage of materials and equipment, and the 
operations of workers to the Site and other areas 
permitted by Laws and Regulations, and shall not 
unreasonably encumber the Site and other areas with 
construction equipment or other materials or equipment. 
Contractor shall assume full responsibility for any 
damage to any such land or area, or to the owner or 
occupant thereof, or of any adjacent land or areas 
resulting from the performance of the Work.  
 
 2. Should any claim be made by any such owner 
or occupant because of the performance of the Work, 
Contractor shall promptly settle with such other party by 
negotiation or otherwise resolve the claim by arbitration 
or other dispute resolution proceeding or at law. 
 
 3. To the fullest extent permitted by Laws and 
Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, 
partners, employees, agents, consultants and 
subcontractors of each and any of them from and against 
all claims, costs, losses, and damages (including but not 
limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of 
or relating to any claim or action, legal or equitable, 
brought by any such owner or occupant against Owner, 
Engineer, or any other party indemnified hereunder to the 
extent caused by or based upon Contractor's performance 
of the Work. 
 
 B. Removal of Debris During Performance of the 
Work: During the progress of the Work Contractor shall 
keep the Site and other areas free from accumulations of 
waste materials, rubbish, and other debris. Removal and 
disposal of such waste materials, rubbish, and other debris 
shall conform to applicable Laws and Regulations. 
 
 C. Cleaning: Prior to Substantial Completion of 
the Work Contractor shall clean the Site and the Work 
and make it ready for utilization by Owner. At the com-
pletion of the Work Contractor shall remove from the Site 
all tools, appliances, construction equipment and 
machinery, and surplus materials and shall restore to 
original condition all property not designated for 
alteration by the Contract Documents. 
 

 D. Loading Structures: Contractor shall not load 
nor permit any part of any structure to be loaded in any 
manner that will endanger the structure, nor shall 
Contractor subject any part of the Work or adjacent 
property to stresses or pressures that will endanger it. 
 
6.12 Record Documents 
 
 A. Contractor shall maintain in a safe place at the 
Site one record copy of all Drawings, Specifications, 
Addenda, Change Orders, Work Change Directives, Field 
Orders, and written interpretations and clarifications in 
good order and annotated to show changes made during 
construction. These record documents together with all 
approved Samples and a counterpart of all approved Shop 
Drawings will be available to Engineer for reference. 
Upon completion of the Work, these record documents, 
Samples, and Shop Drawings will be delivered to Engi-
neer for Owner. 
 
6.13 Safety and Protection 
 
 A. Contractor shall be solely responsible for 
initiating, maintaining and supervising all safety precau-
tions and programs in connection with the Work. 
Contractor shall take all necessary precautions for the 
safety of, and shall provide the necessary protection to 
prevent damage, injury or loss to: 
 
 1. all persons on the Site or who may be affected 
by the Work; 
 
 2. all the Work and materials and equipment to 
be incorporated therein, whether in storage on or off the 
Site; and 
 
 3. other property at the Site or adjacent thereto, 
including trees, shrubs, lawns, walks, pavements, 
roadways, structures, utilities, and Underground Facilities 
not designated for removal, relocation, or replacement in 
the course of construction. 
 
 B. Contractor shall comply with all applicable 
Laws and Regulations relating to the safety of persons or 
property, or to the protection of persons or property from 
damage, injury, or loss; and shall erect and maintain all 
necessary safeguards for such safety and protection. 
Contractor shall notify owners of adjacent property and of 
Underground Facilities and other utility owners when 
prosecution of the Work may affect them, and shall 
cooperate with them in the protection, removal, 
relocation, and replacement of their property.  
 
 C. All damage, injury, or loss to any property 
referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused, 
directly or indirectly, in whole or in part, by Contractor, 
any Subcontractor, Supplier, or any other individual or 
entity directly or indirectly employed by any of them to 
perform any of the Work, or anyone for whose acts any of 
them may be liable, shall be remedied by Contractor 
(except damage or loss attributable to the fault of Draw-
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ings or Specifications or to the acts or omissions of 
Owner or Engineer or , or anyone employed by any of 
them, or anyone for whose acts any of them may be 
liable, and not attributable, directly or indirectly, in whole 
or in part, to the fault or negligence of Contractor or any 
Subcontractor, Supplier, or other individual or entity 
directly or indirectly employed by any of them).  
 
 D. Contractor’s duties and responsibilities for 
safety and for protection of the Work shall continue until 
such time as all the Work is completed and Engineer has 
issued a notice to Owner and Contractor in accordance 
with Paragraph 14.07.B that the Work is acceptable 
(except as otherwise expressly provided in connection 
with Substantial Completion). 
 
6.14 Safety Representative 
 
 A. Contractor shall designate a qualified and 
experienced safety representative at the Site whose duties 
and responsibilities shall be the prevention of accidents 
and the maintaining and supervising of safety precautions 
and programs. 
 
6.15 Hazard Communication Programs 
 
 A. Contractor shall be responsible for coordi-
nating any exchange of material safety data sheets or 
other hazard communication information required to be 
made available to or exchanged between or among 
employers at the Site in accordance with Laws or 
Regulations. 
 
6.16 Emergencies 
 
 A. In emergencies affecting the safety or protec-
tion of persons or the Work or property at the Site or 
adjacent thereto, Contractor is obligated to act to prevent 
threatened damage, injury, or loss. Contractor shall give 
Engineer prompt written notice if Contractor believes that 
any significant changes in the Work or variations from the 
Contract Documents have been caused thereby or are 
required as a result thereof. If Engineer determines that a 
change in the Contract Documents is required because of 
the action taken by Contractor in response to such an 
emergency, a Work Change Directive or Change Order 
will be issued. 
 
6.17 Shop Drawings and Samples 
 
 A. Contractor shall submit Shop Drawings and 
Samples to Engineer for review and approval in accor-
dance with the acceptable Schedule of Submittals (as 
required by Paragraph 2.07). Each submittal will be 
identified as Engineer may require.  
 
 1. Shop Drawings 
 

a. Submit number of copies specified in the 
General Requirements. 
 

b. Data shown on the Shop Drawings will be 
complete with respect to quantities, dimensions, 
specified performance and design criteria, 
materials, and similar data to show Engineer the 
services, materials, and equipment Contractor 
proposes to provide and to enable Engineer to 
review the information for the limited purposes 
required by Paragraph 6.17.D. 

 
 2. Samples: Contractor shall also submit 
Samples to Engineer for review and approval in accor-
dance with the acceptable schedule of Shop Drawings and 
Sample submittals.  
 

a. Submit number of Samples specified in the 
Specifications. 
 
b. Clearly identify each Sample as to material, 
Supplier, pertinent data such as catalog numbers, 
the use for which intended and other data as 
Engineer may require to enable Engineer to 
review the submittal for the limited purposes 
required by Paragraph 6.17.D.  

 
  B. Where a Shop Drawing or Sample is required 
by the Contract Documents or the Schedule of Submittals 
, any related Work performed prior to Engineer’s review 
and approval of the pertinent submittal will be at the sole 
expense and responsibility of Contractor. 
 
  C. Submittal Procedures  
 
 1. Before submitting each Shop Drawing or 
Sample, Contractor shall have determined and verified: 
 

a. all field measurements, quantities, dimensions, 
specified performance and design criteria, 
installation requirements, materials, catalog 
numbers, and similar information with respect 
thereto; 
 
b. the suitability of all materials with respect to 
intended use, fabrication, shipping, handling, 
storage, assembly, and installation pertaining to 
the performance of the Work; 
 
c. all information relative to Contractor’s 
responsibilities for means, methods, techniques, 
sequences, and procedures of construction, and 
safety precautions and programs incident thereto; 
and 
 
d. shall also have reviewed and coordinated each 
Shop Drawing or Sample with other Shop 
Drawings and Samples and with the 
requirements of the Work and the Contract 
Documents. 

 
 2. Each submittal shall bear a stamp or specific 
written certification that Contractor has satisfied 
Contractor’s obligations under the Contract Documents 
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with respect to Contractor’s review and approval of that 
submittal. 
 
 3. With each submittal, Contractor shall give 
Engineer specific written notice of any variations, that the 
Shop Drawing or Sample may have from the requirements 
of the Contract Documents. This notice shall be both a 
written communication separate from the Shop Drawing’s 
or Sample Submittal; and, in addition, by a specific 
notation made on each Shop Drawing or Sample submit-
ted to Engineer for review and approval of each such 
variation.  
 
 D. Engineer’s Review 
 
 1. Engineer will provide timely review of Shop 
Drawings and Samples in accordance with the Schedule 
of Submittals acceptable to Engineer. Engineer’s review 
and approval will be only to determine if the items 
covered by the submittals will, after installation or 
incorporation in the Work, conform to the information 
given in the Contract Documents and be compatible with 
the design concept of the completed Project as a 
functioning whole as indicated by the Contract Docu-
ments.  
 
 2. Engineer’s review and approval will not 
extend to means, methods, techniques, sequences, or 
procedures of construction (except where a particular 
means, method, technique, sequence, or procedure of con-
struction is specifically and expressly called for by the 
Contract Documents) or to safety precautions or programs 
incident thereto. The review and approval of a separate 
item as such will not indicate approval of the assembly in 
which the item functions. 
 
 3. Engineer’s review and approval shall not 
relieve Contractor from responsibility for any variation 
from the requirements of the Contract Documents unless 
Contractor has complied with the requirements of 
Paragraph 6.17.C.3 and Engineer has given written 
approval of each such variation by specific written 
notation thereof incorporated in or accompanying the 
Shop Drawing or Sample. Engineer’s review and approval 
shall not relieve Contractor from responsibility for 
complying with the requirements of Paragraph 6.17.C.1. 
 
 E. Resubmittal Procedures 
 
 1. Contractor shall make corrections required by 
Engineer and shall return the required number of cor-
rected copies of Shop Drawings and submit, as required, 
new Samples for review and approval. Contractor shall 
direct specific attention in writing to revisions other than 
the corrections called for by Engineer on previous 
submittals. 
 
6.18 Continuing the Work 
 
 A. Contractor shall carry on the Work and adhere 
to the Progress Schedule during all disputes or 

disagreements with Owner. No Work shall be delayed or 
postponed pending resolution of any disputes or 
disagreements, except as permitted by Paragraph 15.04 or 
as Owner and Contractor may otherwise agree in writing. 
 
6.19 Contractor’s General Warranty and Guarantee 
 
 A. Contractor warrants and guarantees to Owner 
that all Work will be in accordance with the Contract 
Documents and will not be defective. Engineer and its 
Related Entities shall be entitled to rely on representation 
of Contractor’s warranty and guarantee.  
 
 B. Contractor’s warranty and guarantee 
hereunder excludes defects or damage caused by: 
 
 1. abuse, modification, or improper maintenance 
or operation by persons other than Contractor, Sub-
contractors, Suppliers, or any other individual or entity for 
whom Contractor is responsible; or  
 
 2. normal wear and tear under normal usage. 
 
 C. Contractor’s obligation to perform and 
complete the Work in accordance with the Contract 
Documents shall be absolute. None of the following will 
constitute an acceptance of Work that is not in accordance 
with the Contract Documents or a release of Contractor’s 
obligation to perform the Work in accordance with the 
Contract Documents: 
 
 1. observations by Engineer; 
 
 2. recommendation by Engineer or payment by 
Owner of any progress or final payment; 
 
 3. the issuance of a certificate of Substantial 
Completion by Engineer or any payment related thereto 
by Owner;  
 
 4. use or occupancy of the Work or any part 
thereof by Owner; 
 
 5. any review and approval of a Shop Drawing or 
Sample submittal or the issuance of a notice of acceptabil-
ity by Engineer; 
 
 6. any inspection, test, or approval by others; or 
 
 7. any correction of defective Work by Owner. 
 
6.20 Indemnification 
 
 A. To the fullest extent permitted by Laws and 
Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, 
partners, employees, agents, consultants and 
subcontractors of each and any of them from and against 
all claims, costs, losses, and damages (including but not 
limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or 
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arbitration or other dispute resolution costs) arising out of 
or relating to the performance of the Work, provided that 
any such claim, cost, loss, or damage is attributable to 
bodily injury, sickness, disease, or death, or to injury to or 
destruction of tangible property (other than the Work 
itself), including the loss of use resulting therefrom but 
only to the extent caused by any negligent act or omission 
of Contractor, any Subcontractor, any Supplier, or any 
individual or entity directly or indirectly employed by any 
of them to perform any of the Work or anyone for whose 
acts any of them may be liable . 
 
 B. In any and all claims against Owner or 
Engineer or any of their respective consultants, agents, 
officers, directors, partners, or employees by any employ-
ee (or the survivor or personal representative of such 
employee) of Contractor, any Subcontractor, any 
Supplier, or any individual or entity directly or indirectly 
employed by any of them to perform any of the Work, or 
anyone for whose acts any of them may be liable, the 
indemnification obligation under Paragraph 6.20.A shall 
not be limited in any way by any limitation on the amount 
or type of damages, compensation, or benefits payable by 
or for Contractor or any such Subcontractor, Supplier, or 
other individual or entity under workers’ compensation 
acts, disability benefit acts, or other employee benefit 
acts. 
 
 C. The indemnification obligations of Contractor 
under Paragraph 6.20.A shall not extend to the liability of 
Engineer and Engineer’s officers, directors, partners, 
employees, agents, consultants and subcontractors arising 
out of: 
 
 1. the preparation or approval of, or the failure to 
prepare or approve, maps, Drawings, opinions, reports, 
surveys, Change Orders, designs, or Specifications; or 
 
 2. giving directions or instructions, or failing to 
give them, if that is the primary cause of the injury or 
damage. 
 
6.21 Delegation of Professional Design Services 
 
 A. Contractor will not be required to provide 
professional design services unless such services are 
specifically required by the Contract Documents for a 
portion of the Work or unless such services are required 
to carry out Contractor’s responsibilities for construction 
means, methods, techniques, sequences and procedures. 
Contractor shall not be required to provide professional 
services in violation of applicable law.  
 
 B. If professional design services or 
certifications by a design professional related to systems, 
materials or equipment are specifically required of 
Contractor by the Contract Documents, Owner and 
Engineer will specify all performance and design criteria 
that such services must satisfy. Contractor shall cause 
such services or certifications to be provided by a 
properly licensed professional, whose signature and seal 

shall appear on all drawings, calculations, specifications, 
certifications, Shop Drawings and other submittals 
prepared by such professional. Shop Drawings and other 
submittals related to the Work designed or certified by 
such professional, if prepared by others, shall bear such 
professional’s written approval when submitted to 
Engineer.  
 
 C. Owner and Engineer shall be entitled to rely 
upon the adequacy, accuracy and completeness of the 
services, certifications or approvals performed by such 
design professionals, provided Owner and Engineer have 
specified to Contractor all performance and design criteria 
that such services must satisfy.  
 
 D. Pursuant to this Paragraph 6.21, Engineer’s 
review and approval of design calculations and design 
drawings will be only for the limited purpose of checking 
for conformance with performance and design criteria 
given and the design concept expressed in the Contract 
Documents. Engineer’s review and approval of Shop 
Drawings and other submittals (except design calculations 
and design drawings) will be only for the purpose stated 
in Paragraph 6.17.D.1. 
 
 E. Contractor shall not be responsible for the 
adequacy of the performance or design criteria required 
by the Contract Documents. 
 
 
ARTICLE 7 - OTHER WORK AT THE SITE 
 
 
7.01 Related Work at Site 
 
 A. Owner may perform other work related to the 
Project at the Site with Owner’s employees, or via other 
direct contracts therefor, or have other work performed by 
utility owners. If such other work is not noted in the Con-
tract Documents, then:  
 
 1. written notice thereof will be given to 
Contractor prior to starting any such other work; and  
 
 2. if Owner and Contractor are unable to agree 
on entitlement to or on the amount or extent, if any, of 
any adjustment in the Contract Price or Contract Times 
that should be allowed as a result of such other work, a 
Claim may be made therefor as provided in Paragraph 
10.05.  
 
 B. Contractor shall afford each other contractor 
who is a party to such a direct contract, each utility owner 
and Owner, if Owner is performing other work with 
Owner’s employees, proper and safe access to the Site, a 
reasonable opportunity for the introduction and storage of 
materials and equipment and the execution of such other 
work, and shall properly coordinate the Work with theirs. 
Contractor shall do all cutting, fitting, and patching of the 
Work that may be required to properly connect or 
otherwise make its several parts come together and 
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properly integrate with such other work. Contractor shall 
not endanger any work of others by cutting, excavating, 
or otherwise altering their work and will only cut or alter 
their work with the written consent of Engineer and the 
others whose work will be affected. The duties and 
responsibilities of Contractor under this Paragraph are for 
the benefit of such utility owners and other contractors to 
the extent that there are comparable provisions for the 
benefit of Contractor in said direct contracts between 
Owner and such utility owners and other contractors. 
 
 C. If the proper execution or results of any part 
of Contractor’s Work depends upon work performed by 
others under this Article 7, Contractor shall inspect such 
other work and promptly report to Engineer in writing any 
delays, defects, or deficiencies in such other work that 
render it unavailable or unsuitable for the proper 
execution and results of Contractor’s Work. Contractor’s 
failure to so report will constitute an acceptance of such 
other work as fit and proper for integration with 
Contractor’s Work except for latent defects and 
deficiencies in such other work. 
 
7.02 Coordination 
 
 A. If Owner intends to contract with others for 
the performance of other work on the Project at the Site, 
the following will be set forth in Supplementary Condi-
tions: 
 
 1. the individual or entity who will have 
authority and responsibility for coordination of the 
activities among the various contractors will be identified; 
 
 2. the specific matters to be covered by such 
authority and responsibility will be itemized; and 
 
 3. the extent of such authority and responsibili-
ties will be provided. 
 
 B. Unless otherwise provided in the 
Supplementary Conditions, Owner shall have sole 
authority and responsibility for such coordination. 
 
7.03 Legal Relationships 
 
 A. Paragraphs 7.01.A and 7.02 are not applicable 
for utilities not under the control of Owner. 
 
 B. Each other direct contract of Owner under 
Paragraph 7.01.A shall provide that the other contractor is 
liable to Owner and Contractor for the reasonable direct 
delay and disruption costs incurred by Contractor as a 
result of the other contractor’s actions or inactions. 
 
 C. Contractor shall be liable to Owner and any 
other contractor for the reasonable direct delay and 
disruption costs incurred by such other contractor as a 
result of Contractor’s action or inactions. 
 
 

ARTICLE 8 - OWNER’S RESPONSIBILITIES 
 
 
8.01 Communications to Contractor 
 
 A. Except as otherwise provided in these General 
Conditions, Owner shall issue all communications to 
Contractor through Engineer. 
 
8.02 Replacement of Engineer 
 
 A. In case of termination of the employment of 
Engineer, Owner shall appoint an engineer to whom 
Contractor makes no reasonable objection, whose status 
under the Contract Documents shall be that of the former 
Engineer. 
 
8.03 Furnish Data 
 
 A. Owner shall promptly furnish the data 
required of Owner under the Contract Documents. 
 
8.04 Pay When Due 
 
 A. Owner shall make payments to Contractor 
when they are due as provided in Paragraphs 14.02.C and 
14.07.C. 
 
8.05 Lands and Easements; Reports and Tests 
 
 A. Owner’s duties in respect of providing lands 
and easements and providing engineering surveys to 
establish reference points are set forth in Paragraphs 4.01 
and 4.05. Paragraph 4.02 refers to Owner’s identifying 
and making available to Contractor copies of reports of 
explorations and tests of subsurface conditions and 
drawings of physical conditions in or relating to existing 
surface or subsurface structures at or contiguous to the 
Site that have been utilized by Engineer in preparing the 
Contract Documents. 
 
8.06 Insurance 
 
 A. Owner’s responsibilities, if any, in respect to 
purchasing and maintaining liability and property insur-
ance are set forth in Article 5. 
 
8.07 Change Orders 
 
 A. Owner is obligated to execute Change Orders 
as indicated in Paragraph 10.03. 
 
8.08 Inspections, Tests, and Approvals 
 
 A. Owner’s responsibility in respect to certain 
inspections, tests, and approvals is set forth in Paragraph 
13.03.B. 
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8.09 Limitations on Owner’s Responsibilities 
 
 A. The Owner shall not supervise, direct, or have 
control or authority over, nor be responsible for, 
Contractor’s means, methods, techniques, sequences, or 
procedures of construction, or the safety precautions and 
programs incident thereto, or for any failure of Contractor 
to comply with Laws and Regulations applicable to the 
performance of the Work. Owner will not be responsible 
for Contractor’s failure to perform the Work in 
accordance with the Contract Documents. 
 
8.10 Undisclosed Hazardous Environmental 
Condition 
 
 A. Owner’s responsibility in respect to an undis-
closed Hazardous Environmental Condition is set forth in 
Paragraph 4.06. 
 
8.11 Evidence of Financial Arrangements 
 
 A. If and to the extent Owner has agreed to 
furnish Contractor reasonable evidence that financial 
arrangements have been made to satisfy Owner’s 
obligations under the Contract Documents, Owner’s 
responsibility in respect thereof will be as set forth in the 
Supplementary Conditions. 
 
 
ARTICLE 9 - ENGINEER’S STATUS DURING 
CONSTRUCTION 
 
 
9.01 Owner’s Representative 
 
 A. Engineer will be Owner’s representative 
during the construction period. The duties and responsi-
bilities and the limitations of authority of Engineer as 
Owner’s representative during construction are set forth 
in the Contract Documents and will not be changed 
without written consent of Owner and Engineer. 
 
9.02 Visits to Site 
 
 A. Engineer will make visits to the Site at inter-
vals appropriate to the various stages of construction as 
Engineer deems necessary in order to observe as an 
experienced and qualified design professional the 
progress that has been made and the quality of the various 
aspects of Contractor’s executed Work. Based on 
information obtained during such visits and observations, 
Engineer, for the benefit of Owner, will determine, in 
general, if the Work is proceeding in accordance with the 
Contract Documents. Engineer will not be required to 
make exhaustive or continuous inspections on the Site to 
check the quality or quantity of the Work. Engineer’s 
efforts will be directed toward providing for Owner a 
greater degree of confidence that the completed Work will 
conform generally to the Contract Documents. On the 
basis of such visits and observations, Engineer will keep 

Owner informed of the progress of the Work and will 
endeavor to guard Owner against defective Work. 
 
 B. Engineer’s visits and observations are subject 
to all the limitations on Engineer’s authority and 
responsibility set forth in Paragraph 9.09. Particularly, but 
without limitation, during or as a result of Engineer's 
visits or observations of Contractor's Work Engineer will 
not supervise, direct, control, or have authority over or be 
responsible for Contractor’s means, methods, techniques, 
sequences, or procedures of construction, or the safety 
precautions and programs incident thereto, or for any 
failure of Contractor to comply with Laws and 
Regulations applicable to the performance of the Work. 
 
9.03 Project Representative 
 
 A. If Owner and Engineer agree, Engineer will 
furnish a Resident Project Representative to assist 
Engineer in providing more extensive observation of the 
Work. The authority and responsibilities of any such 
Resident Project Representative and assistants will be as 
provided in the Supplementary Conditions, and 
limitations on the responsibilities thereof will be as 
provided in Paragraph 9.09. If Owner designates another 
representative or agent to represent Owner at the Site who 
is not Engineer’s consultant, agent or employee, the 
responsibilities and authority and limitations thereon of 
such other individual or entity will be as provided in the 
Supplementary Conditions. 
 
9.04 Authorized Variations in Work 
 
 A. Engineer may authorize minor variations in 
the Work from the requirements of the Contract 
Documents which do not involve an adjustment in the 
Contract Price or the Contract Times and are compatible 
with the design concept of the completed Project as a 
functioning whole as indicated by the Contract Docu-
ments. These may be accomplished by a Field Order and 
will be binding on Owner and also on Contractor, who 
shall perform the Work involved promptly. If Owner or 
Contractor believes that a Field Order justifies an 
adjustment in the Contract Price or Contract Times, or 
both, and the parties are unable to agree on entitlement to 
or on the amount or extent, if any, of any such adjustment 
, a Claim may be made therefor as provided in Paragraph 
10.05. 
 
9.05 Rejecting Defective Work 
 
 A. Engineer will have authority to reject Work 
which Engineer believes to be defective, or that Engineer 
believes will not produce a completed Project that 
conforms to the Contract Documents or that will prejudice 
the integrity of the design concept of the completed 
Project as a functioning whole as indicated by the 
Contract Documents. Engineer will also have authority to 
require special inspection or testing of the Work as 
provided in Paragraph 13.04, whether or not the Work is 
fabricated, installed, or completed. 
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9.06 Shop Drawings, Change Orders and Payments 
 
 A. In connection with Engineer’s authority, and 
limitations thereof, as to Shop Drawings and Samples, see 
Paragraph 6.17. 
 
 B. In connection with Engineer’s authority, and 
limitations thereof, as to design calculations and design 
drawings submitted in response to a delegation of 
professional design services, if any, see Paragraph 6.21. 
 
 C. In connection with Engineer’s authority as to 
Change Orders, see Articles 10, 11, and 12. 
 
 D. In connection with Engineer’s authority as to 
Applications for Payment, see Article 14. 
 
9.07 Determinations for Unit Price Work 
 
 A. Engineer will determine the actual quantities 
and classifications of Unit Price Work performed by 
Contractor. Engineer will review with Contractor the 
Engineer’s preliminary determinations on such matters 
before rendering a written decision thereon (by 
recommendation of an Application for Payment or 
otherwise). Engineer’s written decision thereon will be 
final and binding (except as modified by Engineer to 
reflect changed factual conditions or more accurate data) 
upon Owner and Contractor, subject to the provisions of 
Paragraph 10.05. 
 
9.08 Decisions on Requirements of Contract 
Documents and Acceptability of Work 
 
 A. Engineer will be the initial interpreter of the 
requirements of the Contract Documents and judge of the 
acceptability of the Work thereunder. All matters in 
question and other matters between Owner and Contractor 
arising prior to the date final payment is due relating to 
the acceptability of the Work, and the interpretation of the 
requirements of the Contract Documents pertaining to the 
performance of the Work, will be referred initially to 
Engineer in writing within 30 days of the event giving rise 
to the question   
 
 B. Engineer will, with reasonable promptness, 
render a written decision on the issue referred. If Owner 
or Contractor believe that any such decision entitles them 
to an adjustment in the Contract Price or Contract Times 
or both, a Claim may be made under Paragraph 10.05. 
The date of Engineer’s decision shall be the date of the 
event giving rise to the issues referenced for the purposes 
of Paragraph 10.05.B. 
 
 C. Engineer’s written decision on the issue 
referred will be final and binding on Owner and 
Contractor, subject to the provisions of Paragraph 10.05. 
 
 D. When functioning as interpreter and judge 
under this Paragraph 9.08, Engineer will not show 

partiality to Owner or Contractor and will not be liable in 
connection with any interpretation or decision rendered in 
good faith in such capacity.  
 
9.09 Limitations on Engineer’s Authority and 
Responsibilities 
 
 A. Neither Engineer’s authority or responsibility 
under this Article 9 or under any other provision of the 
Contract Documents nor any decision made by Engineer 
in good faith either to exercise or not exercise such 
authority or responsibility or the undertaking, exercise, or 
performance of any authority or responsibility by 
Engineer shall create, impose, or give rise to any duty in 
contract, tort, or otherwise owed by Engineer to 
Contractor, any Subcontractor, any Supplier, any other 
individual or entity, or to any surety for or employee or 
agent of any of them. 
 
 B. Engineer will not supervise, direct, control, or 
have authority over or be responsible for Contractor’s 
means, methods, techniques, sequences, or procedures of 
construction, or the safety precautions and programs 
incident thereto, or for any failure of Contractor to 
comply with Laws and Regulations applicable to the 
performance of the Work. Engineer will not be respon-
sible for Contractor’s failure to perform the Work in 
accordance with the Contract Documents. 
 
 C. Engineer will not be responsible for the acts 
or omissions of Contractor or of any Subcontractor, any 
Supplier, or of any other individual or entity performing 
any of the Work. 
 
 D. Engineer’s review of the final Application for 
Payment and accompanying documentation and all 
maintenance and operating instructions, schedules, 
guarantees, bonds, certificates of inspection, tests and 
approvals, and other documentation required to be 
delivered by Paragraph 14.07.A will only be to determine 
generally that their content complies with the require-
ments of, and in the case of certificates of inspections, 
tests, and approvals that the results certified indicate 
compliance with the Contract Documents. 
 
 E. The limitations upon authority and responsi-
bility set forth in this Paragraph 9.09 shall also apply to, 
the Resident Project Representative, if any, and assistants, 
if any. 
 
 
ARTICLE 10 - CHANGES IN THE WORK; CLAIMS 
 
 
10.01 Authorized Changes in the Work 
 
 A. Without invalidating the Contract and without 
notice to any surety, Owner may, at any time or from time 
to time, order additions, deletions, or revisions in the 
Work by a Change Order, or a Work Change Directive. 
Upon receipt of any such document, Contractor shall 
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promptly proceed with the Work involved which will be 
performed under the applicable conditions of the Contract 
Documents (except as otherwise specifically provided). 
 
 B. If Owner and Contractor are unable to agree 
on entitlement to, or on the amount or extent, if any, of an 
adjustment in the Contract Price or Contract Times, or 
both, that should be allowed as a result of a Work Change 
Directive, a Claim may be made therefor as provided in 
Paragraph 10.05. 
 
10.02 Unauthorized Changes in the Work 
 
 A.Contractor shall not be entitled to an increase 
in the Contract Price or an extension of the Contract 
Times with respect to any work performed that is not 
required by the Contract Documents as amended, 
modified, or supplemented as provided in Paragraph 3.04, 
except in the case of an emergency as provided in 
Paragraph 6.16 or in the case of uncovering Work as 
provided in Paragraph 13.04.B. 
 
10.03 Execution of Change Orders 
 
 A. Owner and Contractor shall execute appropri-
ate Change Orders recommended by Engineer covering: 
 
 1. changes in the Work which are: (i) ordered by 
Owner pursuant to Paragraph 10.01.A, (ii) required 
because of acceptance of defective Work under Paragraph 
13.08.A or Owner’s correction of defective Work under 
Paragraph 13.09, or (iii) agreed to by the parties; 
 
 2. changes in the Contract Price or Contract 
Times which are agreed to by the parties, including any 
undisputed sum or amount of time for Work actually 
performed in accordance with a Work Change Directive; 
and 
 
 3. changes in the Contract Price or Contract 
Times which embody the substance of any written 
decision rendered by Engineer pursuant to Paragraph 
10.05; provided that, in lieu of executing any such 
Change Order, an appeal may be taken from any such 
decision in accordance with the provisions of the Contract 
Documents and applicable Laws and Regulations, but 
during any such appeal, Contractor shall carry on the 
Work and adhere to the Progress Schedule as provided in 
Paragraph 6.18.A. 
 
10.04 Notification to Surety 
 
 A. If notice of any change affecting the general 
scope of the Work or the provisions of the Contract 
Documents (including, but not limited to, Contract Price 
or Contract Times) is required by the provisions of any 
bond to be given to a surety, the giving of any such notice 
will be Contractor’s responsibility. The amount of each 
applicable bond will be adjusted to reflect the effect of 
any such change.  
 

10.05 Claims 
 
 A. Engineer’s Decision Required: All Claims, 
except those waived pursuant to Paragraph 14.09, shall be 
referred to the Engineer for decision. A decision by 
Engineer shall be required as a condition precedent to any 
exercise by Owner or Contractor of any rights or remedies 
either may otherwise have under the Contract Documents 
or by Laws and Regulations in respect of such Claims. 
 
 B. Notice: Written notice stating the general 
nature of each Claim, shall be delivered by the claimant to 
Engineer and the other party to the Contract promptly (but 
in no event later than 30 days) after the start of the event 
giving rise thereto. The responsibility to substantiate a 
Claim shall rest with the party making the Claim. Notice 
of the amount or extent of the Claim, with supporting data 
shall be delivered to the Engineer and the other party to 
the Contract within 60 days after the start of such event 
(unless Engineer allows additional time for claimant to 
submit additional or more accurate data in support of such 
Claim). A Claim for an adjustment in Contract Price shall 
be prepared in accordance with the provisions of 
Paragraph 12.01.B. A Claim for an adjustment in Contract 
Time shall be prepared in accordance with the provisions 
of Paragraph 12.02.B. Each Claim shall be accompanied 
by claimant's written statement that the adjustment 
claimed is the entire adjustment to which the claimant 
believes it is entitled as a result of said event. The 
opposing party shall submit any response to Engineer and 
the claimant within 30 days after receipt of the claimant’s 
last submittal (unless Engineer allows additional time). 
 
 C. Engineer’s Action: Engineer will review each 
Claim and, within 30 days after receipt of the last 
submittal of the claimant or the last submittal of the 
opposing party, if any, take one of the following actions 
in writing:  
 
 1. deny the Claim in whole or in part, 
 
 2. approve the Claim, or 
 
 3. notify the parties that the Engineer is unable to 
resolve the Claim if, in the Engineer’s sole discretion, it 
would be inappropriate for the Engineer to do so. For 
purposes of further resolution of the Claim, such notice 
shall be deemed a denial. 
 
 D. In the event that Engineer does not take action 
on a Claim within said 30 days, the Claim shall be 
deemed denied. 
 
 E. Engineer’s written action under Paragraph 
10.05.C or denial pursuant to Paragraphs 10.05.C.3 or 
10.05.D will be final and binding upon Owner and 
Contractor, unless Owner or Contractor invoke the 
dispute resolution procedure set forth in Article 16 within 
30 days of such action or denial. 
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 F. No Claim for an adjustment in Contract Price 
or Contract Times will be valid if not submitted in 
accordance with this Paragraph 10.05. 
 
 
ARTICLE 11 - COST OF THE WORK; 
ALLOWANCES; UNIT PRICE WORK 
 
 
11.01 Cost of the Work 
 
 A. Costs Included: The term Cost of the Work 
means the sum of all costs, except those excluded in 
Paragraph 11.01.B, necessarily incurred and paid by 
Contractor in the proper performance of the Work. When 
the value of any Work covered by a Change Order or 
when a Claim for an adjustment in Contract Price is 
determined on the basis of Cost of the Work, the costs to 
be reimbursed to Contractor will be only those additional 
or incremental costs required because of the change in the 
Work or because of the event giving rise to the Claim. 
Except as otherwise may be agreed to in writing by 
Owner, such costs shall be in amounts no higher than 
those prevailing in the locality of the Project, shall include 
only the following items, and shall not include any of the 
costs itemized in Paragraph 11.01.B. 
 
 1. Payroll costs for employees in the direct 
employ of Contractor in the performance of the Work 
under schedules of job classifications agreed upon by 
Owner and Contractor. Such employees shall include, 
without limitation, superintendents, foremen, and other 
personnel employed full time at the Site. Payroll costs for 
employees not employed full time on the Work shall be 
apportioned on the basis of their time spent on the Work. 
Payroll costs shall include, but not be limited to, salaries 
and wages plus the cost of fringe benefits, which shall 
include social security contributions, unemployment, 
excise, and payroll taxes, workers’ compensation, health 
and retirement benefits, bonuses, sick leave, vacation and 
holiday pay applicable thereto. The expenses of 
performing Work outside of regular working hours, on 
Saturday, Sunday, or legal holidays, shall be included in 
the above to the extent authorized by Owner. 
 
 2. Cost of all materials and equipment furnished 
and incorporated in the Work, including costs of 
transportation and storage thereof, and Suppliers’ field 
services required in connection therewith. All cash 
discounts shall accrue to Contractor unless Owner 
deposits funds with Contractor with which to make pay-
ments, in which case the cash discounts shall accrue to 
Owner. All trade discounts, rebates and refunds and 
returns from sale of surplus materials and equipment shall 
accrue to Owner, and Contractor shall make provisions so 
that they may be obtained. 
 
 3. Payments made by Contractor to 
Subcontractors for Work performed by Subcontractors. If 
required by Owner, Contractor shall obtain competitive 
bids from subcontractors acceptable to Owner and 

Contractor and shall deliver such bids to Owner, who will 
then determine, with the advice of Engineer, which bids, 
if any, will be acceptable. If any subcontract provides that 
the Subcontractor is to be paid on the basis of Cost of the 
Work plus a fee, the Subcontractor’s Cost of the Work 
and fee shall be determined in the same manner as 
Contractor’s Cost of the Work and fee as provided in this 
Paragraph 11.01. 
 
 4. Costs of special consultants (including but not 
limited to Engineers, architects, testing laboratories, 
surveyors, attorneys, and accountants) employed for 
services specifically related to the Work. 
 
 5. Supplemental costs including the following: 
 

a. The proportion of necessary transportation, 
travel, and subsistence expenses of Contractor’s 
employees incurred in discharge of duties 
connected with the Work. 
 
b. Cost, including transportation and mainte-
nance, of all materials, supplies, equipment, 
machinery, appliances, office, and temporary 
facilities at the Site, and hand tools not owned by 
the workers, which are consumed in the perfor-
mance of the Work, and cost, less market value, 
of such items used but not consumed which 
remain the property of Contractor. 
 
c. Rentals of all construction equipment and 
machinery, and the parts thereof whether rented 
from Contractor or others in accordance with 
rental agreements approved by Owner with the 
advice of Engineer, and the costs of 
transportation, loading, unloading, assembly, 
dismantling, and removal thereof. All such costs 
shall be in accordance with the terms of said 
rental agreements. The rental of any such equip-
ment, machinery, or parts shall cease when the 
use thereof is no longer necessary for the Work. 
 
d. Sales, consumer, use, and other similar taxes 
related to the Work, and for which Contractor is 
liable, imposed by Laws and Regulations. 
 
e. Deposits lost for causes other than negligence 
of Contractor, any Subcontractor, or anyone 
directly or indirectly employed by any of them or 
for whose acts any of them may be liable, and 
royalty payments and fees for permits and 
licenses. 
 
f. Losses and damages (and related expenses) 
caused by damage to the Work, not compensated 
by insurance or otherwise, sustained by 
Contractor in connection with the performance 
of the Work (except losses and damages within 
the deductible amounts of property insurance 
established in accordance with Paragraph 
5.06.D), provided such losses and damages have 



EJCDC C-700 Standard General Conditions of the Construction Contract. 
Copyright © 2002 National Society of Professional Engineers for EJCDC.  All rights reserved. 

00700 - 31 

resulted from causes other than the negligence of 
Contractor, any Subcontractor, or anyone 
directly or indirectly employed by any of them or 
for whose acts any of them may be liable. Such 
losses shall include settlements made with the 
written consent and approval of Owner. No such 
losses, damages, and expenses shall be included 
in the Cost of the Work for the purpose of 
determining Contractor’s fee. 
 
g. The cost of utilities, fuel, and sanitary 
facilities at the Site. 
 
h. Minor expenses such as telegrams, long 
distance telephone calls, telephone service at the 
Site, expresses, and similar petty cash items in 
connection with the Work. 
 
i. The costs of premiums for all bonds and 
insurance Contractor is required by the Contract 
Documents to purchase and maintain. 

 
 B. Costs Excluded: The term Cost of the Work 
shall not include any of the following items: 
 
 1. Payroll costs and other compensation of 
Contractor’s officers, executives, principals (of 
partnerships and sole proprietorships), general managers, 
safety managers, engineers, architects, estimators, attor-
neys, auditors, accountants, purchasing and contracting 
agents, expediters, timekeepers, clerks, and other 
personnel employed by Contractor, whether at the Site or 
in Contractor’s principal or branch office for general 
administration of the Work and not specifically included 
in the agreed upon schedule of job classifications referred 
to in Paragraph 11.01.A.1 or specifically covered by 
Paragraph 11.01.A.4, all of which are to be considered 
administrative costs covered by the Contractor’s fee. 
 
 2. Expenses of Contractor’s principal and branch 
offices other than Contractor’s office at the Site. 
 
 3. Any part of Contractor’s capital expenses, 
including interest on Contractor’s capital employed for 
the Work and charges against Contractor for delinquent 
payments. 
 
 4. Costs due to the negligence of Contractor, any 
Subcontractor, or anyone directly or indirectly employed 
by any of them or for whose acts any of them may be 
liable, including but not limited to, the correction of 
defective Work, disposal of materials or equipment 
wrongly supplied, and making good any damage to 
property. 
 
 5. Other overhead or general expense costs of 
any kind and the costs of any item not specifically and 
expressly included in Paragraphs 11.01.A and 11.01.B. 
 
 C. Contractor’s Fee: When all the Work is 
performed on the basis of cost-plus, Contractor’s fee shall 

be determined as set forth in the Agreement. When the 
value of any Work covered by a Change Order or when a 
Claim for an adjustment in Contract Price is determined 
on the basis of Cost of the Work, Contractor’s fee shall be 
determined as set forth in Paragraph 12.01.C. 
 
 D. Documentation: Whenever the Cost of the 
Work for any purpose is to be determined pursuant to 
Paragraphs 11.01.A and 11.01.B, Contractor will establish 
and maintain records thereof in accordance with generally 
accepted accounting practices and submit in a form 
acceptable to Engineer an itemized cost breakdown 
together with supporting data. 
 
11.02 Allowances 
 
 A. It is understood that Contractor has included 
in the Contract Price all allowances so named in the 
Contract Documents and shall cause the Work so covered 
to be performed for such sums and by such persons or 
entities as may be acceptable to Owner and Engineer.  
 
 B. Cash Allowances 
 
 1. Contractor agrees that: 
 

a. the cash allowances include the cost to 
Contractor (less any applicable trade discounts) 
of materials and equipment required by the 
allowances to be delivered at the Site, and all 
applicable taxes; and 
 
b. Contractor’s costs for unloading and handling 
on the Site, labor, installation , overhead, profit, 
and other expenses contemplated for the cash 
allowances have been included in the Contract 
Price and not in the allowances, and no demand 
for additional payment on account of any of the 
foregoing will be valid. 

 
 C. Contingency Allowance 
 

1. Contractor agrees that a contingency 
allowance, if any, is for the sole use of Owner to cover 
unanticipated costs. 
 
 D. Prior to final payment, an appropriate Change 
Order will be issued as recommended by Engineer to 
reflect actual amounts due Contractor on account of Work 
covered by allowances, and the Contract Price shall be 
correspondingly adjusted. 
 
11.03 Unit Price Work 
 
 A. Where the Contract Documents provide that 
all or part of the Work is to be Unit Price Work, initially 
the Contract Price will be deemed to include for all Unit 
Price Work an amount equal to the sum of the unit price 
for each separately identified item of Unit Price Work 
times the estimated quantity of each item as indicated in 
the Agreement.  
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 B. The estimated quantities of items of Unit 
Price Work are not guaranteed and are solely for the 
purpose of comparison of Bids and determining an initial 
Contract Price. Determinations of the actual quantities 
and classifications of Unit Price Work performed by 
Contractor will be made by Engineer subject to the 
provisions of Paragraph 9.07. 
 
 C. Each unit price will be deemed to include an 
amount considered by Contractor to be adequate to cover 
Contractor’s overhead and profit for each separately 
identified item. 
 
 D. Owner or Contractor may make a Claim for 
an adjustment in the Contract Price in accordance with 
Paragraph 10.05 if: 
 
 1. the quantity of any item of Unit Price Work 
performed by Contractor differs materially and signifi-
cantly from the estimated quantity of such item indicated 
in the Agreement; and  
 
 2. there is no corresponding adjustment with 
respect any other item of Work; and 
 
 3. Contractor believes that Contractor is entitled 
to an increase in Contract Price as a result of having 
incurred additional expense or Owner believes that Owner 
is entitled to a decrease in Contract Price and the parties 
are unable to agree as to the amount of any such increase 
or decrease. 
 
 
ARTICLE 12 - CHANGE OF CONTRACT PRICE; 
CHANGE OF CONTRACT TIMES 
 
 
12.01 Change of Contract Price 
 
 A. The Contract Price may only be changed by a 
Change Order. Any Claim for an adjustment in the 
Contract Price shall be based on written notice submitted 
by the party making the Claim to the Engineer and the 
other party to the Contract in accordance with the 
provisions of Paragraph 10.05.  
 
 B. The value of any Work covered by a Change 
Order or of any Claim for an adjustment in the Contract 
Price will be determined as follows: 
 
 1. where the Work involved is covered by unit 
prices contained in the Contract Documents, by applica-
tion of such unit prices to the quantities of the items 
involved (subject to the provisions of Paragraph 11.03); 
or 
 
 2. where the Work involved is not covered by 
unit prices contained in the Contract Documents, by a 
mutually agreed lump sum (which may include an 

allowance for overhead and profit not necessarily in 
accordance with Paragraph 12.01.C.2); or 
 
 3. where the Work involved is not covered by 
unit prices contained in the Contract Documents and 
agreement to a lump sum is not reached under Paragraph 
12.01.B.2, on the basis of the Cost of the Work 
(determined as provided in Paragraph 11.01) plus a 
Contractor’s fee for overhead and profit (determined as 
provided in Paragraph 12.01.C). 
 
 C. Contractor’s Fee: The Contractor’s fee for 
overhead and profit shall be determined as follows: 
 
 1. a mutually acceptable fixed fee; or  
 
 2. if a fixed fee is not agreed upon, then a fee 
based on the following percentages of the various portions 
of the Cost of the Work: 
 

a. for costs incurred under Paragraphs 11.01.A.1 
and 11.01.A.2, the Contractor’s fee shall be 15 
percent; 
 
b. for costs incurred under Paragraph 11.01.A.3, 
the Contractor’s fee shall be five percent;  
 
c. where one or more tiers of subcontracts are on 
the basis of Cost of the Work plus a fee and no 
fixed fee is agreed upon, the intent of Paragraph 
12.01.C.2.a is that the Subcontractor who 
actually performs the Work, at whatever tier, will 
be paid a fee of 15 percent of the costs incurred 
by such Subcontractor under Paragraphs 
11.01.A.1 and 11.01.A.2 and that any higher tier 
Subcontractor and Contractor will each be paid a 
fee of five percent of the amount paid to the next 
lower tier Subcontractor; 
 
d. no fee shall be payable on the basis of costs 
itemized under Paragraphs 11.01.A.4, 11.01.A.5, 
and 11.01.B;  
 
e. the amount of credit to be allowed by 
Contractor to Owner for any change which 
results in a net decrease in cost will be the 
amount of the actual net decrease in cost plus a 
deduction in Contractor’s fee by an amount equal 
to five percent of such net decrease; and 
 
f. when both additions and credits are involved 
in any one change, the adjustment in 
Contractor’s fee shall be computed on the basis 
of the net change in accordance with Paragraphs 
12.01.C.2.a through 12.01.C.2.e, inclusive. 

 
12.02 Change of Contract Times 
 
 A. The Contract Times may only be changed by 
a Change Order. Any Claim for an adjustment in the 
Contract Times shall be based on written notice submitted 
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by the party making the Claim to the Engineer and the 
other party to the Contract in accordance with the 
provisions of Paragraph 10.05.  
 
 B. Any adjustment of the Contract Times 
covered by a Change Order or any Claim for an 
adjustment in the Contract Times will be determined in 
accordance with the provisions of this Article 12. 
 
12.03 Delays 
 
 A. Where Contractor is prevented from 
completing any part of the Work within the Contract 
Times due to delay beyond the control of Contractor, the 
Contract Times will be extended in an amount equal to 
the time lost due to such delay if a Claim is made therefor 
as provided in Paragraph 12.02.A. Delays beyond the 
control of Contractor shall include, but not be limited to, 
acts or neglect by Owner, acts or neglect of utility owners 
or other contractors performing other work as contemplat-
ed by Article 7, fires, floods, epidemics, abnormal 
weather conditions, or acts of God.  
 
 B. If Owner, Engineer, or other contractors or 
utility owners performing other work for Owner as 
contemplated by Article 7, or anyone for whom Owner is 
responsible, delays, disrupts, or interferes with the 
performance or progress of the Work, then Contractor 
shall be entitled to an equitable adjustment in the Contract 
Price or the Contract Times , or both. Contractor’s 
entitlement to an adjustment of the Contract Times is 
conditioned on such adjustment being essential to 
Contractor’s ability to complete the Work within the 
Contract Times. 
 
 C If Contractor is delayed in the performance or 
progress of the Work by fire, flood, epidemic, abnormal 
weather conditions, acts of God, acts or failures to act of 
utility owners not under the control of Owner, or other 
causes not the fault of and beyond control of Owner and 
Contractor, then Contractor shall be entitled to an 
equitable adjustment in Contract Times, if such 
adjustment is essential to Contractor’s ability to complete 
the Work within the Contract Times. Such an adjustment 
shall be Contractor’s sole and exclusive remedy for the 
delays described in this Paragraph 12.03.C. 
 
 D. Owner, Engineer and the Related Entities of 
each of them shall not be liable to Contractor for any 
claims, costs, losses, or damages (including but not 
limited to all fees and charges of Engineers, architects, 
attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) sustained by 
Contractor on or in connection with any other project or 
anticipated project. 
 
 E. Contractor shall not be entitled to an 
adjustment in Contract Price or Contract Times for delays 
within the control of Contractor. Delays attributable to 
and within the control of a Subcontractor or Supplier shall 
be deemed to be delays within the control of Contractor. 

 
 
ARTICLE 13 - TESTS AND INSPECTIONS; 
CORRECTION, REMOVAL OR ACCEPTANCE OF 
DEFECTIVE WORK 
 
 
13.01 Notice of Defects 
 
 A. Prompt notice of all defective Work of which 
Owner or Engineer has actual knowledge will be given to 
Contractor. All defective Work may be rejected, 
corrected, or accepted as provided in this Article 13. 
 
13.02 Access to Work 
 
 A. Owner, Engineer, their consultants and other 
representatives and personnel of Owner, independent 
testing laboratories, and governmental agencies with 
jurisdictional interests will have access to the Site and the 
Work at reasonable times for their observation, 
inspecting, and testing. Contractor shall provide them 
proper and safe conditions for such access and advise 
them of Contractor’s Site safety procedures and programs 
so that they may comply therewith as applicable. 
 
13.03 Tests and Inspections 
 
 A. Contractor shall give Engineer timely notice 
of readiness of the Work for all required inspections, 
tests, or approvals and shall cooperate with inspection and 
testing personnel to facilitate required inspections or tests. 
 
 B. Owner shall employ and pay for the services 
of an independent testing laboratory to perform all 
inspections, tests, or approvals required by the Contract 
Documents except: 
 
 1. for inspections, tests, or approvals covered by 
Paragraphs 13.03.C and 13.03.D below; 
 
 2. that costs incurred in connection with tests or 
inspections conducted pursuant to Paragraph 13.04.B 
shall be paid as provided in said Paragraph 13.04.C; and 
 
 3. as otherwise specifically provided in the Con-
tract Documents. 
 
 C. If Laws or Regulations of any public body 
having jurisdiction require any Work (or part thereof) 
specifically to be inspected, tested, or approved by an 
employee or other representative of such public body, 
Contractor shall assume full responsibility for arranging 
and obtaining such inspections, tests, or approvals, pay all 
costs in connection therewith, and furnish Engineer the 
required certificates of inspection or approval.  
 
 D. Contractor shall be responsible for arranging 
and obtaining and shall pay all costs in connection with 
any inspections, tests, or approvals required for Owner’s 
and Engineer’s acceptance of materials or equipment to 
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be incorporated in the Work; or acceptance of materials, 
mix designs, or equipment submitted for approval prior to 
Contractor’s purchase thereof for incorporation in the 
Work. Such inspections, tests, or approvals shall be 
performed by organizations acceptable to Owner and 
Engineer. 
 
 E. If any Work (or the work of others) that is to 
be inspected, tested, or approved is covered by Contractor 
without written concurrence of Engineer, it must, if 
requested by Engineer, be uncovered for observation. 
 
 F. Uncovering Work as provided in Paragraph 
13.03.E shall be at Contractor’s expense unless 
Contractor has given Engineer timely notice of 
Contractor’s intention to cover the same and Engineer has 
not acted with reasonable promptness in response to such 
notice. 
 
13.04 Uncovering Work 
 
 A. If any Work is covered contrary to the written 
request of Engineer, it must, if requested by Engineer, be 
uncovered for Engineer’s observation and replaced at 
Contractor’s expense. 
 
 B. If Engineer considers it necessary or advisable 
that covered Work be observed by Engineer or inspected 
or tested by others, Contractor, at Engineer’s request, 
shall uncover, expose, or otherwise make available for 
observation, inspection, or testing as Engineer may 
require, that portion of the Work in question, furnishing 
all necessary labor, material, and equipment.  
 
 C. If it is found that the uncovered Work is 
defective, Contractor shall pay all claims, costs, losses, 
and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to such 
uncovering, exposure, observation, inspection, and 
testing, and of satisfactory replacement or reconstruction 
(including but not limited to all costs of repair or 
replacement of work of others); and Owner shall be 
entitled to an appropriate decrease in the Contract Price. If 
the parties are unable to agree as to the amount thereof, 
Owner may make a Claim therefor as provided in 
Paragraph 10.05.  
 
 D. If, the uncovered Work is not found to be 
defective, Contractor shall be allowed an increase in the 
Contract Price or an extension of the Contract Times, or 
both, directly attributable to such uncovering, exposure, 
observation, inspection, testing, replacement, and 
reconstruction. If the parties are unable to agree as to the 
amount or extent thereof, Contractor may make a Claim 
therefor as provided in Paragraph 10.05. 
 
13.05 Owner May Stop the Work 
 

 A. If the Work is defective, or Contractor fails to 
supply sufficient skilled workers or suitable materials or 
equipment, or fails to perform the Work in such a way 
that the completed Work will conform to the Contract 
Documents, Owner may order Contractor to stop the 
Work, or any portion thereof, until the cause for such 
order has been eliminated; however, this right of Owner 
to stop the Work shall not give rise to any duty on the part 
of Owner to exercise this right for the benefit of 
Contractor, any Subcontractor, any Supplier, any other 
individual or entity, or any surety for, or employee or 
agent of any of them. 
 
13.06 Correction or Removal of Defective Work 
 
 A. Promptly after receipt of notice, Contractor 
shall correct all defective Work, whether or not 
fabricated, installed, or completed, or, if the Work has 
been rejected by Engineer, remove it from the Project and 
replace it with Work that is not defective. Contractor shall 
pay all claims, costs, losses, and damages (including but 
not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of 
or relating to such correction or removal (including but 
not limited to all costs of repair or replacement of work of 
others). 
 
 B. When correcting defective Work under the 
terms of this Paragraph 13.06 or Paragraph 13.07, 
Contractor shall take no action that would void or 
otherwise impair Owner’s special warranty and guarantee, 
if any, on said Work. 
 
13.07 Correction Period 
 
 A. If within one year after the date of Substantial 
Completion (or such longer period of time as may be 
prescribed by the terms of any applicable special 
guarantee required by the Contract Documents) or by any 
specific provision of the Contract Documents, any Work 
is found to be defective, or if the repair of any damages to 
the land or areas made available for Contractor’s use by 
Owner or permitted by Laws and Regulations as 
contemplated in Paragraph 6.11.A is found to be 
defective, Contractor shall promptly, without cost to 
Owner and in accordance with Owner’s written 
instructions: 
 
 1. repair such defective land or areas; or  
 
 2. correct such defective Work; or 
 
 3. if the defective Work has been rejected by 
Owner, remove it from the Project and replace it with 
Work that is not defective, and  
 
 4. satisfactorily correct or repair or remove and 
replace any damage to other Work, to the work of others 
or other land or areas resulting therefrom.  
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 B.  If Contractor does not promptly comply with 
the terms of Owner’s written instructions, or in an 
emergency where delay would cause serious risk of loss 
or damage, Owner may have the defective Work 
corrected or repaired or may have the rejected Work re-
moved and replaced. All claims, costs, losses, and 
damages (including but not limited to all fees and charges 
of engineers, architects, attorneys, and other professionals 
and all court or arbitration or other dispute resolution 
costs) arising out of or relating to such correction or repair 
or such removal and replacement (including but not 
limited to all costs of repair or replacement of work of 
others) will be paid by Contractor. 
 
 C. In special circumstances where a particular 
item of equipment is placed in continuous service before 
Substantial Completion of all the Work, the correction 
period for that item may start to run from an earlier date if 
so provided in the Specifications . 
 
 D. Where defective Work (and damage to other 
Work resulting therefrom) has been corrected or removed 
and replaced under this Paragraph 13.07, the correction 
period hereunder with respect to such Work will be 
extended for an additional period of one year after such 
correction or removal and replacement has been 
satisfactorily completed. 
 
 E. Contractor’s obligations under this Paragraph 
13.07 are in addition to any other obligation or warranty. 
The provisions of this Paragraph 13.07 shall not be 
construed as a substitute for or a waiver of the provisions 
of any applicable statute of limitation or repose. 
 
13.08 Acceptance of Defective Work 
 
 A. If, instead of requiring correction or removal 
and replacement of defective Work, Owner (and, prior to 
Engineer’s recommendation of final payment, Engineer) 
prefers to accept it, Owner may do so. Contractor shall 
pay all claims, costs, losses, and damages (including but 
not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) attributable to 
Owner’s evaluation of and determination to accept such 
defective Work (such costs to be approved by Engineer as 
to reasonableness) and the diminished value of the Work 
to the extent not otherwise paid by Contractor pursuant to 
this sentence. If any such acceptance occurs prior to 
Engineer’s recommendation of final payment, a Change 
Order will be issued incorporating the necessary revisions 
in the Contract Documents with respect to the Work, and 
Owner shall be entitled to an appropriate decrease in the 
Contract Price, reflecting the diminished value of Work 
so accepted. If the parties are unable to agree as to the 
amount thereof, Owner may make a Claim therefor as 
provided in Paragraph 10.05. If the acceptance occurs 
after such recommendation, an appropriate amount will be 
paid by Contractor to Owner. 
 

13.09 Owner May Correct Defective Work 
 
 A. If Contractor fails within a reasonable time 
after written notice from Engineer to correct defective 
Work or to remove and replace rejected Work as required 
by Engineer in accordance with Paragraph 13.06.A, or if 
Contractor fails to perform the Work in accordance with 
the Contract Documents, or if Contractor fails to comply 
with any other provision of the Contract Documents, 
Owner may, after seven days written notice to Contractor, 
correct or remedy any such deficiency. 
 
 B. In exercising the rights and remedies under 
this Paragraph 13.09, Owner shall proceed expeditiously. 
In connection with such corrective or remedial action, 
Owner may exclude Contractor from all or part of the 
Site, take possession of all or part of the Work and 
suspend Contractor’s services related thereto, take posses-
sion of Contractor’s tools, appliances, construction 
equipment and machinery at the Site, and incorporate in 
the Work all materials and equipment stored at the Site or 
for which Owner has paid Contractor but which are stored 
elsewhere. Contractor shall allow Owner, Owner’s 
representatives, agents and employees, Owner’s other 
contractors, and Engineer and Engineer’s consultants 
access to the Site to enable Owner to exercise the rights 
and remedies under this Paragraph. 
 
 C. All claims, costs, losses, and damages 
(including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals 
and all court or arbitration or other dispute resolution 
costs) incurred or sustained by Owner in exercising the 
rights and remedies under this Paragraph 13.09 will be 
charged against Contractor, and a Change Order will be 
issued incorporating the necessary revisions in the 
Contract Documents with respect to the Work; and Owner 
shall be entitled to an appropriate decrease in the Contract 
Price. If the parties are unable to agree as to the amount of 
the adjustment, Owner may make a Claim therefor as 
provided in Paragraph 10.05. Such claims, costs, losses 
and damages will include but not be limited to all costs of 
repair, or replacement of work of others destroyed or 
damaged by correction, removal, or replacement of 
Contractor’s defective Work. 
 
 D. Contractor shall not be allowed an extension 
of the Contract Times because of any delay in the 
performance of the Work attributable to the exercise by 
Owner of Owner’s rights and remedies under this 
Paragraph 13.09. 
 
 
ARTICLE 14 - PAYMENTS TO CONTRACTOR AND 
COMPLETION 
 
 
14.01 Schedule of Values 
 
 A. The Schedule of Values established as provid-
ed in Paragraph 2.07.A will serve as the basis for progress 
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payments and will be incorporated into a form of Applica-
tion for Payment acceptable to Engineer. Progress 
payments on account of Unit Price Work will be based on 
the number of units completed. 
 
14.02 Progress Payments 
 
 A. Applications for Payments 
 
 1. At least 20 days before the date established in 
the Agreement for each progress payment (but not more 
often than once a month), Contractor shall submit to 
Engineer for review an Application for Payment filled out 
and signed by Contractor covering the Work completed as 
of the date of the Application and accompanied by such 
supporting documentation as is required by the Contract 
Documents. If payment is requested on the basis of 
materials and equipment not incorporated in the Work but 
delivered and suitably stored at the Site or at another 
location agreed to in writing, the Application for Payment 
shall also be accompanied by a bill of sale, invoice, or 
other documentation warranting that Owner has received 
the materials and equipment free and clear of all Liens 
and evidence that the materials and equipment are 
covered by appropriate property insurance or other 
arrangements to protect Owner’s interest therein, all of 
which must be satisfactory to Owner.  
 
 2. Beginning with the second Application for 
Payment, each Application shall include an affidavit of 
Contractor stating that all previous progress payments 
received on account of the Work have been applied on 
account to discharge Contractor’s legitimate obligations 
associated with prior Applications for Payment. 
 
 3. The amount of retainage with respect to 
progress payments will be as stipulated in the Agreement. 
 
 B. Review of Applications 
 
 1. Engineer will, within 10 days after receipt of 
each Application for Payment, either indicate in writing a 
recommendation of payment and present the Application 
to Owner or return the Application to Contractor 
indicating in writing Engineer’s reasons for refusing to 
recommend payment. In the latter case, Contractor may 
make the necessary corrections and resubmit the 
Application. 
 
 2. Engineer’s recommendation of any payment 
requested in an Application for Payment will constitute a 
representation by Engineer to Owner, based on Engineer’s 
observations on the Site of the executed Work as an 
experienced and qualified design professional and on 
Engineer's review of the Application for Payment and the 
accompanying data and schedules, that to the best of 
Engineer’s knowledge, information and belief:  
 

a. the Work has progressed to the point indicat-
ed; 
 

b. the quality of the Work is generally in accor-
dance with the Contract Documents (subject to 
an evaluation of the Work as a functioning whole 
prior to or upon Substantial Completion, to the 
results of any subsequent tests called for in the 
Contract Documents, to a final determination of 
quantities and classifications for Unit Price Work 
under Paragraph 9.07, and to any other 
qualifications stated in the recommendation); and  
 
c. the conditions precedent to Contractor’s being 
entitled to such payment appear to have been 
fulfilled in so far as it is Engineer’s 
responsibility to observe the Work. 

 
 3. By recommending any such payment Engineer 
will not thereby be deemed to have represented that:  
 

a. inspections made to check the quality or the 
quantity of the Work as it has been performed 
have been exhaustive, extended to every aspect 
of the Work in progress, or involved detailed 
inspections of the Work beyond the responsi-
bilities specifically assigned to Engineer in the 
Contract Documents; or  
 
b. that there may not be other matters or issues 
between the parties that might entitle Contractor 
to be paid additionally by Owner or entitle 
Owner to withhold payment to Contractor. 

 
 4. Neither Engineer’s review of Contractor’s 
Work for the purposes of recommending payments nor 
Engineer’s recommendation of any payment, including 
final payment, will impose responsibility on Engineer: 
 

a. to supervise, direct, or control the Work, or 
 
b. for the means, methods, techniques, 
sequences, or procedures of construction, or the 
safety precautions and programs incident thereto, 
or 
 
c. for Contractor’s failure to comply with Laws 
and Regulations applicable to Contractor’s 
performance of the Work, or 
 
d. to make any examination to ascertain how or 
for what purposes Contractor has used the 
moneys paid on account of the Contract Price, or  
 
e. to determine that title to any of the Work, 
materials, or equipment has passed to Owner free 
and clear of any Liens. 

 
 5. Engineer may refuse to recommend the whole 
or any part of any payment if, in Engineer’s opinion, it 
would be incorrect to make the representations to Owner 
stated in Paragraph 14.02.B.2. Engineer may also refuse 
to recommend any such payment or, because of subse-
quently discovered evidence or the results of subsequent 
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inspections or tests, revise or revoke any such payment 
recommendation previously made, to such extent as may 
be necessary in Engineer’s opinion to protect Owner from 
loss because: 
 

a. the Work is defective, or completed Work has 
been damaged, requiring correction or replace-
ment; 
 
b. the Contract Price has been reduced by 
Change Orders; 
 
c. Owner has been required to correct defective 
Work or complete Work in accordance with 
Paragraph 13.09; or 
 
d. Engineer has actual knowledge of the 
occurrence of any of the events enumerated in 
Paragraph 15.02.A. 

 
 C. Payment Becomes Due 
 
 1. Ten days after presentation of the Application 
for Payment to Owner with Engineer’s recommendation, 
the amount recommended will (subject to the provisions 
of Paragraph 14.02.D) become due, and when due will be 
paid by Owner to Contractor. 
 
 D. Reduction in Payment 
 
 1. Owner may refuse to make payment of the full 
amount recommended by Engineer because: 
 

a. claims have been made against Owner on 
account of Contractor’s performance or furnish-
ing of the Work; 
 
b. Liens have been filed in connection with the 
Work, except where Contractor has delivered a 
specific bond satisfactory to Owner to secure the 
satisfaction and discharge of such Liens; 
 
c. there are other items entitling Owner to a 
set-off against the amount recommended; or 
 
d. Owner has actual knowledge of the occurrence 
of any of the events enumerated in Paragraphs 
14.02.B.5.a through 14.02.B.5.c or Paragraph 
15.02.A. 

 
 2. If Owner refuses to make payment of the full 
amount recommended by Engineer, Owner will give 
Contractor immediate written notice (with a copy to 
Engineer) stating the reasons for such action and promptly 
pay Contractor any amount remaining after deduction of 
the amount so withheld. Owner shall promptly pay 
Contractor the amount so withheld, or any adjustment 
thereto agreed to by Owner and Contractor, when 
Contractor corrects to Owner’s satisfaction the reasons for 
such action. 
 

 3. If it is subsequently determined that Owner’s 
refusal of payment was not justified, the amount 
wrongfully withheld shall be treated as an amount due as 
determined by Paragraph 14.02.C.1. 
 
14.03 Contractor’s Warranty of Title 
 
 A. Contractor warrants and guarantees that title 
to all Work, materials, and equipment covered by any 
Application for Payment, whether incorporated in the 
Project or not, will pass to Owner no later than the time of 
payment free and clear of all Liens. 
 
14.04 Substantial Completion 
 
 A. When Contractor considers the entire Work 
ready for its intended use Contractor shall notify Owner 
and Engineer in writing that the entire Work is 
substantially complete (except for items specifically listed 
by Contractor as incomplete) and request that Engineer 
issue a certificate of Substantial Completion.  
 
 B. Promptly after Contractor’s notification, , 
Owner, Contractor, and Engineer shall make an 
inspection of the Work to determine the status of 
completion. If Engineer does not consider the Work 
substantially complete, Engineer will notify Contractor in 
writing giving the reasons therefor.  
 
 C. If Engineer considers the Work substantially 
complete, Engineer will deliver to Owner a tentative 
certificate of Substantial Completion which shall fix the 
date of Substantial Completion. There shall be attached to 
the certificate a tentative list of items to be completed or 
corrected before final payment. Owner shall have seven 
days after receipt of the tentative certificate during which 
to make written objection to Engineer as to any provisions 
of the certificate or attached list. If, after considering such 
objections, Engineer concludes that the Work is not 
substantially complete, Engineer will within 14 days after 
submission of the tentative certificate to Owner notify 
Contractor in writing, stating the reasons therefor. If, after 
consideration of Owner’s objections, Engineer considers 
the Work substantially complete, Engineer will within 
said 14 days execute and deliver to Owner and Contractor 
a definitive certificate of Substantial Completion (with a 
revised tentative list of items to be completed or correct-
ed) reflecting such changes from the tentative certificate 
as Engineer believes justified after consideration of any 
objections from Owner.  
 
 D. At the time of delivery of the tentative 
certificate of Substantial Completion, Engineer will 
deliver to Owner and Contractor a written recommen-
dation as to division of responsibilities pending final 
payment between Owner and Contractor with respect to 
security, operation, safety, and protection of the Work, 
maintenance, heat, utilities, insurance, and warranties and 
guarantees. Unless Owner and Contractor agree otherwise 
in writing and so inform Engineer in writing prior to 
Engineer’s issuing the definitive certificate of Substantial 
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Completion, Engineer’s aforesaid recommendation will 
be binding on Owner and Contractor until final payment. 
 
 E. Owner shall have the right to exclude 
Contractor from the Site after the date of Substantial 
Completion subject to allowing Contractor reasonable 
access to complete or correct items on the tentative list. 
 
14.05 Partial Utilization 
 
 A. Prior to Substantial Completion of all the 
Work, Owner may use or occupy any substantially 
completed part of the Work which has specifically been 
identified in the Contract Documents, or which Owner, 
Engineer, and Contractor agree constitutes a separately 
functioning and usable part of the Work that can be used 
by Owner for its intended purpose without significant 
interference with Contractor’s performance of the 
remainder of the Work, subject to the following condi-
tions. 
 
 1. Owner at any time may request Contractor in 
writing to permit Owner to use or occupy any such part of 
the Work which Owner believes to be ready for its 
intended use and substantially complete. If and when 
Contractor agrees that such part of the Work is 
substantially complete, Contractor will certify to Owner 
and Engineer that such part of the Work is substantially 
complete and request Engineer to issue a certificate of 
Substantial Completion for that part of the Work.  
 
 2. Contractor at any time may notify Owner and 
Engineer in writing that Contractor considers any such 
part of the Work ready for its intended use and substan-
tially complete and request Engineer to issue a certificate 
of Substantial Completion for that part of the Work.  
 
 3. Within a reasonable time after either such 
request, Owner, Contractor, and Engineer shall make an 
inspection of that part of the Work to determine its status 
of completion. If Engineer does not consider that part of 
the Work to be substantially complete, Engineer will 
notify Owner and Contractor in writing giving the reasons 
therefor. If Engineer considers that part of the Work to be 
substantially complete, the provisions of Paragraph 14.04 
will apply with respect to certification of Substantial 
Completion of that part of the Work and the division of 
responsibility in respect thereof and access thereto. 
 
  4. No use or occupancy or separate operation of 
part of the Work may occur prior to compliance with the 
requirements of Paragraph 5.10 regarding property 
insurance. 
 
14.06 Final Inspection 
 
 A. Upon written notice from Contractor that the 
entire Work or an agreed portion thereof is complete, 
Engineer will promptly make a final inspection with 
Owner and Contractor and will notify Contractor in 
writing of all particulars in which this inspection reveals 

that the Work is incomplete or defective. Contractor shall 
immediately take such measures as are necessary to 
complete such Work or remedy such deficiencies. 
 
14.07 Final Payment 
 
 A. Application for Payment 
 
 1. After Contractor has, in the opinion of 
Engineer, satisfactorily completed all corrections 
identified during the final inspection and has delivered, in 
accordance with the Contract Documents, all maintenance 
and operating instructions, schedules, guarantees, bonds, 
certificates or other evidence of insurance certificates of 
inspection, marked-up record documents (as provided in 
Paragraph 6.12), and other documents, Contractor may 
make application for final payment following the 
procedure for progress payments. 
 
 2. The final Application for Payment shall be 
accompanied (except as previously delivered) by:  
 

a. all documentation called for in the Contract 
Documents, including but not limited to the 
evidence of insurance required by Paragraph 
5.04.B.7; 
 
b. consent of the surety, if any, to final payment;  
 
c. a list of all Claims against Owner that 
Contractor believes are unsettled; and  
 
d. complete and legally effective releases or 
waivers (satisfactory to Owner) of all Lien rights 
arising out of or Liens filed in connection with 
the Work. 

 
 3. In lieu of the releases or waivers of Liens 
specified in Paragraph 14.07.A.2 and as approved by 
Owner, Contractor may furnish receipts or releases in full 
and an affidavit of Contractor that: (i) the releases and 
receipts include all labor, services, material, and 
equipment for which a Lien could be filed; and (ii) all 
payrolls, material and equipment bills, and other 
indebtedness connected with the Work for which Owner 
or Owner's property might in any way be responsible have 
been paid or otherwise satisfied. If any Subcontractor or 
Supplier fails to furnish such a release or receipt in full, 
Contractor may furnish a bond or other collateral 
satisfactory to Owner to indemnify Owner against any 
Lien. 
 
 B. Engineer’s Review of Application and 
Acceptance 
 
 1. If, on the basis of Engineer’s observation of 
the Work during construction and final inspection, and 
Engineer’s review of the final Application for Payment 
and accompanying documentation as required by the 
Contract Documents, Engineer is satisfied that the Work 
has been completed and Contractor’s other obligations 
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under the Contract Documents have been fulfilled, 
Engineer will, within ten days after receipt of the final 
Application for Payment, indicate in writing Engineer’s 
recommendation of payment and present the Application 
for Payment to Owner for payment. At the same time 
Engineer will also give written notice to Owner and 
Contractor that the Work is acceptable subject to the 
provisions of Paragraph 14.09. Otherwise, Engineer will 
return the Application for Payment to Contractor, indicat-
ing in writing the reasons for refusing to recommend final 
payment, in which case Contractor shall make the 
necessary corrections and resubmit the Application for 
Payment.  
 
 C. Payment Becomes Due 
 
 1. Thirty days after the presentation to Owner of 
the Application for Payment and accompanying docu-
mentation, the amount recommended by Engineer, less 
any sum Owner is entitled to set off against Engineer’s 
recommendation, including but not limited to liquidated 
damages, will become due and , will be paid by Owner to 
Contractor. 
 
14.08 Final Completion Delayed 
 
 A. If, through no fault of Contractor, final 
completion of the Work is significantly delayed, and if 
Engineer so confirms, Owner shall, upon receipt of 
Contractor’s final Application for Payment (for Work 
fully completed and accepted) and recommendation of 
Engineer, and without terminating the Contract, make 
payment of the balance due for that portion of the Work 
fully completed and accepted. If the remaining balance to 
be held by Owner for Work not fully completed or 
corrected is less than the retainage stipulated in the 
Agreement, and if bonds have been furnished as required 
in Paragraph 5.01, the written consent of the surety to the 
payment of the balance due for that portion of the Work 
fully completed and accepted shall be submitted by 
Contractor to Engineer with the Application for such 
payment. Such payment shall be made under the terms 
and conditions governing final payment, except that it 
shall not constitute a waiver of Claims. 
 
14.09 Waiver of Claims 
 
 A. The making and acceptance of final payment 
will constitute: 
 
 1. a waiver of all Claims by Owner against 
Contractor, except Claims arising from unsettled Liens, 
from defective Work appearing after final inspection 
pursuant to Paragraph 14.06, from failure to comply with 
the Contract Documents or the terms of any special 
guarantees specified therein, or from Contractor’s 
continuing obligations under the Contract Documents; 
and 
 
 2. a waiver of all Claims by Contractor against 
Owner other than those previously made in accordance 

with the requirements herein and expressly acknowledged 
by Owner in writing as still unsettled. 
 
 
ARTICLE 15 - SUSPENSION OF WORK AND 
TERMINATION 
 
 
15.01 Owner May Suspend Work 
 
 A. At any time and without cause, Owner may 
suspend the Work or any portion thereof for a period of 
not more than 90 consecutive days by notice in writing to 
Contractor and Engineer which will fix the date on which 
Work will be resumed. Contractor shall resume the Work 
on the date so fixed. Contractor shall be granted an adjust-
ment in the Contract Price or an extension of the Contract 
Times, or both, directly attributable to any such 
suspension if Contractor makes a Claim therefor as 
provided in Paragraph 10.05. 
 
15.02 Owner May Terminate for Cause 
 
 A. The occurrence of any one or more of the 
following events will justify termination for cause: 
 
 1. Contractor’s persistent failure to perform the 
Work in accordance with the Contract Documents 
(including, but not limited to, failure to supply sufficient 
skilled workers or suitable materials or equipment or 
failure to adhere to the Progress Schedule established 
under Paragraph 2.07 as adjusted from time to time 
pursuant to Paragraph 6.04); 
 
 2. Contractor’s disregard of Laws or Regulations 
of any public body having jurisdiction; 
 
 3. Contractor’s disregard of the authority of 
Engineer; or 
 
 4. Contractor’s violation in any substantial way 
of any provisions of the Contract Documents. 
 
 B. If one or more of the events identified in 
Paragraph 15.02.A occur, Owner may, after giving 
Contractor (and surety ) seven days written notice of its 
intent to terminate the services of Contractor: 
 
 1. exclude Contractor from the Site, and take 
possession of the Work and of all Contractor’s tools, 
appliances, construction equipment, and machinery at the 
Site, and use the same to the full extent they could be 
used by Contractor (without liability to Contractor for 
trespass or conversion),  
 
 2. incorporate in the Work all materials and 
equipment stored at the Site or for which Owner has paid 
Contractor but which are stored elsewhere, and  
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 3. complete the Work as Owner may deem 
expedient.  
 
 C. If Owner proceeds as provided in Paragraph 
15.02.B, Contractor shall not be entitled to receive any 
further payment until the Work is completed. If the 
unpaid balance of the Contract Price exceeds all claims, 
costs, losses, and damages (including but not limited to all 
fees and charges of engineers, architects, attorneys, and 
other professionals and all court or arbitration or other 
dispute resolution costs) sustained by Owner arising out 
of or relating to completing the Work, such excess will be 
paid to Contractor. If such claims, costs, losses, and 
damages exceed such unpaid balance, Contractor shall 
pay the difference to Owner. Such claims, costs, losses, 
and damages incurred by Owner will be reviewed by 
Engineer as to their reasonableness and, when so 
approved by Engineer, incorporated in a Change Order. 
When exercising any rights or remedies under this 
Paragraph Owner shall not be required to obtain the 
lowest price for the Work performed. 
 
 D. Notwithstanding Paragraphs 15.02.B and 
15.02.C, Contractor’s services will not be terminated if 
Contractor begins within seven days of receipt of notice 
of intent to terminate to correct its failure to perform and 
proceeds diligently to cure such failure within no more 
than 30 days of receipt of said notice. 
 
 E.  Where Contractor’s services have been so 
terminated by Owner, the termination will not affect any 
rights or remedies of Owner against Contractor then 
existing or which may thereafter accrue. Any retention or 
payment of moneys due Contractor by Owner will not 
release Contractor from liability. 
 
 F. If and to the extent that Contractor has 
provided a performance bond under the provisions of 
Paragraph 5.01.A, the termination procedures of that bond 
shall supersede the provisions of Paragraphs 15.02.B, and 
15.02.C. 
 
15.03 Owner May Terminate For Convenience 
 
 A. Upon seven days written notice to Contractor 
and Engineer, Owner may, without cause and without 
prejudice to any other right or remedy of Owner, 
terminate the Contract. In such case, Contractor shall be 
paid for (without duplication of any items): 
 
 1. completed and acceptable Work executed in 
accordance with the Contract Documents prior to the 
effective date of termination, including fair and 
reasonable sums for overhead and profit on such Work; 
 

 2. expenses sustained prior to the effective date 
of termination in performing services and furnishing 
labor, materials, or equipment as required by the Contract 
Documents in connection with uncompleted Work, plus 
fair and reasonable sums for overhead and profit on such 
expenses; 
 
 3. all claims, costs, losses, and damages 
(including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals 
and all court or arbitration or other dispute resolution 
costs) incurred in settlement of terminated contracts with 
Subcontractors, Suppliers, and others; and 
 
 4. reasonable expenses directly attributable to 
termination. 
 
 B. Contractor shall not be paid on account of loss 
of anticipated profits or revenue or other economic loss 
arising out of or resulting from such termination. 
 
15.04 Contractor May Stop Work or Terminate 
 
 A. If, through no act or fault of Contractor, (i) 
the Work is suspended for more than 90 consecutive days 
by Owner or under an order of court or other public 
authority, or (ii) Engineer fails to act on any Application 
for Payment within 30 days after it is submitted, or (iii) 
Owner fails for 30 days to pay Contractor any sum finally 
determined to be due, then Contractor may, upon seven 
days written notice to Owner and Engineer, and provided 
Owner or Engineer do not remedy such suspension or 
failure within that time, terminate the Contract and 
recover from Owner payment on the same terms as 
provided in Paragraph 15.03.  
 
 B. In lieu of terminating the Contract and 
without prejudice to any other right or remedy, if 
Engineer has failed to act on an Application for Payment 
within 30 days after it is submitted, or Owner has failed 
for 30 days to pay Contractor any sum finally determined 
to be due, Contractor may, seven days after written notice 
to Owner and Engineer, stop the Work until payment is 
made of all such amounts due Contractor, including 
interest thereon. The provisions of this Paragraph 15.04 
are not intended to preclude Contractor from making a 
Claim under Paragraph 10.05 for an adjustment in 
Contract Price or Contract Times or otherwise for 
expenses or damage directly attributable to Contractor’s 
stopping the Work as permitted by this Paragraph. 
 
 
ARTICLE 16 - DISPUTE RESOLUTION 
 
 
16.01 Methods and Procedures 
 
 A. Either Owner or Contractor may request 
mediation of any Claim submitted to Engineer for a 
decision under Paragraph 10.05 before such decision 
becomes final and binding. The mediation will be 
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governed by the Construction Industry Mediation Rules 
of the American Arbitration Association in effect as of the 
Effective Date of the Agreement. The request for 
mediation shall be submitted in writing to the American 
Arbitration Association and the other party to the 
Contract. Timely submission of the request shall stay the 
effect of Paragraph 10.05.E.  
 
 B. Owner and Contractor shall participate in the 
mediation process in good faith. The process shall be 
concluded within 60 days of filing of the request. The 
date of termination of the mediation shall be determined 
by application of the mediation rules referenced above. 
 
 C. If the Claim is not resolved by mediation, 
Engineer’s action under Paragraph 10.05.C or a denial 
pursuant to Paragraphs 10.05.C.3 or 10.05.D shall become 
final and binding 30 days after termination of the 
mediation unless, within that time period, Owner or 
Contractor: 
 
 1. elects in writing to invoke any dispute 
resolution process provided for in the Supplementary 
Conditions, or 
 
 2. agrees with the other party to submit the 
Claim to another dispute resolution process, or 
 
 3. gives written notice to the other party of their 
intent to submit the Claim to a court of competent 
jurisdiction. 
 
 
ARTICLE 17 - MISCELLANEOUS 
 
 
17.01 Giving Notice 
 
 A. Whenever any provision of the Contract 
Documents requires the giving of written notice, it will be 
deemed to have been validly given if:  
 
 1.  delivered in person to the individual or to a 
member of the firm or to an officer of the corporation for 
whom it is intended, or 
 

 2. delivered at or sent by registered or certified 
mail, postage prepaid, to the last business address known 
to the giver of the notice. 
 
17.02 Computation of Times 
 
 A. When any period of time is referred to in the 
Contract Documents by days, it will be computed to 
exclude the first and include the last day of such period. If 
the last day of any such period falls on a Saturday or 
Sunday or on a day made a legal holiday by the law of the 
applicable jurisdiction, such day will be omitted from the 
computation. 
 
17.03 Cumulative Remedies 
 
 A. The duties and obligations imposed by these 
General Conditions and the rights and remedies available 
hereunder to the parties hereto are in addition to, and are 
not to be construed in any way as a limitation of, any 
rights and remedies available to any or all of them which 
are otherwise imposed or available by Laws or Regula-
tions, by special warranty or guarantee, or by other 
provisions of the Contract Documents. The provisions of 
this Paragraph will be as effective as if repeated 
specifically in the Contract Documents in connection with 
each particular duty, obligation, right, and remedy to 
which they apply. 
 
17.04 Survival of Obligations 
 
 A. All representations, indemnifications, warran-
ties, and guarantees made in, required by, or given in 
accordance with the Contract Documents, as well as all 
continuing obligations indicated in the Contract Docu-
ments, will survive final payment, completion, and 
acceptance of the Work or termination or completion of 
the Contract or termination of the services of Contractor. 
 
17.05 Controlling Law 
 
 A. This Contract is to be governed by the law of 
the state in which the Project is located. 
 
17.06 Headings 
 

A. Article and paragraph headings are inserted 
for convenience only and do not constitute parts 
of these General Conditions. 
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SUPPLEMENTARY CONDITIONS 

These Supplementary Conditions amend or supplement the General Conditions and other provisions 
of the Contract Documents as indicated below.  All provisions which are not so amended or 
supplemented remain in full force and effect. 

ARTICLE 1 REVISIONS: 

1.01.29  Engineer  

 After the word “performed,” add the words “Owner may designate in writing one or more 
authorized representatives who shall have express authority to bind the Owner with respect 
to matters requiring Owner’s approval or authorization. The Engineer does not have such 
authority.  The term “Owner” means the Owner, and the Owner’s Authorized 
Representative.  The Owner’s Authorized Representative is not to be confused with the 
owner’s representative to which Article 9 refers.” 

 Add the following: 

1.01.53  Project Manager 

 The person employed by the Town of Colchester on behalf of the owner.  All major decisions 
and determinations required during the work will be made jointly by the owner, and the 
project manager; and if applicable, the architect/engineer, however, instructions to the 
contractor are to be from the Owner.  If the contractor performs work beyond the scope of 
the project at the direction or request of any person other than the owner, it will be at his own 
risk and expense.  If this work must be removed or revised, that also will be at the expense of 
the contractor. 

 

ARTICLE 2 REVISIONS: 

2.05 Before Starting Construction 

 To Paragraph 2.05.A, after the word “review,” add the words “and Owner’s approval:” 

 Delete Article 2.05.A.3 and replace with the following new Article 2.05.B.1.: 

 Documentation submitted by CONTRACTOR prior to execution of Agreement shall 
include a preliminary schedule of values for all of the Work that includes quantities and prices 
of items which, when added together, equal the Contract Price and subdivides the Work into 
component parts in sufficient detail to serve as the basis for progress payments during 
performance of the Work.  Such prices will include an appropriate amount of overhead and 
profit applicable to each item of Work.  The approved schedule of values shall follow the 
format provided in the Bidding Documents. 

2.07 Initial Acceptance of Schedules 

 To Paragraph 2.07.A, after the word “Engineer,” in line 4, add the words “and Owner”.  And 
after the word “Engineer” in line 10, add the words “for its review and the Owner’s approval.” 
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To Paragraph 2.07.A.1, after the word “Engineer,” in line 2, add the words “and Owner”.  
And after the word “Engineer” in line 4, add the words “and Owner.”  And after the word 
“therefore” in line 8, add “The schedule shall not exceed time limits current under the 
Contract Documents, shall be revised at appropriate intervals as required by the conditions 
of the Work and Project, shall be related to the entire Project to the extent required by the 
Contract Documents, and shall provide for expeditious and practicable execution of the 
Work.  A Contractor’s construction schedule and any and all updates shall be prepared and 
maintained by the Contractor using the Critical Path Method and shall contain a minimum 
of 25 activities.  The Contractor shall submit its schedules to the Owner and Engineer at 
regular intervals, not to exceed one month.  Each submittal shall include, at a minimum, plots 
of bar charts showing progress of the Work, Total Float and Critical Paths, in addition to a 
listing of the supporting data organized in tabular form.  The Contractor’s construction 
schedule updates shall identify the Work completed to date based on completed activities as 
a percentage of the total Work.” 

 
To Paragraph 2.07.A.2, after the word “Engineer,” in line 2, add the words “and Owner”.  
 
To Paragraph 2.07.A.3, after the word “Engineer,” in line 2, add the words “and Owner”. 

 

ARTICLE 3 REVISIONS: 

3.07 Add the following: 

 The Contract Documents are complementary; what is called for by one is as binding as if 
called for by all.  In resolving conflicts, errors, and discrepancies, the documents shall be given 
precedence in the following order: Agreement, Specifications, Drawings. Within the 
specifications the order of precedence shall be as follows: Special Provisions, Instructions to 
Bidders, General Conditions, Technical Provisions. Figure dimensions on Drawings shall 
govern over scale/dimensions, and detailed Drawings shall govern over general Drawings. The 
Contractor assumes full responsibility for having familiarized itself with the nature and extent 
of the Contract Documents, work, locality, and local conditions that may in any manner 
affect the work to be done. 

ARTICLE 4 REVISIONS: 

4.01 Availability of Lands 

 Add the following: 

D. If the Contractor, by direct negotiation and bargaining with any land owner, lessee or 
tenant, has secured for himself any right to use more space or greater privileges in the 
space provided for purposes incidental to the performance of the Contract, he shall, 
upon request of the Owner's Representative, furnish to the Owner's Representative 
proper evidence that such additional right have been properly secured and assurance 
that no damage to or claim upon the Owner will arrive there from. The Owner shall 
not be liable in any way for any expense incurred by the Contractor in securing any such 
right to use additional property. 
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E. If access is provided by means of any road or driveway or through private lands, the 
Contractor shall permit the regular Owners or users thereof to use the same so far as it 
is consistent with the construction of the work. If any existing driveway or road is 
damaged by his use thereof, the Contractor shall at once restore it to as good condition 
as it would have been had he not used it. The Contractor and those under him using 
any private road or driveway must assume to use that road or driveway on an “as is” 
basis and use it at their own risk.  Neither the Owner nor the land owner shall be liable 
for damage to persons or property of the Contractor's forces arising from any defect in 
such road or driveway, except as such defect may be the consequence of negligence of 
the Owner or the land owner after the award of the Contract. 

4.05 Reference Points 

To Paragraph 4.05.A, after the word “Work,” in line 4, add the words “The Contractor shall 
be entitled to rely on the accuracy of the information furnished by the Owner unless the 
Contractor has actual knowledge to the contrary.” 

ARTICLE 5 REVISIONS: 

5.01 Performance, Payment, and Other Bonds 
 

To Paragraph 5.01.A, add “The Contractor shall deliver the executed, approved bonds to the 
Owner at the time of execution of this Contract.  In the alternative, Contractor shall furnish 
Owner with an irrevocable, documentary standby letter of credit in the amount of the 
Contract sum.  The letter of credit may be drawn upon by the Owner if a default under the 
Contract occurs and/or to pay any Liquidated Damages Amount.  If the Owner draws on 
the letter of credit to pay any of the Liquidated Damages amounts, the Contractor shall 
remain liable for any remaining Liquidated Damages Amount after such draw(s).  The letter 
of credit (a) shall be in a form and by a financial institution reasonably acceptable to the 
Owner, (b) shall be payable on sight draft, in partial draws, if applicable, to Owner without 
other conditions except for the beneficiaries certificate that it is entitled to draw thereon, (c) 
shall not expire prior to Final Completion of the Work, and (d) shall be for an initial term of 
one (1) year, which term shall be automatically renewable for subsequent one-year terms 
thereafter, or for an initial term of one (1) year with a provision that the Owner receive thirty 
(30) days prior written notice of the termination date of the letter of credit, at which time the 
Owner may draw on the letter of credit, whether or not a default under the Contract exists, 
prior to such termination date; provided, however, that such letter of credit shall be returned 
no later than thirty (30) days following Final Completion of all of the work.  The Contractor 
shall deliver such executed, approved letter of credit to Owner at the time of the execution of 
this Contract.” 
 
 

 

       5.03 Certificates of Insurance 

To Paragraph 5.03.A, add “Contractor shall also deliver to Owner copies of each of the       
insurance policies required of Contractor under this Contract, including without limitation, 
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declarations, and any other document evidencing types of coverage, limits of coverage, insureds, 
and additional insureds.” 

5.04 Contractor’s Liability Insurance 

Add the following: 

C. The insurance required by Paragraph 5.04 shall be written for not less than amounts set 
forth below or required by law, whichever coverage is greater.  Coverages shall be 
maintained without interruption from date of commencement of the Work until date 
of final payment and termination of any coverage required to be maintained after final 
payment.  Such coverages shall be maintained by insurance carriers acceptable to Owner 
and Owner’s lender in all respects.

1. Workers’ Compensation and Employer’s Liability Insurance:  Workers’ Compensation 
limits shall not be less than those statutorily required by the State of Connecticut and 
shall include Employers Liability limits of liability of $1,000,000 bodily injury per 
accident/employee; $1,000,000 bodily injury per disease/employee; $1,000,000 policy 
by disease;

2. Commercial General Liability Insurance: Limits of liability shall not be less than Two 
Million dollars ($2,000,000) per occurrence combined Bodily Injury and Property 
Damage and Four Million dollars ($4,000,000) in the aggregate.  The limits may be 
provided through a combination of Primary and Umbrella/Excess Liability policies 
acceptable to the Owner;

3. Commercial Automobile Liability Insurance:  Limits of liability shall not be less than 
Two Million dollars ($2,000,000) per occurrence combined Bodily Injury and Property 
Damage.  The limit may be provided through a combination of Primary and 
Umbrella/Excess Liability policies acceptable to the Owner;

4. The Contractor shall, within 30 days of being awarded the contract, provide the Owner 
with copies of the insurance policies required of it under this contract, each of which 
names the Town of Colchester and Barton and Loguidice, LLC. as additional 
insureds, with the Town of Colchester as the Certificate Holders.  The “Hold 
Harmless” endorsement of the insurance shall include the interest of the Town of 
Colchester.  The Contractor and Subcontractors and other interests shall be so named. 
The policy shall insure against all risks of physical damages except as modified by the 
Contract Documents and subject to the normal all risk exclusions.

5. The amount of insurance contained in aforementioned insurance coverage shall not be 
construed to be a limitation of the obligation or liability on the part of the Contractor 
or any of its subcontractors under the provisions of this Contract or at law.

6. The aforementioned insurance coverage outlined in this section and any other coverage 
that Contractor may consider necessary are the Contractor’s sole responsibility and any 
deficiency in coverage or policy limits of the Contractor will be the sole responsibility of 
the Contractor.

7. In the event of failure of the Contractor to furnish and maintain the aforementioned 
insurance and to furnish satisfactory evidence thereof, such failure shall constitute a 
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breach of this Contract and the Owner shall have the right, in addition to any other 
rights, to immediately cancel and terminate this Contract without any further costs to 
the Owner or, at the Owner’s option, to take out and maintain the same on behalf of 
the Contractor who agrees to furnish all necessary information relative thereto and to 
pay the cost thereof to the Owner immediately upon presentation of a bill 

D. Insurance requirements shall also apply to all Subcontractors, and the Contractor shall
not allow any Subcontractor to commence work until the Subcontractor's insurance has
been obtained.

5.06 Property Insurance 

Delete Paragraph 5.06.A.2, and replace with the following new Paragraph 5.06.A.2: “Property 
insurance shall be on an “all-risk” form and shall include, without limitation, insurance against 
earthquake, flood, windstorm, falsework, testing and startup, demolition occasioned by 
enforcement of any applicable legal requirements, and shall cover reasonable compensation for 
Engineer’s and Contractor’s services and expenses required as a result of such insured loss.” 

To Paragraph 5.06.B, in line 10, delete the words “and shall be listed as an insured or additional 
insured.” 

5.07 Waiver of Rights 

To Paragraph 5.07.A, in line 14, delete the words “Owner and”, replace the word “waive,” with 
“waives”, and after the word “against”, add “Owner.”  From line 15, delete the word “their” and 
replace with “its”. Add “The Contractor shall require of the subcontractors, sub-subcontractors, 
agents and employees of any of them, by appropriate agreements, written where legally required 
for validity, similar waivers each in favor of the Owner. The policies shall provide such waivers 
of subrogation by endorsement or otherwise.  A waiver of subrogation shall be effective as to a 
person or entity even though that person or entity would otherwise have a duty of 
indemnification, contractual or otherwise, did not pay the insurance premium directly or 
indirectly, and whether or not the person or entity had an insurable interest in the property 
damaged.” 

Add the following: 

D. Claims for Consequential Damages.  Except as otherwise provided in the Contract
Documents, the Contractor and Owner waive Claims against each other for
consequential damages arising out of or relating to this Contract. This mutual waiver
includes:

1. damages incurred by the Owner for rental expenses, for losses of use, income, profit,
financing, business and reputation, and for loss of management or employee
productivity or of the services of such persons; and

2. damages incurred by the Contractor for principal office expenses including the
compensation of personnel stationed there, for losses of financing, business and
reputation, and for loss of profit except anticipated profit arising directly from the
Work.
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This mutual waiver is applicable, without limitation, to all consequential damages due to either 
party’s termination in accordance with Article 15. Nothing contained in this section 5.07 shall 
be deemed to preclude an award of liquidated non-consequential damages, when applicable, in 
accordance with the requirements of the Contract Documents.” 

 

ARTICLE 6 REVISIONS: 

Add the following: 

6.10   Supervision and Superintendence 

To Paragraph 6.01.A, after the phrase “Contract Documents” in line 5, add “in a manner 
consistent with the degree of care and skill usually exercised by contractors experienced in 
projects of similar scope and in accordance with the standards of skill and care expected of 
contractors experienced in projects similar to the Project.  Under no circumstances shall the 
quality and completeness of Work be less than recognized industry standards.” 

 
To Paragraph 6.01.B, add “The Superintendent shall be satisfactory to the Owner and the 
Owner shall have the right to request Contractor to dismiss from the Project any 
Superintendent whose performance is not satisfactory to Owner.  In the event Owner and 
Contractor fail to agree as to whether such dismissal is warranted, the Engineer shall make 
such determination and both parties shall agree to abide by the decision of the Engineer.  
The Contractor shall not replace the Superintendent without the consent of the Owner, 
which consent shall not be unreasonably withheld.” 

 

6.02  Labors; Working Hours 

To Paragraph 6.02.A, after the word “Site” in line 5, add “The Contractor shall be 
responsible to the Owner for acts and omissions of the Contractor's employees, 
Subcontractors and their agents and employees, and other persons or entities performing 
portions of the Work for or on behalf of the Contractor or any of its Subcontractors.  If the 
Owner or Engineer has reasonable objection to an employee of the Contractor or any of its 
Subcontractors, the Contractor must submit an acceptable substitute person or entity to the 
Owner.” 
 

6.04 Progress Schedule 
 

To Paragraph 6.04.A.1, after the words “Engineer for”, add “review and Owner”. 
 
 
 

6.06 Concerning Subcontractors, Suppliers, and Others 
 

To Paragraph 6.06.A, add “Unless otherwise stated in the Contract Documents or the 
bidding requirements, the Contractor, as soon as practicable after award of the Contract, 
shall furnish in writing to the Owner the names of persons or entities (including those who 
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are to furnish materials or equipment fabricated to a special design) proposed for each 
principal portion of the Work.  The Owner will promptly reply to the Contractor in writing 
stating whether or not the Owner or the Engineer, after due investigation, has reasonable 
objection to any such proposed person or entity.  Failure of the Owner or Engineer to reply 
promptly shall constitute notice of no reasonable objection.” 
To Paragraph 6.06.G, add “Any part of the work performed for the Contractor by a 
Subcontractor shall be pursuant to a written Subcontract between the Contractor and 
Subcontractor.  Copies of all Subcontractor bids or proposals, and ultimately, subcontracts, 
shall, upon request of Owner, be submitted to Owner and Engineer.”   

 
Add the following: 

 
“H. The Contractor shall obtain lien waivers from Subcontractors and material suppliers 

upon payment to such parties and shall supply copies of the same to Owner promptly 
upon receipt thereof.  If Contractor fails to comply with the provisions of this 
Paragraph 6.06.H, and for so long as such failure continues, Owner may make all 
payments attributable to a Subcontractor or material supplier co-payable to the 
Contractor and such Subcontractor or material supplier.” 

 
6.08 Permits 

 
To Paragraph 6.08.A, add “The Contractor will perform and complete the Work in 
accordance with all requirements of law and with the Contract Documents and no work shall 
be undertaken until the Contractor has been issued all required permits. Contractor shall 
prosecute all work diligently to assure completion no later than the date specified therefore.” 

 
6.09 Laws and Regulations 

 
To Paragraph 6.09.A, after the word “Work” in line 3, add “Contractor shall review the 
Contract Documents and notify the Owner and the Engineer of any discrepancy between 
building codes and regulations of which the Contractor has actual knowledge without 
independent investigation.  The Contractor shall not violate any zoning, set-back or other 
locational requirements of applicable laws, codes or ordinances, or of any recorded covenants 
of which the Contractor has actual knowledge.  If the Contractor observes or is told by any 
building inspector that portions of the Contract Documents are at variance with applicable 
laws, statutes ordinances, building codes, rules or regulations, the Contractor shall promptly 
notify the Engineer and Owner in writing, and necessary changes shall be accomplished by 
appropriate modification.”   

 
Add the following: 
 

“D. The Contractor shall be responsible to procure Certificate(s) of Occupancy, if required, 
from the authorities having jurisdiction.” 

 
“E. The Contractor shall maintain policies of employment as follows: 
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1. The Contractor and the Contractor’s subcontractors shall not discriminate against 
any employee or applicant for employment because of race, religion, color, sex, or 
national origin.  The Contractor shall take affirmative action to insure that 
applicants are employed, and that employees are treated during employment 
without regard to their race, religion, color, sex, or national origin.  Such action 
shall include, but not be limited to, the following: employment, upgrading, 
demotion or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection for 
training, including apprenticeship.  The Contractor agrees to post in conspicuous 
places, available to employees and applicants for employment, notices setting forth 
the policies of non-discrimination. 

 
2. The Contractor and the Contractor’s Subcontractors shall, in all solicitations or 

advertisements for employees placed by them or on their behalf, state that all 
qualified applicants will receive consideration for employment without regard to 
race, religion, color, sex, or national origin.” 

 
6.10 Taxes 

 
To Paragraph 6.10.A, add “The Contractor shall not be paid or reimbursed for any state, 
consumer, use, service, ad valorem or other tax paid by the Contractor related to the 
performance of the Work.  The Town of Colchester is exempt from payment of taxes.  
Therefore, the Contractor should obtain from the Owner’s Department of Finance tax 
exempt certificates for each of the Contractor’s vendors and suppliers in order to avoid the 
imposition of any of the aforesaid taxes.  In any event, the Owner will not pay or reimburse 
the Contractor for any taxes that the Contractor may pay in the performance of the Work.” 
 

6.11.A.1  Use of Site and Other Areas 

 A.1 “The exact limit of Work and equipment storage shall be verified and agreed to by 
Owner and Contractor in the field.” 

6.12 Record Documents 
 

To Paragraph 6.12.A, add “In the event that either party to this Agreement terminates the 
Agreement, the Contract Documents and Project files that were maintained in paper and 
electronic formats shall be the property of and reside with the Owner.” 
 
 
 

6.19 Contractor’s General Warranty and Guaranty 
 

To Paragraph 6.19.A, after the word “guarantee” in line 5, add “The Contractor warrants to 
the Owner and Engineer that materials and equipment furnished under the Contract will be 
of good quality and new unless otherwise required or permitted by the Contract Documents, 
that the Work will be free from defects not inherent in the quality required or permitted, and 
that the Work will conform to the requirements of the Contract Documents.  Work not 
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conforming to these requirements, including substitutions not properly approved and 
authorized, may be considered defective.  If required by the Owner or Engineer, the 
Contractor shall furnish satisfactory evidence as to the kind and quality of materials and 
equipment.  The Contractor further warrants and represents that: 

 
1. The Contractor is financially solvent, able to pay all debts as they mature and possessed 

of sufficient working capital to complete the work and perform all obligations under the 
Contract Documents; 

 
2. the Contractor is able to furnish the tools, materials, supplies, equipment and labor 

required to complete the work and perform all obligations under the Contract 
Documents, and has sufficient experience and competence to do so; 

 
3. the Contractor is authorized to do business in the state where the Project is located and 

is properly licensed by all necessary governmental, public and other authorities having 
jurisdiction over the Contractor and the Project; 

 
4. the persons executing the Contract Documents are authorized to do so; 
 
5. the Contractor has visited the site of the Project and become familiar with the Contract 

Documents and the conditions of the site, and knows of no reason why the work 
cannot be performed as set forth in the Contract Documents; 

 
6. The Contractor shall warrant all Work for a period of one (1) year after Final 

Completion; and 
 
7. The Contractor shall assign any extended warranties (in excess of the Contractor’s one 

(1) year warranty) on equipment and materials furnished as part of the Work to the 
Owner.” 

 
6.20 Indemnification 

 
To Paragraph 6.20.A, after the word “performance” in line 10, add “or non-performance”. 

 
6.22 Prevailing Wage Rate Requirements 

A. “Town of Colchester construction contracts are subject to Connecticut’s prevailing 
wage law as codified in Connecticut General Statues Section 31-53 and 31-53a.  The 
Contractor shall be required to comply with all requirements of Connecticut’s 
prevailing wage laws if the project value exceeds the monetary thresholds which are 
described in Connecticut General Statutes Section 31-53(g).” 

 
“B. Upon the award of the Contract, the Contractor shall certify, under oath, to the Labor 

Commissioner the pay scale to be used by the Contractor and any of its Subcontractors 
for the work to be performed under the Contract.  Additionally, the Contractor and 
any of its  Subcontractors must file certified payrolls with the Owner containing 
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information, including but not limited to, employee names; occupations; hours worked; 
rates paid; and the employers compliance with various provisions of law. 

 
C. The Contractor shall enforce strict discipline and good order among the Contractor's 

employees and other persons carrying out the Contract. The Contractor shall not 
permit employment of unfit persons or persons not skilled in tasks assigned to them in 
either its own organization, or in any of its subcontractor’s respective organizations.  All 
work required to be done by persons licensed under all applicable governmental 
requirements and codes shall be performed by such licensed persons. Contractor agrees 
to maintain a harmonious job site and to use laborers, suppliers and subcontractors that 
will not cause any labor disruptions or disharmony in connection with the performance 
of the Work or any other work being performed at the Project. Contractor agrees to 
address any labor disputes or disruptions promptly.” 

 

ARTICLE 7 REVISION: 

       7.01    Related Work at Site 

      To Paragraph 7.01.C, after the word “Engineer” in line 4, add “and Owner.” 

ARTICLE 8 REVISION: 

 8.11   Evidence of Financial Arrangements 

     Delete Parafraph 8.11.A in its entirety. 

ARTICLE 9 REVISION: 

 9.04   Authorized variations in Work 

To Paragraph 9.04.A, after the word “Engineer,” in line 1, add the words “after having 
received approval from the Owner,”. 
 

        9.08   Decisions on Requirements of Contract Documents and Acceptability of Work 
 
Delete Paragraph 9.08.A in its entirety. 
 

        9.09   Limitations on Engineer’s Authority and Responsibility 

Add the following: 
 
“F. Except as otherwise provided in the Contract Documents or when direct 

communications have been specially authorized, the Owner and Contractor shall 
endeavor to communicate with each other through the Owner’s designated 
representative about matters arising out of or relating to the Contract.  
Communications by and with the Engineer’s consultants shall be through the Engineer.  
Communications by and with Subcontractors and material suppliers shall be through 
the Contractor.  Communications by and with separate contractors shall be through the 
Owner’s designated representative.” 
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ARTICLE 10 REVISIONS: 

        10.05   Claims 

Delete Paragraph 10.05.E in its entirety. 
 

ARTICLE 11 REVISIONS: 

Add the following: 

11.04  Equipment Rental Rates Not Otherwise Covered 

 With regard to rental rates applicable to work not covered by either Lump Sum pay items or 
Unit Adjustments, for any power-operated machinery, trucks or equipment, necessary to use, 
the Engineer will allow the Contractor the rental rate set forth in the most current edition of 
the “Rental Rate Blue Book,” including all Rate Adjustment Tables and amendments, as 
published by Dataquest, Inc. of San Jose, California in effect at the time the work is 
performed for Contractor-owned equipment or at a lower rate, if submitted by the 
Contractor. 

A. Should the proper completion of the work require equipment of a type not covered by 
the above-mentioned schedule, the Engineer will allow Contractor a reasonable rental 
rate which shall be based on that prevailing in the area of the work and shall be agreed 
upon in writing before the work is begun. However, the Contractor shall show the 
sources for the rates he has proposed. 

B. For power-operated machinery, truck or equipment, which the Contractor must obtain 
by rental, he shall inform the Engineer of his need to rent the equipment prior to using 
it on the work. He shall be paid the actual rental for the equipment, provided that rate 
does not exceed the rental rate set forth in the “Rental Rate Blue Book”, including all 
Rate Adjustment Tables and amendments as published by Dataquest, Inc. The 
Contractor shall provide a copy of the paid receipt for the rental expense incurred. 

C. The estimated operating cost per hour will apply only to the actual time the equipment 
is operating. Operators will be paid as stated hereinbefore for labor except for certain 
trucks listed in the “Rental Rate Blue Book” as published by Dataquest, Inc. which 
show the operators to be included. 

D. For rented equipment not owned by the Contractor or a subsidiary of the Contractor, 
the following rates shall apply: 

1. The daily rate per hour shall apply when the equipment is specifically assigned to 
the work by the Engineer for a period of 7 consecutive calendar days or less. 

2. The weekly rate per hour shall apply when the assigned time exceeds 7 consecutive 
calendar days but does not exceed 21 calendar days. 

3. The monthly rate per hour shall apply when the assigned time exceeds 21 
consecutive calendar days. 

E.  For Contractor-owned equipment or equipment rented or obtained from a subsidiary 
of the Contractor, the maximum hourly rate to be used shall be the monthly rate as set 
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forth in the current edition of the “Rental Rate Blue Book”, including Rate Adjustment 
Tables and amendments as published by Dataquest, Inc., divided by 176 (176 working 
hours per month). 

 

ARTICLE 12 REVISIONS: 

        12.03   Delays 

To Paragraph 12.03.B, after the words “equitable adjustment in” in line 6, delete the words 
“Contract Price or the”, and after the words “Contract Times, delete the words “, or both”.  
Add “Such an adjustment to the Contract Time shall be the Contractor’s sole and exclusive 
remedy for the delays discussed in this paragraph 12.03.” 
 
To Paragraph 12.03.C, after the words “Contract Times” in line 9, add the words “and only 
to the extent that the critical path to the Project Schedule is extended.” 
 

ARTICLE 13 REVISIONS: 

        13.03   Delays 

Delete section 13.03.B, and replace with the following new section 13.03.B: 
 

“All materials and equipment used in the construction of the project shall be subject to 
adequate inspection and testing in accordance with accepted standards. The laboratory or 
inspection agency shall be retained by the contractor as part of his obligation. The owner 
reserves the right to approve/disapprove the firm(s) selected to perform any and all 
tests/inspections and to be given a copy of any reports thus generated. 
 
Materials of construction, particularly those upon which the strength and durability of the 
structure may depend, shall be subject to inspection and testing to establish conformance 
with specifications and suitability for uses intended. 

 
Any authorized agent of the Municipality shall be permitted to inspect the project in 
general or any of its phases. “ 
 

 

        13.07   Correction Period 

To Paragraph 13.07.A, after the words “the date of” in line 1, delete the words “Substantial 
Completion”, and replace with the words “Final Completion.” 

 

ARTICLE 14 REVISIONS: 

14.01 Schedule of Values 
 
To Paragraph 14.01.A, after the words “acceptable to Engineer” in line 4, add the words “and 
Owner.” 
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14.02.C   Payment Becomes Due 

To Paragraph 14.02.C.1, add “In no event shall the Owner be obligated to pay the 
Contractor for more than the amount certified by the Engineer for each Application for 
Payment, plus any pending change orders that the Owner agreed to approve.”  
 

14.07 Final Payment 
 

Add Paragraph 14.07.D – Acceptance of Final Payment as Release 
The acceptance by the contractor of final payment shall be and shall operate as a release to 
the owner of all claims and all liability to the contractor for all things done or furnished in 
connection with this work and for every act and neglect of the owner and others relating to 
or arising out of this work. No payment, final or otherwise, shall operate to release the 
contractor or his subcontractors or his surety from any obligation under this contract or the 
bonds affixed thereto. 
 

Add the Following: 
14.10 Withholding of Payments 
 

The Owner may withhold payments necessary to pay laborers, mechanics, apprentices and 
trainees employed by the contractor or subcontractor on the work, the full amount of wages 
required by the contract. In the event of failure to pay any laborer, mechanic, apprentice or 
trainee employed or working on the site of the project or under the United States Housing 
Act of 1937 or under the Housing Act of 1949 in the construction or development of the 
project, all or part of the wages required by the contract, the Municipality may, after written 
notice to the contractor, sponsor, applicant or owner, take such action as may be necessary 
to cause the suspension of any further payment, advance, or guarantee of funds until such 
violations have ceased. 

 

ARTICLE 15 REVISIONS: 

Delete the word “persistent” from Article 15.0.2.A.1 

15.03 Owner  may Terminate for Convenience 
 

To Paragraph 15.03.A.1, delete from line 3 the words “including fair and reasonable sums for 
overhead and profit on such Work.” 
 
To Paragraph 15.03.A.2, delete from line 5 the words “plus fair and reasonable sums for 
overhead and profit on such expenses.” 
 
To Paragraph 15.03.A.4, add “, but no overhead and profit on work not executed.” 
 
Add the following: 
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“C. In no event shall the Contractor or any Subcontractor employed on the Project be 
entitled to profit, overhead, or damages on work that was not performed as of the date 
of termination, regardless of the reasons for termination.” 

 
“D. Upon receipt of written notice from the Owner of such termination for the Owner’s 

convenience, the Contractor shall: 
 

1. cease operations as directed by the Owner in the notice; 
  

2. take actions necessary, or that the Owner may direct, for the protection and 
preservation of the Work; 

 
3. except for Work directed to be performed prior to the effective date of 

termination stated in the notice, terminate all existing subcontracts and 
purchase orders and enter into no further subcontracts and purchase orders; 
and 

 
4. provide a detailed inventory to the Owner that indicates the value, nature, and 

description of all material, labor, and equipment supplied as of the date of 
termination.” 

 

ARTICLE 16 REVISIONS: 

Delete Paragraph 16.01.A, and replace with the following new Paragraph 16.01.A.: 
 
“Owner, in its sole discretion, may request mediation of any Claim submitted to Engineer for 
a decision under Paragraph 10.05.  The mediation will be governed by the Construction 
Industry Mediation Rules of the American Dispute Resolution Center, New Britain, 
Connecticut, currently in effect.” 
 
Delete Paragraph 16.01.C, and replace with the following new Paragraph 16.01.C: 
 
“Any Claim arising out of or related to the Contract, except Claims relating to aesthetic effect 
and except those waived in the Contract Documents, shall, at the sole discretion of the 
Owner, be subject to arbitration.  If the Owner chooses to Arbitrate the Claims, the 
arbitration shall be in accordance with the Construction Industry Arbitration Rules of the 
American Dispute Resolution Center, New Britain, Connecticut, currently in effect.  The 
demand for arbitration shall be filed in writing with the other party to the Contract and with 
the American Dispute Resolution Center, and a copy shall be filed with the Engineer.” 

 

ARTICLE 17 REVISIONS: 

Add the following: 

17.07 Time for Completion and Liquidated Damages: 
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A. It is hereby understood and mutually agreed, by and between Contractor and Owner,
that the date of beginning and the time for completion as specified in the Agreement of
the work to be done hereunder are essential conditions of this Contract; and it is
further mutually understood and agreed that the Work embraced in this Agreement
shall be commenced on a date to be specified in the Notice to Proceed.

B. Contractor agrees that said Work shall be prosecuted regularly, diligently and
uninterruptedly at such rate of progress as will insure full completion thereof within the
time specified. It is expressly understood and agreed, by and between Contractor and
Owner, that the time for the completion of the Work described herein is a reasonable
time for the completion of the same, taking into consideration the average climatic
range and conditions in this locality.

C. If said Contractor shall neglect, fail or refuse to complete the Work within the time
herein specified, or any proper extension thereof granted by Owner, then the
Contractor does hereby agree to pay to Owner the amount specified in the Agreement,
not as a penalty but as Liquidated Damages for such breach of Agreement, for each and
every calendar day that Contractor shall be in default after the time stipulated in the
Agreement for completing the Work.

D. The said amount is fixed and agreed upon by and between Contractor and Owner
because of the impracticality and extreme difficulty of fixing and ascertaining the actual
damages Owner would in event sustain, and said amount shall be retained from time to
time by the Owner from current periodical estimates.

E. It is further agreed that time is of the essence of each and every portion of this contract
and of the specification wherein a definite and certain length of time is fixed for the
performance of any act whatsoever; and where under the contract an additional time is
allowed for the completion of any of the work, the new time limit fixed by such
extension shall be of the essence of this contract, provided that the contractor shall not
be charged with liquidated damages or any excess cost when the owner determines that
the contractor is without fault and the contractor's reasons for the time extension are
acceptable to the owner, provided further that the contractor shall not be charged with
liquidated damages or any excess cost when the delay of completion of the work is due:

1. to any preference, priority or allocation order duly issued by the government;

2. to unforeseeable cause beyond the control and without the fault or
negligence of the contractor, including  but not restricted to, acts of the
owner, acts of another contractor in the performance of a contract with the
owner, fires, floods, epidemics, quarantine restrictions, strikes, freight
embargoes, and severe weather; and/or

3. to any delays of subcontractors or suppliers occasioned by any of the causes
specified in the preceding two paragraphs, provided further that the
contractor shall, within ten (10) days from the beginning of such delay,
unless the owner shall grant a further period of time prior to the date of final
settlement of the contract, notify the owner, in writing, of the cause of delay,
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who shall ascertain the facts and extent of the delay and notify the contractor 
within a reasonable time of its decision in the matter. 

 
17.08 REQUIRED PROVISIONS DEEMED INSERTED: 

 
Each and every provision of law required to be inserted in this contract shall be deemed to be 
inserted herein and the contract shall be read and enforced as though it were included herein.  
If through mistake or otherwise any provision is not inserted, or is inserted incorrectly then 
upon the application of either party the contract shall be amended to make such insertion or 
correction. 
 

17.09 EMPLOYMENT OF CERTAIN PERSONS PROHIBITED: 
 
No person under the age of sixteen and no person who at the present time is serving sentence 
in a penal or correctional institute shall be employed on the work covered by this contract. 

 

17.10 OTHER PROHIBITED INTERESTS: 
 
No official of the owner who is authorized solely or jointly to negotiate, make, accept, or 
approve any architectural, engineering, inspection, construction or material supply contract 
or any subcontract in connection with the construction of the project, shall become directly 
or indirectly interested personally in this contract or in any part hereof. No officer, employee, 
architect, attorney, engineer or inspector of or for the owner who is authorized in a capacity 
to exercise any legislative, executive, supervisory or other similar functions in connection  
with the construction of the project, shall become directly or indirectly interested personally 
in this contract or any part thereof. 
 

17.11 NO CONFLICT 
 
No member or Delegate to Congress of the United States, and no Resident Commissioner, 
shall be admitted to any share or part of this contract or to any benefit to arise from the 
same. 
 

17.12 SAFETY AND HEALTH REGULATIONS FOR CONSTRUCTION: 
 
In order to protect the life and health of his employees under the contract, the contractor 
shall comply with all pertinent provision of the Contract Work Hours and Safety Act 
commonly known as the Construction Safety Act as pertains to health and safety standards; 
and shall maintain an accurate record of all cases of death, occupational disease, and injury 
requiring medical attention or causing loss of time from work, arising out of and in the course 
of employment on work under this contract. 
 
The contractor alone shall be responsible for the safety, efficiency, and adequacy of his plant, 
appliances, and methods, and for any damage which may result from their failure or their 
improper construction, maintenance, or operation. 
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17.13 PROJECT MANAGER'S AUTHORITY: 
 
The project manager shall give all orders and directions contemplated under this contract and 
specifications relative to the execution of the work. The project manager shall determine the 
amount, quality, acceptability and fitness of the several kinds of work and materials which are 
to be paid for under this contract and shall decide all questions which may arise in relation to 
the work. The project manager's estimates and decisions shall be final and conclusive, except 
as otherwise provided. In case any question shall arise between the parties hereto relative to 
the contract or specifications, the determination or decision of the project manager shall be a 
condition precedent to the right of the contractor to receive any money or payment for work 
under this contract affected in any manner or to any extent by such question. 
 
The project manager shall decide the meaning and intent of any portion of the specifications 
and of any plan or drawing where the same may be found obscure or be in dispute. Any 
differences or conflicts in regard to their work which may arise between the contractor and 
any other contractors performing work for the owner shall be adjusted and determined by 
the project manager. 

 
17.14 NOTICE AND SERVICE THEREOF: 

 
Any notice from the owner to any contractor regarding any part of this contract shall be in 
writing and considered delivered and the service thereof completed when the notice is posted 
by certified or registered mail to the contractor at his last given address, or delivered in person 
to the contractor or his authorized representative on the work site. 

 

17.15 ADDITIONAL INSTRUCTIONS AND DETAIL DRAWINGS: 
 
The contractor may be furnished additional instructions and detail drawings as necessary to 
carry out the work included in the contract. 
 
The additional drawings and instructions thus supplied to the contractor will coordinate 
with the contract documents. The contractor shall carry out the work in accordance with the 
additional detail drawings and instructions. The contractor and the project manager will 
prepare jointly (a) a schedule, fixing the dates at which specific detail drawings will be 
required, such drawings, if any, to be furnished by the project manager in accordance with 
said schedule and (b) a schedule fixing the respective dates for the submission of shop 
drawings, the beginning of manufacturer's testing, installation of materials, supplies and 
equipment, and the completion of the various parts of the work; each such schedule is 
subject to change in accordance with actual work progress. 
 

17.16 CONTRACTOR'S TITLE TO MATERIAL: 
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No materials or supplies for the work shall be purchased by the contractor or by any 
subcontractor subject to any chattel mortgage or under a conditional sale contract or other 
agreement by which an interest is retained by the seller. The contractor warrants that he has 
good title to all materials and supplies used in the work, free from all liens, claims or 
encumbrances. 
 

17.17 PREVAILING WAGE RATES: 
 
Prevailing wage rates will be applicable for bids over $100,000 per C.G.S. 31-53g.  It is the 
contractor’s responsibility to obtain the annual prevailing wage rate increases directly from 
the State Department of Labor website.  The owner will not allow additional costs for Labor 
rate increase during the course of the project. 
 

17.18 SUBCONTRACTING: 
 
The contractor may utilize the services of specialty subcontractors on those parts of the work 
which, under normal contracting practices, are performed by specialty subcontractors.   
 
The contractor shall not award any work to any subcontractor without the approval of the 
owner. Approval will not be given until the contractor submits to the owner a written 
statement including appropriate certifications concerning the proposed award to the 
subcontractor, which statement will contain such information as the owner may require. 
 
The contractor shall be as fully responsible to the owner for the acts and omissions of his 
subcontractors, and of persons either directly or indirectly employed by them, as he is for the 
acts and omissions of persons employed directly by him. 
 
The contractor shall cause appropriate provisions to be inserted in all subcontracts relative to 
the work to bind subcontractors to the contractor by the terms of the general conditions and 
other contract documents insofar as applicable to the work of subcontractors and to give the 
contractor the same power as regards terminating any subcontract that the owner may 
exercise over the contractor under any provision of the contract documents. 
 
Nothing contained in this contract shall create any contractual relation between any 
subcontractor and the owner. 
 
The contractor shall insert these same general and supplemental conditions in any 
subcontract he awards. 
 

17.19 MUTUAL RESPONSIBILITY OF CONTRACTORS: 
 
If through acts of neglect on the part of the contractor, any other contractor or subcontractor 
shall suffer loss or damage on work, the contractor agrees to settle with such other contractor 
or subcontractor by agreement or arbitration if the other contractor or subcontractor shall 
assert any claim against the owner on account of any damage alleged to have been sustained, 
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the owner shall notify the contractor, who shall indemnify and save harmless the owner 
against any such claim. 

 
17.20 WEATHER CONDITIONS: 

 
In the event of temporary suspension of work, or during inclement weather, or whenever the 
project manager shall direct, the contractor will, and will cause his subcontractors to, 
carefully protect his and their work and materials against damage or injury from the weather. 
If, in the opinion of the project manager, any work or materials shall have been damaged or 
injured by reason of failure on the part of the contractor or any of his subcontractors to so 
protect his work, such materials shall be removed and replaced at the expense of the 
contractor.  
 

17.21 PROTECTION OF WORK AND PROPERTY - EMERGENCY: 
 
The contractor shall, at all times, protect the owner's property from injury or loss in 
connection with this contract. He shall, at all times, safely guard and protect his own work, 
and that of adjacent property, from damage. The contractor shall replace or make good any 
such damage, loss or injury unless it was caused directly by errors contained in the contract 
or by the owner, or the owner's duly authorized representative. 
 
In case of an emergency which threatens loss or injury of property and/or safety of life, the 
contractor will be allowed to act, without previous instructions from the project manager 
immediately thereafter. Any claim for compensation by the contractor due to such extra 
work shall be promptly submitted to the project manager for approval. 
 
Where the contractor has not taken action but has notified the project manager of an 
emergency threatening injury to persons or damage to the work or any adjoining property, he 
shall act as instructed or authorized by the project manager. 
 
The amount of reimbursement paid to the contractor on account of any emergency action 
shall be determined by the project manager and owner based on their review of submitted 
documentation of actual costs incurred by the contractor. 

 
17.22 EXTRAS: 

 
Without invalidating the contract, the project manager may order extra work of the kind bid 
upon or make changes by altering, adding to or deducting from the work. The contract sum 
will be adjusted accordingly, and the consent of the surety will be obtained as required. All of 
the work of the kind bid upon shall be paid for at the prices stipulated in the proposal, and 
no claims for any extra work or materials shall be allowed unless the work is ordered in 
writing by the project manager and the cost therefore is stated in the order. 
 

17.23 ANTI-LOBBYING: 
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A. No Federal appropriated funds have been paid or will be paid, by or on behalf of it, to 
any person for influencing or attempting to influence an officer or employee of any 
agency, a Member of Congress, an officer or employee or Congress, or an employee of 
a member of Congress in connection with the awarding of any Federal contract, the 
making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or cooperative agreement; 

 
B. If any funds other that Federal appropriated funds have been paid or will be paid to 

any person for influencing or attempting to influence an  officer or employee of any 
agency, a Member of Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, it will complete and submit Standard Form-LLL, “Disclosure 
Form to Report Lobbying,” in accordance with its instructions; and 

 
C. It will require that the language of paragraph (n) of this certification be included in the 

award documents for all subawards at all tiers (including subcontracts, subgrants, and 
contracts under grants, loans, and cooperative agreements) and that all subrecipients 
shall certify and disclose accordingly. 

 
17.24 QUANTITIES OF ESTIMATE: 

 
Wherever the quantities of work to be done and materials to be furnished on a unit basis 
under this contract are shown in any of the documents including the proposal, they are given 
for use in comparing bids.  The owner reserves the right to increase or decrease the units as 
may be deemed reasonably necessary or desirable to complete the work in this contract.  Any 
such increase/decrease shall in no way invalidate this contract, nor shall any such 
increase/decrease give cause for claims or liability for damages. 
 

17.25 ASSIGNMENTS: 
 
The contractor shall not assign the whole or any part of this contract or any monies due or 
to become due hereunder without the express, written consent of the owner. In case the 
contractor assigns all or any part of any monies due or to become due under this contract, 
the instruments of assignment shall contain a clause substantially to the effect that it is 
agreed that the right of the assignee in and to any monies due or to become due to the 
contractor shall be subject to prior claims of all persons, firms and corporations for services 
rendered or materials supplied for the performance of the work called for in this contract. 
 

17.26 GENERAL GUARANTY: 
 
Neither the final payment nor partial or entire occupancy of the premises constitute an 
acceptance of any work not done in accordance with the contract documents; nor does either 
condition relieve the contractor of liability in respect to any express warranties or 
responsibility for faulty materials or workmanship. The contractor shall remedy any defects 
in the work and pay for any damage to other work resulting therefrom, which shall appear 
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within a period of one year from the date of final acceptance of the work unless a longer 
period is specified. The owner will give notice of observed defects with reasonable 
promptness. 
 

17.27 OSHA 
 
Any contract awarded on or after July 1, 2009 requires any mechanic, laborer, or worker who 
performs work in a classification listed on the prevailing wage rate schedule on any public 
works project is required to complete a ten (10) hour federal OSHA safety and health course 
and provide proof of completion. 
 

17.28 EQUAL EMPLOYMENT OPPORTUNITY: 
 
A. The Contractor agrees and warrants that in the performance of the contract such 

contractor will not discriminate or permit discrimination against any person or group 
of persons on the grounds of race, color, religious creed, age, marital status, national 
origin, ancestry, sex, mental retardation or physical disability, including, but not 
limited to, blindness, unless it is shown by such contractor that such disability prevents 
performance of the work involved, in any manner prohibited by the laws of the United 
States or of the State of Connecticut.  The contractor further agrees to take affirmative 
action to insure that applicants with job related qualifications are employed and that 
employees are treated when employed with out regard to their race, color, religious 
creed, age, marital status, national origin, ancestry, sex, mental retardation, or physical 
disability, including, but not limited to, blindness, unless it is shown by such 
contractor that such disability prevents performance of the work involved; 

 
B. The contractor agrees, in all solicitations or advertisements for employees placed by or 

on behalf of the contractor, to state that it is an “affirmative action-equal opportunity 
employer” in accordance with regulations adopted by the commission;  

 
C. The contractor agrees to provide each labor union or representative of workers with 

such contractor has a collective bargaining agreement or other contract or 
understanding and each vendor with which such contractor has a contract or 
understanding, a notice to be provided by the commission advising the labor union or 
workers’ representative of the contractor’s commitments under this section, and to 
post copies of the notice in conspicuous places available to employees and applicants 
for employment;  

 
D. The contractor agrees to comply with each provision of Conn. Gen. Stat. §§ 4a-60, 

46a-68e and 46a-68f and with each regulation or relevant order issued by said 
commission pursuant to Conn. Gen. Stat. §§ 46a-56, as amended by Section 5 of 
Public Act 89-253, 46a-68e;  

 
E. The contractor agrees to provide the Commission on Human Rights and 

Opportunities with such information requested by the Commission, and permit access 
to pertinent books, records and accounts, concerning the employment practices and 
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procedures of the contractor as relate to the provisions of this section and section 46a-
56. If the contract is a public work contract, the contractor agrees and warrants that
he will make good faith efforts to employ minority and women business enterprises as
subcontractors and suppliers of materials on such public works project.

Pursuant to the provisions of Conn. Stat. Sect. 4a-60a.  

A. The contractor agrees and warrants that in the performance of the contract such
contractor will not discriminate or permit discrimination against any person or
group of persons on the grounds of sexual orientations, in any manner
prohibited by the laws of the United States or of the State of Connecticut, and
that employees are treated when employed without regard to their sexual
orientation;

B. The contractor agrees to provide each labor union or representative of workers
with which such contractor has a collective bargaining agreement or other
contract or understanding and each vendor with which such contractor has a
contract or understanding, a notice to be provided by the Commission on
Human Rights and Opportunities advising the labor union or workers’
representative of the contractor’s commitments under this section, and to post
copies of the notice in conspicuous places available to employees and applicants
for employment;

C. The contractor agrees to comply with each provision of this section and sections
46a-68e and 46a-68f of the general statutes and with each regulation or relevant
order issued by said Commission pursuant to section 46a-56, 46a-68e and 46a-
68f of the general statutes;

D. The contractor agrees to provide the Commission on Human Rights and
Opportunities with such information requested by the commission, and permit
access to pertinent books, records and accounts, concerning the employment
practices and procedures of the contractor as relate to the provisions of this
section and section 46a-56 of the general statutes.

Executive Order 11246.30 Federal Regulations 12319 (1965) Equal Opportunity 
Clause. 

“During the performance of this contract, the contractor agrees as follows: 

A. The contractor will not discriminate against any employee or applicant for
employment because of race, color, religion, sex, or national origin.  The
contractor will take affirmative action to ensure that applicants are employed,
and that employees are treated during employment, without regard to their race,
color, religion, sex, or national origin.  Such action shall include, but not be
limited to, the following: employment, upgrading, demotion, or transfer;
recruitment or recruitment advertisement; layoff or termination; rates of pay or
other forms of compensation; and selection for training, including
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apprenticeship.  The Contractor agrees to post in conspicuous places, and to 
make available to employees and applicants for employment, notices to be 
provided by the contracting officer setting forth the provisions of this 
nondiscrimination clause. 

 
B. The contractor will, in all solicitations or advertisements for employees placed by 

or on behalf of the contractor, state that all qualified applicants will receive 
consideration for employment without regard too race, color, religion, sex, or 
national origin. 

 
C. The contractor will send to each labor union or representative of workers with 

which he has a collective bargaining agreement or other contract or 
understanding, a notice to be provided by the Contract Compliance Officer 
advising the said labor union or workers’ representatives of the contractor’s 
commitment under this section and shall post copies of the notice in 
conspicuous places available to employees and applicants for employment. 

 
D. The contractor will comply with all provisions of (Federal) Executive Order 

11246 of September 24, 1965, and of the rules, regulations, and relevant orders 
of the (United States) Secretary of Labor. 

 
E. The contractor will furnish all information and reports required by (Federal) 

Executive Order 11246 of September 24, 1965, and by the rules and regulations, 
and orders of the (United States) Secretary of Labor, or pursuant thereto, and 
will permit access to his books, records, and accounts by HUD, by the State 
Department of Housing and by the (United States) Secretary of Labor, for 
purposes of investigation to ascertain compliance with such rules, regulations, 
and orders. 

 
F. In the event of the contractor’s noncompliance with the nondiscrimination 

clauses of this contract or with any such rules, regulations, or orders, this 
contract may be canceled, terminated, or suspended in whole or in part and the 
contractor may be declared ineligible for further (United States) Government 
contracts or federally assisted construction contracts procedures authorized in 
(Federal) Executive Order 11246 of September 24, 1965, or order of the 
(United States) Secretary of Labor, or as otherwise provided by law. 

 
G. The contractor will include the portion of the sentence immediately preceding 

paragraph (1) and the provisions of paragraphs (1) through (7) in every 
subcontract or purchase order unless exempted by rules, regulations, or orders of 
the (United States) Secretary of Labor issued pursuant to Section 204 of 
(Federal) Executive Order 11246 of September 24, 1965, so that such provisions 
will be binding upon each subcontractor or vendor.  The contractor will take 
such action with respect to any subcontract or purchase order as HUD shall 
direct as a means of enforcing such provisions, including sanctions for 
noncompliance: provided, however, that in the event a contractor becomes 
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involved in, or is threatened with, litigation with a subcontractor or vendor as a 
result of such direction by HUD, the contractor may request the United States 
to enter into such litigation to protect the interest of the United States” 

 
Exemptions from above Equal Employment Opportunity Clause (4)(CFR Chap. 60): 
 

A. Contracts and subcontracts of $10,000 or less (other than Government bills of 
lading) are exempt. The amount of the contract, rather than the amount of the 
Federal financial assistance shall govern in determining the applicability of this 
exemption. 

 
B. Except in the case of subcontracts for the performance of construction work at 

the site of construction, the clause shall not be required to be inserted in 
subcontracts below the second tier. 

 
C. Contracts and subcontracts of $100,000 or less for standard commercial supplies 

or raw materials are exempt. 
 
The contractor shall not be nor enter into any subcontract with any person or firm 

debarred from Government contracts pursuant to Executive Order 11246. 
 
The contractor shall carry out sanctions and penalties for violation of these 

specifications and the Equal Employment Clause, including suspension, 
termination and cancellation of existing subcontracts, as imposed or ordered by 
the Office of Federal Contract Compliance in accordance with Executive Order 
11246. Any contractor who fails to carry out such sanctions and penalties shall 
be in violation of these specifications and Executive Order 11246, as amended. 

 
The contractor, in fulfilling its obligations under these specifications, shall implement 

specific affirmative action steps, at least as extensive as those standards 
prescribed in the sub-paragraphs above, so as to achieve maximum results from 
its employees to ensure equal employment opportunity. If the contractor fails to 
comply with the requirements of the Executive Order, the implementing 
regulations or these specifications, the Director shall proceed in accordance with 
41 CFR 60-4.8. 

 
The contractor shall designate a responsible official to monitor all employment-related 

activity in order to ensure that the company EEO policy is being carried out. 
The designated official must keep records and submit reports relating to the 
provisions hereof as required by the Municipality. Records shall include for each 
employee the name, address, telephone numbers, construction trade union 
affiliation if any, employee identification number when assigned, social security 
number, race, sex, status (e.g. mechanic, apprentice, trainee, helper, or laborer), 
dates of changes in status, hours worked per week in the indicated trade, rate of 
pay, and locations at which the work was performed. Records shall be 
maintained in an easily understandable and retrievable form; however, to the 
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degree that existing records satisfy this requirement, contractors shall not be 
required to maintain separate records. 

 
Nothing herein shall be construed as a limitation upon the application of other laws 

which establish different standards of compliance or upon the application or 
requirements for the hiring of local or other area residents (e.g. those under the 
Public Works Employment Act of 1977 and the Community Development 
Block Grant Program). 

 
Executive Order Number 3. 
 

This contract is subject to the provisions of Executive Order No. 3 of Governor 
Thomas J. Meskill promulgated June 16, 1971, and, as such, this contract may be 
canceled, terminated, or suspended by the State Labor Commissioner for violation of 
or noncompliance with said Executive Order No. Three, or any State or Federal law 
concerning nondiscrimination, notwithstanding that the Labor Commissioner is not a 
party to this contract.  The parties to this contract, as part of the consideration hereof, 
agree that said Executive Order No. Three is incorporated herein by reference and 
made a part hereof.  The parties agree to abide by said Executive Order and agree that 
the State Labor Commissioner shall have continuing jurisdiction in respect to contract 
performance in regard to nondiscrimination, until the contract is completed or 
terminated prior to completion. 

 
Executive Order Number 17. 
 

This contract is subject to the provision of Executive Order No. 17 of Governor 
Thomas J. Meskill, promulgated February 15, 1973, and, as such, this contract may be 
canceled, terminated, or suspended by the State Labor Commissioner for violation of 
or noncompliance with said Executive Order No. Seventeen, notwithstanding that the 
Labor Commissioner may not be a party to this contract.  The parties to this contract, 
as part of the consideration hereof, agree that Executive Order No. Seventeen is 
incorporated herein by reference and made a part hereof.  The parties agree to abide by 
said Executive Order and agree that the State Labor Commissioner shall have 
continuing jurisdiction in respect to listing all employment openings with the 
Connecticut State Employment Service. 

 
Certification of Nonsegregated Facilities as required by 41CFR 60-1.8, must be 
submitted prior to the award of federally assisted construction contracts exceeding 
$10,000 which are not exempt from the provisions of the Equal Employment Clause.  

 
Contractors receiving federally assisted construction contract awards exceeding 
$10,000 which are not exempt from the provisions of the Equal Employment Clause 
shall be required to provide for the forwarding of the following notice to prospective 
subcontractors for supplies and construction contracts where the subcontracts exceed 
$10,000 and are not exempt from the provisions of the Equal Employment Clause: 
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A. A certification of non-segregated facilities as required by the 32CFR 7439, May 

19, 1967, must be submitted prior to the award of a subcontract exceeding 
$10,000 which is not exempt from the provisions of the Equal Employment 
Opportunity Clause. 

 
B. Contractors receiving subcontract awards exceeding $10,000 which are not 

exempt from the provisions of the Equal Employment Opportunity Clause 
shall be required to provide for the forwarding of this notice to prospective 
subcontractors for supplies and construction contracts where the subcontracts 
exceed $10,000 and are not exempt from the provisions of the Equal 
Employment Opportunity Clause. 
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SPECIAL PROVISIONS 

DESCRIPTION: 

These Special Provisions amend or supplement the Division II Construction Details (Technical 
Provisions) and Division III Materials Section in the State of Connecticut Department of Transportation 
(CTDOT) Standard Specifications for Roads, Bridges, Facilities and Incidental Construction, Form 
818, dated 2021 (including the latest Supplemental Specifications)which are incorporated herein and are 
referred to herein after at “Form 818”.  Only the Form 818 Division II Construction Details and Division 
III Materials Section are incorporated herein. 

Copies of Form 818 may be purchased from: 

CTDOT  
DOT Print Shop 
(860) 594-3086 

GENERAL: 

It is required that the prime contractor self-perform a minimum of 50% of the original total contract 
value. 

Special Provision amendments or supplements that apply throughout Form 818 Division Details 
(Technical Provisions) are outlined below: 

1. Replace the word “State” and the word “Department, wherever they appear, with the word 
“Town” throughout Form 818.  Unless otherwise determined by the town, all references to the 
State and the Department of Transportation, including its officers and employees and its sub-
agencies such as the Office of Environmental Planning, shall be considered as references to the 
town. 

RELEVANT SECTIONS: 

The following is a partial list of relevant sections of Form 818 that apply to this project.  This list is 
provided as reference only, meaning that it does not exclusively limit the scope of work for this project. 

Section           Description          

2.01 Clearing and Grubbing 
2.02 Roadway Excavation, Formation of Embankment and Dispose of Surplus Material 
2.09 Subgrade 
2.12 Subbase 
2.19 Sedimentation Control System 
3.04 Processed Aggregate Base 
4.06 Bituminous Concrete 
5.86 Catch Basins, Manholes and drop Inlets 
6.86 Drainage Pipes, Drainage Pipe Ends 
8.11 Concrete Curbing 
8.15 Bituminous Concrete Curbing 
9.15 Tree Root Protection 
9.21 Concrete Sidewalks and Ramps 
9.22 Bituminous Concrete Sidewalk, Bituminous Concrete Driveway 



Barton & Loguidice, LLC.                Colchester Town Green Bicycle & Pedestrian Improvement Project 
Colchester, CT 

 

SP-2 
 

9.23 Bituminous Concrete for Patching 
9.39 Sweeping for Dust Control 
9.44 Topsoil 
9.50 Turf Establishment 
9.70 Trafficperson 
9.71 Maintenance and Protection of Traffic 
9.74 Removal of Masonary 
9.75 Mobilization and Project Closeout 
9.77 Traffic Cone 
9.78 Traffic Drum 
9.80 Construction Staking 
9.99 Disposal of Buildings 
12.08 Sign Face – Sheet Aluminum 
12.10 Epoxy Pavement Markings 
12.20 Construction Signs – Type III Reflective Sheeting 

SUBMITTALS: 

The Contractor shall submit one electronic copy in a pdf file format of each working drawing, shop 
drawing and product data to the Town or it’s agent for approval, prior to construction.  All working 
drawings shall be signed, sealed and dated by a qualified Professional Engineer licensed to practice in the 
State of Connecticut.  If requested,  hard copies shall also be provided.  The Town or its agent will 
endeavor to respond with their approval and/or review comments within a (2) week period of their receipt 
of said submittals.  The Contractor shall make submittals on the following items that specifically pertain 
to the work of this project: 
Subbase  
Stone Dust (Including Material Sample) 
Bituminous Concrete Mix Designs 
Concrete Mix Design 
Light Poles, Fixtures & Bases 
Pedestrian Bench 
Trash Recepticle 
Materials for Repair of Existing Gazebo 
Materials for Bus Shelter Replacement 
Catch Basins 
HDPE Pipe 
Detectable Warning Pad 
Electrical Materials for Existing Utility Upgrades and Proposed Underground Electrical Service 

 

 

 

 

COORDINATION OF WORK: 
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The Contractor shall coordinate with the Town and its agents accordingly. 

SCHEDULE: 

The contract time for this project is sixty (60) consecutive calendar days, starting on the Notice to 
Proceed date, and does not allow for a winter shutdown period.  The anticipated project schedule is as 
follows: 

Bid Closed: 09/15/21 
Notice of Award: 10/8/21 
Contract Signing/Pre-Construction Meeting: 10/11/21 
Notice to Proceed (NTP): 10/12/21 
Anticipated Construction Start: 10/12/21 
Substantial Completion 12/10/21 

LIQUIDATED DAMAGES: 

The Contractor is hereby notified that liquidated damages in the amount of five hundred dollars 
($500.00) per consecutive calendar day apply to this project in order to help ensure a timely completion.   

PREVAILING WAGE RATES: 

Respondants shall comply with State Statutes concerning Employment and Labor Practices, as 
applicable, and Section 31-53 of the Connecticut General Statutes, as amended (Prevailing Wages). 
Wage Rate Determination for this project from the State of Connecticut is included in the Bid 
Documents. 

PORTABLE CHEMICAL TOILET FACILITY: 

The Contractor shall furnish one (1) portable chemical toilet at each active project location for the entire 
duration of the contract time period to support this construction project.  There shall be no separate 
measurement and payment for this portable chemical toilet. 

PERMITS: 

The Town of Colchester has secured approvals for the Historic District Commision and the Bacon 
Academy Trustees. The majority of the work is inside the Town owned right-of way.  (It is the 
responsibility of the contractor to obtain all other required permits including a CT DOT Encroachment 
Permit for work within the State ROWs.  The Town has received approval of the design to expedite the 
permit process for the Contractor.) 

CALL-BEFORE- YOU- DIG (CBYD): 

The Contractor is hereby notified that he shall contact Call-Before-You-Dig (CBYD) 1-800-922-4455 
www.cbyd.com and obtain authorization prior to start of work as required by law. 

MAINTENANCE & PROTECTION OF TRAFFIC: 

The Contractor shall be responsible for furnishing, installing and maintaining all temporary pedestrian 
& traffic barriers and construction signage as required for the duration of the contract period.  The 
Contractor shall coordinate the location of these barriers with the Town of Colchester or their agent. 
There shall be no separate measurement and payment for maintenance & protection of traffic.  

http://www.cbyd.com/
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INSPECTION: 

The Contractor is hereby notified that the Town or its agent shall perform any testing as deemed 
necessary to ensure contract compliance.  

TECHNICAL SPECIFICATIONS: 

The technical specifications that form part of these special provisions are included on the following pages.  
The contractor shall refer to CTDOT Form 818 as referenced in the project description for all items not 
specifically outlined within the technical specifications herein. 
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TECHNICAL SPECIFICATIONS INDEX 
  
 SECTION   TITLE  
 
  01 11 00   Summary of Work 
  01 31 13    Project Coordination 
  01 43 00   Quality Assurance 
  01 45 23    Testing and Inspection Services 
  01 57 13   Sedimentation Control System 
  01 57 26   Dust Control 
  01 58 13   Temporary Project Sign 
  01 71 13   Mobilization 
  01 71 23   Construction Layout 
  03 30 00   Cast-In-Place Concrete 
  03 81 13   Flat Concrete Sawing 

06 10 00    Rough Carpentry 
06 20 00   Finish Carpentry 
26 05 00    Common Work Results for Electrical 

  31 11 00   Clearing & Grubbing 
  31 23 00   Excavation and Fill 
  31 23 13   Formation of Subgrade 
  31 23 25   Granular Material 
  31 23 33   Trenching and Backfilling 
  31 23 35   Bedding for Pipes and Structures 
  32 11 23   Processed Aggregate Base  
  32 12 16   Bituminous Concrete 
  32 15 40   Crushed Stone Surfacing 
  32 16 21   Concrete Curb 
  32 17 23    Pavement Markings 
  32 91 19   Topsoil Placement and Grading 
  32 92 00   Turf and Grasses 
  33 42 00    Stormwater Drainage – Piping 
  33 42 00    Stormwater Drainage - Structures 
  33 46 11   Stormwater Detention Basin 
    33 70 00   Underground Conduit 
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SECTION 01 11 00 
SUMMARY OF WORK 

 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. The entire scope of work covered under these Contract documents includes completing the 
proposed Town Green improvements. 
 
The project consists of construction improvements to the historic Colchester Town Green 
located at the intersection of Main Street (Rte. 85) and Hayward Avenue.  Improvements shall 
include the reconstruction and installation of shared-use pathways throughout the green along 
with the installation of accessible sidewalk ramps, light poles with associated electrical service 
upgrades, benches and trash receptacles.  Additionally, the scope of work also includes minor 
drainage improvements, the replacement of an existing wooden event board, the construction of 
a new bus shelter, repairs to the existing wooden gazebo and minor turf establishment and 
landscape improvements. 

 
The work described above includes furnishing, installing and incorporating all materials and 
equipment into the project as well as performing or providing all labor, supervision equipment 
and services unless otherwise specifically noted within the Contract Documents.  The 
Contractor shall obtain all required State and local permits, including but not limited to; 

1. Connecticut Department of Transportation Highway Encroachment Permit to be 
obtained from State of Connecticut Department of Transportation Bureau of Highway 
Operations and Maintenance - District 2 office. 

2. Town of Colchester Building/Electrical Permits for work related to the Gazebo, bus 
shelter and electrical service upgrades.  

Application fees associated with Town of Colchester permits shall be waived, all other permit 
fees shall be paid for by the Contractor.  The Contractor is responsible for all bonds, insurance 
and associated inspection and acceptance coordination. 

 
1.02 CONTRACT 

A. Complete the entire scope of work under the lump sum contract pricing as noted on the bid 
proposal form and in accordance with the Contract Documents. 
 

B. The contract time for this project is sixty (60) consecutive calendar days, starting on the 
Anticipated Construction Start date. 

 
PART 2 - PRODUCTS 

Not Applicable 
 
PART 3 - EXECUTION 

Not Applicable 
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PART 2 - PRODUCTS 
 
Not Applicable 

 
PART 3 - EXECUTION 
 

Not Applicable 
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SECTION 01 43 00 
QUALITY ASSURANCE 

PART 1 – GENERAL 

1.01 DESCRIPTION 

A. Work includes
1. Quality assurance and control of installation
2. References
3. Field samples
4. Manufacturers' field services and reports

1.02 RELATED WORK 

A. Section 01 11 00 – Summary of Work
B. Section 01 45 23 – Testing and Inspection Services
C. All individual Technical Specifications.

1.03 QUALITY ASSURANCE 

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions,
and workmanship, to produce work of specified quality.

B. Comply fully with manufacturers' instructions, including each step-in sequence.

C. Should manufacturers’ instructions conflict with Contract Documents, request
clarification from Engineer before proceeding.

D. Comply with specified standards as a minimum quality of the work except when more
stringent tolerances, codes, or specified requirements indicate higher standards or more
precise workmanship.

E. Perform work by persons qualified to produce workmanship of specified quality.

F. Secure products in place with positive anchorage devices designed and sized to withstand
stresses, vibration, physical distortion or disfigurement.

G. Conform to reference standard by date of issue current on date specified in product
Sections.

H Obtain copies of standards when required by Contract Documents. 
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I. Should specified reference standards conflict with Contract Documents, request
clarification from Engineer before proceeding.

J. The contractual relationship of the parties to the Contract shall not be altered from the
Contract Documents by mention or inference otherwise in any reference documents.

K. When specified in individual specification sections, the contractor shall require material
or product suppliers or manufacturers to provide qualified staff personnel to observe site
conditions, conditions of surfaces and installation, quality of workmanship, start-up of
equipment, and test, adjust and balance equipment as applicable, and to initiate
instructions when necessary.

1.04  SUBMITTALS 

A. None

PART 2 - PRODUCTS 

2.01 GENERAL 

A. Not Applicable

PART 3 - EXECUTION 

3.01 GENERAL 

A. Not Applicable

PART 4 - MEASUREMENT AND PAYMENT 

4.01 MEASUREMENT 

A. There shall be no separate measurement for Quality Control and Assurance.

4.02 PAYMENT 

A. There shall be no separate payment for Quality Control and Assurance.

END OF SECTION 



Barton & Loguidice                           Colchester Town Green Bicycle & Pedestrian Improvement Project 
Colchester, CT 

 

Section 01 45 23 – Testing and Inspection Services 
Page 1 of 4 

SECTION 01 45 23 
TESTING AND INSPECTION SERVICES 

 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. The Owner will select and will pay for an Independent Testing Laboratory to perform 
inspections and in place testing as required by the Contract Documents.  The Contractor 
shall engage the services of the designated laboratory.  The cost of laboratory testing which 
is considered to be the Contractor’s responsibility, includes, but not limited to testing 
required to demonstrate material quality is in compliance with the Contract Documents. 

 
B. The Contractor shall employ the services of a separate qualified laboratory for additional 

samples and tests required by the Contractor beyond the specified requirements.  The 
Owner will not pay for any additional Contractor testing required to fulfill the intent of 
these contract documents.  Costs associated with re-testing after results of initial testing 
indicates non-conformance with the plans or Specifications shall be the responsibility of the 
Contractor. 

 
C. The Contractor shall arrange for any inspections required by the State or the Town 

officials.  The Contractor shall bear the costs of any such inspections. 
 
D. The Testing Laboratory shall demonstrate in providing comparable services to those 

specified in the Contract Documents. 
 

1.02 RELATED WORK 
 

A. Section 01 43 00 – Quality Control and Assurance 
B. Section 31 23 13 – Formation of Subgrade 
C. Section 31 25 53 – Sedimentation Control 
D. Section 31 23 25 – Granular Material 
E. Section 31 23 33 – Trenching and Backfilling 
F. Section 31 23 35 – Bedding for Pipes & Structure 
G. Section 32 12 16 – Bituminous Concrete 
H. Section 32 15 40 – Crushed Stone Surfacing 
I. Section 32 91 19 – Topsoil Placement and Grading 
J. Any other testing required by one or more of the various Technical Specification Sections 

of the Contract Documents and not itemized above. 
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1.03 QUALITY ASSURANCE 

A. Comply with the requirements of ANSI/ASTM E329 and ANSI/ASTM D3740 –
lastest revisions.

B. All testing laboratories shall be licensed/authorized to operate in the State of Connecticut.

C. Testing laboratories shall maintain a full time CT Registered Engineer on staff to review
services.

D. Testing Equipment: Calibrated at reasonable intervals with devices of an accuracy traceable
to either the National Bureau of Standards (NBS) Standards or accepted values of natural
physical constants.  All testing equipment used on this project shall have been calibrated
within the last thirty (30) calendar days prior to the date of  performing the Contract
required testing.

1.04 SUBMITTALS 

A. Prior to the start of work, submit the name, address, and telephone number and names of
full time CT Registered Professional Engineer and responsible officer of the laboratory
required by and to be paid for by the Contractor.

B. Submit copy of report of laboratory facilities inspection made by Materials Reference
Laboratory of NBS during most recent tour of inspection, with memorandum of remedies
of any dificiencies repored by the inspection.  Submit evidence of calibration in
conformance with Part 1.02.D above.

1.05 LABORATORY RESPONSIBILITIES 

A. Test the samples submitted by the Contractor.

B. Provide qualified personnel at site after due notice; cooperate with Engineer and Owner
in performance of services.

C. Perform specified inspection, sampling, and testing of products.

D. Ascertain compliance of materials and mixes with requirements of Contract
Documents.

E. Promptly notify Engineer, Owner and Contractor of observed irregularities or non-
conformance of work or products.

F. Perform additional inspections and tests required by Engineer.
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1.06 LABORATORY DUTIES 

A. Cooperate with Owner, and Contractors, provide qualified personnel promptly on
notice.  Perform specified inspections, sampling and testing of materials and methods of
construction; ascertain compliance with requirements of Contract Documents.

B. Promptly notify Owner, and Contractors of irregularities or deficiencies of work, which
are observed during performance of services.  Submit two (2) copies of reports of
inspections and tests to the Engineer, addressed to the Owner, including:

1. Date issued
2. Project title and number
3. Testing Laboratory name and address
4. Name and signature of Inspector
5. Date of inspection or sampling
6. Record of temperature and weather
7. Date of test
8. Identification of product and specification section
9. Location in project
10. Type of inspection or test
11. Observations regarding compliance with Contract Documents.

C. Laboratory is not authorized to release, revoke, alter or enlarge on requirements of
Contract Documents; to approve or accept any portion of work, or perform any duties
of the contractor.

D. Laboratory may not assume any duties of the Contractor; and the Laboratory has no
authority to stop work.

1.07 CONTRACTOR RESPONSIBILITIES 

A. Deliver to laboratory at designated location, adequate samples of materials proposed to
be used which require testing, along with proposed mix designs.

B. Cooperate with Laboratory personnel and provide access to work.

C. Provide to Laboratory, preliminary representative samples of materials to be tested in
required quantities.

D. Furnish casual labor and facilities to provide access to work to be tested, to obtain and
handle samples at the site, and to facilitate inspections and test.

E. Notify Laboratory sufficiently in advance of operations to allow for his assignment of
personnel and schedule of tests.
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F. Arrange with Laboratory, and pay for, any additional samples and testing required for 
Contractor’s convenience. 

 
G. Arrange with Laboratory, and pay for, any additional inspections, sampling and testing 

required when initial tests indicate that work does not comply with Contract 
Documents. 

 
H. Arrange for and conduct any inspections required by State and/or local building, fire 

protection, safety, health or environmental officials. 
 
PART 2  -  PRODUCTS 

 

Not Applicable 
 
PART 3  -  EXECUTION 

 

Not Applicable 
 
PART 4 - MEASUREMENT AND PAYMENT 

 
4.01 MEASUREMENT 
 

A.  There shall be no separate measurement for Testing and Inspection Services. 
 

4.02 PAYMENT 
 

A.  There shall be no separate payment for Testing and Inspection Services. 
 

 
END OF SECTION 
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SECTION 01 57 13 
SEDIMENTATION CONTROL SYSTEM 

 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A.  This work shall consist of furnishing, placing, maintaining and removal of sedimentation 
control systems (hay bales, silt fences, fabric geotextile, erosion control blankets, waddles, inlet 
sediment control devices, etc.), as shown on the plans or as directed by the Engineer and where 
necessary to prevent erosion and control sedimentation. 

 
B.  The sedimentation control system shall be placed prior to beginning construction activities. For 

stockpiles, sediment control system shall be placed on the first day the stockpile is used.  For 
catch basin protection, sediment control system shall be placed on the first day the catch basin 
is installed. 

 
 

1.02 RELATED WORK 
 

A. Section 01 57 26 – Dust Control 
B. Section 31 11 00 – Clearing & Grubbing 
C. Section 31 23 00 – Excavation and Fill 
D. Section 31 23 13 – Formation of Subgrade 
E. Section 32 11 16 – Subbase 
F. Section 32 11 23 – Processed Aggregate Base Course 
G. Section 32 91 19 – Topsoil Placement and Grading 
H. Section 32 92 00 – Turf and Grasses 
 

1.03 QUALITY ASSURANCE 
 

A.  Where Form 818 is referred to, it means "State of Connecticut Department of Transportation 
Standard Specifications for Roads, Bridges and Incidental Construction, Form 818, 2020" and 
including all Supplemental Specifications to January 2021. 

 
B. References to "2002 Connecticut Guidelines for Soil Erosion and-Sedimentation Control". 
 
 
 
 
 

 
1.04 SUBMITTALS 
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A. Submit haybales, silt fence, filter fabric geotextiles (along with any other materials which are 
proposed to be used to control sedimentation during construction) to the Engineer for 
approval. 

 
B. Submit inlet sediment control device manufacturer specification to the Engineer for approval. 

 
C. Manufacturer’s specifications for all other sedimentation control materials which the contractor 

proposes to use shall be submitted to the design engineer for approval prior to installation.  
 

PART 2 - PRODUCTS 
 

2.01 MATERIALS 
 

A. Silt fence shall be a woven geotextile conforming to the plans and specifications.  Filter fabric 
shall be a non-woven geotextile.  Geotextiles shall conform to Form 818 Article M.08.01-19. 

 
B. Haybales shall conform to Form 818 Article 2.19.02. 

 
C. All other sedimentation control materials which the contractor proposes to use shall be 

installed and maintained per their manufacturer’s recommendations.  
 
PART 3 - EXECUTION 
 
3.01 GENERAL  
 

A. The work shall conform to the requirements of Form 818 Article 2.19.03. 
 
B. The work shall include the implementation of the appropriate portions of the erosion and 

sedimentation control plan. 
 
C. The Contractor shall appoint an individual, acceptable to the Engineer, to coordinate and 

supervise the maintenance and control of sedimentation and erosion control systems and 
devices.  Compliance with these provisions shall also be included in all subcontract agreements.   

 
1. Provide the Engineer with daily logs of the construction progress, updated schedules and 

conditions of on-site sedimentation and erosion controls/water quality. 
 
2. All sedimentation and erosion control devices shall be inspected weekly by the Contractor 

to verify their operation and to determine the cleaning and repair necessary for the duration 
of this Contract. In addition, special attention shall be given to the adequacy of the control 
systems prior to severe storm weather forecasts. Suspend operations (earthwork) for major 
storm events and implement additional sedimentation and erosion controls as necessary. 
Inspect control systems during and after storms to determine necessary repairs.  
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3. Repairs to sedimentation control systems directed by the Engineer shall be accomplished 
within 24 hours of the directive or as soon as possible prior to storm forecasts.  

 
4. Contractor shall maintain on-site, at all times, replacement materials for the devices utilized, 

readily available for necessary repairs.  
 
5. The Contractor shall comply with the Best Management Practices as shown in Form 817, 

Article 1.10.03 and the CTDEEP’s "2002 Connecticut Guidelines for Soil Erosion and-
Sedimentation Control". 

 
D. The Engineer has the authority to control the surface area of each material exposed by 

construction operations and to direct the Contractor to immediately provide permanent or 
temporary pollution control measures to prevent contamination of adjacent wetlands, 
watercourses or other areas of water impoundment. Every effort shall be made by the 
Contractor to prevent erosion on the site and abutting property.  

 
E. The Engineer shall limit the surface area of earth material exposed if the Contractor fails to 

sufficiently protect the slopes to prevent pollution.  
 

F. The erosion control features installed by the Contractor shall be maintained by the Contractor 
to ensure their efficient operation, and be removed/replaced if ordered by the Engineer.  

 
G. The Contractor shall operate all equipment and perform all construction operations so as to 

minimize pollution. The Contractor shall cease any operations, which will increase pollution 
during rainstorms.  

 
3.02 HAY BALE INSTALLATION  
 

A. Hay bales shall be placed in accordance with the plans or as directed by the Engineer and shall 
be installed pursuant to the construction details on the plans.  Bales shall be maintained or 
replaced until they are no longer necessary for the purpose intended or are ordered removed by 
the Engineer.  

 
3.03 SILT FENCE INSTALLATION  
 

A. Silt fence shall be mounted on wood-stakes or posts with or without fence backing as 
recommended by the fabric manufacturer and depicted on the construction details. 

 
B. Maintain silt fence throughout the contract period and remove all such temporary features 

when directed. Any damaged during construction shall be replaced at no additional cost to the 
Owner.   

 
C. Sediment buildup shall be removed from behind silt fence before it exceeds six (6") inches in 

depth. Silt fence shall be inspected weekly and repaired/replaced as necessary. Additional 
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inspections may be required prior to or immediately following any manor rainstorms. Silt fence 
shall be removed at the completion of the project.   

3.04 INLET SEDIMENT CONTROL DEVICE INSTALLATION 

A. Install inlet sedimentation control devices per manufacturer’s instructions or as directed by the
engineer.

B. Sediment buildup shall be removed from the inlet sediment control device before it exceeds half
capacity in depth. The device shall be inspected weekly and repaired/replaced as necessary.
Additional inspections may be required prior to or immediately following any manor
rainstorms. The device shall be removed at the completion of the project.

3.05 MAINTENANCE 

A. Sedimentation control measures shall be inspected immediately after each rainfall and at least
daily during prolonged rainfall.  Any required repairs shall be made immediately.

B. Should the sedimentation control measure decompose or become ineffective prior to the end of
the expected usable life, the sedimentation control measure shall be replaced promptly by the
contractor.

C. Sediment deposits shall be removed when they reach approximately one-half the height of the
sedimentation control measure or as directed by the engineer.

D. Any sediment deposits remaining in place after the sedimentation control measure is no longer
required shall be reviewed by the engineer and may dressed, prepared and seeded or removed
from site.

3.05 REMOVAL AND CLEANUP  

A. All temporary erosion control facilities when ordered by the Engineer shall be removed in a neat
and workmanlike manner, and shall also include removal and disposal of accumulated silt.

B. Sediment deposits are to be removed when they reach approximately one-half the height of the
device, i.e. silt fence, hay bales, etc. Accumulations of one-half of the wet storage volume in any
temporary sediment trap will be used as criteria for commencement of cleaning operation.
Disposal of materials removed during cleaning operations shall be the responsibility of the
Contractor.  Dispose material off-site or as directed by the Engineer.

C. 

PART 4 - MEASUREMENT AND PAYMENT 
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4.01 MEASUREMENT 
 

A. Silt fence shall not be measured but will be paid at the contract lump sum price. 
 
B. Hay bales shall not be measured but will be paid at the contract lump sum price. 
 
C. Inlet sediment control device shall not be measured but will be paid at the contract lump sum 

price. 
 
4.02 PAYMENT 
 

A. Silt fence shall be paid for under the applicable contract lump sum price for “Sedimentation 
Control System - Silt Fence”, which shall include all materials, equipment, tools and labor 
incidental to the installation, maintenance, replacement, removal and disposal of the system and 
surplus material. 

 
B. Hay bales shall be paid for under the applicable contract lump sum price for “Sedimentation 

Control System - Hay Bales”, which shall include all materials, equipment, tools and labor 
incidental to the installation, maintenance, replacement, removal and disposal of the system and 
surplus material. 

 
C. Inlet sediment control device shall be paid for under the applicable contract lump sum price for 

“Inlet Sediment Control Device”, which price shall include all materials, equipment, tools and 
labor incidental to the installation, maintenance, replacement, removal and disposal of the 
system and surplus material. 
 

 
END OF SECTION 
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SECTION 01 57 26 
DUST CONTROL 

 
PART 1 - GENERAL 

 
1.01 DESCRIPTION 
 

A.  During the progress of the work, the Contractor shall conduct his operations and maintain the 
area of his activities so as to minimize the creation and dispersion of dust.  If the Engineer 
decides that it is necessary to use water or calcium chloride for more effective dust control, the 
Contractor shall furnish and spread the material, as directed. 

 
1.02 RELATED WORK 
 

A. Section 01 57 13 – Sedimentation Control System 
B. Section 31 11 00 – Clearing & Grubbing 
C. Section 31 23 00 – Excavation and Fill 
D. Section 31 23 13 – Formation of Subgrade 
E. Section 32 11 23 – Processed Aggregate Base Course 
F. Section 32 91 19 – Topsoil Placement and Grading 
G. Section 32 92 00 – Turf and Grasses 
 

1.03 SUBMITTALS 
 

A.  Submit material certification with specification for calcium chloride. 
 

1.04 PRODUCT HANDLING 
 

A.  Calcium chloride to be delivered in sealed bags. 
 

PART 2 - PRODUCTS 
 

2.01 CALCIUM CHLORIDE 
 

A.  Calcium chloride shall conform to the requirements of ASTM Specification D98 and may be 
Type 1 or Type 2. 

 
B.  Water for dust control shall be potable. 
 

PART 3 - EXECUTION 
 

3.01 WATER FOR DUST CONTROL 
 

A.  Water trucks shall be capable of applying a uniform spread of water over the surface. 
 



Barton & Loguidice                           Colchester Town Green Bicycle & Pedestrian Improvement Project 
Colchester, CT 

 

Section 01 57 26 Dust Control 
Page 2 of 2 

B.  A suitable device for a positive shut-off and for regulating the flow of water shall be located so as 
to permit positive operation control. 

 
C.  Water shall be applied when directed by the Engineer. 
 

3.02 CALCIUM CHLORIDE FOR DUST CONTROL 
 

A.  Calcium chloride shall be applied only at the locations and at such times and in the amount as 
may be directed by the Engineer. 

 
B.  It shall be spread in such manner and by such devices that uniform distribution is attained over 

the entire area on which it is ordered placed. 
 
PART 4 - MEASUREMENT AND PAYMENT 

 
4.01 MEASUREMENT 
 

A.  The work which conforms to this specification shall be measured as defined below. 
 
B.  Calcium chloride used for dust control shall be measured by the ton which is placed and 

accepted.  Weights as marked on the shipping containers shall be used; or those measured by 
scales which are furnished by and at the Contractor's expense. 

 
C.  Water for dust control shall not be measured for payment. 
 

4.02 PAYMENT 
 

A.  This work shall be paid for at the contract lump sum price for “Dust Control – Calcium 
Chloride” which price shall include all material, equipment, tools, labor and work incidental 
thereto.  Water for dust control shall not be measured for payment. 

 
END OF SECTION 
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SECTION 01 58 13 
TEMPORARY PROJECT SIGN 

 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. Work under this specification covers providing all labor, equipment and materials 
required for the construction/installation of all temporary project sign(s) including sign 
panels, sign posts and misc. hardware as shown on the plans or as directed by the 
Engineer. 

 
1.02 RELATED WORK 
 

A. Section 01 11 00 – Summary of Work 
B. Section 01 71 13 – Mobilization 

 
1.03 QUALITY ASSURANCE 
 

A. Where Form 817 is referred to, it means "State of Connecticut Department of 
Transportation Standard Specifications for Roads, Bridges and Incidental Construction, 
Form 818, 2020" and including all Supplemental Specifications to January 2021. 

 
1.04  SUBMITTALS 
 

A. Submit shop drawings of sign panel including materials, lettering, colors, typeface to the 
Engineer for approval.  
 

B. Location of sign must be reviewed with Engineer prior to installation. 
 
PART 2 - PRODUCTS 
 
2.01 CARPENTRY 
 

A. Sign panel must be ¾” MDO-EXT-APA Plywood.  All letters and symbols are to be 
royal blue unless otherwise noted within the construction details and contract documents.  
The background shall be white enamel.  Back of plywood and support structure shall be 
painted matte black.  

 
B. (2) 4”x4” posts must be pressure treated wood posts secured 4’ into grade unless 

otherwise noted in the construction details or by the engineer. 
 
PART 3 - EXECUTION 
 
3.01 CONSTRUCTION METHODS 
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A. Sign shall be located to be clearly visible to the public and shall be installed at the start of
construction and removed at the completion of construction.  Location shall be
coordinated with the engineer prior to installation.

PART 4 - MEASUREMENT AND PAYMENT 

4.01 MEASUREMENT 

A. This work shall not be measured for payment but will be paid at the contract lump sum price
for “Temporary Project Sign”.  All installation, removal and site restoration activities shall be
included in this work.

4.02 PAYMENT 

A. This work shall be paid for at the contract lump sum price for “Temporary Project Sign” which
price shall include materials, equipment, tools, labor and all incidentals thereto.

END OF SECTION 
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SECTION 01 71 13 
MOBILIZATION 

PART 1 - GENERAL 

1.01 DESCRIPTION 

A. This item shall consist of all work necessary for the movement of personnel and equipment to
the project site, and for the establishment of all field offices, buildings and other facilities
necessary to the performance of the work.

B. The Contractor shall provide all temporary facilities necessary for the proper completion of the
work. Temporary facilities shall include but not be limited to contractor’s field trailer, water
supply, electrical, telephone, and sanitary services.

1.02 RELATED WORK 

A. Section 01 11 00 – Summary of Work

1.03 SUBMITTALS 

A. No submittal's required.

PART 2 - PRODUCTS 

2.01 GENERAL 

A. Not applicable.

PART 3 - EXECUTION 

3.01 GENERAL 

A. Not applicable.

PART 4 - MEASUREMENT AND PAYMENT 

4.01 MEASUREMENT 

A. This work shall be measured for payment in the manner described hereinafter; however, the
determination of the total contract price earned shall not include the amount of mobilization
earned during the period covered by the current money estimate but shall include amounts
previously earned and certified for payment:
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1. When the first payment estimate is paid, 50 percent of the lump sum bid price for this
item or 5 percent of the total original contract price, whichever is less, will be certified for
payment.

2. When ten percent of the original contract price is earned, 75 percent of the lump sum price
of this item or 7.5 percent of the total original contract price, whichever is lesser, minus any
previous payment, will be certified for payment.

3. When 30 percent of the total original contract price is earned, 100 percent of the lump
sum price for this item or 10 percent of the total original contract price, whichever is lesser,
minus any previous payment, will be certified for payment.

C. Upon completion of all work on the project, payment of any amount bid for mobilization in
excess of 10 percent of the original contract amount will be paid.

D. Nothing herein shall be construed to limit or preclude partial payments otherwise provided for
by the contract.

4.02 PAYMENT 

A. This work shall be paid for at the contact lump sum price for “Mobilization & Demobilization”
which price shall include materials, equipment, tools, labor, transportation, operations and all
work incidental thereto.

END OF SECTION 
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SECTION 01 71 23 
CONSTRUCTION LAYOUT 

PART 1 – GENERAL 

1.01 DESCRIPTION 

A. The work under this item shall consist of all construction layout and reference staking necessary 
for the proper control and satisfactory completion of all work on the project.  Also included in 
this item is an as built survey of the site after completion of the project.

B. The Contractor is hereby notified that the Town’s agent(s); Lamb-Keifer Land Surveyor, LLC 
or Barton and Loguidice, LLC. shall provide to the Contractor all control points and 
bench marks in the field necessary for the prosecution of the work.

C. The Contractor is also responsible for supplying an as built survey (performed by a licensed 
surveyor to A2/T2 standards) to the Town of Colchester upon completion of the project. 

1.02 RELATED WORK 

A. Section 31 11 00 – Clearing & Grubbing
B. Section 01 57 13 – Sedimentation Control System
C. Section 31 23 13 – Formation of Subgrade
D. Section 33 42 00 – Stormwater Drainage - Structures
E. Section 32 12 16 – Bituminous Concrete
F. Section 32 91 19 – Topsoil Placement and Grading

1.03 QUALITY ASSURANCE 

A. Where Form 818 is referred to, it means "State of Connecticut Department of Transportation
Standard Specifications for Roads, Bridges and Incidental Construction, Form 818, 2020" and
including all Supplemental Specifications to January 2021.

1.04 SUBMITTAL 

A. No submittals are required.

PART 2 - PRODUCTS 

2.01 GENERAL 

A. Stakes shall be of the quality specified in Form 818, Article 9.80.02.

PART 3 - EXECUTION 

3.01 GENERAL 
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A.  The work shall conform to Form 818, Article 9.80.03 except as amended below: 
 

1. Paragraph 1 of Article 9.80.03 is deleted. 
 
2. The Engineer shall provide to the Contractor all control points and bench marks in the field 

necessary for the prosecution of the work. 
 

3. A digital copy of the contract plans will be furnished in AutoCAD format to the contractor 
upon request. 

 
PART 4 - MEASUREMENT AND PAYMENT 

 
4.01 MEASUREMENT 
 

A.  This work shall not be measured but will be paid for at the contract lump sum price. Fifty 
percent of this item will be certified for payment when 10% of the contract is complete. 
Seventy-five percent of this item will be certified for payment when 30% of the contract is 
complete. One-hundred percent of this item will be certified for payment when 50% of this 
contract is complete. 

 
4.02 PAYMENT 
 

A.  This work shall be paid for at the contract lump sum price for "Construction Layout" which 
price shall include materials, equipment, tools, labor and all incidentals thereto. 

 
END OF SECTION 
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SECTION 03 30 00 
CAST-IN-PLACE CONCRETE 

PART 1 - GENERAL 
 

1.01 DESCRIPTION OF WORK 

A. Work Included:  Provide labor, materials and equipment necessary to complete the work of this 
Section, including but not limited to the following: 

1. Cast-in-place concrete, including formwork, reinforcement, concrete materials, mixture 
design, placement procedures and finishes for the following applications: 
a. Slabs-on-grade. 
b. Cutting and patching of mechanical and electrical penetrations through cast-in-

place concrete. 
c. Cast-in-place site concrete including curbs and sidewalks. 

 

B. Related Work: The following items are not included in this Section and will be performed 
under the designated Sections: 

1. Section 312000 - EARTH MOVING for drainage fill under slabs-on-grade. 

C. Related Sections include the following: 

1. Division 01 Section 017419 Construction Waste Management and Disposal 

1.02 RELATED WORK 
 

A. Section 32 11 23 – Processed Aggregate Base Course 
B. Section 32 12 16 – Bituminous Concrete 
C. Section 32 91 19 – Topsoil Placement and Grading 

 
1.03 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Design Mixtures:  For each concrete mixture.  Submit alternate design mixtures when 
characteristics of materials, Project conditions, weather, test results, or other circumstances 
warrant adjustments. 

1. Indicate amounts of mixing water to be withheld for later addition at Project site. 
2. Indicate amount of fly ash in the mix. 
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C. Steel Reinforcement Shop Drawings:  Placing drawings that detail fabrication, bending, and 
placement.  Include bar sizes, lengths, material, grade, bar schedules, stirrup spacing, bent bar 
diagrams, bar arrangement, splices and laps, mechanical connections, tie spacing, hoop spacing, 
and supports for concrete reinforcement.  Comply with ACI Manual of Standard Practice for 
Detailing Reinforced Concrete Structures. 

1. Blockouts for Architectural Joint Systems:  Indicate blockouts and coordination with 
architectural joint systems  

D. Anchor Bolt Location:  Indicate compliance with approved shop drawings. 

E. Material Test Reports:  For the following, from a qualified testing agency, indicating compliance 
with requirements: 

1. Aggregates. 

F. Material Certificates:  For each of the following, signed by manufacturers: 

1. Cementitious materials. 
2. Admixtures. 
3. Form materials and form-release agents. 
4. Steel reinforcement and accessories. 
5. Waterstops. 
6. Curing compounds. 
7. Floor and slab treatments. 
8. Bonding agents. 
9. Adhesives. 
10. Vapor retarders. 
11. Semirigid joint filler. 
12. Joint-filler strips. 
13. Repair materials. 

G. Field quality-control test and inspection reports. 
1.04 QUALITY ASSURANCE 

A. Manufacturer Qualifications:  A firm experienced in manufacturing ready-mixed concrete 
products and that complies with ASTM C 94 requirements for production facilities and 
equipment. 

B. Testing Agency Qualifications:  An independent agency, acceptable to authorities having 
jurisdiction, qualified according to ASTM C 1077 and ASTM E 329 for testing indicated, as 
documented according to ASTM E 548. 

1. Personnel conducting field tests shall be qualified as ACI Concrete Field Testing 
Technician, Grade 1, according to ACI CP-01 or an equivalent certification program. 

2. Personnel performing laboratory tests shall be ACI-certified Concrete Strength Testing 
Technician and Concrete Laboratory Testing Technician - Grade I.  Testing Agency 



Barton & Loguidice                           Colchester Town Green Bicycle & Pedestrian Improvement Project 
Colchester, CT 

 
 

Section 03 30 00 Cast-In-Place Concrete 
Page 3 of 25 

 

laboratory supervisor shall be an ACI-certified Concrete Laboratory Testing Technician 
- Grade II. 

C. Source Limitations:  Obtain each type or class of cementitious material of the same brand from 
the same manufacturer's plant, obtain aggregate from one source, and obtain admixtures 
through one source from a single manufacturer. 

D. Welding:  No welding of reinforcing will be allowed. 

E. ACI Publications:  Comply with the following unless modified by requirements in the Contract 
Documents: 

1. ACI 301, "Specification for Structural Concrete." 
2. ACI 117, "Specifications for Tolerances for Concrete Construction and Materials." 
3. ACI318, “Building Code Requirements for Reinforced Concrete”. 
4. Concrete Reinforcing Steel Institute (CRSI), “Manual of Standard Practice”. 
5. ACI 304, “Recommended Practice for Measuring, Mixing Transporting, and Placing 

Concrete”. 
6. ACI 305, “Hot Weather Concreting”. 
7. ACI 306, “Cold Weather Concreting”. 
8. ACI 315, “Details and Detailing of Concrete Reinforcement”. 
9. ACI 347, “Recommended Practice for Concrete Formwork”. 
10. ACI 211, “Recommended Practice for Selecting Proportions for Normal and 

Heavyweight Concrete”. 
11. ACI 214, “Recommended Practice for Evaluation of Compressive Test Results of 

Concrete”. 
12. ACI 302, “Guide for Concrete Floor and Slab Construction”. 
13. ACI 201, “Guide to Durable Concrete”. 

F. Concrete Testing Service:  Engage a qualified independent testing agency to perform material 
evaluation tests and to design concrete mixtures. 

G. Preinstallation Conference:  Conduct conference at Project site to comply with requirements in 
Division 01. 

1. Before submitting design mixtures, review concrete design mixture and examine 
procedures for ensuring quality of concrete materials.  Require representatives of each 
entity directly concerned with cast-in-place concrete to attend, including the following: 

a. Contractor's superintendent. 
b. Independent testing agency responsible for concrete design mixtures. 
c. Ready-mix concrete manufacturer. 
d. Concrete subcontractor. 

2. Review special inspection and testing and inspecting agency procedures for field quality 
control, concrete finishes and finishing, cold- and hot-weather concreting procedures, 
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curing procedures, construction contraction and isolation joints, and joint-filler strips, 
semirigid joint fillers, forms and form removal limitations, shoring and reshoring 
procedures, vapor-retarder installation, anchor rod and anchorage device installation 
tolerances, steel reinforcement installation, floor and slab flatness and levelness 
measurement, concrete repair procedures, and concrete protection. 

1.05 DELIVERY, STORAGE, AND HANDLING 

A. Steel Reinforcement:  Deliver, store, and handle steel reinforcement to prevent bending and 
damage.  Avoid damaging coatings on steel reinforcement. 

B. Waterstops:  Store waterstops under cover to protect from moisture, sunlight, dirt, oil, and 
other contaminants. 

1.06 PROJECT CONDITIONS 

A. Protection of footings against freezing:  Cover completed work at footing level with sufficient 
temporary or permanent cover as required to protect footings and adjacent subgrade against 
possibility of freezing, maintain cover for time period as necessary. 

B. Protect adjacent finish materials against spatter during concrete placement. 

1.07 STORAGE OF MATERIALS 

 A. Metal Reinforcement:  Store on wood mud sills, off ground.  Keep clean of dirt.  Provide proper 
drainage of groundwater. 

PART 2 - PRODUCTS 

2.01 CONCRETE MATERIALS 
 

A. Cement:  shall be American-made Portland Cement, free from water soluble salts or alkalis 
which will cause efflorescence on exposed surfaces.  Portland Cement shall be Type II, ASTM 
C150. Use only one brand of cement for each type of cement throughout project.  Contractor 
shall be responsible for whatever steps are necessary to insure that no visual variations in color 
will result in exposed concrete and shall place on order and secure in advance a sufficient quantity 
of this cement to complete concrete work specified herein. 

 
1. Fly Ash:  ASTM C 618 Standard Specification for Fly Ash and Raw or Calcined Natural 

Pozzolan for Users as a Mineral Admixture in Portland Cement Concrete.  ASTM C 311, 
Standard Methods of Sampling and Testing Fly Ash and Natural Pozzolans for Use as a 
Mineral Admixture in Portland Cement Concrete. 

2. Ground Granulated Blast-Furnace Slag:  ASTM C 989, Ground Granulated Blast-
Furnace Slag for Use in Concrete Mortars. Grade 100 or 120.  Standard Practice ACI 
226.R1, Ground Granulated Blast-Furnace Slag as a Cementitious Constituent in 
Concrete. 
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B. Normal weight Fine Aggregate:  shall be washed, inert, natural sand conforming to ASTM C33 
and following additional requirements: 

 
 Sieve  Retained Percent 
 #4        0 - 5 
 #16      25 - 40 
 #50      70 - 87 
 #100     93 - 97 
 
 Fineness Modulus 2.80 (Plus/Minus 0.20) 
 Organic Plate 2 maximum 
 Silt 2.0 percent maximum 
 Mortar Strength 100 percent minimum compression ratio 
 Soundness 5 percent maximum loss, magnesium sulfate, five cycles  
 

C. Normal weight Coarse Aggregate:  shall be well graded crushed stone or washed gravel 
conforming to ASTM C33 and the following additional requirements: 

 
 Designated Size 
 (inches)    3  2  1-1/2 1  3/4  1/2  3/8 
 F.M.(+/-0.20)        7.95        7.45 7.20 6.95 6.70 6.10 4.50 
 
 Organic    Plate 1 maximum 
 Silt      1.0 percent maximum 
 Soundness    5 percent maximum loss, magnesium sulfate, five cycles 
  

Maximum designated sizes for normal weight coarse aggregate to be used in concrete sections 
shall be as noted below, except that sizes shall also be chosen in conjunction with required 
clearances. 

1. One and one-half inches for sections over ten inches in thickness. 
2. One inch for sections more than eight and up to ten inches in thickness. 
3. Three-quarter inch for sections more than three and up to eight inches in 

thickness. 
 

D. Concrete Fill for Steel Stair and Landing Pans:  Shall be composed of 1:2:2 mix with three-eighths 
inch maximum size normal weight aggregate and shall be placed with a 0 inches to 1 inch slump. 

 
E. Water:  Shall be from approved source, potable, clean and free from oils, acids, alkali, organic 

matter and other deleterious material. 
 

F. Admixtures: 
 

1. Water-reducing agent:   ASTM C 494, Type A, and containing not more than 0.1 
percent chloride ions by weight of cement. 
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a. "WRDA" - W.R. Grace & Co. 
b. "PDA25" - Protex Industries, Inc. 
c. "Pozzolith 344H" - Master Builder's Co. 
d. Note:  Water-reducing agent shall be by same manufacturer as air-entraining agent.  

2. Air-entraining agent:    ASTM C 260, certified by manufacturer to be compatible with 
other required admixtures. 

a. "DAREX AEA" - W.R. Grace & Co. 
b. "PROTEX AEA" - Protex Industries 
c. "MB-VR" or "MB-AE" - Master Builder's Co. 

3.  Superplasticizer:  High-range water-reducer conforming to ASTM C494, Type F or Type 
G. 

4. Water-Reducing; Non-Chloride Accelerator Admixture:  ASTM C 494, Type C or E, 
and containing not more than 0.1 percent chloride ions by weight of cement. 

 Products:  Provide one of the following: 

 a.  “Accelguard 80”, Euclid Chemical Co. 
 b.  “Pozzotec 20”, Master Builders 
 c.  “Daraset Accelerator”, W. R. Grace 

5. Water-Reducing, Retarding Admixture:  ASTM C 494, Type D., and containing not more 
than 0.1 percent chloride ions by weight of cement. 

 Products:  Provide one of the following: 

 a.  “Pozzolith 100XR”, Master Builders 
 b.  “Eucon Retarder 75”, Euclid Chemical Co. 
 c.  “Daratard”, W. R. Grace 
 
6. Concrete Waterproofing admixture: Concrete moisture proofing admixture for interior 

slab-on-grade construction.  (Note: sheet vapor retarder must be compatible with concrete 
waterproofing admixture and conform to ASTM E 1745-09 Class A vapor barrier 
maintaining a permeance of 0.01 US perms (grains/ft2 *hr*inHg) or less.  Sheet vapor 
barrier shall include manufacturer’s recommended adhesive or pressure-sensitive tape.)  The 
Manufacturer shall issue a 10 year warranty, that the product will stop moisture emission 
from the concrete, and such warranty shall include labor and material for repair, removal 
and replacement of a moisture remediation system and replacement of flooring materials like 
or if not available exceeding the quality of the original products. 

 
 Products: Provide one of the following: 
 a.  Barrier-1 Admixture, Barrier-1, Inc. 
 b.  Concure Systems Admixture, Concure Systems. 
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 c.  Moxie 1800 Super-Admix, Moxie International 

7. Prohibited Admixtures:  Calcium chloride thyocyanates of admixtures containing more 
than 0l1 percent chloride ions are not permitted. 

2.02 CONCRETE MIXTURES 
 

A. The Contractor shall recommend, on the basis of trial mixes and strength curves specified below, 
design mixes for each type and strength of concrete.  The Testing Agency will verify that the 
proposed mix designs conform to all specification requirements. 

 
B. Sufficient materials for concrete mix design shall be furnished by Contractor not less than five 

weeks before use.  Duplicate small samples plainly and neatly labeled with source, where 
proposed to be used, date, and name of collector shall be provided and presented to Testing 
Agency for permanent reference. 

 
C. Mixes shall be designed in accordance with "Method 1" of ACI 301, and the requirements of 

this Section.  All concrete is normalweight unless specifically designated otherwise; air-dry 
weight not to exceed 150 lbs. per cubic foot. 

 
D. Limiting values shown below apply for specific strengths of concrete with coarse aggregates less 

than one and one-half inches unless noted otherwise in TABLE A below. 
 

TABLE A 
 
  Use compressive strengths of concrete as shown on the drawings and classes of concrete generally 

as tabulated below. 
 
  1. Class I:  All interior concrete not specifically mentioned. 
  2. Class II: Interior slabs on grade. 

 3. Class III: All exterior concrete, including but not limited to, walls and foundations. 
  4. Class IV: Concrete fill on metal deck. 
  5. Class V: Concrete subject to deicers. 
  6. Class VI:   Concrete framing members. 
  7. Class VII: Concrete site work, including curbs and sidewalks. 
  8. Class VIII: Concrete pavement. 
  9. Class IX: Concrete columns and Piers. 

  
Class Requirements Strength @ 

28 Days 
Maximum Water/Cement Slump Special 

I 3000 PSI 0.54 4” Note (1) 
II 4000 PSI 0.45 3” Note (3)  

Note (4) 
Note (6) 
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III 
 

4000 PSI 
 

0.54 
 

4” Note (1)  
Note (2) 

IV 3500 PSI 0.45 3” Note (1) 
Note (3) 
Note (4) 
Note (6) 

V 4000 PSI 0.40 3” Note (1)  
Note (2)  
Note (3) 

VI 4000 PSI 0.45 3” Note (1) 
Note (3) 
Note (4) 
 

VII 4500 PSI 0.45 4” Note (1) 
Note (2) 

VIII 4500 PSI 0.45 4” Note (1) 
Note (2) 
Note (5) 

IX 4000 PSI 
 

0.45 4” Note (1) 
Note (2) 
Note (3) 
 

  
Table A (Continued) 

 
Slump values are those which will be measured at the point of discharge and prior to the addition 
of super-plasticizer. 

 
  Note (1) Use water reducing admixture 
 
  Note (2)  Use air-entraining admixture 
 

Note (3)  High range water reducing admixture (super-plasticizer) may be used to increase slump 
to a maximum value of 8”. 
 
Note (4)  Limit air content to 3%. 
 
Note (5)  Pigmented concrete with stamped finish, Color to be selected by Landscape Architect. 
 
Note (6)  Concrete Waterproofing Admixture. 
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E. In all slabs and walls exposed to weather, all concrete shall contain the approved air-entraining 
admixture as per manufacturer's written instructions, to provide entrained air, by volume, in the 
cured concrete within 4.5 to 6.5 percent. 

 
F. Water-Reducing Admixture - The approved water-reducing admixture shall be used in all 

concrete, in accordance with manufacturer's written instructions. 
 

G. Concrete slabs, including slabs on grade, shall have a maximum water cement ratio of 0.45. 
 

H. The approved superplasticizer shall be used in all concrete slabs, including slabs on grade. 
 

I.  Water content and cement content of concrete to be used in work shall be based on curve showing 
relation between water content, cement content, and 7 and 28 day compressive strengths of 
concrete made using proposed materials.  Curves shall be determined by four or more points, each 
representing an average of at least three test specimens at each age, and shall have range of values 
sufficient to yield desired data, including all compressive strengths required by Contract 
Documents, without extrapolation.  Design mix of concrete to be used in work, as determined 
from curve, shall correspond to following test strengths (TABLE B) obtained in laboratory trial 
mixtures, but  in no case shall resulting mix conflict with limiting values as specified in TABLE 
A. 

 
TABLE B 

Minimum Strength of Lab Trial Mixes (psi) 
 
    Design    Trial Mix Strength 
    Strength  7-days   28-days 
 
    3000   2700   3750 

 3500   3150   4375 
 4000   3800   5000 
 5000   4750   5750 
 6000   5700   6800 
 

J . Any deviation from approved mix design, which Contractor deems desirable under certain project 
conditions, will not be allowed without written approval of the Engineer.  Cost of any additional 
testing by Testing Agency associated therewith shall be paid for by Contractor. 

 
   K. Evaluation and Acceptance of Concrete 
 

1. The evaluation and acceptance of concrete shall be governed by “Building Code 
Requirements for Reinforced Concrete” (ACI 318). 

 
2. In general, the strength level of the concrete will be considered satisfactory if the averages 

of all sets of three consecutively tested concrete specimens equal or exceed the required 
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strength and no individual strength test result falls below the required strength by more 
than 500 PSI. 

 
3. If the above requirements are not met, and if the likelihood of low strength concrete is 

confirmed, additional tests shall be performed at the Contractor’s expense as outlined in 
Chapter 4 of the ACI 318 Code or other action appropriate to the circumstances and as 
determined by the Architect/Engineer shall be taken to assure the load-carrying capacity 
of the structure under design loads. 

 
2.03 FORM MATERIALS 
 

A. Construct formwork to shapes, lines, and dimensions required, plumb and straight, secured and 
braced sufficiently rigid to prevent deformation under load, and sufficiently tight to prevent 
leakage, all in conformance with ACI Standard 347, “Recommended Practice for Concrete 
Formwork”. 

 
B. Formwork for exposed concrete shall be medium-density plastic overlaid plywood, 5/8” 

minimum thickness; for concealed concrete shall be “Plyform” plywood, 5/8” minimum 
thickness. 

 
C. Formwork for pan joists shall be re-usable, fiberglass forms. 
 
D. Chamfer Strips: Half-inch, 45 degree poplar wood strips, nailed six inches on center, and 

installed in inside corners of all forms for all exterior corners and edges of permanently exposed 
concrete, unless otherwise directed by the Engineer. 

 
E. Form Ties and Spreaders:  Richmond Tyscrus by Richmond Screw Anchor Co.; Superior-ties by 

Superior Concrete Accessories, Ind.; or Sure-Grip Ties by Dayton Sure-Grip and Shore Co.  
Wire ties shall not be used.  Ties for foundation walls shall be snap-ties or type specified above 
with removal cones and shall incorporate water seal washer. Ties shall be arranged in a symmetrical 
manner. 

 
F. Form Release Agent:  Non-staining and non-emulsifiable type, or equal approved by the Engineer.  

Form release agent shall be biodegradable and shall not impart any stain to concrete nor interfere 
with adherence of any material to be applied to concrete surfaces. 
 

2.04 REINFORCEMENT AND ACCESSORIES 
 

A. Reinforcing Steel Bars:  shall be newly rolled billet steel conforming to ASTM A615 Grade 60.  
Bars shall be bent cold. 

 
B. Welded Wire Fabric:  shall conform to ASTM A185. 
 
C. All embedded items shall be hot-dip galvanized after fabrication in accordance with ASTM 

A123. 
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 All hot-dip galvanized steel shall be inspected for compliance with ASTM A123 and shall be  

marked with a stamp that indicates the number of ounces of zinc per square foot of steel.    A 
notarized Certificate of Compliance with all of the above shall be required from the galvanizer. 

 
D. Reinforcement Accessories:  shall conform to Product Standard PS7-766, National Bureau of 

Standards, Department of Commerce, Class C, as produced by Superior Concrete Accessories, 
Inc.; Dayton Sure-Grip Co.; or R.K.L. Building Specialties Co., Inc.  Reinforcement accessories 
shall include spacers, chairs, ties, slab bolsters, clips, chair bars, and other devices for properly 
assembling, placing, spacing, supporting, and fastening reinforcement.   

 
E. Tie wire shall be annealed wire of sufficient strength for intended purpose, but not less than No. 

18 gage.  Metal supports shall be of such type as not to penetrate surface of formwork and show 
through surface of concrete.  Accessories touching interior formed surfaces exposed to view shall 
have not less than 1/8 inch of plastic between metal and concrete surface.  Plastic tips shall extend 
not less than 1/2 inch up on metal legs.  Individual and continuous slab bolsters and chairs shall 
be of type to suit various conditions encountered and must be capable of supporting 300 pound 
load without damage or permanent distortion. 

2.05 MISCELLANEOUS MATERIALS 

A. Grout:  shall be ready-to-use metallic aggregate product requiring only addition of water at job 
site such as "Embeco Pre-mixed Grout" by Master Builder's; "Vibro-Foil Ready-Mixed" by 
W.R. Grace & Co.; or "Ferrolith G" by Sonneborn Building Products, Inc. Grout shall be easily 
workable and shall have no drying shrinkage at any age.  Compressive strength of grout (2" x 2" 
cubes) shall not be less than 5000 psi at 7 days, and 7500 psi at 28 days. 

B. Membrane Curing Compound:  shall conform to ASTM C309, Type 1.  Product used shall be 
shown to be compatible with the later application of coatings.  Curing compound shall not be 
used on any floor slab scheduled to receive an adhered floor finish. 

C. Chemical Hardener:  All exposed concrete slabs shall be hardened with three applications of 
fluosilicate chemical hardener followed by two applications of clear acrylic concrete sealer by 
Sonneborn Division, ChemRex Inc. “Lapidolith”; or equal product by W.R. Meadows Co. or 
Concrete Service Material Company. 

D. Bonding Compound:  Acraylic or Styrene Butadiene: 

Products:  Provide one of the following: 
a. “J-40 Bonding Agent”, Dayton Superior Corp. 
b. “Everbond”, L & M Construction Chemicals 
c. “SBR Latex”, Euclid Chemcial Company 
d. “Daraweld C”, W. R. Grace Company 

 
E. Epoxy Adhesive:  ASTM C 881, two component material suitable for use on dry or damp 

surfaces.  Provide material “Type”, “Grade”, and “Class” to suite project requirements. 



Barton & Loguidice                           Colchester Town Green Bicycle & Pedestrian Improvement Project 
Colchester, CT 

 
 

Section 03 30 00 Cast-In-Place Concrete 
Page 12 of 25 

 

 Products:  Provide one of the following: 
a. “Thiopoxy”, W. R. Grace Co. 
b.   “Sikadur Hi-Mod”, Sika Chemical Co. 
c.   “Euco Epoxy 452 or 620”, Euclid Chemical Co. 
 

F. Structural Repair Compound:  The Euclid Chemical Company’s “Euco Epoxy #460 or #463, 
Sika Corporation’s “Colma-Dur LV”, or L & M Construction Chemical’s “Epopatch”. 

 
G. Absorption Cover:  Burlap cloth made from jute or kenaf, weighting approximately 9 oz. per sq. 

yd., complying with AASHTO M 182, Class 2. 
 

H. Moisture-Retaining Cover:  One of the following, complying with ASTM C 171. 
 

1. Waterproof paper 
2. Polyethylene film 
3 Polyethylene-coated burlap 

 
I. Premoulded Joint Filler:  Homex 300 expansion joint filler, ¼” thick by full depth of slab for 

building slabs, ½” thick by full depth of slab for site work slabs and pavement, as manufactured 
by Homasote Company.  Equivalent non-bituminous material may be used if approved by the 
Architect/Engineer. 

J. Urethane Joint Filler:  Self leveling two part elastomeric joint filler. 
Products:  Provide one of the following: 

1. “Sikaflex-2c NS/SL”, Sika Corporation 
2. “3200 Hand-Mix”, The Burke Company 
3. “Mark-262”, Poly-Carb, Inc. 

K. Compressible Backup Material:  Closed cell polyethylene foam rod equivalent to Ethafoam 
sealant backer rod, manufactured by Dow Chemical Company. 

L. Dovetail Slots:  Shall be 22 gage material. 
Products:  Provide one of the following: 

1. “D/A 100”, Dur-O-Wal 
2. “AA 100”, AA Wire Product Company 
3. “No. 100 Standard”, Heckmann 

M. PVC Waterstop:  Provide polyvinyl Chloride waterstops conforming to Corps of Engineers 
CRD-C 572 flat, dumbbell type or centerbulb type waterstops at construction joints and other 
joints as indicated.  Size to suite the joint. 

Manufacturer:  Subject to compliance with requirements, provide products of one of the 
following: 
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1. Anti-Hydro Waterproofing Co. 
2. The Burke Co. 
3. Harbour Town Products 
4. W. R. Meadows 

N. Below Grade Wall Waterproofing:  As specified in Division 07. 

O. Wall Joint Waterproofing:  Volclay Hydrobar tube waterproofing manufactured by American 
Colloid Company. 

P. Joint Seal:  Trowel grade form of volclay bentonite with a consistency similar to grease 
manufactured by American Colloid Company. 

PART 3 - EXECUTION 
 

3.01 INSPECTION 
 

A. Examine all work prepared by others to receive work of this Section and report any defects 
affecting installation to the Contractor for correction.  Commencement of work will be 
construed as complete acceptance of preparatory work by others. 

 
3.02 HANDLING, STORAGE, AND PROTECTION OF MATERIALS 
 

A. Handle and store materials separately in such manner as to prevent intrusion of foreign 
matter, segregation, or deterioration.  Do not use foreign materials or those containing ice.  
Remove improper and rejected materials immediately from point of use.  Cover materials, 
including steel reinforcement and accessories, during construction period.  Stockpile 
concrete constituents properly to assure uniformity throughout project. 

3.03 FORMWORK 

A. Design, erect, shore, brace, and maintain formwork, according to ACI 301, to support vertical, 
lateral, static, and dynamic loads, and construction loads that might be applied, until structure 
can support such loads. 

B. Construct formwork so concrete members and structures are of size, shape, alignment, 
elevation, and position indicated, within tolerance limits of ACI 117. 

C. Construct forms tight enough to prevent loss of concrete mortar. 
 

D. Fabricate forms for easy removal without hammering or prying against concrete surfaces.  
Provide crush or wrecking plates where stripping may damage cast concrete surfaces.  Provide 
top forms for inclined surfaces steeper than 1.5 horizontal to 1 vertical. 

1. Install keyways, reglets, recesses, and the like, for easy removal. 
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2. Do not use rust-stained steel form-facing material. 

E. Set edge forms, bulkheads, and intermediate screed strips for slabs to achieve required elevations 
and slopes in finished concrete surfaces.  Provide and secure units to support screed strips; use 
strike-off templates or compacting-type screeds. 

F. Provide temporary openings for cleanouts and inspection ports where interior area of formwork 
is inaccessible.  Close openings with panels tightly fitted to forms and securely braced to prevent 
loss of concrete mortar.  Locate temporary openings in forms at inconspicuous locations. 

G. Chamfer exterior corners and edges of permanently exposed concrete. 

H. Form openings, chases, offsets, sinkages, keyways, reglets, blocking, screeds, and bulkheads 
required in the Work.  Determine sizes and locations from trades providing such items. 

I. Set and maintain formwork to insure complete concrete work within tolerance limits listed in 
ACI 347 latest edition, "Recommended Practice for Concrete Formwork", and with following 
additional requirements: 

 
1. Maximum variations from plumb: 

a. In surfaces of columns and walls: 
 
In any 10 feet of length 1/4 inch 
Maximum for entire length 1/2 inch 
 

2.  Maximum variations from established position in plan shown on the drawings: 
 
Column 1/2 inch 
Walls 3/4 inch 
 

3. Variations in cross-sectional dimensions of columns and beams and in thickness of slabs 
and walls. 
 

Minus 1/8 inch 
Plus 1/4 inch 

 
J. For a minimum of one hour prior to concrete placement, wet forms continuously with water to 

swell forms in order to prevent leakage of concrete matrix and to minimize absorption of concrete 
matrix water by form materials.  This requirement may be waived for those specific cases where 
the Engineer deems it unnecessary or impractical.  Care must be exercised to prevent a build-up 
of water at base of forms. 

 
K. Before form materials can be re-used, surfaces that will be in contact with freshly cast concrete 

shall be thoroughly cleaned, damaged areas repaired and projecting nails withdrawn.  Re-use of 
form material shall be subject to approval by the Engineer.  Follow form liner manufacturer 
recommendation on reuse of form liner. 
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L. Coat contact surfaces of forms with form-release agent, according to manufacturer's written 

instructions, before placing reinforcement. 
 
3.04 PLACING OF REINFORCEMENT 
 

A. Reinforcement shall be placed in accordance with requirements of CRSI 93, "Recommended 
Practice for Placing Reinforcing Bars" and CRSI 93, "Recommended Practice for Placing Bar 
Supports" and with further requirements below. 

 
B. Reinforcement shall be accurately placed in accordance with Contract Documents and shall be 

firmly secured in position by wire ties, chairs, spacers, and hangers, each of type approved by the 
Engineer. 

 
C. Bending, welding or cutting reinforcement in field in any manner other than as shown on 

Drawings, is prohibited, unless specific approval for each case is given by the Engineer. 
 

D. Reinforcement shall be continuous through construction joints unless otherwise indicated on 
Drawings. 

 
E. Reinforcement shall be spliced only in accordance with requirements of Contract Documents or 

as otherwise specifically approved by the Engineer.  Splices of reinforcement at points of 
maximum stress shall generally be avoided.  Welded wire fabric shall lap six inches or one space 
plus two inches whichever is larger, and shall be wired together. 

 
F. At time concrete is placed, reinforcement shall be free of excessive rust, scale, or other coatings 

that will destroy or reduce bond requirements.  Reinforcement expected to be exposed to 
weather for a considerable length of time shall be painted with a heavy coat of cement grout.  
Protect stored materials so as not to end or distort bars in any way.  Bars that become damaged 
will be rejected. 

 
F. Before concrete is cast, check all reinforcement after it is placed to insure that reinforcement 

conforms to Contract Documents and approved Shop Drawings.  Such checking shall be done 
only by qualified experienced personnel.  In addition, the Engineer shall be notified at least 36 
hours prior to concrete placement and given opportunity to inspect completed reinforcement and 
formwork before concrete placement.  Prior approval of Shop Drawings shall in no way limit the 
Engineer's right to demand modifications or additions to reinforcement or accessories. 

 
3.05 JOINTS 

 
A. Construction and control joints indicated on Drawings are mandatory and shall not be omitted. 
 
B. Joints not indicated or specified shall be placed to least impair strength of structure and shall be 

subject to approval of the Engineer. 
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C. Provide keyways at least 1-1/2” deep in construction joints in walls, slabs, and between walls and 
footings; accepted bulkheads designed for this purpose may be used for slabs. 

D. Place construction joints perpendicular to main reinforcement.  Continue reinforcement across 
construction joints, except as otherwise indicated. 

E. Waterstops:  Install watestops in construction joints where indicated on the drawings in 
accordance with the manufacturer’s recommendations.  Each piece of premoulded waterstop 
shall be the maximum practicable length to limit the number of joints.  Joint at intersections and 
at ends shall be made in accordance with the manufacturer’s recommendations and shall develop 
effective watertightness equal to that of the continuous waterstop. 

F. Isolation Joints in Slabs-on-Ground:  Construct isolation joints in slabs-on-ground at points of 
contact between slabs-on-ground and vertical surfaces, such as column pedestals, foundation 
walls, grade beams, and elsewhere as indicated, using 1/2” thick premoulded joint filler through 
full thickness of slab. 

G. Contraction (Control) Joints on Slabs-on-Ground:  Construct contraction joints in slabs-on-
ground to form panels of patterns as shown.  Use saw cuts 1/8” x ¼ slab depth, unless otherwide 
indicated. 

1. Contraction Joints in unexposed floor slabs shall be formed by saw cuts as soon as 
possible after slab finishing as may be safely done without dislodging aggregate. 

H. If joint patterns not shown, provide joints not exceeding 15 feet in either direction and located 
to conform to bay spacing wherever possible (at column centerlines, half bays, third-bays), with 
equal or close to equal spacings in each direction. 

I. At exposed interior construction and contraction joints in floor slabs shall be filled with the 
specified urethane joint filler.  Joint preparation and mixing and placing of the joint filler shall 
be in strict accordance with the directions of the manufacturer.  Joints shall not be filled sooner 
than 28 days after slab placement.  Carefully clean joints prior to filling with joint filler.  

3.06 INSTALLATION OF EMBEDDED ITEMS 
 

A. Conform to requirements of ACI 318, paragraph 6.3, "Conduits and Pipes Embedded in 
Concrete", and as specified below. 

 
B. Install steel sleeves, embedded wall plates and similar items, furnished by other trades, at 

locations shown on the drawings. 
 
C. Anchor bolts for column baseplates shall be installed with templates provided.  Vertical 

alignment and plan locations shall be maintained within one-sixteenth inches of the locations 
shown on the drawings. 
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1. Inspection shall be performed by a surveyor licensed in the state the project is located.  
Certify compliance with shop drawings. 

 
 D. No pipes or conduit of any kind is permitted to be installed in slabs in metal deck. 

 
3.07 MIXING, CONSISTENCY, AND DELIVERY OF CONCRETE 
 

A. Concrete shall be ready-mixed, produced by plant acceptable to the Engineer.  Hand or site 
mixing shall not be done.  Constituents, including admixtures except certain corrosion inhibitors 
and superplasticizers, shall be batched at central batch plant.  Admixtures shall be premixed in 
solution form and dispensed as recommended by manufacturer. 

 
B. Central plant and rolling stock equipment and methods shall conform with Truck Mixer and 

Agitator Standard of Truck Mixer Manufacturer's Bureau of National Ready-Mixed Concrete 
Association, and Contract Documents.  Consistency of concrete at time of deposit shall be as 
follows: 

 
             Slump 
 Portion of Structure        Recommended  Max. Range 
 
 Walls columns     4"     3" -  5" 
 Slabs, beams     3"     2" -  4" 
 
C. Ready mixed concrete shall be transported to site in watertight agitator or mixer trucks loaded 

not in excess of rated capacities.  Discharge at site shall be within one and one-half hours after 
cement was first introduced into mix.  Discard cement not discharged within one and one-half 
hours and dispose of legally.  Concrete with a temperature greater than 85 degrees F. shall not 
be placed.  Central mixed concrete shall be plant mixed a minimum of five minutes.  Agitation 
shall begin immediately after premixed concrete is placed in truck and shall continue without 
interruption until discharged.  Transit mixed concrete shall be mixed at mixing speed for at least 
ten minutes immediately after charging truck followed by agitation without interruption until 
discharged.  Concrete shall be furnished by a single plant unless accepted by the Engineer in 
writing. 

 
D. Retempering of concrete which has partially hardened, that is, mixing with or without additional 

cement, aggregates, or water, will not be permitted. 

3.08 PLACING CONCRETE 
 

A. Preplacement Inspection:  Before placing concrete, inspect and complete formwork installation, 
reinforcing steel, and items to be embedded or cast-in.  Notify other crafts to permit installation 
of their work, cooperate with other trades in setting such work.  Moisten wood forms 
immediately before placing concrete where form coatings are not used. 
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B. Remove water and foreign matter from forms and excavations and, except in freezing weather or 
as otherwise directed, thoroughly wet wood forms just prior to placing concrete.  Place no 
concrete on frozen soil and provide adequate protection against frost action during freezing 
weather. 

 
C. To secure full bond at construction joints, surfaces of concrete already placed, including vertical 

and inclined surfaces, shall be thoroughly cleaned of foreign materials and laitance, roughened 
with suitable tools such as chipping hammers or wire brushes, and recleaned by stream of water 
or compressed air.  Well before new concrete is deposited, joints shall be saturated with water.  
After free or glistening water disappears joints shall be given thorough coating of neat cement 
slurry mixed to consistency of very heavy paste.  Surface shall receive coating of approximately 
one-eighth inch thick; this shall be scrubbed in by means of stiff bristle brushes.  New concrete 
shall be deposited before neat cement dries or changes color. 

 
D. Do not place concrete having slump outside of allowable slump range. 
 
E. Transport concrete from mixer to place of final deposit as rapidly as practical by methods which 

prevent separation of ingredients and displacement of reinforcement, and which avoid 
rehandling.  Deposit no partially hardened concrete.  When concrete is conveyed by chutes, 
equipment shall be of such size and U-shaped design as to insure continuous flow in chute.  Flat 
(coal) chutes shall not be employed.  Chutes shall be of metal or metal lines and different 
portions shall have approximately same slope.  Slope shall not be less than 25 degrees nor more 
than 45 degrees from horizontal and shall be such as to prevent segregation of ingredients.  
Discharge end of chute shall be provided with baffle plate or spout to prevent segregation.  If 
discharge end of chute is more than five feet above surface of concrete in forms, spout shall be 
used, and lower and maintained as near surface of deposit as practicable.  When operation is 
intermittent, chute shall discharge into hopper.  Chute shall be thoroughly cleaned before and 
after each run and debris and any water used shall be discharged outside forms.  Concrete shall 
not be allowed to flow horizontally over distances exceeding five feet. 

 
F. Concrete shall be placed in such manner as to prevent segregation, and accumulations of 

hardened concrete on forms or reinforcement above mass of concrete being placed.  To achieve 
this end, suitable hoppers, spouts with restricted outlets and tremies shall be used as required. 

 
G. During and immediately after depositing, concrete shall be thoroughly compacted by means of 

internal type mechanical vibrators or other tools, or by spading to produce required quality of 
finish.  Vibration shall be done by experienced operators under close supervision and shall be 
carried on only enough to produce homogeneity and optimum consolidation without permitting 
segregation of constituents or "pumping" of air.  Vibrators used for normalweight concrete shall 
operate at speed at not less than 7,000 vpm and be of suitable capacity.   
Do not use vibrators to move concrete.  Vibration shall be supplemented by proper wooden 
spade puddling to remove included bubbles and honeycomb adjacent to visible surfaces.  At least 
one vibrator shall be on hand for every 10 cubic yards of concrete placed per hour, plus one spare.  
Vibrators shall be operable and on site prior to starting placement. 
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H. Vertical lifts shall not exceed 18 inches.  Vibrate completely through successive lifts to avoid 
pour lines.  Vibrate first lift thoroughly until top of lift glistens to avoid stone pockets, 
honeycomb, and segregation. 

 
I. Concrete shall be deposited continuously, and in layers of such thickness that no concrete will 

be deposited on concrete which has hardened sufficiently to cause formation of seams and planes 
of weakness within section.  If section cannot be placed continuously between planned 
construction joints, as specified, field joint and additional reinforcement shall be introduced so 
as to preserve structural continuity.  The Engineer shall be notified in any such case. 

 
J. Cold joints, particularly in exposed concrete, including "honeycomb", are unacceptable.  If they 

occur in concrete surfaces exposed to view, the Engineer will require that entire section in which 
blemish occurs be removed and replaced with new materials at Contractor's expense. 

 
K. When placing exposed concrete walls or columns, strike corners of forms rapidly and repeatedly 

from outside along full height while depositing concrete and vibrating. 
 
L. Chutes, hoppers, spouts, adjacent work, etc. shall be thoroughly cleaned before and after each 

run and water and debris shall be discharged outside form. 

3.09 FINISHING OF UNFORMED CONCRETE SURFACES 
 

A. Smooth troweled finish: shall be provided where concrete flatwork is to be exposed in the 
finished work or is to receive resilient flooring materials. 

 
 1. After floating, being first trowel finish operation using a power-driven trowel.  Begin final 

troweling when surface produces a ringing sound as trowel is moved over surface.  
Consolidate concrete surface by final hand-troweling operation, free of trowel marks, 
uniform in texture and appearance, and with surface leveled to tolerances of FF  20 – FL 

17.  Grind smooth surface defects which would telegraph through applied floor covering 
system.  For concrete slabs on metal deck level surface to a tolerance of FF 25. 

 
B. Floated finish: shall be provided where concrete flatwork is to receive waterproofing membranes 

or setting beds for finished materials. 
 
C. Rough struck surface shall be provided at top of pedestals. 
 
D. Steel Broom Finish (with smooth edging): shall be provided at exterior concrete walks, 

pavements and steps.  Side walks shall receive a broom finish perpendicular to the run of the 
sidewalk. 

 
F. Site curbs shall receive a rubbed and brushed finish. 
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E. Contractor, at his own expense, shall level depressed spots and grind high spots in concrete 
surfaces which are in excess of specified tolerances.  Leveling materials proposed for providing 
proper surface shall be approved by the Engineer. 

3.10 REPAIRING OF UNFORMED CONCRETE SURFACES 
 

A. Tops of slabs and top of walls shall be repaired by using either same material as originally cast 
or by use of dry-pack material, as approved by the Engineer.  Areas affected shall be chipped 
back square and to depth of one inch minimum.  Hole shall then be moistened with water for a 
minimum of two hours, followed by brush coat of 1/16 inch thick cement paste.  Immediately 
plug hole with concrete, or with dry pack material consisting of 1:1.5 mixture of cement and 
concrete sand mixed slightly damp to touch.  Hammer dry-pack into hole until dense, and excess 
paste appears on surface.  Finish patch flush and to same texture as surrounding concrete.  For 
large repairs employ 1-1-2 mixture of cement, concrete sand and pea gravel at same dry-pack 
consistency. 

 
3.11 CURING AND PROTECTION 
 

A. When concrete is placed at or below ambient air temperatures of 40 degrees F. or whenever in 
opinion of the Engineer, such or lower temperatures are likely to occur within 48 hours after 
placement of concrete, cold weather concreting procedures, according to ACI 306 and as 
specified herein, shall be followed.  To this end, entire area affected shall be protected by 
adequate housing or covering, and heating.  No salt, chemicals or other foreign materials shall 
be used in the mix to lower freezing point of concrete. 

 
B. Protect concrete work against injury from heat, cold, and defacement of any nature during 

construction operations. 
 
C. Concrete shall be treated and protected immediately after concreting or cement finishing is 

completed, to provide continuous moist curing above 50 degrees F. for at least seven days, 
regardless of ambient air temperatures. 

 
D. Concrete shall be wet cured for a minimum of 96 hours after placing and finishing. 

 
E. Curing compounds will not be permitted for slabs, and framed concrete structure. 
 
F. Keep permanent temperature record showing date and outside temperature for concreting 

operations.  Thermometer readings shall be taken at start of work in morning, at noon, and again 
late in afternoon.  Locations of concrete placed during such periods shall likewise be recorded, 
in such manner as to show any effect temperatures may have had on construction.  Copies of 
temperature record shall be distributed daily to the Engineer. 

3.12 HARDENER  
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A. Prepare surfaces and apply surface hardener to all concrete floors not receiving resilient flooring, 
ceramic tile or membrane waterproofing. 

 
B. Prepare surface and apply special sealer system to all concrete flatwork and curbs exposed to the 

elements. 

3.13 REMOVAL OF FORMWORK, SHORING AND RESHORING 
 

A. Contractor shall be responsible for proper removal of formwork, shoring, and reshoring. 
 
B. Forms shall be removed only after concrete has attained sufficient strength to support its shown 

weight, construction loads to be placed thereon and lateral loads, without damage to structure 
or excessive deflection. 

 
C. Forms and supports shall remain in place for not less than minimum periods of time noted 

below.  These periods represent cumulative number of days or fractions thereof, consecutive 
unless otherwise approved by the Engineer during which time mean daily air temperature at 
surfaces of concrete is above 50 degrees F. 

 
1. Vertical surfaces:  concrete shall have reached 100 day-degrees* and shall have attained 

strength of not less than 30 percent of f'c.  Where such forms also support formwork for 
slab or beam soffits, removal times for latter shall govern. 

 
2. Horizontal surfaces:  except as noted below, concrete shall have reached 300 day-degrees*  

of curing and attained strength of not less than 60 percent of f'c. 
 

a. Soffits of beams or girders shall remain supported and in place until concrete has 
attained 600 day-degrees*. 

 
b. Forms and supports of floor slabs shall remain in place until concrete has reached 400 

day-degrees*. 
 
*Definition of day-degrees:  Total number of days times mean daily air temperature at 
surfaces of concrete.  For example, five days at temperature of 60 degrees F. equals 300 day 
degrees.  Days or fractions of days in which temperature is below 50 degrees F. shall not be 
included in calculation of day-degrees. 
 

D. Form removal shall be so performed that reshores are placed at same time as stripping 
operations, and that no area larger than one-fourth of a slab panel is unsupported at any time. 

 
E. Any test cylinders required to verify the specified minimum strengths for form removal shall be 

field cured under the same conditions as the concrete they represent.  Such cylinders and testing 
shall be at the Contractor's expense. 
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3.14 REPAIRING AND FINISHING OF FORMED AND ARCHITECTURAL 
CONCRETE SURFACES 

 
A. In accordance with the provisions of ACI 301, Chapter 10, all concrete shall have "smooth form 

finish". 
 
B. Intent of this Specification is to require forms, mixtures of concrete, and workmanship so that 

concrete surfaces will require no patching, except for plugging of tie holes.  However, where 
patching is acceptable to the Engineer, procedure described below shall be followed. 

 
C. Defective concrete and honeycombed areas shall not be patched unless examined and approval 

is given by the Engineer.  If such approval is received by Contractor, areas involved shall be 
chipped down square and at least one inch deep to sound concrete by means of cold chisels or 
pneumatic chipping hammers.  If honeycomb exists around reinforcement, chip to provide clear 
space at least three-quarter inch wide all around steel to afford proper ultimate bond thereto.  
For areas less than one and one-half inches deep, patch shall be made in same manner as 
described above for filling unformed concrete surfaces, care being exercised to use crumbly-dry 
(non-trowelable) mixtures and to avoid sagging. Thicker repairs shall require build-up in 
successive days, each layer being applied as described.  To aid strength and bonding of multiple 
layer repairs, non-shrink, non-metallic aggregate shall be used as an additive as follows: 

 
 Materials Volumes Weights 
 
 Cement 1.0 1.0  
 Non-Metallic Aggregate 0.15 0.25 
 Sand 1.5 1.55 
 

For very heavy (generally, formed) patches, pea gravel may be added to mixture and proportions 
modified as follows: 

 
Materials Volumes Weights 

 
 Cement 1.0 1.0 
 Non-Metallic Aggregate 0.2 0.33 
 Sand 1.0 1.0 
 Pea Gravel 1.5 1.55 
 

After hardening, rub lightly as described above for form tie holes. 
 
1. Mortar for patching shall be same mix as above except aggregate shall pass a No. 14 sieve. 
 
2. For all concrete to receive "smooth" finish, remove formwork fins and clean entire surface 

of grease, form oil, laitance, dust, and other foreign matter. 
 
3. "Smooth" finish shall consist of having all fins removed, joint marks smoothed off,   
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 blemishes removed, and surfaces left smooth and unmarred.  
 
4. Begin finishing operations as soon as practicable after removal of forms, continue with 

curing operations after finishing is completed.  After concrete has been well cured, carefully 
inspect surfaces.  Remove any fins, rough spots, streaks, hardened mortar or grout and other 
foreign material.  Patch defects with finishing mortar as specified above, to satisfaction of 
the Engineer. 

 
D. Patches which become crazed, cracked, or sound hollow upon tapping shall be removed and 

replaced with new material at Contractor's expense. 

3.15 CLEANING 
 

A. Concrete surfaces shall be cleaned of objectionable stains as determined by the Engineer.  
Materials containing acid in any form or methods which will damage "skin" of concrete surfaces 
shall not be employed, except where otherwise specified. 

3.16 QUALITY CONTROL 
 
 A. The testing laboratory will analyze the proposed concrete design mix and sample and test 

aggregate and concrete as follows: 
 

1. Fine Aggregate Tests:  Organic content, sieve analysis, fineness modulus. 
2. Coarse Aggregate Tests:  Sieve analysis 
3. Mix Design:  Refer to Section 033000-1.3 and 2.5 for requirements and submittal format. 

 
 B. The Testing Laboratory will perform the following field tests: 
 

1. Secure samples in accordance with ASTM C 172 except modified for slump to comply 
with ASTM C 94. 

2. Slump:  ASTAM C 143, one test for each 100 cubic yards, or fraction thereof, at point of 
discharge for each day’s pour of each type of concrete; additional tests when concrete 
consistency seems to have changed. 

3. Air Content:  ASTM C 173, volumetric method for lightweight or normal weight concrete.  
ASTM C 231 pressure method for normal weight concrete, one for each day’s pour of each 
type of air-entrained concrete. 

4. Concrete Temperature:  Test hourly when air temperature is 40 deg F (4 deg C) and below, 
and when 80 deg F (27 deg C) and above, and each time a set of compression test specimens 
made. 

5. Compression Test Specimen:  ASTM C 31; one set of 4 standard cylinders for each 
compressive strength test, unless otherwise directed.  Mold and store cylinders for 
laboratory cured test specimens except when field-cure test specimens are required. 

6. Compressive Strength Tests:  ASTM C 39; one set for each day’s pour exceeding 5 cu. yds. 
plus additional sets for each 100 cu. yds. Of each concrete class placed in any one day; one 
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specimen tested at 7 days, two specimens tested at 28 days, and one specimen retained in 
reserve for later testing if required. 

7. When frequency of testing will provide less than 5 strength tests for a given class of 
concrete, conduct testing from at least 5 randomly selected batches or from each batch if 
fewer than 5 are used. 

8. When strength of field-cured cylinders is less than 85 percent of companion laboratory-
cured cylinders, evaluate current operations and provide corrective procedure for protecting 
and curing the in-place concrete. 

9. Strength level of concrete will be considered satisfactory if averages of sets of three 
consecutive strength test results equal or exceed specified compressive strength, and no 
individual strength test result falls below specified compressive strength by more than 500 
psi. 

C.  Test results will be reported in writing to the Structural Engineer and Contractor within 24 
hours after tests.  Reports of compressive strength tests shall contain the project identification 
name and number, date of concrete placement, name of concrete testing service, concrete type 
and class, location of concrete batch in structure, design compressive strength at 28 days, 
concrete mix proportions and materials, compressive breaking strength and type of break for 
both 7-day tests and 28-day tests. 

1. Additional Tests:  The testing service will make additional tests of in-place concrete when 
test results indicate specified concrete strengths and other characteristics have not been 
attained in the structure, as directed by the Engineer.  Testing service may conduct tests to 
determine adequacy of concrete by cored cylinders complying with ASTM C 42, or by 
other methods as directed.  Contractor shall pay for such tests when unacceptable concrete 
is verified. 

2. Reinforcing:  The testing service will inspect the location and installation details of all 
reinforcing steel for compliance with the approved drawings, specifications and ACI 318. 

PART 4 - MEASUREMENT AND PAYMENT 
 

4.01 MEASUREMENT 
 

A. Cast in Place Concrete – This work shall not be measured but will be paid for at the contract 
lump sum price.  Reinforcing steel, wire mesh reinforcement, expansion joint, joint fillers/sealers, 
detectable warning surfaces, processed aggregate base and curing compounds shall not be 
measured separately for payment, but shall be included in this work. 

 
4.02 PAYMENT 
 

A.  This work shall be paid for at the contract lump sum price for “Cast in Place Concrete" which 
price shall include materials, equipment, tools, labor and all incidentals thereto. 
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END OF SECTION 
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SECTION 03 81 13 
FLAT CONCRETE SAWING 

 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. Work under this specification covers saw cutting existing bituminous concrete pavement as 
shown on the plans or as directed by the Engineer.  
 

1.02 RELATED WORK 
 

A. Section 01 31 13 – Project Coordination 
B. Section 31 23 00 – Excavation and Fill 
C. Section 32 12 16 – Bituminous Concrete 
D. Section 32 16 13 – Bituminous Concrete Curb 
 

1.03 QUALITY ASSURANCE 
 

A.  Where Form 818 is referred to, it means "State of Connecticut Department of Transportation 
Standard Specifications for Roads, Bridges and Incidental Construction, Form 818, 2020" and 
including all Supplemental Specifications to January 2021. 

 
PART 2 - PRODUCTS 

 
Not Applicable. 
 

PART 3 - EXECUTION 
 

3.01 CONSTRUCTION METHODS 
 

A. All bituminous concrete pavement to be removed shall be cut uniformly along lines as shown on 
the plans or as directed by the Engineer.  

 
B. Bituminous concrete pavement shall be cut with an approved concrete saw completely through 

the full depth of the pavement.   
 

C. Bituminous curbs shall be cut at the designated lines.   
 

PART 4 - MEASUREMENT AND PAYMENT 
 

4.01 MEASUREMENT 
 

A. Saw cut concrete pavement - This work shall not be measured but will be paid for at the 
contract lump sum price. 
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4.02 PAYMENT 
 

A. This work shall be paid for at the contract lump sum price for “Flat Concrete Sawing" which 
price shall include materials, equipment, tools, labor and all incidentals thereto. 

 
 

 
END OF SECTION 
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SECTION 06 10 00 
ROUGH CARPENTRY 

 
PART 1 - GENERAL  
 
1.01 DESCRIPTION 
 

A. Work under this section includes the following:  

1. Framing with dimensional lumber. 
2. Framing with engineered wood products. 
3. Engineered wood products. 
4. Wood blocking, cants, and nailers. 
5. Sheathing.  

1.02 RELATED WORK 

A. Section 06 20 00 - Finish Carpentry 
 

1.03 QUALITY ASSURANCE 
 

A. All materials and workmanship shall comply with recommendations of: 

1. NELMA-Northeastern Lumber Manufacturers Association. 

2. NLGA-National Lumber Grades Authority. 

3. WWPA-Western Wood Products Association. 

4. APA-American Plywood Association.  

1.04 DEFINITIONS 
 

A. Rough Carpentry: Carpentry work not specified in other Sections and not exposed unless 
otherwise indicated. 

B. Exposed Framing: Dimension lumber not concealed by other construction. 

C. Engineered Wood Products:  Laminated-Veneer Lumber:  A composite of wood veneers with 
grain primarily parallel to member lengths, manufactured with an exterior-type adhesive 
complying with ASTM D2559. 

D. Lumber grading agencies, and the abbreviations used to reference them, include the following: 

1. NELMA - Northeastern Lumber Manufacturers Association. 

2. NLGA - National Lumber Grades Authority. 



Barton & Loguidice                           Colchester Town Green Bicycle & Pedestrian Improvement Project 
Colchester, CT 

 

Section 06 10 00 – Rough Carpentry 
Page 2 of 8 

 

3. WWPA - Western Wood Products Association. 

4. APA – American Plywood Association. 

1.05 SUBMITTALS 

A. Product Data:  For each type of factory-fabricated product, indicate component materials and 
dimensions and include construction and application details. 

1. For products include statement that moisture content of lumber was reduced to levels 
specified before shipment to Project site. 

2. Include data for wood-preservative treatment from chemical treatment manufacturer 
and certification by treating plant that treated materials comply with requirements.  
Indicate type of preservative used, net amount of preservative retained, and chemical 
treatment manufacturer’s written instructions for handling, storing, installing, and 
finishing treatment material. 

3. Include copies of warranties from chemical treatment manufacturers for each type of 
treatment. 

B. Material Certificates:  For dimension lumber specified to comply with minimum allowable unit 
stresses.  Indicate species and grade selected for each use and design values approved by the 
American Lumber Standards Committee Board of Review. 

1. Preservative-treated wood. 
2. Engineered wood products 
3. Power-driven fasteners. 
4. Expansion anchors. 
5. Metal framing anchors. 
6. Dimensional lumber. 

1.06 DELIVERY, STORAGE, AND HANDLING 

A. Stack lumber and plywood panels; place spacers between each bundle to provide air circulation.  
Provide for air circulation around stacks and under coverings. 

PART 2 - PRODUCTS 
 
2.01  MATERIAL 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the 
following, or approved equal: 

1. Dimensional Lumber: 
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a.    Boise Cascade Corporation. 

b.    Georgia-Pacific Corporation. 

c.    Louisiana-Pacific Corporation. 

2. Plywood Sheathing: 

a.    Boise Cascade Corporation. 

b.    Georgia-Pacific Corporation. 

c.    Rosboro Lumber Co. 

3. Metal Fasteners: 

a.    ITW Buildex, Inc. 

b.    Ford Fasteners, Inc. 

c.    Fastenal Co. 

2.02  WOOD PRODUCTS, GENERAL 

A. Lumber:  DOC PS 20 and applicable rules of lumber grading agencies certified by the 
American Lumber Standards Committee Board of Review. 

1. Factory mark each piece of lumber with grade stamp of grading agency. 

2. For exposed lumber indicated to receive a stained or natural finish, mark grade stamp 
on end or back of each piece, or omit grade stamp and provide certificates of grade 
compliance issued by grading agency. 

3. Provide dressed lumber, S4S, unless otherwise indicated. 

4. Provide dry lumber with 19 percent maximum moisture content at time of dressing for 
2”thickness or less, unless otherwise indicated 

B. Plywood Underlayment:  Veneer plywood panels shall comply with U.S. Product Standards, 
National Bureau of Standards PS1-66. 

1. PSI (ANSI A 199.1) with applicable APA Performance Standard. 

2. Factory mark each piece of plywood with type, grade, mill and grading agency, except 
omit marking from surfaces to be exposed with transparent finish or without finish. 

 
2.03  DIMENSION LUMBER 

A. General:  Provide dimension lumber of grades indicated according to the American Lumber 
Standards Committee National Grading Rule provisions of the grading agency indicated. 

B. Exterior and Load-Bearing Lumber: Including but not limited to wood studs, joists and rafters, 
construction grade and any of the following species: 



Barton & Loguidice                           Colchester Town Green Bicycle & Pedestrian Improvement Project 
Colchester, CT 

 

Section 06 10 00 – Rough Carpentry 
Page 4 of 8 

 

1. Hem-fir; WCLIB or WWPA. 

2. Hem-fir (north); NLGA. 

2.04  ROOF SHEATHING 

A. Preservative Treatment by Pressure Process:  AWPA U2 (lumber) and  

1. Preservative Chemicals:  Acceptable to authorities having  

2. For exposed items indicated to receive a stained or natural finish,  

3. Grade:  C_D Exterior Grade. 
 
2.05  MISCELLANEOUS LUMBER 

A. General:  Provide lumber for support or attachment of other construction, including the 
following: 

1. Blocking. 

2. Cants. 

3. Nailers. 

4. Furring. 

B. For items of dimension lumber size, provide Standard grade lumber with 19 percent maximum 
moisture content and any of the following species: 

1. Hem-fir or Hem-fir (north); NLGA, WCLIB, or WWPA. 

2. Spruce-pine-fir (south) or Spruce-pine-fir; NELMA, NLGA, WCLIB, or WWPA. 

C. For concealed boards, provide lumber with 19 percent maximum moisture content and any of 
the following species and grades: 

1. Hem-fir or Hem-fir (north),  

D. For furring strips for installing plywood, select boards with no knots capable of producing bent-
over nails and damage to paneling. 

2.06  FASTENERS 

A. General:  Provide fasteners of size and type indicated that comply with requirements specified 
in all applicable codes and in this Article for material and manufacture. 

1. Where rough carpentry is exposed to weather, in ground contact, or in area of high 
relative humidity, provide fasteners with hot-dip zinc coating complying with 
ASTM A 153/A 153M. 
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B. Wood-To-Metal Self Drilling Fasteners:  

1. For Wood to Metal Applications. 

2. Teks 4 WTM 3PFH x with Wings Wood-to-Metal Self-Drilling  

3. Screws, as manufactured by ITW Buildex, Inc. or equal. 

4. Teks Drill Point; Cutting Wings; Phillips Flat Head; Carbon Steel with Gray Spex 
finish provides excellent corrosion resistance and lower tapping torque. 

C. Nails: Conform to ASTM A153 – Standard Specification for Zinc Coating (Hot-Dip). 

 
2.07  MISCELLANEOUS MATERIALS 

D. Sheathing Tape:  Pressure-sensitive plastic tape for sealing joints and penetrations in sheathing 
and recommended by sheathing manufacturer for use with type of sheathing required. 

 
PART 3 - EXECUTION 
 
3.01  INSTALLATION, GENERAL 
 

A. Set wood framing and plywood sheathing to required levels and lines, with members plumb, 
true to line, cut, and fitted.  Fit rough carpentry to other construction; scribe and cope as 
needed for accurate fit.  Locate nailers, blocking, and similar supports to comply with 
requirements for attaching other construction. 

B. Do not use materials with defects that impair quality of rough carpentry or pieces that are too 
small to use with minimum number of joints or optimum joint arrangement. 

C. Apply field treatment complying with AWPA M4 to cut surfaces of lumber and plywood. 

D. Securely attach rough carpentry work to substrate by anchoring and fastening as indicated, 
complying with the following: 

1. CABO NER-272 for power-driven fasteners. 

2. Published requirements of metal framing anchor manufacturer. 

3. Table 2304.9.1, "Fastening Schedule," in the IBC 2012 International Building Code. 

E. Use galvanized or stainless steel common wire nails for attachment of plywood sheathing to 
wood decking, unless otherwise indicated.  Make tight connections between members.  Install 
fasteners without splitting wood.  

3.02  WOOD BLOCKING AND NAILER INSTALLATION 
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A. Set install where indicated and where required for attaching other work.  Form to shapes 
indicated and cut as required for true line and level of attached work.  Coordinate locations with 
other work involved. 

B. Attach items to substrates to support applied loading.   

3.03 WOOD FRAMING INSTALLATION, GENERAL 
 

A. Framing Standard:  Comply with AFPA's "Manual for Wood Frame Construction," unless 
otherwise indicated. 

B. Framing with Engineered Wood Products:  Install engineered wood products to comply with 
manufacturer's written instructions. 

C. Do not splice structural members between supports. 

D. Where built-up beams or girders of 2-inch nominal-dimension lumber on edge are required, 
fasten together with 2 rows of 20d nails spaced not less than 32 inches o.c.  Locate one row near 
top edge and other near bottom edge. 

1. For continuous members, stagger end joints at quarter points between supports 

3.04  WALL AND PARTITION FRAMING INSTALLATION 
 

A. General:  Arrange studs so wide face of stud is perpendicular to direction of wall or partition 
and narrow face is parallel.  Provide single bottom plate and double top plates using members of 
2-inch nominal thickness whose widths equal that of studs, except single top plate may be used 
for non-load-bearing partitions.  Anchor or nail plates to supporting construction, unless 
otherwise indicated. 

1. For exterior walls, provide 2-by-6-inch nominal size wood studs spaced 16 inches o.c., 
unless otherwise indicated. 

2. For interior partitions and walls, provide 2-by-4-inch nominal- size wood studs spaced 
16 inches o.c., unless otherwise indicated. 

B. Construct corners and intersections with three or more studs.  Provide blocking and framing as 
indicated and as required to support facing materials, fixtures, specialty items, and trim. 

1. Provide continuous horizontal blocking at mid-height of partitions more than 96 inches 
high, using members of 2-inch nominal thickness and of same width as wall or 
partitions. 
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C. Fire block concealed spaces of wood-framed walls and partitions at each floor level and at ceiling 
line of top story.  Where fire blocking is not inherent in framing system used, provide closely 
fitted wood blocks of 2-inch nominal- thick lumber of same width as framing members. 

D. Frame openings with multiple studs and headers.  Provide nailed header members of thickness 
equal to width of studs.  Set headers on edge and support on jamb studs. 

1. For non-load-bearing partitions, provide double-jamb studs with headers not less than 
4-inch nominal depth for openings 48 inches and less in width, 6-inch nominal depth 
for openings 48 to 72 inches in width, 8-inch nominal depth for openings 72 to 120 
inches in width, and not less than 10-inch nominal depth for openings 10 to 12 feet in 
width. 

2. For load-bearing walls, provide double-jamb studs for openings 72 inches and less in 
width, and triple-jamb studs for wider openings.  Provide headers of depth indicated or, 
if not indicated, according to Table 602.7 in the International One- and Two-Family 
Dwelling Code. 

E. Provide bracing in exterior walls, at both walls of each external corner, full-story height, unless 
otherwise indicated.  Provide one of the following: 

F. Provide bracing in walls, at locations indicated, full-story height, unless otherwise indicated.  
Provide one of the following: 

1. Diagonal bracing at 45-degree angle using let-in 1-by-4-inch nominal size boards. 

2. Diagonal bracing at 45-degree angle using metal bracing. 

3. Oriented-strand-board panels not less than 48 by 96 inches applied vertically. 

4. Particleboard sheathing panels not less than 48 by 96 inches applied vertically. 

5. In lieu of bracing at corners or at locations indicated, continuous gypsum sheathing may 
be provided in panels not less than 48 by 96 inches applied vertically. 

6. In lieu of bracing at corners or at locations indicated, continuous fiberboard sheathing, 
intermediate type, may be provided in panels not less than 48 by 96 inches applied 
vertically. 

 

3.05  PLYWOOD SHEATHING INSTALLATION 
 

A. Fasten plywood sheathing panels to intermediate supports and then at edges and ends.  Use 
galvanized roofing nails or galvanized staples; comply with manufacturer's recommended 
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spacing and referenced fastening schedule.  Drive fasteners flush with surface of sheathing and 
locate perimeter fasteners at least 3/8 inch from edges and ends. 

B. Cover sheathing as soon as practical after installation to prevent deterioration from wetting. 

3.06  SHEATHING TAPE APPLICATION 
 

A. Apply sheathing tape to joints between wood decking and at items penetrating wood decking.  
Apply at upstanding flashing to overlap both flashing and sheathing. 

PART 4 - MEASUREMENT AND PAYMENT 

4.01 MEASUREMENT 

A. This work shall not be measured but will paid at the contract lump sum price. 
 

4.02 PAYMENT 

A. This work shall be paid for under the contract allowance items for “Repair of Existing Gazebo” 
and “Bus Shelter Replacement” which price shall include materials, equipment, tools, labor and 
all incidentals thereto. 

END OF SECTION 
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SECTION 06 20 00 
FINISH CARPENTRY 

 
PART 1 - GENERAL  
 
1.01 DESCRIPTION 

A. Perform all on-site finish carpentry items as specified herein and as shown on the drawings. 
Such work shall include, but not be limited to, the following: 

 
B. Section Furnish and install all exterior and interior wood trim. 

C. Furnish, install and finish all handrails, bases, and other wood products shown or called for. 

D. Install all wood shelving. 

E. Install all woodwork and millwork. 
 

1.02 RELATED WORK 

A. Section 06 10 00 - Rough Carpentry 
 

1.03 QUALITY ASSURANCE 

A. Installation of all custom wood working shall be in conformance with standards as specified by 
the Architectural Woodworking Institute (AWI), 1984 Edition. 

1.04 SUBMITTALS 

A. Product Data:  For each type of factory-fabricated product, indicate component materials and 
Dimensions and include construction and application details. 

PART 2 - PRODUCTS 
 
2.01  MATERIAL 

A. Wood handrails, chair rails, window sills, trim and all other hardwood items exposed in the 
finish work of the buildings.  Materials, finishes and surfaces shall be rated for exterior use 
unless otherwise noted.  

 
PART 3 - EXECUTION 
 
3.01 INSTALLATION 
 

A. General Finish Work: Securely attach carpentry work to substrate by anchoring and fastening 
as shown and as required by recognized standards. Countersink nail heads on exposed carpentry 
work and fill holes. Use common wire nails, except as otherwise indicated. Use finishing nails 
for finish work. Select fasteners to size that will not penetrate members where opposite side will 
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be exposed to view or will receive finish materials. Make tight connections between members. 
Install fasteners without splitting of wood; predrill as required. 

B. Finish Carpentry Workmanship: All work shall be level and plumb. Joints shall be neat and 
clear and permanently secured. Fastenings shall be concealed wherever possible. Where nails are 
necessary, they shall be as small as practical and countersunk for putty. Where required, 
carefully scribe work to other finishes. 

C. Coordinate all appropriate M.E.P. work with subcontractors through the General Contractor. 

D. Arrange for painter to prime all sides and edges of all wood scheduled to receive a paint finish 
prior to execution. 

PART 4 - MEASUREMENT AND PAYMENT 

4.01 MEASUREMENT 

A. This work shall not be measured but will paid at the contract lump sum price.  

4.02 PAYMENT 

A. This work shall be paid for under the contract allowance items for “Repair of Existing Gazebo” 
and “Bus Shelter Replacement” which price shall include materials, equipment, tools, labor and 
all incidentals thereto. 

 

END OF SECTION 
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SECTION 26 05 00 
COMMON WORK RESULTS FOR ELECTRICAL 

 
PART 1 – GENERAL 
 
1.01 DESCRIPTION 
 

A. This Section covers the specification of basic materials and methods for furnishing and 
installing electrical system work. Refer to general conditions, supplementary conditions, and any 
applicable parts of the specification package for other general requirements or as directed by the 
Engineer. 

B. All work and materials shall comply with the latest rules, applicable regulations & codes 
required by Federal, State and local laws or regulations. Permits, fees or charges for inspection 
or other services shall be paid for by the contractor. Codes & ordinances are minimum 
requirements & properly executed without expense to the owner, but do not relieve the 
contractor from work shown that exceeds minimum requirements.  

C. Furnish and install all materials and equipment and provide all labor required and necessary to 
complete the work shown on the drawings and/or specified and all other work and 
miscellaneous items, not specifically mentioned, but reasonably inferred for a complete 
installation, including all accessories required for testing the systems. It is the intent of the 
drawings and specifications that all systems be complete and ready for operation. 

D. This work includes but is not limited to furnishing all labor, materials, equipment and 
incidentals required to construct and install the complete electrical systems shown on 
accompanying plans and specified herein. This work shall include, but not be limited to:  

 
 
1.02 RELATED WORK 

Related work specified in other Divisions of the Specification includes, but is not limited to: 

1. Site excavation, backfilling and grading if necessary. 

2. Rough & Finish Carpentry 

1.03 QUALITY ASSURANCE 

A. All electrical systems shall be in accordance with the plans. 

B. All work of this Division shall conform to standards set forth in applicable codes:   

C. The contractor shall insure that all workmanship, all materials employed, all required 
equipment and the manner and method of installation conforms to accepted construction 
and engineering practices and that each piece of equipment is in satisfactory working 
condition to satisfactorily perform its functional operation. Provide quality assurance tests 
and operational check on all components of the electrical distribution system, controls, all 
lighting fixtures, & special systems. 
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1.04  GENERAL  
 

A. This Division includes electrical work for site improvements as shown on the drawings 
and as described in the general provisions of the Contract.  All General and 
Supplementary Conditions apply to this Section. Related or necessary electrical work 
described or specified elsewhere is included in this section. All work and materials shall 
comply with the latest rules, applicable regulations & codes required by Federal, State and 
local laws or regulations. Permits, fees or charges for inspection or other services shall be 
paid for by the contractor or as agreed upon by the Town. Codes & ordinances are 
minimum requirements & properly executed without expense to the owner, but do not 
relieve the contractor from work shown that exceeds minimum requirements. 

 
1.05 SITE CONDITIONS  

 
A. The successful bidder will be held to have familiarized themselves with all discernible 

conditions. No extra payment will be allowed for work required because of existing 
conditions, whether specifically mentioned or not. 

B. Lines of other service that are damaged as a result of this work shall be promptly repaired 
at no expense to the owner and to the complete satisfaction of the owner. Field 
verification or correction of scale dimensions on plans shall be performed by the 
contractor.  Actual locations, distances, and levels shall be governed by field conditions. 
 

1.06 DRAWINGS AND SPECIFICATIONS 
 

A. Drawings and all specifications shall be considered as a whole & work of this Division 
shown anywhere therein shall be furnished under this Division. Drawings are 
diagrammatic and indicate the general arrangement of equipment and wiring. Most direct 
routing of conduits and wiring is not assured. Exact requirements shall be governed by 
architectural, structural and mechanical conditions of the job. Consult all other drawings 
in preparation of the work. Extra lengths of wiring or addition of pull or junction boxes, 
etc., necessitated by such conditions shall be included in the bid. Some equipment is 
specifically designated on the drawings. It is not the intent to sole source any item unless 
explicitly stated. Items have been specified based upon design requirements.  

B. Bidders are encouraged to submit products for approval. With respect to order of 
precedence between contract documents, Contractor should be aware that the most 
specific documentation or information has the highest precedence. 

 
1.07 SAFETY AND INDEMNITY 
 

A. The contractor shall be solely and completely responsible for conditions of the job site, 
including safety of all persons and property during performance of the work. This 
requirement will apply continuously and not be limited to normal working hours. No act, 
service, drawing review or construction review by the owner is intended to include review 
of the adequacy of the contractor’s safety measures in, on, or near the construction site. 



Barton & Loguidice                           Colchester Town Green Bicycle & Pedestrian Improvement Project 
Colchester, CT 

 

Section – 26 05 00 Common Work Results for Electrical 
Page 3 of 6 

 
1.08 CONSTRUCTION OBSERVATION 
 

A. Prior to covering: any major portion of the materials installed under this section, notify 
the Engineer/Owner so an observation can be made.  

 
 
1.09 PROJECT COMPLETION 
 

A. Upon completion of all work & systems operational checks, the contractor shall request a 
final construction observation be performed. The engineer/owner shall compile a punch 
list of items to be completed or corrected. The contractor shall notify the owner upon 
completion of the items. 

 
1.10 GUARANTEE 
 

A. All work under this section shall be guaranteed in writing to be free of defective work, 
materials, or parts for a period of one (1) year, after final acceptance of the work under the 
contract. Repair, revision or replacement of any and all defects, failure or inoperativeness 
shall be done by the contractor at no cost to the owner. 

 
1.11  SUBMITTALS  
 

A. Submit product data for each type of product indicated. 
 

B. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 
70, Article 100, by a testing agency acceptable to authorities having jurisdiction, and 
marked for intended use. 

 
1.12 ELECTRICAL SUPPORTS AND SEISMIC RESTRAINTS  
 

A. Comply with seismic-restraint requirements in the IBC. Provide hangers and supports 
for electrical equipment and systems. Provide seismic restraints for electrical equipment 
and systems. Support systems shall be adequate for weight of equipment including 
associated conduit and conducts. The Engineer's drawings constitute an integral part of 
this work but is not exhaustive of all elements. They indicate the schematic layout of the 
electrical system and show approximate locations. The contractor is to be aware that all 
elements may not be shown but may be necessary for complete and functional systems. 
All items not specifically mentioned in the specifications or noted on the drawings, but 
which obviously are required to make the working installation complete, shall be included 
in the contract. Mounting detail & incidental apparatus is not shown.  
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PART 2 - PRODUCTS 
 
2.01 GENERAL 
 

A. All electrical products used on this project shall conform, unless otherwise specifically 
noted, to NEMA and/or ANSI applicable standards. In addition, materials and 
equipment shall be sized, and installed according to the National Electric Code (NEC), 
NFPA, OSHA, and the regulations of local authorities and utilities. Materials shall have 
the approval of an independent testing laboratory such as UL or approved equal.  

 
B. Where materials, equipment, apparatus or other products are specified by manufacturer, 

brand name, type or catalog number, such designations are to establish standards of 
desired quality and style and shall form the basis of the bid.  

 
C. Materials so specified shall be furnished under the contract unless changed by mutual 

agreement between the Contractor and the Engineer. Where two or more designations 
are listed, choice shall be optional with the Contractor. 

 
2.02 MATERIAL APPROVAL 
 

A. All materials must be new and UL listed or by an independent testing laboratory.  Submit 
shop drawings and materials on equipment, apparatus & devices to be used to the 
engineer. 

 
 
2.03 RECORD DRAWINGS 
 

A. Keep an as built plan set of revisions on the project. Submit as built drawings to the 
engineer/owner at completion of job. 

 
2.04 MATERIAL HANDLING 
 

A. Deliver, store, and handle materials in a manner to prevent damage. Protect equipment 
from weather and dampness. 

 
2.05 MANUFACTURERS 
 

A. Subject to compliance with requirements, manufacturers offering products that may be 
incorporated into the Work include but are not limited to manufacturers specified or pre 
bid approved equal. Subject to compliance with requirements, provide products by the 
manufacturers specified or submit an equal with the bid. 
 
 
 

 



Barton & Loguidice                           Colchester Town Green Bicycle & Pedestrian Improvement Project 
Colchester, CT 

 

Section – 26 05 00 Common Work Results for Electrical 
Page 5 of 6 

2.06 GROUNDING WORK 
 

A. Provide a copper grounding conductor in each conduit whether shown or not shown. 
 
2.07 CONDUCTORS 
 

A. Insulated Conductors: Copper wire or cable insulated for 600 V unless otherwise required by 
applicable Code or authorities having jurisdiction. 

 
PART 3 – EXECUTION-CONSTRUCTION METHODS 
 
3.01 GENERAL 
 

A. Work shall present a neat coordinated appearance. Install work as shown on Contract 
Drawings and as described herein. Modify work as necessary to:  

a. Provide adequate clearance and ready access to all parts of the work, for inspection, 
operation, safe maintenance and repair, and code conformance.  

b. Coordinate and arrange work to avoid conflicts and as needed for satisfactory space 
conditions.  

c. Where space is inadequate, consult Engineer before proceeding with installation. 
 

B. Comply with laws, ordinances, rules and regulations of Local, State and Federal authorities 
having jurisdiction, rules and regulations of National Board of Fire Underwriters, National 
Electric code and local utility companies.  

 
C. All work shall be completed recognizing the National Electric Code as the minimum standard. 

Interpretations of the N.E.C. rest with the Authority Having Jurisdiction & enforced by the 
local enforcing authority. 

 
D. Equipment and materials shall be new, of first quality, selected and arranged to fit properly into 

spaces indicated. Install equipment and materials in accordance with manufacturer's 
recommendations. All terminals in equipment, terminal blocks, etc. shall be copper and shall be 
made tight with terminal threads in full engagement.  

 
E. Wire splices shall be waterproofed if below grade and are to have heat shrink insulation and 

covering if above grade. 
 
3.02 WORKMANSHIP & CONTRACTOR’S QUALIFICATIONS 
 

A. Only quality workmanship will be accepted. Provide experienced journeymen & a foreman in 
charge of this work. 
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3.03 COORDINATION 
 

A. Coordinate work with other trades to avoid conflict and to provide correct rough-in and 
connection for equipment furnished under trades that require electrical connections. Inform 
contractors of other trades of the required access to and clearances around electrical equipment 
to maintain serviceability & code compliance. 
 

B. Verify dimensions and requirements with provisions specified under this Section. Check actual 
job conditions before fabricating work. Report necessary changes in time to prevent needless 
work. Changes or additions subject to additional compensation, which are made without the 
authorization of the owner, shall be at contractor’s risk and expense. 

 
 
 
3.04 EXCAVATION AND BACKFILL 
 

A. Excavation: the contractor shall do all necessary excavation of whatever substances encountered 
for proper laying of all raceways or cables. Excavated materials not required for fill shall be 
removed from the site as directed by the owner. 
 

B. Excavation shall be carried low enough to allow minimum coverage over raceways. Excess 
excavation below required level shall be backfilled at the contractor’s expense with earth, sand or 
gravel. Perform all backfilling. 

 
3.05 COMMON REQUIREMENTS FOR ELECTRICAL INSTALLATION 
 

A. Headroom Maintenance: Arrange & install components and equipment to provide maximum 
possible headroom consistent with these requirements. Install Equipment to facilitate service, 
maintenance, and repair or replacement of components of both electrical equipment and other 
nearby installations. Connect in such a way as to facilitate future disconnecting with minimum 
interference with other items in the vicinity. 

 
PART 4 - MEASUREMENT AND PAYMENT 

 
4.01 MEASUREMENT 

A. This work shall not be measured but will be paid at the contract lump sum price. 

4.02 PAYMENT 

A. This work shall be paid for at the contract lump sum price for “Electrical” and/or within 
the Elecrical Service Upgrades (as applicable) which price shall include all materials, 
equipment, tools, labor and all incidentals thereto. 

 
END OF SECTION 
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SECTION 31 11 00 
CLEARING & GRUBBING 

 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. The work of this specification includes, but is not limited to clearing the ground of trees, 
stumps, brush, rubbish and all objectionable material in accordance with the plans, these 
specifications or as directed by the Engineer. This work shall also include the clearing of the 
ground necessary for the construction and installation of proposed site improvements.  

 
B. Included in this work shall be the preservation from injury or defacement of vegetation and 

objects designated to remain.  
 

1.02 RELATED WORK 
 

A. Section 01 57 13 – Sedimentation Control System 
B. Section 01 57 26 – Dust Control 
C. Section 31 23 00 – Excavation and Fill 
D. Section 31 23 13 – Formation Subgrade 
 

1.03 QUALITY ASSURANCE 
 

A.  Where Form 818 is referred to, it means "State of Connecticut Department of Transportation 
Standard Specifications for Roads, Bridges and Incidental Construction, Form 818, 2020" and 
including all Supplemental Specifications to January 2021. 

 
PART 2 - PRODUCTS 

 
2.01 GENERAL 
 

A.  Not applicable. 
 

PART 3 - EXECUTION 
 

3.01 CONSTRUCTION METHODS 
 

A. Unless otherwise directed, all work shall comply with Form 818 Article 2.01.03.  
 

B. Remove all stumps, roots, etc., within fill areas.  
 

C. Comply with all applicable regulations for disposal of materials.  On-site burning will not be 
permitted.  All material shall be disposed of off-site.  
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D. Protect existing utilities and work already installed by others. 
 

E. Protect horizontal and vertical control points.  
 

F. Install erosion control devices prior to beginning clearing and grubbing operations.  
 

PART 4 - MEASUREMENT AND PAYMENT 
 

4.01 MEASUREMENT 
 

A. This work shall not be measured but shall be paid for at the contract lump sum price.  Off site 
disposal of trees, stumps, brush, rubbish, and all objectionable material shall not be measured 
separately for payment, but shall be included in the work. 

 
4.02 PAYMENT 
 

B. This work shall be paid for at the contract lump sum price for “Clearing & Grubbing” which 
price shall include materials, equipment, tools, labor and all incidentals thereto. 

 
END OF SECTION 
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SECTION 31 23 00 
EXCAVATION AND FILL 

 
PART 1 GENERAL 
 
1.01  DESCRIPTION 
 

A.  Work under this section shall consist of all earthwork inside the limits of the project which 
includes, but is not limited to; moving provided fill material, excavating; stockpiling materials as 
needed; grading and compacting to obtain the required finish contours and elevations; 
dewatering; and the disposal or relocation of surplus and unsuitable material. 

 
1.02  RELATED WORK 
 

A. Section 01 57 13 – Sedimentation Control System 
B. Section 01 57 20 – Dust Control 
C. Section 01 71 23 – Construction Layout 
D. Section 31 23 13 – Formation of Subgrade 
E. Section 32 91 19 – Topsoil Placement and Grading 

 
1.03  QUALITY ASSURANCE 

 
A.  Where Form 817 is referred to, it means "State of Connecticut Department of Transportation 

Standard Specifications for Roads, Bridges and Incidental Construction, Form 817, 2016" and 
including all Supplemental Specifications to July 2017.  

 
1.04 PROJECT CONDITIONS 
 

A.  All information given on the plans or within the contract documents, relating to subsurface 
conditions and existing pipes and other structures is from best sources at present available to 
the Owner and Engineer and is for information only. 

 
B.  All such information and drawings of existing construction are furnished only for the 

information and convenience of the Contractor.  It shall be understood and agreed that the 
Owner and Engineer do not warrant or guarantee that materials encountered during 
construction will be the same as those indicated by information given on the drawings.  The 
Contractor must satisfy himself regarding character, quantities and conditions of the various 
materials and work to be done. 

 
 
 
 
 
PART 2 – PRODUCTS 
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2.01 GENERAL FILL & BORROW 
 

A. General fill and borrow shall meet the requirements of Section 31 23 23 General Fill & Borrow. 
 
PART 3 - EXECUTION 

 
3.01 GRADING 
 

A.  Grading shall be performed to the lines, grades, and contours shown on drawings. 
 
B.  All sedimentation control measures shall be placed prior to beginning construction. 
 
C.  Finished grades are shown on the plans and the Contractor shall grade to those limits.  If 

changes to the plans are made, those changes will be transmitted to the Contractor in the form 
of a change order. 

 
D.  In fill areas, the topsoil shall be removed and the existing soil shall be compacted to the 

appropriate density (95%) prior to beginning fill operations. 
 
E.  All soft and yielding material and other portions of the subgrade which will not compact readily 

when rolled, vibrated or tamped shall be clarified, blended and handled to obtain the proper 
moisture content to facilitate compaction.  At the direction of the Engineer, unsuitable material 
shall be removed and replaced with suitable material. 

 
F.  General fill will be placed between the existing site grades and the proposed site grades.  General 

fill shall also be utilized in excavated areas that must be brought up to grade.  After all grading 
of the subgrade for the backfill has been substantially completed and all drains laid, the backfill 
shall be brought to the lines, grades and cross-sections shown on the plans or where directed by 
the Engineer and in accordance with these specifications. 

 
G. Should the volume of on-site general fill be insufficient to obtain the required proposed grades, 

borrow shall be supplied and placed as general fill. 
 
H.  Fill operations shall commence in all low areas and proceed in such manner that the entire fill is 

raised uniformly and shaped to provide positive drainage at all times.  The Contractor shall 
construct and maintain on the site, all ditches and channels necessary to keep the site in a dry, 
workable condition.  Where water is infiltrating into an excavation, the Contractor shall provide 
for pumping and other drainage facilities to divert water from such excavation to a water outlet. 
 

3.02 EARTH EXCAVATION 
 

A.  Earth excavation shall include all materials removed as indicated or directed except water and 
rock. 

 
3.04 PLACEMENT OF FILL 
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A.  The embankment shall be constructed by depositing successive layers of fill for the full width of 

the embankment, unless a partial width is permitted by the Engineer. No embankment layer 
shall be deposited on surfaces of snow or ice, nor shall it be placed on frozen or unstable 
surfaces. 

 
B.  The depths of each layer, before compaction, shall not exceed 6 inches except as directed by the 

Engineer and as noted below. 
 
C.  The embankment shall be crowned or pitched to provide drainage at the close of each day's 

operation. 
 
D.  The entire area of each layer shall be leveled off by suitable grading equipment and shall be 

compacted as hereinafter specified. 
 
E.  No stone over 5 inches in its greatest dimension shall be placed within 12 inches of the 

elevation of the top of the prepared subgrade unless otherwise approved by the engineer. 
 
F.  Areas to receive topsoil shall be graded to accept the topsoil to within no more than 0.10 feet of 

the grades shown on the plans.  Variations shall not be completely in one direction. 
 
G.  When embankments are to be constructed on slopes steeper than 1 vertical to 3 horizontal, the 

slope of the existing ground on which the embankment is to be placed shall be plowed deeply or 
cut into steps before the filling is begun. 

 
H.  Large stones shall not be placed in nests but shall be distributed over the area; and the 

interstices shall be filled with spalls, finer fragments or earth to form a solid, compact mass. 
 
I.  No rock fill shall be placed above an elevation which is 2 feet below the top of the embankment, 

unless shown on the plans or approved by the Engineer. 
 
J.  The Contractor shall be required to construct fills and embankments which are stable and 

non-deforming.  The blending of materials may be required to achieve this condition. 
 

3.05 COMPACTION 
 

A.  The entire area of each layer shall be uniformly compacted to at least the required minimum 
density by use of compaction equipment consisting of rollers, compactors, or a combination 
thereof.  Earth-moving and other equipment not specifically manufactured for compaction 
purposes will not be considered as compaction equipment. 

 
B.  The dry density for soil after compaction shall be not less than 95 percent of the dry density for 

that soil when tested in accordance with AASHTO T180, Method D. 
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C.  If necessary to obtain the required compaction, water shall be added to acquire optimum 
moisture content. 

 
D.  In areas where compaction is found not to comply with Contract Documents, any necessary 

retesting and re-compaction shall be done at the Contractor's expense. 
 
E.  The Contractor shall maintain sufficient reference points to provide vertical and horizontal 

locations of soil test locations. 
 
F.  Compaction for each layer of fill shall be achieved prior to the placing of subsequent layers and 

shall conform to Section 2.02.03-6 of the Standard Specifications. 
 
G.  Jetting, flooding, or other similar methods of compaction will not be permitted. 
 

3.06 DEWATERING 
 

A.  Prevent surface water and subsurface or ground water from flowing into excavations and from 
flooding project site and surrounding area. 

 
B.  Establish and maintain temporary drainage ditches and other diversions outside excavation 

limits to convey rainwater and water removed from the excavation or run-off from adjacent 
areas.  Do not use trench excavation as temporary drainage ditches. 

 
C. All dewatering discharge shall be to a sediment basin or recharge basin. 
 

3.07 MATERIAL STORAGE 
 

A.  Stockpile satisfactory excavated materials where directed, until required for backfill or fill.  
Place, grade and shape stockpiles for proper drainage. 
 

3.08 COLD WEATHER PROTECTION 
 

A.  Protect excavation bottoms against freezing when atmospheric temperature is less than 35°F 
(1°C) prior to placing any material. 
 

3.09 MOISTURE CONTROL 
 

A.  Where subgrade or layer of soil material must be moisture conditioned before compaction, 
uniformly apply water to the surface of subgrade or layer of soil material, to prevent free water 
appearing on surface during or subsequent to compaction operations. 

 
B.  Remove and replace, or scarify and air dry, soil material that is too wet to permit compaction to 

specified density.  Soil material that has been removed because it is too wet to permit 
compaction may be stockpiled or spread and allowed to dry.  Assist drying by, harrowing or 
pulverizing until moisture content is reduced to a satisfactory value. 



Barton & Loguidice                           Colchester Town Green Bicycle & Pedestrian Improvement Project 
Colchester, CT 

 

Section 31 23 00 Excavation and Fill 
Page 5 of 5 

 
3.10 DISPOSAL OF UNSUITABLE MATERIAL 
 

A.  All material excavated and unsuitable for fill material shall become the property of the 
Contractor and shall be removed from the site and disposed of by the Contractor unless 
otherwise directed by the Engineer. 

 
3.11 DISPOSAL OF SURPLUS MATERIAL 
 

A. All surplus material excavated from the site and not required too satisfactorily complete the 
work, shall become the property of the Contractor and shall be removed from the site and 
disposed of by the Contractor unless otherwise directed by the Engineer. 

 
PART 4 - MEASUREMENT AND PAYMENT 
 
4.01 MEASUREMENT 
 

A. This work shall not be measured but shall be paid at the contract lump sum price.   
 
B. General fill material created from regrading, excavations or general earthwork, shall not be 

measured for payment but shall be included in this work.   
 
C. Borrow fill required if the existing general fill is insufficient in volume to obtain the required 

grades will be measured by the cubic yards installed and compacted in place. 
 

4.02 PAYMENT 
 

A.  This work shall be paid for at the contract lump sum price for “Excavation and Fill” which price 
shall include materials, equipment, tools, labor and all incidentals thereto. 

 
END OF SECTION 
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 SECTION 31 23 13 
FORMATION OF SUBGRADE 

 
PART 1 GENERAL 
 
1.01  DESCRIPTION 
 

A. Work under this specification covers the formation of subgrade.  The subgrade is the plane 
coincident with the bottom of the subbase as shown on the plans or as directed by the Engineer. 
The work of formation of subgrade shall be performed at this plane. After all earth excavation 
and trench excavation for these areas have been substantially completed, the subgrade shall be 
brought to the lines, grades and cross sections shown on the plans or as directed by the Engineer. 

 
1.02  RELATED WORK 
 

A. Section 01 57 13 – Sedimentation Control System 
B. Section 01 57 26 – Dust Control 
C. Section 01 71 23 – Construction Layout 
D. Section 31 23 00 – Excavation and Fill 

 
1.03  QUALITY ASSURANCE 

 
A.  Where Form 818 is referred to, it means "State of Connecticut Department of Transportation 

Standard Specifications for Roads, Bridges and Incidental Construction, Form 818, 2020” and 
including all Supplemental Specifications to January 2021.  

 
PART 2 – PRODUCTS 

 
2.01  GENERAL 
 

A.  Not applicable. 
 
PART 3 - EXECUTION 

 
3.01  CONSTRUCTION METHODS 
 

A.  Formation of subgrade shall be performed in conformance with Form 818, Article 2.09.03. 
 
PART 4 - MEASUREMENT AND PAYMENT 

 
4.01 MEASUREMENT 
 

A.  Formation of subgrade not be measured but shall be paid for at the contract lump sum price.   
 

4.02 PAYMENT 
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A.  This work shall be paid for under the applicable contract lump sum price for “Formation of 

Subgrade” which price shall include materials, equipment, tools, labor and all incidentals 
thereto. 

 
END OF SECTION 
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SECTION 31 23 25 
GRANULAR MATERIAL 

 
PART 1 - GENERAL  
 
1.01 WORK INCLUDED  
 

A. Work of this specification covers furnishing and placing compacted granular fill for 
foundation for structures as shown on the plans or as directed by the Engineer. 

  
1.02 RELATED WORK  
 

A. Section 32 30 00 – Cast in Place Concrete  
   

 
1.03 QUALITY ASSURANCE 
 

A.  Where Form 818 is referred to, it means "State of Connecticut Department of Transportation 
Standard Specifications for Roads, Bridges and Incidental Construction, Form 818, 2020" and 
including all Supplemental Specifications to January 2021. 

 
1.04 SUBMITTALS  
 

A. Submit certified test results from a testing laboratory to the Engineer for approval. Test 
results must indicate characteristics of materials including gradations. The cost of all testing 
shall be borne by the Contractor. 

 
PART 2 - PRODUCTS 
 
2.01 MATERIALS  
 

A. Granular fill materials shall conform to the requirements of Form 818, Articles M.02.02, with 
the exception that reclaimed miscellaneous aggregate shall not be allowed.  

 
PART 3 - EXECUTION  
 
3.01  CONSTRUCTION METHODS  
 

A. Granular fill installation shall conform to Form 818, Article 2.14.03.  
 
 
PART 4 - MEASUREMENT AND PAYMENT 

 
4.01 MEASUREMENT 
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A. A.  This work shall not be measured but will be paid at the contract lump sum price. 

 
4.02 PAYMENT 
 

A. This work shall be paid for under the applicable contract lump sum price for “Granular 
Material” which price shall include materials, equipment, tools, labor and all incidentals 
thereto. 

 
END OF SECTION 

  



Barton & Loguidice                           Colchester Town Green Bicycle & Pedestrian Improvement Project 
Colchester, CT 

 

Section 31 23 33 – Trench Excavation 
Page 1 of 5 

SECTION 31 23 33 
TRENCHING AND BACKFILLING 

 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. Work under this specification covers trench excavation and backfilling for the installation of all 
storm water drainage, sanitary sewer, gas service, water service, telephone service, cable service, 
conduits and associated appurtenances as shown on the plans or as directed by the Engineer.  
Furthermore, work under this specification covers trench excavation of earth, rock, and 
unsuitable materials.    

 
1.02 RELATED WORK 
 

A. Section 31 23 13 – Formation of Subgrade 
B. Section 01 57 13 – Sedimentation Control System 
C. Section 31 23 35 – Bedding for Pipes and Structures 
D. Section 33 42 00 – Stormwater Drainage – Piping and Structures 
E. Section 33 70 00 – Underground Conduit 

 
1.03 QUALITY ASSURANCE 
 

A.  Where Form 818 is referred to, it means "State of Connecticut Department of Transportation 
Standard Specifications for Roads, Bridges and Incidental Construction, Form 818, 2020" and 
including all Supplemental Specifications to January 2021. 

 
1.04 SUBMITTALS 
 

A. None Required 
 

PART 2 - PRODUCTS 
 

2.01 GENERAL 
 
A.  Lumber used for sheeting, rangers, bracing and other construction purposes shall be sound, 

straight grained spruce or fir and shall be free from shakes, loose knots and other defects liable 
to impair its strength of durability.  Lumber sheeting may be reused if in good condition. 

 
B.  Steel sheeting components shall meet the requirements of ASTM A328. 
 

PART 3 - EXECUTION 
 

3.01 GENERAL 
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A.  Trench excavation and backfilling shall be performed in accordance with Form 818, Article 
2.05.03 and Article 10.01.03 

 
B. Trench excavation and backfilling shall be performed to the lines and grades necessary to install 

the relevant underground utility pipe, conduit and appurtenances as shown on the plans or as 
directed by the Engineer.  In all cases, the banks shall be as nearly vertical as practicable. 

 
C.  Except where rock or unsuitable material is encountered, care shall be taken not to excavate 

below the depths indicated.  The Contractor shall furnish and employ such shores, braces, 
sheeting, pumps, etc., as may be necessary for the protection of property, proper completion of 
the work and the safety of the public and employees of the Contractor and the Owner. All 
bracing, sheeting, etc., shall be removed when no longer required for the construction or safety 
of the work. 

 
D.  The material remaining at the bottom of the trench upon which the utility bedding is to be 

placed shall be smoothed and compacted.  Any part of the bottom of the trench inadvertently 
excavated below the specified grade shall be filled with utility bedding at the Contractor's 
expense and thoroughly compacted to the satisfaction of the Engineer. 

 
E.  After the excavation is completed; the Contractor shall notify the Engineer.  No masonry, pipe 

or other material shall be placed in the excavated area until the Engineer has approved the 
character of the foundation material. 

 
F.  During excavation, material suitable for general fill shall be piled in an orderly manner a 

sufficient distance from the banks of the trench to avoid overloading and to prevent slides or 
cave-ins. All excavated materials shall be incorporated into plan fills or removed and properly 
disposed of. 

 
G.  Excavation shall consist of the removal of all encountered materials including, but not limited to 

rock, clay, silt, sand, muck, gravel, hardpan, loose shale, loose stone in masses, boulders, existing 
pipe, manholes and other concrete or masonry structures, and buried stumps and debris. 

 
H.  Unless otherwise specified or approved by the Engineer, excavation shall be by cut and cover. 
 

3.02 EXTENT OF OPEN EXCAVATION 
 

A.  The extent of excavation open at any time will be controlled by the conditions but shall always 
be confined to the limits prescribed by the Engineer. 

 
 
3.03 TRENCH WIDTH 
 

A.  Trench widths shall be as specified on the plans and shall not be unnecessarily widened.  Every 
effort shall be made to keep the sides of the trenches firm and undisturbed until backfilling has 
been completed and consolidated. 
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3.04 SHEETING AND BRACING 
 

A.   The Contractor shall furnish, put in place and maintain such sheeting, bracing, shoring, etc., as 
may be necessary to support the sides of the excavation and to prevent any movement of earth 
other than that intended to be accomplished by the excavation.  Such sheeting, shoring and 
bracing shall be done as may be necessary for the protection of the work and for the safety of 
personnel and shall comply with the safety precautions as outlined in the Associated General 
Contractors of America, "Manual of Accident Prevention in Construction", and the 
"Occupational Safety and Health Act" of 1970 (OSHA).  Sheeting, bracing, shoring etc., shall 
be installed in such a manner as to prevent material in behind the sheeting or bracing from 
falling into the trench. 

 
3.05 SEEPAGE OR SURFACE WATER 
 

A.   To insure proper conditions at all times during construction, the Contractor shall provide and 
maintain ample means and devices with which to intercept and/or remove promptly and 
dispose properly of all water entering trenches and other excavations.  Excavations shall be kept 
dry until the structures, pipes and appurtenances to be built therein have been completed to 
such extent that they will not be floated or otherwise damaged. 

 
B.  All water pumped or drained from the work shall be disposed of in a suitable manner without 

undue interference with other work or damage to pavements, other surfaces or property.  If 
such water is to be discharged to a stream or storm drainage system, the Contractor shall be 
responsible for removing all particulate matter which may be deposited in the stream or storm 
drainage system.  The Contractor shall submit his proposed methods or procedures to the 
Engineer and shall maintain compliance with applicable laws and regulations. 

 
3.06 EXCAVATION NEAR EXISTING FACILITIES 
 

A.  Attention is directed to the fact that there are storm drains, water mains and services, sanitary 
sewer mains and laterals, gas mains and services, and other utilities in certain locations. Some of 
these have been indicated on the plans, but no attempt has been made to show all of the existing 
conditions, and the completeness or accuracy of the information given is not guaranteed.  In 
advance of normal machine excavation, location of services shall be investigated and the 
expected location marked.  It shall be the responsibility of the Contractor to contact the 
appropriate utility company and "Call-Before-You-Dig" (1 (800) 922-4455) at least 72 hours in 
advance of any excavation to have utility locations marked out.  As the excavation approaches 
these services and other expected pipes, conduits or other underground structures, digging by 
machinery shall be discontinued, and the excavation shall be done by means of hand tools. 
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3.07 UNAUTHORIZED EXCAVATION 
 

A.  If the bottom of any excavation is inadvertently taken out beyond the limits indicated or 
prescribed, the resulting void shall be backfilled at the Contractor's expense with gravel fill, 
sand, pipe bedding, or concrete as deemed appropriate by the Engineer. 

 
3.08 ELIMINATION OF UNSUITABLE MATERIAL 
 

A.  If material unsuitable for foundation (in the opinion of the Engineer) is found at or below the 
grade to which excavation would normally be carried in accordance with the plans and 
specifications, the Contractor shall remove such material to the required width and depth and 
replace it with granular fill, pipe bedding, sand, or concrete as directed by the Engineer.  All 
unsuitable excavated material shall become the property of the Contractor and shall be disposed 
of at no additional cost to the Owner. 

 
3.09 DISPOSAL OF SURPLUS MATERIAL 
 

A.  All surplus excavated material shall become the property of the Contractor and shall be 
disposed of at no additional cost to the Owner.   

 
3.10 BACKFILL 
 

A. Backfill for utility work, above the line of narrow trench limit, shall be compacted in layers not 
more than six (6) inches compacted thickness.  No stones larger than two (2) inches shall be 
placed within two (2) feet of the utility in backfilling.  When any stone is used in the remainder 
of backfilling, each piece shall be embedded in dirt, and no stone weighting over fifty pounds 
shall be included in the trench.  Nesting of stones will not be allowed. 

 
3.11 COMPACTION 
 

A.   The entire area of each layer of fill shall be uniformly compacted to at least the required 
minimum density by use of compaction equipment consisting of rollers, compactors or a 
combination thereof.  Earth moving and other equipment not specifically manufactured for 
compaction purposes will not be considered as compaction equipment. 

 
B. The compaction of backfill shall not be less than 98 percent of the dry density for that soil 

when tested in accordance with AASHTO T180, Method D. 
 

PART 4 - MEASUREMENT AND PAYMENT 
 

4.01 MEASUREMENT 
 

A.  This work shall not be measured but will be paid at the contract lump sum price. 
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4.02 PAYMENT 
 

A.  This work shall be paid for under the applicable contract lump sum price for “Trenching and 
Backfilling” which price shall include materials, equipment, tools, labor and all incidentals 
thereto. 

 
END OF SECTION 
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SECTION 31 23 35 
BEDDING FOR PIPES & STRUCTURES 

 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 
 A.  Work under this specification covers furnishing and installing bedding materials for all pipes 

and structures as shown on the plans or as directed by the Engineer.  Also, work under this 
specification includes furnishing and installing associated detectable warning tape and filter 
fabric.  

 
1.02 RELATED WORK 
 

A. Section 31 23 33 – Trenching and Backfilling 
B. Section 33 42 00 – Stormwater Drainage – Piping and Structures 
C. Section 33 70 00 – Underground Conduit 

 
1.03 QUALITY ASSURANCE 
 
 A.  Where Form 818 is referred to, it means "State of Connecticut Department of Transportation 

Standard Specifications for Roads, Bridges and Incidental Construction, Form 818, 2020" and 
including all Supplemental Specifications to January 2021. 

 
1.04 SUBMITTALS 
 

A. Submit certified test results from a testing laboratory to the Engineer for approval.  Test results 
must indicate characteristics of materials, including:  gradation, plasticity and compaction. The 
cost of all testing shall be borne by the Contractor.  

 
PART 2 - PRODUCTS 
 
2.01  BEDDING MATERIALS 
 

A. Bedding materials for ductile iron (DI) and copper water services shall be sand conforming 
to Form 818, Article M.11.04, Fine Aggregate for Mortar Note.  

 
B. Bedding materials for polyvinyl chloride (PVC) gravity sanitary sewer pipe and precast 

concrete sanitary manholes shall be ¾” crushed stone conforming to Form 818, Article 
M.01.01, No. 6. 

 
C. Bedding materials for high density polyethylene (HDPE) pressure sewer pipe shall be sand 

conforming to Form 818, Article M.11.04, Fine Aggregate for Mortar Note. 
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D. Bedding materials for precast concrete sanitary manhole shall be ¾” crushed stone 
conforming to Form 818, Article M.01.01, No. 6.  

 
E. Bedding materials for storm drain shall be ¾” crushed stone conforming to Form 818, 

Article M.01.01, No. 6.  
 
F. Bedding materials for high density polyethylene (HDPE) pressure storm drainage pipe 

shall be sand conforming to Form 818, Article M.11.04, Fine Aggregate for Mortar Note. 
 
G. Bedding materials for storm drainage structures shall be ¾” crushed stone conforming to 

Form 818, Article M.01.01, No. 6.  
 
H. Bedding materials for conduits shall be sand conforming to Form 818, Article M.11.04, 

Fine Aggregate for Mortar Note. 
 

2.02 DETECTABLE WARNING TAPE 
 

A. Detectable warning tape shall be proprietary product consisting of continuously printed 
metallic detection tape intended for direct burial service, not less than 6” wide x 4mils thick.  
Printed words shall read “Caution (appropriate utility) Line Buried Below”.  Color shall be 
appropriate for the utility.  

 
2.03 FILTER FABRIC 
 

A. Filter Fabric material shall be geotextile conforming to Form 818, Article M.08.01-19. 
 

PART 3 - EXECUTION 
 
3.01 CONSTRUCTION METHODS 
 

A. Materials shall be provided by the Contractor from sources outside the project limits in the 
quantities required for completion of the work and shall be approved by the Engineer prior 
to use in the work. Laboratory testing to establish sieve analysis and conformance to 
material gradations will be the responsibility of the Contractor.  

 
B. The bottoms of excavations and trenches shall be thoroughly compacted and in approved 

condition prior to placing the bedding.  
 

C. Filter fabric shall be installed as shown on the plan or as directed by the Engineer. 
 

D. The bedding shall be placed in layers not exceeding six (6") inches in loose depth.  Each 
layer shall be thoroughly compacted, by tamping or other approved method, to achieve the 
compaction specified below.  
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E. The pipe bedding shall be carefully graded and shaped so that the full length of pipe barrel 
shall have complete and uniform bearing and the bedding compacted in a careful and 
thorough manner along both sides of pipes to provide proper support and bedding for the 
pipes.  Bell holes and depressions for joints shall be dug after the bedding has been graded 
and compacted and shall be a size suitable for the proper jointing of the pipe.  The 
Contractor shall exercise care in all placing and compacting operations so as to prevent 
disturbing joints, displacement or damage to the pipes.  

 
F. Detectable warning tape shall be installed as shown on the plan or as directed by the 

Engineer. 
 
3.02  INSPECTION  
 

A. As the work progresses, the pipe will be checked by the Engineer to determine whether any 
disturbing of joints, displacement or damage to the pipes has occurred. If the inspection of 
pipe shows poor alignment, displaced pipe, disturbed joints, damage to pipe or any other 
defects, the Contractor shall correct all deficiencies in a satisfactory manner, at no added 
expense to the Owner.  

 
PART 4 - MEASUREMENT AND PAYMENT 

 
4.01 MEASUREMENT 
 

A.  There shall be no separate measurement for “Bedding for Pipes and Structures”. 
 

4.02 PAYMENT 
 

A.  There shall be no separate payment for “Bedding for Pipes and Structures”. 
 

END OF SECTION 
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SECTION 32 11 23 
PROCESSED AGGREGATE BASE COURSE 

 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. Work under this specification covers furnishing and installing processed aggregate base 
materials consisting of a clean mixture of broken stone as shown on the plans or as directed by 
the Engineer. 

 
1.02 RELATED WORK 
 

A. Section 01 57 13 – Sedimentation Control System 
B. Section 01 57 26 – Dust Control 
C. Section 32 12 16 – Bituminous Concrete 
D. Section 03 30 00 – Concrete Pads & Sidewalks 

  
1.03 QUALITY ASSURANCE 

 
A. Where Form 818 is referred to, it means "State of Connecticut Department of Transportation 

Standard Specifications for Roads, Bridges and Incidental Construction, Form 818, 2020" and 
including all Supplemental Specifications. 

 
1.04 SUBMITTALS 
 
 A. Submit material certification and gradation with specifications for processed aggregate base to 

the Engineer for approval. 
 
 B.  Submit a weight ticket for material at time of delivery. 
 
PART 2 - PRODUCTS 
 

A. Processed aggregate base materials shall conform to the requirements of Form 818, Article M. 
05.01.  Coarse aggregate shall be broken stone, gravel or reclaimed. Miscellaneous aggregate 
shall not be allowed. 

 
PART 3 - EXECUTION 
 
3.01 CONSTRUCTION METHODS 
 

A.  Processed aggregate base installation shall conform to Form 818, Article 3.04.03. 
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PART 4 - MEASUREMENT AND PAYMENT 
 
4.01 MEASUREMENT 
 

A. This work shall not be measured but will be paid at the contract lump sum price. 
 

4.02 PAYMENT 
 

A. This work shall be paid for under the applicable contract lump sum price for “Processed 
Aggregate Base Course”, complete in place which price shall include all materials, equipment, 
tools, and labor incidental thereto. 

 
END OF SECTION 



Barton & Loguidice                           Colchester Town Green Bicycle & Pedestrian Improvement Project 
Colchester, CT 

 

Section 32 12 16 Bituminous Concrete 
Page 1 of 2 

SECTION 32 12 16 
BITUMINOUS CONCRETE 

 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A.  Work under this specification covers furnishing and installing bituminous concrete 
pavement as shown on the plans or as directed by the Engineer.    

 
1.02 RELATED WORK 
 

A. Section 03 81 13 – Flat Concrete Sawing 
B. Section 33 49 00 – Stormwater Drainage - Structures 
C. Section 32 11 23 – Processed Aggregate Base Course 
D. Section 32 16 13 – Bituminous Concrete Curb 
E. Section 32 91 19 – Topsoil Placement and Grading 
 

1.03 QUALITY ASSURANCE 
 

A. Where Form 818 is referred to, it means "State of Connecticut Department of 
Transportation Standard Specifications for Roads, Bridges and Incidental Construction, 
Form 818, 2020" and including all Supplemental Specifications. 

 
1.04 SUBMITTALS 
 
 A.  Submit mix design and job mix formula for all bituminous concrete, including all coarse 

aggregate, fine aggregate, mineral filler and liquid bituminous materials to the Engineer 
for approval. 

 
B. Submit material delivery tickets for all bituminous concrete and tack coat materials. 

 
 C. Submit material certificate for all bituminous concrete and tack coat. 

 
PART 2 - PRODUCTS 
 
2.01 BITUMINOUS CONCRETE 
 

A. The bituminous concrete materials and mixtures shall conform to the requirements Form 
818, Article M.04 and shall be of the class specified on the plans. 

 
 
 
 
PART 3 - EXECUTION 



Barton & Loguidice                           Colchester Town Green Bicycle & Pedestrian Improvement Project 
Colchester, CT 

 

Section 32 12 16 Bituminous Concrete 
Page 2 of 2 

 
3.01 CONSTRUCTION METHODS  
 

A. Bituminous concrete installation shall conform to Form 818, Article 4.06.03. 
 
PART 4 - MEASUREMENT AND PAYMENT 

 
4.01 MEASUREMENT 
 
      A.    This work shall not be measured but will be paid at the contract lump sum price. 

 
4.02 PAYMENT 
 

A.  This work shall be paid for under the applicable contract lump sum price for “Bituminous 
Concrete Class 1” which price shall include materials, equipment, tools, labor and all incidentals 
thereto. 

 
B.  This work shall be paid for under the applicable contract lump sum price for “Bituminous 

Concrete Class 2” which price shall include materials, equipment, tools, labor and all incidentals 
thereto. 

END OF SECTION 
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SECTION 32 15 40 
CRUSHED STONE SURFACING 

 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. Work under this specification covers furnishing and installing materials to construct a stone 
dust path as shown on the plans or as directed by the Engineer.   
 

 
1.02 RELATED WORK 
 

A. Section 01 57 13 – Sedimentation Control System 
B. Section 01 57 26 – Dust Control 
C. Section 01 71 23 – Construction Layout 
D. Section 31 23 00 – Excavation and Fill 
E. Section 31 23 13 – Formation of Subgrade 
F. Section 32 91 19 – Topsoil Placement and Grading 
G. Section 32 92 00 – Turf and Grasses 

 
1.03 QUALITY ASSURANCE 
 

A.  Where Form 818 is referred to, it means "State of Connecticut Department of Transportation 
Standard Specifications for Roads, Bridges and Incidental Construction, Form 818, 2020" and 
including all Supplemental Specifications. 

 
1.04 SUBMITTALS 
 

A. Submit certified test results from a testing laboratory to the Engineer for approval. Test results 
must indicate characteristics of materials including gradations. 
 

B. Stone Dust will be visually inspected by the Engineer for acceptance prior to installation. 
 

PART 2 - PRODUCTS 
 

2.01 MATERIALS 
 

A. Gravel / crush stone shall conform to Form 818 Article M1.01.01 No.4 and M.02.03  
 
B. Subbase material shall conform to Form 818 Article M.02.01. 
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PART 3 - EXECUTION 
 

3.01 CONSTRUCTION METHODS 
 

A. Contractor shall install stone dust path at the locations, to the dimensions and details shown on 
the plans or as directed by the Engineer. 
 

 
PART 4 - MEASUREMENT AND PAYMENT 

 
4.01MEASUREMENT 
 

A. This work shall not be measured but will be paid at the contract lump sum price. 

 
4.02 PAYMENT 

 
A. This work shall be paid for under the applicable contract lump sum price for “Crushed Stone 

Surfacing” which shall include all materials, equipment, tools and labor incidental thereto. 
 
 

END OF SECTION 
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SECTION 32 16 21 
CONCRETE CURB 

 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. Work under this specification covers furnishing and installing concrete curb as shown on 
the plans or as directed by the Engineer. 

 
1.02 RELATED WORK 
 

A. Section 03 81 13 – Flat Concrete Sawing 
B. Section 33 42 00 – Stormwater Drainage - Structures 
C. Section 32 12 16 – Bituminous Concrete  
D. Section 32 91 19 – Topsoil Placement and Grading 

 
1.03 QUALITY ASSURANCE 
 

A. Where Form 818 is referred to, it means "State of Connecticut Department of 
Transportation Standard Specifications for Roads, Bridges and Incidental Construction, 
Form 818, 2020" and including all Supplemental Specifications. 

 
1.04  SUBMITTALS 
 

A. Submit concrete mix design to the Engineer for approval.  
 

 
PART 2 - PRODUCTS 

 
2.01 CONCRETE 
 

A. Concrete mix design shall be based on a minimum compressive strength of 4000 psi. 
 
 
2.02 REINFORCING STEEL 
 

A. All reinforcing steel shall conform to the requirements of ASTM A615, Grade 60.  
 
 
PART 3 - EXECUTION 
 
3.01 CONSTRUCTION METHODS 
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    A. Concrete installation shall conform to Form 818, Article 6.01.03. 
 
    B. Reinforcing steel installation shall conform to Form 818, Article 6.02.03. 
 
 
PART 4 - MEASUREMENT AND PAYMENT 

 
4.01 MEASUREMENT 
 

A. This work shall not be measured but will be paid at the contract lump sum price. 

 
4.02 PAYMENT 
 

A.  This work shall be paid for under the applicable contract lump sum price for “Concrete 
Curb” which shall include materials, equipment, tools, labor and all incidentals thereto. 

 
 

END OF SECTION 
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SECTION 32 17 23 
PAVEMENT MARKINGS 

 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. Work under this specification covers furnishing and installing painted pavement 
markings and painted legends, arrows & markings as shown on the plans or as directed by 
the Engineer.   
 

B. Work under this specification covers furnishing and installing signage as shown on the 
plans or as directed by the Engineer. 
 

 
1.02 RELATED WORK 
 

A. Section 32 12 16 - Bituminous Concrete 
B. Section 32 16 13 - Bituminous Concrete Curb 

 
1.03 QUALITY ASSURANCE 
 

A. Where Form 818 is referred to, it means "State of Connecticut Department of 
Transportation Standard Specifications for Roads, Bridges and Incidental Construction, 
Form 818, 2020" and including all Supplemental Specifications. 

 
1.04  SUBMITTALS 
 

A. Submit paint technical data to the Engineer for approval. 
 
B. Submit signage components product data to the Engineer for approval. 
 
C. Submit material certificate for paint. 
 
D. Submit material certificate for all signage components. 

 
PART 2 - PRODUCTS 
 
2.01 PAINTED PAVEMENT MARKINGS 
 

A. Painted pavement marking materials shall shall conform to Form 818, Article 12.09.02, 
Article M.07.20 for waterborne pavement marking paint. 

  
2.03 SIGNAGE 
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A. Signage materials shall conform to the requirements of Form 818, Article 12.08.02. 
 
B. Facility Sign:  Timber posts and bracing shall be 4” x 4” pressure treated wood.  The 

backer board shall be ¾” presssure treated plywood.  The sign face shall be encapsulated 
lens reflective sheeting labels shall conform to Form 818 Article 12.20.02, and the 
colors shall be a white background with black lettering as shown in the contract plans.  
Sign mounting bolts shall conform to the requirements of Form 818 Article M.18.15.   

 
PART 3 - EXECUTION 
 
3.01 CONSTRUCTION METHODS 
 

A. Painted pavement marking installations shall conform to Form 818, Article 12.09.03. 
 
B. Signage installations shall conform to Form 818, Article 12.08.03. 

 
PART 4 - MEASUREMENT AND PAYMENT 

 
4.01 MEASUREMENT 
 

A. Painted pavement markings shall be measured per linear foot for each type of marking 
placed and accepted. 

 
B. Painted legends, arrows & markings shall be measured per square foot of marking placed 

and accepted. 
 

C. Signage shall be measured for payment by the number of square feet of sign face-sheet 
aluminum of this type specified, installed and accepted. 

 
D. Facility Sign shall be measured for payment per each sign installed and accepted. 

 
4.02 PAYMENT 
 

A.     This work shall be paid for under the applicable contract lump sum price for “Painted      
    Pavement Markings (Width & Color)”, which shall include all materials, equipment,    
    labor and incidentals for layout, pavement cleaning, installation and protection during    
    drying. 

 
B. This work shall be paid for under the applicable contract lump sum price for “Painted 

Pavement Legends, Arrows & Markings” specified style and color, which shall include all 
materials, equipment, labor and incidentals for layout, pavement cleaning, installation and 
protection during drying. 

 
C. This work shall be paid for under the applicable contract lump sum price for “Sign Face 

Sheet Aluminum” of the type specified complete in place, which shall include the 
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completed sign, supports, mounting, hardware, all materials, equipment, labor and work 
incidentals thereto. 

 
D. This work shall be paid for under the applicable contract lump sum price for “Facility 

Sign”, which shall include the completed sign, supports, mounting, hardware, all 
materials, equipment, labor and work incidentals thereto. 

 
END OF SECTION 
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SECTION 32 91 19  
TOPSOIL PLACEMENT AND GRADING 

 
PART 1 - GENERAL 

 
1.01 DESCRIPTION 
 

A. Furnish, place and shape topsoil where shown on the plans and as directed by the Engineer. 
Generally, any disturbed area which is not riprap, bituminous concrete pavement, concrete, or 
gravel surface shall receive topsoil. 
 

B. Place and shape any topsoil stockpiled on site during the grading operation to a depth of 4-
inches unless otherwise noted on the plans. 

 
1.02 RELATED WORK 
 

A. Section 01 57 13 – Sedimentation Control System 
B. Section 01 57 26 – Dust Control 
C. Section 33 42 00 – Stormwater Drainage - Structures 
D. Section 32 12 16 – Bituminous Concrete 
E. Section 32 92 00 – Turf and Grasses 
 

1.03 QUALITY ASSURANCE 
 

A.  Where Form 818 is referred to, it means "State of Connecticut Department of Transportation 
Standard Specifications for Roads, Bridges and Incidental Construction, Form 818, 2020" and 
including all Supplemental Specifications. 

 
PART 2 - PRODUCTS 

 
2.01 TOPSOIL 
 

A.  The term topsoil used herein shall mean that portion of the soil profile defined technically as 
the "A" horizon by Soil Science of America.  Topsoil as delivered to the site or stockpiled shall 
have a pH between 6.0 and 7.0 and shall contain not less than 3 percent organic matter as 
determined by loss-on-ignition of oven-dried samples at 100 degrees Celsius drawn by the 
Engineer. Topsoil may include up to 50 percent by volume of composted and cured material. 
 

B.  As determined on the basis of material passing the 20-mesh sieve and subjected to partial 
mechanical analysis, the following textural classes shall be acceptable: 

 
Loamy sand, with nor more than 80 percent sand  
Sandy loam  
Loam  
Sandy clay loam, with not more than 30 percent clay  
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Silt loam, with not more than 60 percent silt 
 

C. The topsoil to be furnished by the Contractor shall be loose, friable, reasonably free of 
admixtures of subsoil, free from refuse, stumps, roots, brush, weeks, rocks and stones 1-1/4 
inch in overall dimension. The topsoil shall also be free from any material that will prevent the 
formation of a suitable seed bed or prevent seed germination and plant growth. 

 
D.  Any material delivered to the project which does not meet specifications or which has become 

mixed with undue amounts of subsoil during any operation at the source or during placing or 
spreading will be rejected and shall be replaced by the Contractor with acceptable material. 

 
PART 3 - EXECUTION 

 
3.01 INSTALLATION 
 

A.  The areas on which topsoil is to be placed shall be graded to a reasonably true surface.  Topsoil 
shall then be spread and shaped to the lines and grades shown on the Drawings, or as directed 
by the Engineer. No loam shall be spread in water or while frozen or muddy. 

 
B.  The depth stated in the Contract to which the topsoil is to be placed is that required after 

settlement of the material has taken place. 
 
C.  All stones, roots, debris, sod, weeds and other undesirable material shall be removed. After 

shaping and grading, all trucks and other equipment shall be excluded from the top soiled area 
to prevent excessive compaction. 

 
D.  During hauling and spreading operations, the Contractor shall immediately remove any 

material dumped or spilled on the pavement. 
 
E.  After topsoil has been spread, it shall be carefully prepared by scarifying or harrowing and hand 

raking. All stiff clods, lumps, roots, litter and other foreign material shall be removed from the 
loamed area and disposed of by the Contractor. The areas shall also be free of smaller stones in 
excessive quantities, as determined by the Engineer. During the rolling, all depressions caused 
by settlement or rolling shall be filled with additional loam and the surface shall be regraded and 
rolled until a smooth and even finished grade is created. 

 
F.  It shall be the Contractor's responsibility to restore to the line, grade and surface all eroded 

areas with approved material and to keep top soiled areas in acceptable condition until the 
completion of the construction work. 

 
 
 
PART 4 - MEASUREMENT AND PAYMENT 

 
4.01 MEASUREMENT 



Barton & Loguidice                           Colchester Town Green Bicycle & Pedestrian Improvement Project 
Colchester, CT 

 

Section 32 91 19 - Topsoil Placement and Grading 
Page 3 of 3 

 
A.  This work shall not be measured but will be paid at the contract lump sum price. 
 

4.02 PAYMENT 
 

A.  Topsoil shall be paid for at the contract unit price per square yard of “Topsoil Placement and 
Grading” which shall include all materials, testing, equipment, tools and labor incidental 
thereto. 

 
END OF SECTION 



Barton & Loguidice                           Colchester Town Green Bicycle & Pedestrian Improvement Project 
Colchester, CT 

 

Section 32 92 00 - Turf and Grasses 
Page 1 of 4 

SECTION 32 92 00 
TURF AND GRASSES 

 
PART 1 - GENERAL 

 
1.01 DESCRIPTION 
 

A.  Turf establishment shall consist of the application of lime, fertilizer, seed and mulch to all 
topsoil areas disturbed by the work to provide a uniform stand of established perennial turf 
grass.  

 
1.02 RELATED WORK 
 

A. Section 01 57 13 – Sedimentation Control System 
B. Section 01 57 26 – Dust Control 
C. Section 31 25 14 – Erosion Control Blanket 
D. Section 33 42 00 – Stormwater Drainage - Structures 
E. Section 32 12 16 – Bituminous Concrete 
F. Section 32 91 19 – Topsoil Placement and Grading 
 

1.03 QUALITY ASSURANCE 
 

A.  Where Form 818 is referred to, it means "State of Connecticut Department of Transportation 
Standard Specifications for Roads, Bridges and Incidental Construction, Form 818, 2020" and 
including all Supplemental Specifications. 

 
1.04 SUBMITTALS 
 

A.  Submit, to the Engineer, affidavits certifying that fertilizer, lime and seed comply with the 
Specifications. 

 
B.  Submit hydro-seed procedure, manufacturer’s data and application rates for approval by 

Engineer. 
 
C.  Submit testing results from topsoil analysis, to the Engineer. 

 
1.05 PRODUCT HANDLING 
 

A. Deliver seed, lime and fertilizer in new, clean, sealed containers. 
 
PART 2 – PRODUCTS 
 
2.01 FERTILIZER 
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Fertilizer shall conform to the requirements of Form 818 Article M.13.03, or an alternative 
approved by the Engineer to meet the requirements of the topsoil testing. 

 
2.02 SEED 
 

Seed mixture shall conform to the requirements of Form 818 Article M.13.04 unless otherwise 
specified in the contract documents.  Slopes greater than 5 to 1, 5 horizontal to 1 vertical, shall 
have Conwed Hydromulch, or approved equal, applied at 1200 # per acre with emulsion tackifier 
applied at a rate of consistent with manufactures recommendation for these slopes. 

 
2.03 LIME 
 

Lime shall conform to the requirements of Form 818 Article 17.13.02. 
 
2.04 MULCH 
 

 Mulch shall conform to the requirements of Form 818 Article M.13.05. 
 

PART 3 – EXECUTION 
 
3.01 GENERAL 
 

A. Construction methods shall be those established as agronomically acceptable and feasible and 
which are approved by the Engineer. 

 
3.02 SEED BED 
 

A.  The areas shall be made friable and receptive to seeding by approved methods, which will not 
disrupt the line and grade of the slope surface.  In no event will seeding be permitted on hard or 
crusted soil surface. 

 
B. All areas to be seeded shall be reasonably free from weeds taller than three (3) inches. Removal 

of weed growth from the slope areas shall be by approved methods, including hand mowing, 
which do not rut or scar the slope surface, or cause excessive disruption of the slope line or 
grade. Seeding on level areas shall not be permitted until substantially all weed growth is 
removed. Seeding on slope areas shall not be permitted without removal or cutting of weed 
growth. 
 

3.03 SEEDING SEASON 

 A. The calendar dates for seeding shall be: August 15 to September 15 & April 15 to June 15.  
Seeding at other times shall be done when acceptable to the Engineer. 

 
3.04 TOPSOIL ANALYSIS 
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A.  The topsoil placed for turf establishment shall be tested to determine the liming and fertilizing 
requirements prior to any application of seed, lime or fertilizer.  The topsoil shall be tested by a 
Cooperative Extension Service of the University of Connecticut or other testing facility 
approved by the Engineer.  The Contractor is responsible for testing topsoil from each source 
utilized or where directed by the Engineer when a distinct change in the topsoil is observed by 
the Engineer. 

 
3.05 SEEDING METHODS 
 

A.  Lime shall be applied at a rate determined from tests conducted by the Contractor and 
approved by the Engineer.  The maximum application rate allowed is 100 lbs./1000 square feet. 

 
B.  The grass seed mixture shall be applied by the hydroseeding method.  The rate of application 

for final turf establishment shall be 120 pounds of seed mixture per acre.  Slopes greater than 5 
to 1, 5 horizontal to 1 vertical, shall have Conwed Hydromulch, or approved equal, applied at 
1200 # per acre with emulsion tackifier applied at a rate of consistent with manufactures 
recommendation for these slopes. 

 
C.  Fertilizer shall be applied at a rate determined from tests conducted by the Contractor and 

approved by the Engineer. 
 

3.06 REPLANTING 
 

A.  The Contractor shall be required to replant areas damaged by water, wind, fire, equipment or 
pedestrian traffic when ordered by the Engineer at no cost to the Owner. 

 
B.  All areas and spots that do not show a prompt catch shall be reseeded at fifteen day intervals 

until a growth of grass is established over the entire area at no additional expense to the Owner. 
 
3.07 COMPACTION 
 

A. The Contractor shall keep all equipment and vehicular and pedestrian traffic off areas that have 
been seeded to prevent excessive compaction and damage to young plants.  Where such 
compaction has occurred, the Contractor shall rework the soil to make a suitable seedbed; then 
reseed and reline such areas with the full amounts of the specified materials, at no extra expense 
to the Owner. 

 
3.08 STAND OF GRASS 
 

A. The Contractor shall provide and maintain, using acceptable and appropriate practices and at 
no additional expense, a uniform stand of established turf grass. 

 
3.09 ESTABLISHMENT 
 

A.  The Contractor shall keep all seeded areas free from weeds and debris, such as stones and wire. 
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B.  Clean up shall include, but not be limited to, the removal of all debris from the turf 

establishment operations from the site, and/or elsewhere on adjacent properties publicly and 
privately owned. 

 
3.10 MOWING 
 

 All seeded areas shall receive at least one (1) mowing before substantial completion or project 
acceptance.  The mower blades shall be set to produce a 2 to 3 inch-mowed height. 

 
 
PART 4 - MEASUREMENT AND PAYMENT 

 
4.01 MEASUREMENT 
 

A.   This work shall not be measured but will be paid at the contract lump sum price. 
 

4.02 PAYMENT 
 

A. This work shall be paid for under the applicable contract lump sum price for “Turf and    
  Grasses” and shall include materials, testing, equipment, tools, and labor incidental thereto. 

 
END OF SECTION 
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SECTION 33 42 00 
STORMWATER DRAINAGE - PIPING 

 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. Work under this specification covers furnishing and installing new storm drains, consisting of 
pipe of the type, size and length as shown on the plans or as directed by the Engineer.   
 

1.02 RELATED WORK 
 

A. Section 01 57 13 – Sedimentation Control System 
B. Section 31 23 35 – Bedding for Pipes and Structures 
C. Section 31 23 00 – Excavation and Fill 

 
1.03 QUALITY ASSURANCE 
 

A. Where Form 818 is referred to, it means "State of Connecticut Department of Transportation 
Standard Specifications for Roads, Bridges and Incidental Construction, Form 818, 2020" and 
including all Supplemental Specifications. 

 
1.04 SUBMITTALS 
 

A. Submit storm drain pipe and flared end materials technical data to the Engineer for approval. 
 
B. Submit material certification and gradation with specifications for bedding material to the 

Engineer for approval. 
 

C. Submit filter fabric geotextile material technical data to the Engineer for approval. 
 
PART 2 - PRODUCTS 

 
2.01 PIPE 
 

A. Storm drain pipe shall conform to Form 818, Article M.08.01-25 High Density Polyethylene 
Pipe (HDPE) shall be smooth interior surface (Type S) unless otherwise noted on the plans. 

 
2.02 FLARED ENDS 
 

A. Storm drain pipe flared ends shall conform to Form 818, Article M.08.01-11, Reinforced 
Concrete Culvert End. 
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PART 3 - EXECUTION 

 
3.01 CONSTRUCTION METHODS 

 
A. Storm drain pipe installation shall conform to Form 818, Article 6.51.03. 
 
B. Storm drain pipe flared end installation shall conform to Form 818, Article 6.52.03  

 
PART 4 - MEASUREMENT AND PAYMENT 
 
4.01 MEASUREMENT 
 

A. This work shall not be measured but will be paid at the contract lump sum price. 
 
 

4.02 PAYMENT 
 

A. This work shall be paid for under the applicable contract lump sum price for “Storm Utility 
Drainage Piping – 12” HDPE Pipe” of the size specified, complete in place which shall include all 
materials, equipment, tools and labor incidental thereto. 

 
 

END OF SECTION 
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SECTION 33 42 00 
STORMWATER DRAINAGE - STRUCTURES 

 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. Work under this specification covers furnishing and installing of storm drainage structures, 
including catch basins as shown on the plans or as directed by the Engineer.   
 

1.02 RELATED WORK 
 

A. Section 01 57 13 – Sedimentation Control System 
B. Section 01 57 26 – Dust Control 
C. Section 01 71 23 – Construction Layout 
D. Section 31 23 00 – Excavation and Fill 
E. Section 32 12 16 – Bituminous Concrete 
F. Section 33 42 00 – Stormwater Drainage – Piping 
G. Section 33 46 11 – Stormwater Detention Basin 
 

1.03 QUALITY ASSURANCE 
 

A.  Where Form 818 is referred to, it means "State of Connecticut Department of Transportation 
Standard Specifications for Roads, Bridges and Incidental Construction, Form 818, 2020" and 
including all Supplemental Specifications. 

 
1.04 SUBMITTALS 

 
A. Submit storm drainage structure components shop drawings and technical data to the Engineer 

for approval. 
 
B. Submit material certification and gradation with specifications for bedding material to the 

Engineer for approval. 
 

C. Submit filter fabric geotextile material technical data to the Engineer for approval. 
 

D. Submit material certificates for all storm drainage structure components and filter fabric 
geotextiles.  All precast concrete drainage structure components shall be appropriately marked 
with manufacturer stenciled cast date. 

 
PART 2 - PRODUCTS 

 
2.01 CATCH BASINS & DETENTION BASIN OUTLET STRUCTURES 

 
A. Catch basins shall conform to the requirements of Form 818, Article 5.07.02. 
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2.02 BEDDING MATERIAL 
 

A. Bedding material shall be shall conform to Form 818, Article M.01.01, No. 67 crushed stone. 
 
2.03 FILTER FABRIC GEOTEXTILE 
 

A. Filter fabric shall be a non-woven geotextile.  Geotextile shall conform to Form 818 Article 
M.08.01-19. 

 
PART 3 - EXECUTION 

 
3.01 CONSTRUCTION METHODS 

 
A. Storm drainage structures installation shall conform to Form 818, Article 5.07.03. 

 
PART 4 - MEASUREMENT AND PAYMENT 

 
4.01 EASUREMENT 
 

A. This work shall not be measured but will be paid at the contract lump sum price. 

 
4.02 PAYMENT 
 

A. This work shall be paid for under the applicable contract lump sum price for “Catch Basin” 
complete in place, which shall include all materials, equipment, tools and labor incidental thereto. 

 
END OF SECTION 
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SECTION 33 70 00 
UNDERGROUND CONDUIT  

 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. Work under this specification covers furnishing and installing underground conduits for 
telephone, cable, data, concrete handholes, control and power systems as shown on the plans or 
as directed by the Engineer.   
 

1.02 RELATED WORK 
 

A.  Section 31 23 35 – Bedding for Pipes & Structures 
B. Section 31 23 33 – Trenching and Backfilling 
 

1.03 QUALITY ASSURANCE 
 

A. All material, equipment and workmanship shall conform to the following standards of the latest 
edition: 

 
National Electrical Code 
Underwriter’s laboratories 
Connecticut Basic Building Code 
OSHA-U.S. Labor Department 
NFPA Codes 

 
B. The contractor shall comply with all requirements of local authorities and utility companies 

having jurisdiction. 
 

C. Where Form 818 is referred to, it means "State of Connecticut Department of Transportation 
Standard Specifications for Roads, Bridges and Incidental Construction, Form 818, 2020" and 
including all Supplemental Specifications. 

 
1.04 SUBMITTALS 

 
A.  Submit conduit, fittings, material certificates and concrete handhole technical data to the 

Engineer for approval.   
 
PART 2 - PRODUCTS 

 
A. CONDUITS 
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1. Underground polyvinyl chloride conduit (PVC) and fittings shall be UL listed, and 
shall conform to the requirements of the latest UL and ANSI standards, Schedule 40 
grade. 

 
2. Rigid Metal Conduit (RMC) and fittings shall be galvanized steel. Each section of 

conduit shall be labeled as UL listed, and shall conform to the requirements of the latest 
UL and ANSI standards for Rigid Metal Conduit.  

 
B. HAND HOLES 
 

1. Hand holes shall be proprietary precast concrete with galvanized diamond plate steel 
covers. 

 
PART 3 - EXECUTION 

 
3.01 CONSTRUCTION METHODS 

 
A. All underground conduit shall be installed in conformance with State and Local regulations and 

Section M.15.09 of form 818. 
 
B. All underground conduit shall be furnished and installed to the types, sizes and at the locations 

shown on the plans or as directed by the Engineer. 
 

C. Trench excavation shall be performed in accordance with Section 2.05.03 of Form 818. 
 

D. Bedding material and detectable warning tape shall be installed in accordance with Section 
M.08.03 of Form 818. 
 
 

PART 4 - MEASUREMENT AND PAYMENT 
 
4.01 MEASUREMENT 
 

A. This work shall not be measured but will be paid at the contract lump sum price. 
 

4.02 PAYMENT 
 

A. Underground Conduit shall be paid for at the contract unit price per linear foot for 
“Underground Conduit – ( 1”, 1 1/2”, 3” and 4” ) of the size specified, complete in place which 
price shall include all materials, equipment, tools and labor incidental thereto. 
 

B. This work shall be paid for under the applicable contract lump sum price for “Concrete Hand 
Hole” of the size specified, complete in place which shall include all materials, equipment, tools 
and labor incidental thereto. 
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END OF SECTION 
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Construction Contracts - Required Contract Provisions 
(State Funded Only Contracts) 

Index 
 
 

1. Title VI of the Civil Rights Act of 1964 / Nondiscrimination Requirements 
 

2. Contractor Work Force Utilization / Specific Equal Employment Opportunity   
 

3. Contract Wage Rates 
 
4. Americans with Disabilities Act of 1990, as Amended 

 
5. Connecticut Statutory Labor Requirements 

 
a. Construction, Alteration or Repair of Public Works Projects; Wage Rates 
b. Debarment List - Limitation on Awarding Contracts 
c. Construction Safety and Health Course 
d. Awarding of Contracts to Occupational Safety and Health Law Violators Prohibited 
e. Residents Preference in Work on Other Public Facilities (Not Applicable to Federal 

Aid Contracts) 
 

6.  Tax Liability - Contractor’s Exempt Purchase Certificate (CERT – 141) 
 
7.  Executive Orders (State of CT) 

 
8.  Non Discrimination Requirement (pursuant to section 4a-60 and 4a-60a of the Connecticut  

General Statutes, as revised) 
 

9.  Whistleblower Provision 
 

10.  Connecticut Freedom of Information Act 
 

a. Disclosure of Records 
b. Confidential Information 

 
11.  Service of Process 

 
12.  Substitution of Securities for Retainages on State Contracts and Subcontracts  

 
13.  Health Insurance Portability and Accountability Act of 1996 (HIPAA) 

 
14. Forum and Choice of Law 

 
15. Summary of State Ethics Laws 

 
16. Audit and Inspection of Plants, Places of Business and Records 

 
17. Campaign Contribution Restriction 
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18. Tangible Personal Property 

 
19. Bid Rigging and/or Fraud – Notice to Contractor 

 
20. Consulting Agreement Affidavit 

 
  

Index of Exhibits 
 
EXHIBIT A –  Title VI Contractor Assurances (page 13) 
EXHIBIT B –  Contractor Work Force Utilization  / Equal Employment Opportunity (page 14) 
EXHIBIT C –  Health Insurance Portability and Accountability Act of 1996 (HIPAA) (page 17) 
EXHIBIT D -  Campaign Contribution Restriction (page 25) 
EXHIBIT E -  State Wage Rates (Attached at the end)  
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1. Title VI of the Civil Rights Act of 1964 / Nondiscrimination Requirements 
 
The Contractor shall comply with Title VI of the Civil Rights Act of 1964 as amended (42 U.S.C. 2000 
et seq.), all requirements imposed by the regulations of the United States Department of Transportation 
(49 CFR Part 21) issued in implementation thereof, and the Title VI Contractor Assurances attached 
hereto at Exhibit A, all of which are hereby made a part of this Contract. 
 
2. Contractor Work Force Utilization / Equal Employment Opportunity  
 

(a)  The Contractor shall comply with the Contractor Work Force Utilization / Equal 
Employment Opportunity requirements attached at Exhibit B and hereby made part of this 
Contract, whenever a contractor or subcontractor at any tier performs construction work in 
excess of $10,000.  These goals shall be included in each contract and subcontract. Goal 
achievement is calculated for each trade using the hours worked under each trade.  

 
(b)   Companies with contracts, agreements or purchase orders valued at $10,000 or more will 

develop and implement an Affirmative Action Plan utilizing the ConnDOT Affirmative 
Action Plan Guideline.  This Plan shall be designed to further the provision of equal 
employment opportunity to all persons without regard to their race, color, religion, sex or 
national origin, and to promote the full realization of equal employment opportunity 
through a positive continuation program. Plans shall be updated as required by ConnDOT. 

  
3.  Contract Wage Rates 
 
The Contractor shall comply with: 
 
The State wage rate requirements indicated in Exhibit E hereof are hereby made part of this Contract.   
 
Prevailing Wages for Work on State Highways; Annual Adjustments. With respect to contracts for 
work on state highways and bridges on state highways, the Contractor shall comply with the provisions 
of Section 31-54 and 31-55a of the Connecticut General Statutes, as revised. 
 
As required by section 1.05.12 (Payrolls) of the State of Connecticut, Department of Transportation’s 
Standard Specification for Roads, Bridges and Incidental Construction (FORM 816), as may be 
revised, every Contractor or subcontractor performing project work on a federal aid project is required 
to post the relevant prevailing wage rates as determined by the United States Secretary of Labor. The 
wage rate determinations shall be posted in prominent and easily accessible places at the work site. 
 
4.  Americans with Disabilities Act of 1990, as Amended 
 
This provision applies to those Contractors who are or will be responsible for compliance with the 
terms of the Americans with Disabilities Act of 1990, as amended (42 U.S.C. 12101 et seq.), (Act), 
during the term of the Contract. The Contractor represents that it is familiar with the terms of this Act 
and that it is in compliance with the Act. Failure of the Contractor to satisfy this standard as the same 
applies to performance under this Contract, either now or during the term of the Contract as it may be 
amended, will render the Contract voidable at the option of the State upon notice to the contractor. The 
Contractor warrants that it will hold the State harmless and indemnify the State from any liability 
which may be imposed upon the State as a result of any failure of the Contractor to be in compliance 
with this Act, as the same applies to performance under this Contract. 
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5.  Connecticut Statutory Labor Requirements  
 

(a)  Construction, Alteration or Repair of Public Works Projects; Wage Rates.  The 
Contractor shall comply with Section 31-53 of the Connecticut General Statutes, as revised.  The 
wages paid on an hourly basis to any person performing the work of any mechanic, laborer or 
worker on the work herein contracted to be done and the amount of payment or contribution paid 
or payable on behalf of each such person to any employee welfare fund, as defined in subsection (i) 
of section 31-53 of the Connecticut General Statutes, shall be at a rate equal to the rate customary 
or prevailing for the same work in the same trade or occupation in the town in which such public 
works project is being constructed. Any contractor who is not obligated by agreement to make 
payment or contribution on behalf of such persons to any such employee welfare fund shall pay to 
each mechanic, laborer or worker as part of such person’s wages the amount of payment or 
contribution for such person’s classification on each pay day. 
 
(b)  Debarment List. Limitation on Awarding Contracts. The Contractor shall comply with 
Section 3l-53a of the Connecticut General Statutes, as revised.   

   
(c)  Construction Safety and Health Course.  The Contractor shall comply with section 31-53b 
of the Connecticut General Statutes, as revised.  The contractor shall furnish proof to the Labor 
Commissioner with the weekly certified payroll form for the first week each employee begins work 
on such project that any person performing the work of a mechanic, laborer or worker pursuant to 
the classifications of labor under section 31-53 of the Connecticut General Statutes, as revised, on 
such public works project, pursuant to such contract, has completed a course of at least ten hours in 
duration in construction safety and health approved by the federal Occupational Safety and Health 
Administration or, has completed a new miner training program approved by the Federal Mine 
Safety and Health Administration in accordance with 30 CFR 48 or, in the case of 
telecommunications employees, has completed at least ten hours of training in accordance with 29 
CFR 1910.268. 

Any employee required to complete a construction safety and health course as required that has not 
completed the course, shall have a maximum of fourteen (14) days to complete the course.  If the 
employee has not been brought into compliance, they shall be removed from the project until such 
time as they have completed the required training. 

Any costs associated with this notice shall be included in the general cost of the contract.  In 
addition, there shall be no time granted to the contractor for compliance with this notice.  The 
contractor’s compliance with this notice and any associated regulations shall not be grounds for 
claims as outlined in Section 1.11 – “Claims”. 

(d) Awarding of Contracts to Occupational Safety and Health Law Violators Prohibited.  The 
Contract is subject to Section 31-57b of the Connecticut General Statutes, as revised. 
 
(e)  Residents Preference in Work on Other Public Facilities.  NOT APPLICABLE TO  
FEDERAL AID CONTRACTS. Pursuant to Section 31-52a of the Connecticut General Statutes, 
as revised, in the employment of mechanics, laborers or workmen to perform the work specified 
herein, preference shall be given to residents of the state who are, and continuously for at least six 
months prior to the date hereof have been, residents of this state, and if no such person is available, 
then to residents of other states 
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6.  Tax Liability - Contractor’s Exempt Purchase Certificate (CERT – 141) 
 
The Contractor shall comply with Chapter 219 of the Connecticut General Statutes pertaining to 
tangible personal property or services rendered that is/are subject to sales tax.  The Contractor is 
responsible for determining its tax liability.  If the Contractor purchases materials or supplies pursuant 
to the Connecticut Department of Revenue Services’ "Contractor’s Exempt Purchase Certificate 
(CERT-141)," as may be revised, the Contractor acknowledges and agrees that title to such materials 
and supplies installed or placed in the project will vest in the State simultaneously with passage of title 
from the retailers or vendors thereof, and the Contractor will have no property rights in the materials 
and supplies purchased.  
Forms and instructions are available anytime by: 
 
Internet: Visit the DRS website at www.ct.gov/DRS to download and print Connecticut tax forms; or 
Telephone: Call 1-800-382-9463 (Connecticut calls outside the Greater Hartford calling area only) and 
select Option 2 or call 860-297-4753 (from anywhere). 

 
7. Executive Orders 
 
This contract is subject to the provisions of Executive Order No. Three of Governor Thomas J. Meskill, 
promulgated June 16, 1971, concerning labor employment practices, Executive Order No. Seventeen of 
Governor Thomas J. Meskill, promulgated February 15, 1973, concerning the listing of employment openings 
and Executive Order No. Sixteen of Governor John G. Rowland promulgated August 4, 1999, concerning 
violence in the workplace, all of which are incorporated into and are made a part of the contract as if they had 
been fully set forth in it.  The contract may also be subject to Executive Order No. 14 of Governor M. Jodi Rell, 
promulgated April 17, 2006, concerning procurement of cleaning products and services and to Executive Order 
No. 49 of Governor Dannel P. Malloy, promulgated May 22, 2015, mandating disclosure of certain gifts to 
public employees and contributions to certain candidates for office.  If Executive Order No. 14 and/or Executive 
Order No. 49 are applicable, they are deemed to be incorporated into and are made a part of the contract as if 
they had been fully set forth in it.  At the Contractor’s request, the Department shall provide a copy of these 
orders to the Contractor.  
 
8.   Non Discrimination Requirement (pursuant to section 4a-60 and 4a-60a of the Connecticut 
General Statutes, as revised): References to “minority business enterprises” in this Section are 
not applicable to Federal-aid projects/contracts.  Federal-aid projects/contracts are instead 
subject to the Federal Disadvantaged Business Enterprise Program. 

 
(a)  For purposes of this Section, the following terms are defined as follows:  

 
(1) "Commission" means the Commission on Human Rights and Opportunities; 
(2) "Contract" and “contract” include any extension or modification of the Contract or contract;  
(3) "Contractor" and “contractor” include any successors or assigns of the Contractor or contractor; 
(4) "Gender identity or expression" means a person's gender-related identity, appearance or 

behavior, whether or not that gender-related identity, appearance or behavior is different from 
that traditionally associated with the person's physiology or assigned sex at birth, which gender-
related identity can be shown by providing evidence including, but not limited to, medical 
history, care or treatment of the gender-related identity, consistent and uniform assertion of the 
gender-related identity or any other evidence that the gender-related identity is sincerely held, 
part of a person's core identity or not being asserted for an improper purpose. 

(5) “good faith" means that degree of diligence which a reasonable person would exercise in the 
performance of legal duties and obligations; 

http://www.ct.gov/DRS
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(6) "good faith efforts" shall include, but not be limited to, those reasonable initial efforts 
necessary to comply with statutory or regulatory requirements and additional or substituted 
efforts when it is determined that such initial efforts will not be sufficient to comply with such 
requirements; 

(7) "marital status" means being single, married as recognized by the state of Connecticut, 
widowed, separated or divorced;  

(8) "mental disability" means one or more mental disorders, as defined in the most recent edition of 
the American Psychiatric Association's "Diagnostic and Statistical Manual of Mental 
Disorders", or a record of or regarding a person as having one or more such disorders; 

(9) "minority business enterprise" means any small contractor or supplier of materials fifty-one 
percent or more of the capital stock, if any, or assets of which is owned by a person or persons:  
(1) who are active in the daily affairs of the enterprise, (2) who have the power to direct the 
management and policies of the enterprise, and (3) who are members of a minority, as such 
term is defined in subsection (a) of Connecticut General Statutes § 32-9n; and 

(10) "public works contract" means any agreement between any individual, firm or 
corporation and the State or any political subdivision of the State other than a municipality for 
construction, rehabilitation, conversion, extension, demolition or repair of a public building, 
highway or other changes or improvements in real property, or which is financed in whole or in 
part by the State, including, but not limited to, matching expenditures, grants, loans, insurance 
or guarantees.  

 
For purposes of this Section, the terms "Contract" and “contract” do not include a contract where 
each contractor is (1) a political subdivision of the State of Connecticut, including, but not limited 
to municipalities, unless the contract is a municipal public works contract or quasi-public agency 
project contract, (2) any other state of the United States, including but not limited to, the District of 
Columbia, Puerto Rico, U.S. territories and possessions, and federally recognized Indian tribal 
governments, as defined in Connecticut General Statutes § 1-267, (3) the federal government, (4) a 
foreign government, or (5) an agency of a subdivision, state or government described in 
subdivision (1), (2), (3), or (4) of this subsection. 
   

(b) (1) The Contractor agrees and warrants that in the performance of the Contract such Contractor will 
not discriminate or permit discrimination against any person or group of persons on the grounds of 
race, color, religious creed, age, marital status, national origin, ancestry, sex, gender identity or 
expression, status as a veteran, intellectual disability, mental disability or physical disability, 
including, but not limited to, blindness, unless it is shown by such Contractor that such disability 
prevents performance of the work involved, in any manner prohibited by the laws of the United 
States or of the State of Connecticut; and the Contractor further agrees to take affirmative action to 
insure that applicants with job-related qualifications are employed and that employees are treated 
when employed without regard to their race, color, religious creed, age, marital status, national 
origin, ancestry, sex, gender identity or expression, status as a veteran, intellectual disability, 
mental disability or physical disability, including, but not limited to, blindness, unless it is shown 
by the Contractor that such disability prevents performance of the work involved; (2) the 
Contractor agrees, in all solicitations or advertisements for employees placed by or on behalf of the 
Contractor, to state that it is an "affirmative action-equal opportunity employer" in accordance with 
regulations adopted by the Commission; (3) the Contractor agrees to provide each labor union or 
representative of workers with which the Contractor has a collective bargaining agreement or other 
contract or understanding and each vendor with which the Contractor has a contract or 
understanding, a notice to be provided by the Commission, advising the labor union or workers’ 
representative of the Contractor's commitments under this section and to post copies of the notice 
in conspicuous places available to employees and applicants for employment; (4) the Contractor 
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agrees to comply with each provision of this Section and Connecticut General Statutes §§ 46a-68e 
and 46a-68f and with each regulation or relevant order issued by said Commission pursuant to 
Connecticut General Statutes §§ 46a-56, 46a-68e and 46a-68f; and (5) the Contractor agrees to 
provide the Commission on Human Rights and Opportunities with such information requested by 
the Commission, and permit access to pertinent books, records and accounts, concerning the 
employment practices and procedures of the Contractor as relate to the provisions of this Section 
and Connecticut General Statutes § 46a-56.  If the contract is a public works contract, the 
Contractor agrees and warrants that he will make good faith efforts to employ minority business 
enterprises as subcontractors and suppliers of materials on such public works projects. 

(c)  Determination of the Contractor's good faith efforts shall include, but shall not be limited to, the 
following factors:  The Contractor's employment and subcontracting policies, patterns and 
practices; affirmative advertising, recruitment and training; technical assistance activities and such 
other reasonable activities or efforts as the Commission may prescribe that are designed to ensure 
the participation of minority business enterprises in public works projects. 

(d) The Contractor shall develop and maintain adequate documentation, in a manner prescribed by the 
Commission, of its good faith efforts. 

(e)  The Contractor shall include the provisions of subsection (b) of this Section in every subcontract or 
purchase order entered into in order to fulfill any obligation of a contract with the State and such 
provisions shall be binding on a subcontractor, vendor or manufacturer unless exempted by 
regulations or orders of the Commission.  The Contractor shall take such action with respect to any 
such subcontract or purchase order as the Commission may direct as a means of enforcing such 
provisions including sanctions for noncompliance in accordance with Connecticut General Statutes 
§46a-56; provided if such Contractor becomes involved in, or is threatened with, litigation with a 
subcontractor or vendor as a result of such direction by the Commission, the Contractor may 
request the State of Connecticut to enter into any such litigation or negotiation prior thereto to 
protect the interests of the State and the State may so enter. 

(f)  The Contractor agrees to comply with the regulations referred to in this Section as they exist on the 
date of this Contract and as they may be adopted or amended from time to time during the term of 
this Contract and any amendments thereto. 

(g) (1) The Contractor agrees and warrants that in the performance of the Contract such Contractor will 
not discriminate or permit discrimination against any person or group of persons on the grounds of 
sexual orientation, in any manner prohibited by the laws of the United States or the State of 
Connecticut, and that employees are treated when employed without regard to their sexual 
orientation; (2) the Contractor agrees to provide each labor union or representative of workers with 
which such Contractor has a collective bargaining agreement or other contract or understanding 
and each vendor with which such Contractor has a contract or understanding, a notice to be 
provided by the Commission on Human Rights and Opportunities advising the labor union or 
workers' representative of the Contractor's commitments under this section, and to post copies of 
the notice in conspicuous places available to employees and applicants for employment; (3) the 
Contractor agrees to comply with each provision of this section and with each regulation or 
relevant order issued by said Commission pursuant to Connecticut General Statutes § 46a-56; and 
(4) the Contractor agrees to provide the Commission on Human Rights and Opportunities with 
such information requested by the Commission, and permit access to pertinent books, records and 
accounts, concerning the employment practices and procedures of the Contractor which relate to 
the provisions of this Section and Connecticut General Statutes § 46a-56. 

(h) The Contractor shall include the provisions of the foregoing paragraph in every subcontract or 
purchase order entered into in order to fulfill any obligation of a contract with the State and such 
provisions shall be binding on a subcontractor, vendor or manufacturer unless exempted by 
regulations or orders of the Commission.  The Contractor shall take such action with respect to any 
such subcontract or purchase order as the Commission may direct as a means of enforcing such 
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provisions including sanctions for noncompliance in accordance with Connecticut General Statutes 
§ 46a-56; provided, if such Contractor becomes involved in, or is threatened with, litigation with a 
subcontractor or vendor as a result of such direction by the Commission, the Contractor may 
request the State of Connecticut to enter into any such litigation or negotiation prior thereto to 
protect the interests of the State and the State may so enter. 

      
Please be aware the Nondiscrimination Certifications can be found at the Office of Policy and 
Management website:  
 

https://portal.ct.gov/OPM/Fin-PSA/Forms/Nondiscrimination-Certification 
 

9.  Whistleblower Provision 
 

The following clause is applicable if the Contract has a value of Five Million Dollars ($5,000,000) or 
more. 

 
Whistleblowing.  This Contract may be subject to the provisions of Section 4-61dd of the Connecticut 
General Statutes.  In accordance with this statute, if an officer, employee or appointing authority of the 
Contractor takes or threatens to take any personnel action against any employee of the Contractor in 
retaliation for such employee's disclosure of information to any employee of the contracting state or 
quasi-public agency or the Auditors of Public Accounts or the Attorney General under the provisions 
of subsection (a) of such statute, the Contractor shall be liable for a civil penalty of not more than five 
thousand dollars for each offense, up to a maximum of twenty per cent of the value of this Contract.  
Each violation shall be a separate and distinct offense and in the case of a continuing violation, each 
calendar day's continuance of the violation shall be deemed to be a separate and distinct offense.  The 
State may request that the Attorney General bring a civil action in the Superior Court for the Judicial 
District of Hartford to seek imposition and recovery of such civil penalty.  In accordance with 
subsection (f) of such statute, each large state contractor, as defined in the statute, shall post a notice of 
the provisions of the statute relating to large state contractors in a conspicuous place which is readily 
available for viewing by the employees of the Contractor. 
 
10.  Connecticut Freedom of Information Act 
 

(a) Disclosure of Records. This Contract may be subject to the provisions of section 1-218 of 
the Connecticut General Statutes. In accordance with this statute, each contract in excess of 
two million five hundred thousand dollars between a public agency and a person for the 
performance of a governmental function shall (a) provide that the public agency is entitled 
to receive a copy of records and files related to the performance of the governmental 
function, and (b) indicate that such records and files are subject to FOIA and may be 
disclosed by the public agency pursuant to FOIA. No request to inspect or copy such 
records or files shall be valid unless the request is made to the public agency in accordance 
with FOIA. Any complaint by a person who is denied the right to inspect or copy such 
records or files shall be brought to the Freedom of Information Commission in accordance 
with the provisions of sections 1-205 and 1-206 of the Connecticut General Statutes.   

 
(b)  Confidential Information.   The State will afford due regard to the Contractor’s request 

for the protection of proprietary or confidential information which the State receives from 
the Contractor.  However, all materials associated with the Contract are subject to the terms 
of the FOIA and all corresponding rules, regulations and interpretations. In making such a 
request, the Contractor may not merely state generally that the materials are proprietary or 
confidential in nature and not, therefore, subject to release to third parties. Those particular 
sentences, paragraphs, pages or sections that the Contractor believes are exempt from 
disclosure under the FOIA must be specifically identified as such. Convincing explanation 
and rationale sufficient to justify each exemption consistent with the FOIA must 

https://portal.ct.gov/OPM/Fin-PSA/Forms/Nondiscrimination-Certification
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accompany the request. The rationale and explanation must be stated in terms of the 
prospective harm to the competitive position of the Contractor that would result if the 
identified material were to be released and the reasons why the materials are legally exempt 
from release pursuant to the FOIA. To the extent that any other provision or part of the 
Contract conflicts or is in any way inconsistent with this section, this section controls and 
shall apply and the conflicting provision or part shall not be given effect. If the Contractor 
indicates that certain documentation is submitted in confidence, by specifically and clearly 
marking the documentation as “CONFIDENTIAL,” DOT will first review the Contractor’s 
claim for consistency with the FOIA (that is, review that the documentation is actually a 
trade secret or commercial or financial information and not required by statute), and if 
determined to be consistent, will endeavor to keep such information confidential to the 
extent permitted by law. See, e.g., Conn. Gen. Stat. §1-210(b)(5)(A-B).  The State, 
however, has no obligation to initiate, prosecute or defend any legal proceeding or to seek a 
protective order or other similar relief to prevent disclosure of any information that is 
sought pursuant to a FOIA request.  Should the State withhold such documentation from a 
Freedom of Information requester and a complaint be brought to the Freedom of 
Information Commission, the Contractor shall have the burden of cooperating with DOT in 
defense of that action and in terms of establishing the availability of any FOIA exemption 
in any proceeding where it is an issue. In no event shall the State have any liability for the 
disclosure of any documents or information in its possession which the State believes are 
required to be disclosed pursuant to the FOIA or other law. 

 
11.  Service of Process 
 

The Contractor, if not a resident of the State of Connecticut, or, in the case of a partnership, the 
partners, if not residents, hereby appoints the Secretary of State of the State of Connecticut, and his 
successors in office, as agent for service of process for any action arising out of or as a result of this 
Contract; such appointment to be in effect throughout the life of this Contract and six (6) years 
thereafter. 

 
12.  Substitution of Securities for Retainages on State Contracts and Subcontracts 
 

This Contract is subject to the provisions of Section 3-ll2a of the General Statutes of the State of 
Connecticut, as revised.  
 
13.  Health Insurance Portability and Accountability Act of 1996 (HIPAA) 
 
The Contractor shall comply, if applicable, with the Health Insurance Portability and Accountability 
Act of 1996 and, pursuant thereto, the provisions attached at Exhibit C, and hereby made part of this 
Contract. 
 
14. Forum and Choice of Law 
 
Forum and Choice of Law.  The parties deem the Contract to have been made in the City of Hartford, 
State of Connecticut.  Both parties agree that it is fair and reasonable for the validity and construction 
of the Contract to be, and it shall be, governed by the laws and court decisions of the State of 
Connecticut, without giving effect to its principles of conflicts of laws.  To the extent that any 
immunities provided by Federal law or the laws of the State of Connecticut do not bar an action against 
the State, and to the extent that these courts are courts of competent jurisdiction, for the purpose of 
venue, the complaint shall be made returnable to the Judicial District of Hartford only or shall be 
brought in the United States District Court for the District of Connecticut only, and shall not be 
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transferred to any other court, provided, however, that nothing here constitutes a waiver or 
compromise of the sovereign immunity of the State of Connecticut.  The Contractor waives any 
objection which it may now have or will have to the laying of venue of any Claims in any forum and 
further irrevocably submits to such jurisdiction in any suit, action or proceeding. 
 
15.  Summary of State Ethics Laws 
 
Pursuant to the requirements of section 1-101qq of the Connecticut General Statutes, the summary of 
State ethics laws developed by the State Ethics Commission pursuant to section 1-81b of the 
Connecticut General Statutes is incorporated by reference into and made a part of the Contract as if the 
summary had been fully set forth in the Contract. 
 
 16. Audit and Inspection of Plants, Places of Business and Records 
 

(a) The State and its agents, including, but not limited to, the Connecticut Auditors of Public 
Accounts, Attorney General and State’s Attorney and their respective agents, may, at 
reasonable hours, inspect and examine all of the parts of the Contractor’s and Contractor 
Parties’ plants and places of business which, in any way, are related to, or involved in, the 
performance of this Contract.  For the purposes of this Section, “Contractor Parties” means the 
Contractor’s members, directors, officers, shareholders, partners, managers, principal officers, 
representatives, agents, servants, consultants, employees or any one of them or any other 
person or entity with whom the Contractor is in privity of oral or written contract and the 
Contractor intends for such other person or entity to Perform under the Contract in any 
capacity. 

(b) The Contractor shall maintain, and shall require each of the Contractor Parties to maintain, 
accurate and complete Records.  The Contractor shall make all of its and the Contractor Parties’ 
Records available at all reasonable hours for audit and inspection by the State and its agents.   

(c) The State shall make all requests for any audit or inspection in writing and shall provide the 
Contractor with at least twenty-four (24) hours’ notice prior to the requested audit and 
inspection date.  If the State suspects fraud or other abuse, or in the event of an emergency, the 
State is not obligated to provide any prior notice.   

(d) The Contractor shall keep and preserve or cause to be kept and preserved all of its and 
Contractor Parties’ Records until three (3) years after the latter of (i) final payment under this 
Agreement, or (ii) the expiration or earlier termination of this Agreement, as the same may be 
modified for any reason.  The State may request an audit or inspection at any time during this 
period.  If any Claim or audit is started before the expiration of this period, the Contractor shall 
retain or cause to be retained all Records until all Claims or audit findings have been resolved. 

(e) The Contractor shall cooperate fully with the State and its agents in connection with an audit or 
inspection.  Following any audit or inspection, the State may conduct and the Contractor shall 
cooperate with an exit conference. 

(f) The Contractor shall incorporate this entire Section verbatim into any contract or other 
agreement that it enters into with any Contractor Party. 

 
17. Campaign Contribution Restriction 
 
For all State contracts, defined in Conn. Gen. Stat. §9-612(f)(1) as  having a value in a calendar year of 
$50,000 or more, or a combination or series of such agreements or contracts having a value of 
$100,000 or more, the authorized signatory to this contract expressly acknowledges receipt of the State 
Elections Enforcement Commission’s notice advising state contractors of state campaign contribution 
and solicitation prohibitions, and will inform its principals of the contents of the notice, as set forth in 
"Notice to Executive Branch State Contractors and Prospective State Contractors of Campaign 
Contribution and Solicitation Limitations,” a copy of which is attached hereto and hereby made a part of 
this contract, attached as Exhibit D. 
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18. Tangible Personal Property 
 
(a) The Contractor on its behalf and on behalf of its Affiliates, as defined below, shall comply with the 

provisions of Conn. Gen. Stat. §12-411b, as follows: 
 

(1) For the term of the Contract, the Contractor and its Affiliates shall collect and remit to the State 
of Connecticut, Department of Revenue Services, any Connecticut use tax due under the 
provisions of Chapter 219 of the Connecticut General Statutes for items of tangible personal 
property sold by the Contractor or by any of its Affiliates in the same manner as if the 
Contractor and such Affiliates were engaged in the business of selling tangible personal 
property for use in Connecticut and had sufficient nexus under the provisions of Chapter 219 to 
be required to collect Connecticut use tax;  

(2) A customer’s payment of a use tax to the Contractor or its Affiliates relieves the customer of 
liability for the use tax; 

(3)  The Contractor and its Affiliates shall remit all use taxes they collect from customers on or 
before the due date specified in the Contract, which may not be later than the last day of the 
month next succeeding the end of a calendar quarter or other tax collection period during which 
the tax was collected; 

(4)  The Contractor and its Affiliates are not liable for use tax billed by them but not paid to them 
by a customer; and 

(5) Any Contractor or Affiliate who fails to remit use taxes collected on behalf of its customers by 
the due date specified in the Contract shall be subject to the interest and penalties provided for 
persons required to collect sales tax under chapter 219 of the general statutes.   

 
(b) For purposes of this section of the Contract, the word “Affiliate” means any person, as defined in 

section 12-1 of the general statutes, that controls, is controlled by, or is under common control with 
another person.  A person controls another person if the person owns, directly or indirectly, more 
than ten per cent of the voting securities of the other person.  The word “voting security” means a 
security that confers upon the holder the right to vote for the election of members of the board of 
directors or similar governing body of the business, or that is convertible into, or entitles the holder 
to receive, upon its exercise, a security that confers such a right to vote.  “Voting security” includes 
a general partnership interest.   
 

(c) The Contractor represents and warrants that each of its Affiliates has vested in the Contractor 
plenary authority to so bind the Affiliates in any agreement with the State of Connecticut.  The 
Contractor on its own behalf and on behalf of its Affiliates shall also provide, no later than 30 days 
after receiving a request by the State’s contracting authority, such information as the State may 
require to ensure, in the State’s sole determination, compliance with the provisions of Chapter 219 
of the Connecticut General Statutes, including, but not limited to, §12-411b. 

 
19.  Bid Rigging and/or Fraud – Notice to Contractor 
  
The Connecticut Department of Transportation is cooperating with the U.S. Department of 
Transportation and the Justice Department in their investigation into highway construction contract bid 
rigging and/or fraud. 
 
A toll-free “HOT LINE” telephone number 800-424-9071 has been established to receive information 
from contractors, subcontractors, manufacturers, suppliers or anyone with knowledge of bid rigging 
and/or fraud, either past or current.  The “HOT LINE” telephone number will be available during 
normal working hours ( 8:00 am – 5:00 pm EST).  Information will be treated confidentially and 
anonymity respected. 
 
20.  Consulting Agreement Affidavit 
 
The Contractor shall comply with Connecticut General Statutes Section 4a-81(a) and 4a-81(b), as 
revised.  Pursuant to Public Act 11-229, after the initial submission of the form, if there is a change in 
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the information contained in the form, a contractor shall submit the updated form, as applicable, either 
(i) not later than thirty (30) days after the effective date of such change or (ii) prior to execution of any 
new contract, whichever is earlier. 
 
The Affidavit/Form may be submitted in written format or electronic format through the Department of 
Administrative Services (DAS) website. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



April 2019 

 Page 13 of 27 

EXHIBIT A 
 

TITLE VI CONTRACTOR ASSURANCES 
 

During the performance of this Contract, the contractor, for itself, its assignees and successors in interest 
(hereinafter referred to as the "Contractor") agrees as follows: 
 
1. Compliance with Regulations: The Contractor shall comply with the regulations relative to nondiscrimination 
in federally assisted programs of the United States Department of Transportation (hereinafter, "USDOT”), Title 
49, Code of Federal Regulations, Part 21, as they may be amended from time to time (hereinafter referred to as 
the "Regulations"), which are herein incorporated by reference and made a part of this contract. 
 
2. Nondiscrimination: The Contractor, with regard to the work performed by it during the Contract, shall not 
discriminate on the grounds of race, color, national origin, sex, age, or disability in the selection and retention of 
subcontractors, including procurements of materials and leases of equipment. The Contractor shall not participate 
either directly or indirectly in the discrimination prohibited by Subsection 5 of the Regulations, including 
employment practices when the Contract covers a program set forth in Appendix B of the Regulations. 
 
3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: 
In all solicitations either by competitive bidding or negotiation made by the Contractor for work to be performed 
under a subcontract, including procurements of materials or leases of equipment, each potential subcontractor or 
supplier shall be notified by the Contractor of the Contractor’s obligations under this contract and the Regulations 
relative to nondiscrimination on the grounds of race, color, national origin, sex, age, or disability. 
 
4. Information and Reports: The Contractor shall provide all information and reports required by the 
Regulations or directives issued pursuant thereto and shall permit access to its books, records, accounts, other 
sources of information, and its facilities as may be determined by the Connecticut Department of Transportation 
(ConnDOT) or the Funding Agency (FHWA, FTA and FAA) to be pertinent to ascertain compliance with such 
Regulations, orders, and instructions. Where any information required of a Contractor is in the exclusive 
possession of another who fails or refuses to furnish this information, the Contractor shall so certify to ConnDOT 
or the Funding Agency, as appropriate, and shall set forth what efforts it has made to obtain the information. 
 
5. Sanctions for Noncompliance: In the event of the Contractor’s noncompliance with the nondiscrimination 
provisions of this Contract, the ConnDOT shall impose such sanctions as it or the Funding Agency may 
determine to be appropriate, including, but not limited to: 

 
A. Withholding contract payments until the Contractor is in-compliance; and/or 
B. Cancellation, termination, or suspension of the Contract, in whole or in part. 

 
6. Incorporation of Provisions: The Contractor shall include the provisions of paragraphs 1 through 5 in every 
subcontract, including procurements of materials and leases of equipment, unless exempt by the Regulations or 
directives issued pursuant thereto. The Contractor shall take such action with respect to any subcontract or 
procurement as the ConnDOT or the Funding Agency may -direct as a means of enforcing such provisions 
including sanctions for noncompliance. Provided, however, that in the event a Contractor becomes involved in, or 
is threatened with, litigation with a subcontractor or supplier as a result of such direction, the Contractor may 
request the ConnDOT to enter into such litigation to protect the interests of the Funding Agency, and, in addition, 
the Contractor may request the United States to enter into such litigation to protect the interests of the United 
States 
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EXHIBIT B 
 

CONTRACTOR WORKFORCE UTILIZATION / EQUAL EMPLOYMENT OPPORTUNITY  
   
1.   Project Workforce Utilization Goals: 
  These goals are applicable to all the Contractor’s construction work (whether or not it is  
  Federal or Federally assisted or funded) performed in the covered area.  If the contractor  
  performs construction work in a geographical area located outside of the covered area, it shall 
  apply the goals established for the geographical area where the work is actually performed.   
 
 Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the work 
 involving any construction trade, it shall physically include in each subcontract in excess of  
 $10,000 the provisions of these specifications which contain the applicable goals for minority 
 and female participation. 
 
  The goals for minority and female utilization are expressed in percentage terms for the contractor’s 

aggregate work-force in each trade on all construction work in the covered area, are referenced in 
the Appendix A below. 

 
 STATE FUNDED PROJECTS  (only) 

APPENDIX A  
(Labor Market Goals) 

 
LABOR MARKET AREA GOAL          Minority        
Female 
 
Bridgeport                                                                                                                        22.7%                   
1.4% 
Ansonia  Beacon Falls  Bridgeport  Derby 
Easton   Fairfield  Milford  Monroe 
Oxford   Seymour  Shelton  Stratford 
Trumbull 
 
Danbury                                                                                                                             10.7%                    
3.8% 
Bethel   Bridgewater  Brookfield  Danbury 
Kent   New Fairfield  New Milford  Newtown 
Redding  Ridgefield  Roxbury  Sherman 
Washington 
 
Danielson                                                                                                                            4.3%                    
1.8% 
Brooklyn  Eastford  Hampton  Killingly 
Pomfret  Putnam  Scotland  Sterling 
Thompson  Voluntown  Union   Woodstock 
 
Hartford                                                                                                                             13.7%                  
2.1% 
Andover  Ashford  Avon   Barkhamsted 
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Belin   Bloomfield  Bolton   Bristol 
Burlington  Canton   Chaplin  Colchester 
Columbia  Coventry  Cromwell  Durham 
East Granby  East Haddam  East Hampton  East Hartford 
East Windsor  Ellington  Enfield   Farmington 
Glastonbury  Granby  Haddam  Hartford 
Harwinton  Hebron  Lebanon  Manchester 
Mansfield  Marlborough  Middlefield  Middletown 
Newington  Plainville  Plymouth  Portland 
Rocky Hill  Simsbury  Somers  South Windsor 
Southington  Stafford  Suffield  Tolland 
Vernon  West Hartford  Wethersfield  Willington 
Winchester  Windham  Windsor  Windsor Locks 
 
Lower River                                                                                                                     4.3%                    
1.8% 
Chester  Deep River  Essex   Old Lyme 
Westbrook 
 
LABOR MARKET AREA GOAL          Minority        
Female 
 
New Haven                                                                                                                        17.9%                   
3.1% 
Bethany  Branford  Cheshire  Clinton 
East Haven  Guilford  Hamden  Killingworth 
Madison  Meriden  New Haven  North Branford 
North Haven  Orange   Wallingford  West Haven 
Woodbridge 
 
New London                                                                                                                         7.4%                   
3.1% 
Bozrah   Canterbury  East Lyme  Franklin 
Griswold  Groton   Ledyard  Lisbon 
Montville  New London  North Stonington Norwich 
Old Lyme  Old Saybrook  Plainfield  Preston 
Salem   Sprague  Stonington  Waterford 
Hopkinton  RI – Westerly Rhode Island    
 
Stamford                                                                                                                               33.2%                
2.1% 
Darien   Greenwich  New Canaan  Norwalk 
Stamford  Weston  Westport  Wilton 
 
Torrington                                                                                                                              4.3%                 
1.8% 
Canaan  Colebrook  Cornwall  Goshen 
Hartland  Kent   Litchfield  Morris 
Norfolk  North Canaan  Salisbury  Sharon 
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Torrington  Warren 
 
Waterbury                                                                                                                             12.4%                
1.6% 
Bethlehem  Middlebury  Naugatuck  Prospect 
Southbury  Thomaston  Waterbury  Watertown 
Wolcott  Woodbury 
 
 
 
Rev. 4/24/2019 
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EXHIBIT C 
 
Health Insurance Portability and Accountability Act of 1996 (“HIPAA”). 

 
(a) If the Contactor is a Business Associate under the requirements of the Health Insurance 

Portability and Accountability Act of 1996 (“HIPAA”), the Contractor must comply with 
all terms and conditions of this Section of the Contract.  If the Contractor is not a Business 
Associate under HIPAA, this Section of the Contract does not apply to the Contractor for 
this Contract. 

 
(b) The Contractor is required to safeguard the use, publication and disclosure of information 

on all applicants for, and all clients who receive, services under the Contract in accordance 
with all applicable federal and state law regarding confidentiality, which includes but is not 
limited to HIPAA, more specifically with the Privacy and Security Rules at 45 C.F.R. Part 
160 and Part 164, subparts A, C, and E; and  

 
(c) The State of Connecticut Agency named on page 1 of this Contract (hereinafter the 

“Department”) is a “covered entity” as that term is defined in 45 C.F.R. § 160.103; and 
 
(d) The Contractor, on behalf of the Department, performs functions that involve the use or 

disclosure of “individually identifiable health information,” as that term is defined in 45 
C.F.R. § 160.103; and 

  
(e) The Contractor is a “business associate” of the Department, as that term is defined in 45 

C.F.R. § 160.103; and  
 
(f) The Contractor and the Department agree to the following in order to secure compliance 

with the HIPAA, the  requirements of Subtitle D of the Health Information Technology for 
Economic and Clinical Health Act (hereinafter the HITECH Act), (Pub. L. 111-5, sections 
13400 to 13423), and more specifically with the Privacy and Security Rules at 45 C.F.R. 
Part 160 and Part 164, subparts A, C, and E. 

 
(g) Definitions 

  
(1) “Breach shall have the same meaning as the term is defined in section 13400 of the 

HITECH Act (42 U.S.C. §17921(1)) 
 
(2)  “Business Associate” shall mean the Contractor. 
  
(3) “Covered Entity” shall mean the Department of the State of Connecticut named on page 

1 of this Contract. 
  
(4) “Designated Record Set” shall have the same meaning as the term “designated record 

set” in 45 C.F.R. § 164.501. 
 
(5)  “Electronic Health Record” shall have the same meaning as the term is defined in 

section 13400 of the HITECH Act (42 U.S.C. §17921(5)) 
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(6) “Individual” shall have the same meaning as the term “individual”’ in 45 C.F.R. § 
160.103 and shall include a person who qualifies as a personal representative as defined 
in 45 C.F.R. § 164.502(g). 

  
(7) “Privacy Rule” shall mean the Standards for Privacy of Individually Identifiable Health 

Information at 45 C.F.R. part 160 and parts 164, subparts A and E.  
  
(8) “Protected Health Information” or “PHI” shall have the same meaning as the term 

“protected health information” in 45 C.F.R. § 160.103, limited to information created or 
received by the Business Associate from or on behalf of the Covered Entity. 

  
(9) “Required by Law”’ shall have the same meaning as the term “required by law” in 45 

C.F.R. § 164.103. 
  
(10) “Secretary” shall mean the Secretary of the Department of Health and Human Services 

or his designee.   
  
(11) “More stringent” shall have the same meaning as the term “more stringent” in 45 

C.F.R. § 160.202. 
  
(12) “This Section of the Contract” refers to the HIPAA Provisions stated herein, in their 

entirety. 
  
(13) “Security Incident” shall have the same meaning as the term “security incident” in 

45 C.F.R.§ 164.304. 
  
(14) “Security Rule” shall mean the Security Standards for the Protection of Electronic 

Protected Health Information at 45 C.F.R. part 160 and parts 164, subpart A and C. 
 
(15)  “Unsecured protected health information” shall have the same meaning  
          as the term as defined in section 13402(h)(1)(A) of HITECH. Act. (42  
          U.S.C. §17932(h)(1)(A)). 
 

(h) Obligations and Activities of Business Associates. 
  

(1) Business Associate agrees not to use or disclose PHI other than as permitted or required 
by this Section of the Contract or as Required by Law. 

  
(2) Business Associate agrees to use appropriate safeguards to prevent use or disclosure of 

PHI other than as provided for in this Section of the Contract. 
 
(3) Business Associate agrees to use administrative, physical and technical safeguards that 

reasonably and appropriately protect the confidentiality, integrity, and availability of 
electronic protected health information that it creates, receives, maintains, or transmits 
on behalf of the Covered Entity. 

  
(4) Business Associate agrees to mitigate, to the extent practicable, any harmful effect that 

is known to the Business Associate of a use or disclosure of PHI by Business Associate 
in violation of this Section of the Contract. 
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(5) Business Associate agrees to report to Covered Entity any use or disclosure of PHI not 
provided for by this Section of the Contract or any security incident of which it 
becomes aware. 

  
(6) Business Associate agrees to insure that any agent, including a subcontractor, to whom 

it provides PHI received from, or created or received by Business Associate, on behalf 
of the Covered Entity, agrees to the same restrictions and conditions that apply through 
this Section of the Contract to Business Associate with respect to such information. 

  
(7) Business Associate agrees to provide access, at the request of the Covered Entity, and in 

the time and manner agreed to by the parties, to PHI in a Designated Record Set, to 
Covered Entity or, as  directed by Covered Entity, to an Individual in order to meet the 
requirements under 45 C.F.R. § 164.524. 

  
(8) Business Associate agrees to make any amendments to PHI in a Designated Record Set 

that the Covered Entity directs or agrees to pursuant to 45 C.F.R. § 164.526 at the 
request of the Covered Entity, and in the time and manner agreed to by the parties. 

  
(9) Business Associate agrees to make internal practices, books, and records, including 

policies and procedures and PHI, relating to the use and disclosure of PHI received 
from, or created or received by, Business Associate on behalf of Covered Entity, 
available to Covered Entity or to the Secretary in a time and manner agreed to by the 
parties or designated by the Secretary, for purposes of the Secretary determining 
Covered Entity’s compliance with the Privacy Rule. 

 
(10)Business Associate agrees to document such disclosures of PHI and information related 

to such disclosures as would be required for Covered Entity to respond to a request by 
an Individual for an accounting of disclosures of PHI in accordance with 45 C.F.R. 
§ 164.528 and section 13405 of the HITECH Act (42 U.S.C. § 17935) and any 
regulations promulgated thereunder. 

 
(11)Business Associate agrees to provide to Covered Entity, in a time and manner agreed to 

by the parties, information collected in accordance with clause h. (10) of this Section of 
the Contract, to permit Covered Entity to respond to a request by an Individual for an 
accounting of disclosures of PHI in accordance with 45 C.F.R. § 164.528 and section 
13405 of the HITECH Act (42 U.S.C. § 17935) and any regulations promulgated 
thereunder. Business Associate agrees at the Covered Entity’s direction to provide an 
accounting of disclosures of PHI directly to an individual in accordance with 45 C.F.R. 
§ 164.528 and section 13405 of the HITECH Act (42 U.S.C. § 17935) and any 
regulations promulgated thereunder. 

 
(12)Business Associate agrees to comply with any state or federal law that is more stringent 

than the Privacy Rule. 
 
(13) Business Associate agrees to comply with the requirements of the HITECH Act 

relating to privacy and security that are applicable to the Covered Entity and with the 
requirements of 45 C.F.R. sections 164.504(e), 164.308, 164.310, 164.312, and 
164.316. 
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(14) In the event that an individual requests that the Business Associate (a) restrict 
disclosures of PHI;  (b) provide an accounting of disclosures of the individual’s PHI; or 
(c) provide a copy of the individual’s PHI in an electronic health record, the Business 
Associate agrees to notify the covered entity, in writing, within two business days of the 
request. 

 
(15) Business Associate agrees that it shall not, directly or indirectly, receive any 

remuneration in exchange for PHI of an individual without (1) the written approval of 
the covered entity, unless receipt of remuneration in exchange for PHI is expressly 
authorized by this Contract and (2) the valid authorization of the individual, except for 
the purposes provided under section 13405(d)(2) of the HITECH Act,(42 U.S.C. § 
17935(d)(2)) and in any accompanying regulations 

 
(16) Obligations in the Event of a Breach 

 
A. The Business Associate agrees that, following the discovery of a breach of 

unsecured protected health information, it shall notify the Covered Entity of such 
breach in accordance with the requirements of section 13402 of HITECH (42 U.S.C. 
17932(b) and the provisions of this Section of the Contract. 

B. Such notification shall be provided by the Business Associate to the Covered Entity 
without unreasonable delay, and in no case later than 30 days after the breach is 
discovered by the Business Associate, except as otherwise instructed in writing  by a 
law enforcement official pursuant to section 13402 (g) of HITECH (42 U.S.C. 
17932(g)) .  A breach is considered discovered as of the first day on which it is, or 
reasonably should have been, known to the Business Associate.  The notification 
shall include the identification and last known address, phone number and email 
address of each individual (or the next of kin of the individual if the individual is 
deceased) whose unsecured protected health information has been, or is reasonably 
believed by the Business Associate to have been, accessed, acquired, or disclosed 
during such breach. 

C. The Business Associate agrees to include in the notification to the Covered Entity at 
least the following information: 
1. A brief description of what happened, including the date of the breach and the 

date of the discovery of the breach, if known. 
 

2. A description of the types of unsecured protected health information that were 
involved in the breach (such as full name, Social Security number, date of birth, 
home address, account number, or disability code). 

 
3. The steps the Business Associate recommends that individuals take to protect 

themselves from potential harm resulting from the breach. 
 

4. A detailed description of what the Business Associate is doing to investigate the 
breach, to mitigate losses, and to protect against any further breaches. 

 
5. Whether a law enforcement official has advised either verbally or in writing the 

Business Associate that he or she has determined that notification or notice to 
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individuals or the posting required under section 13402 of the HITECH Act 
would impede a criminal investigation or cause damage to national security and; 
if so, include contact information for said official. 

 
D. Business Associate agrees to provide appropriate staffing and have established 

procedures to ensure that individuals informed by the Covered Entity of a breach by 
the Business Associate have the opportunity to ask questions and contact the 
Business Associate for additional information regarding the breach.   Such 
procedures shall include a toll-free telephone number, an e-mail address, a posting 
on its Web site and a postal address. Business Associate agrees to include in the 
notification of a breach by the Business Associate to the Covered Entity, a written 
description of the procedures that have been established to meet these requirements.  
Costs of such contact procedures will be borne by the Contractor. 

E. Business Associate agrees that, in the event of a breach, it has the burden to 
demonstrate that it has complied with all notifications requirements set forth above, 
including evidence demonstrating the necessity of a delay in notification to the 
Covered Entity. 

 
(i)   Permitted Uses and Disclosure by Business Associate. 

  
(1) General Use and Disclosure Provisions   Except as otherwise limited in this Section of 

the Contract, Business Associate may use or disclose PHI to perform functions, 
activities, or services for, or on behalf of, Covered Entity as specified in this Contract, 
provided that such use or disclosure would not violate the Privacy Rule if done by 
Covered Entity or the minimum necessary policies and procedures of the Covered 
Entity. 

 
(2) Specific Use and Disclosure Provisions 
  

(A) Except as otherwise limited in this Section of the Contract, Business Associate may 
use PHI for the proper management and administration of Business Associate or to 
carry out the legal responsibilities of Business Associate. 

  
(B) Except as otherwise limited in this Section of the Contract, Business Associate may 

disclose PHI for the proper management and administration of Business Associate, 
provided that disclosures are Required by Law, or Business Associate obtains 
reasonable assurances from the person to whom the information is disclosed that it 
will remain confidential and used or further disclosed only as Required by Law or 
for the purpose for which it was disclosed to the person, and the person notifies 
Business Associate of any instances of which it is aware in which the confidentiality 
of the information has been breached. 

 
(C) Except as otherwise limited in this Section of the Contract, Business Associate may 

use PHI to provide Data Aggregation services to Covered Entity as permitted by 45 
C.F.R. § 164.504(e)(2)(i)(B). 

 
(j)   Obligations of Covered Entity. 
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(1) Covered Entity shall notify Business Associate of any limitations in its notice of privacy 

practices of Covered Entity, in accordance with 45 C.F.R. § 164.520, or to the extent 
that such limitation may affect Business Associate’s use or disclosure of PHI. 

 
(2) Covered Entity shall notify Business Associate of any changes in, or revocation of, 

permission by  Individual to use or disclose PHI, to the extent that such changes may 
affect Business Associate’s use or disclosure of PHI. 

 
(3) Covered Entity shall notify Business Associate of any restriction to the use or disclosure 

of PHI that Covered Entity has agreed to in accordance with 45 C.F.R. § 164.522, to the 
extent that such restriction may affect Business Associate’s use or disclosure of PHI. 

 
(k) Permissible Requests by Covered Entity. Covered Entity shall not request Business 

Associate to use or disclose PHI in any manner that would not be permissible under the 
Privacy Rule if done by the Covered Entity, except that Business Associate may use and 
disclose PHI for data aggregation, and management and administrative activities of 
Business Associate, as permitted under this Section of the Contract. 

 
(l) Term and Termination. 

  
(1) Term. The Term of this Section of the Contract shall be effective as of the date the 

Contract is effective and shall terminate when the information collected in accordance 
with clause h. (10) of this Section of the Contract is provided to the Covered Entity and 
all of the PHI provided by Covered Entity to Business Associate, or created or received 
by Business Associate on behalf of Covered Entity, is destroyed  or returned to 
Covered Entity, or, if it is infeasible to return or destroy PHI, protections are extended 
to such information, in accordance with the termination provisions in this Section. 

(2) Termination for Cause Upon Covered Entity’s knowledge of a material breach by 
Business Associate, Covered Entity shall either: 

  
(A) Provide an opportunity for Business Associate to cure the breach or end the 

violation and terminate the Contract if Business Associate does not cure the breach 
or end the violation within the time specified by the Covered Entity; or 

 
(B) Immediately terminate the Contract if Business Associate has breached a material 

term of this Section of the Contract and cure is not possible; or 
 
(C) If neither termination nor cure is feasible, Covered Entity shall report the violation 

to the Secretary. 
 

(3) Effect of Termination 
 

(A) Except as provided in (l)(2) of this Section of the Contract, upon termination of this 
Contract, for any reason, Business Associate shall return or destroy all PHI received 
from Covered Entity, or created or received by Business Associate on behalf of 
Covered Entity.  Business Associate shall also provide the information collected in 
accordance with clause h. (10) of this Section of the Contract to the Covered Entity 
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within ten business days of the notice of termination. This provision shall apply to 
PHI that is in the possession of subcontractors or agents of Business Associate.  
Business Associate shall retain no copies of the PHI.  

 
(B) In the event that Business Associate determines that returning or destroying the PHI 

is infeasible, Business Associate shall provide to Covered Entity notification of the 
conditions that make return or destruction infeasible.  Upon documentation by 
Business Associate that return or destruction of PHI is infeasible, Business 
Associate shall extend the protections of this Section of the Contract to such PHI 
and limit further uses and disclosures of PHI to those purposes that make return or 
destruction infeasible, for as long as Business Associate maintains such PHI.  
Infeasibility of the return or destruction of PHI includes, but is not limited to, 
requirements under state or federal law that the Business Associate maintains or 
preserves the PHI or copies thereof. 

 
(m)  Miscellaneous Provisions. 

 
(1) Regulatory References. A reference in this Section of the Contract to a section in the 

Privacy Rule means the section as in effect or as amended. 
  
(2) Amendment. The Parties agree to take such action as in necessary to amend this Section 

of the Contract from time to time as is necessary for Covered Entity to comply with 
requirements of the Privacy Rule and the Health Insurance Portability and 
Accountability Act of 1996, Pub. L. No. 104-191. 

  
(3) Survival. The respective rights and obligations of Business Associate shall survive the 

termination of this Contract. 
 
(4) Effect on Contract. Except as specifically required to implement the purposes of this 

Section of the Contract, all other terms of the Contract shall remain in force and effect. 
  
(5) Construction. This Section of the Contract shall be construed as broadly as necessary to 

implement and comply with the Privacy Standard.  Any ambiguity in this Section of the 
Contract shall be resolved in favor of a meaning that complies, and is consistent with, 
the Privacy Standard. 

  
(6) Disclaimer. Covered Entity makes no warranty or representation that compliance with 

this Section of the Contract will be adequate or satisfactory for Business Associate’s 
own purposes.  Covered Entity shall not be liable to Business Associate for any claim, 
civil or criminal penalty, loss or damage related to or arising from the unauthorized use 
or disclosure of PHI by Business Associate or any of its officers, directors, employees, 
contractors or agents, or any third party to whom Business Associate has disclosed PHI 
contrary to the provisions of this Contract or applicable law.  Business Associate is 
solely responsible for all decisions made, and actions taken, by Business Associate 
regarding the safeguarding, use and disclosure of PHI within its possession, custody or 
control. 

  
(7) Indemnification. The Business Associate shall indemnify and hold the Covered Entity harmless 
from and against any and all claims, liabilities, judgments, fines, assessments, penalties, awards  and 
any statutory damages that may be imposed or assessed pursuant to HIPAA, as amended or the  
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HITECH Act, including, without limitation, attorney’s fees, expert witness fees, costs of investigation, 
litigation or dispute resolution, and costs awarded thereunder, relating to or arising out of any violation 
by the Business Associate and its agents, including subcontractors, of any obligation of Business 
Associate and its agents, including subcontractors, under this section of the contract, under HIPAA, the 
HITECH Act, the Privacy Rule and the Security Rule. 
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CONNECTICUT STATE ELECTIONS ENFORCEMENT COMMISSION   EXHIBIT D 
 
Rev. 1/11 
Page 1 of 2 

 Notice to Executive Branch State Contractors and Prospective State         
Contractors of Campaign Contribution and Solicitation Limitations 

 
This notice is provided under the authority of Connecticut General Statutes §9-612(g)(2), as amended by P.A. 
10-1, and is for the purpose of informing state contractors and prospective state contractors of the following law 
(italicized words are defined on the reverse side of this page). 

CAMPAIGN CONTRIBUTION AND SOLICITATION LIMITATIONS 
 
No state contractor, prospective state contractor, principal of a state contractor or principal of a prospective state contractor, with 
regard to a state contract or state contract solicitation with or from a state agency in the executive branch or a quasi-public agency or a 
holder, or principal of a holder of a valid prequalification certificate, shall make a contribution to (i) an exploratory committee or 
candidate committee established by a candidate for nomination or election to the office of Governor, Lieutenant Governor, Attorney 
General, State Comptroller, Secretary of the State or State Treasurer, (ii) a political committee authorized to make contributions or 
expenditures to or for the benefit of such candidates, or (iii) a party committee (which includes town committees). 
 
In addition, no holder or principal of a holder of a valid prequalification certificate, shall make a contribution to (i) an exploratory 
committee or candidate committee established by a candidate for nomination or election to the office of State senator or State 
representative, (ii) a political committee authorized to make contributions or expenditures to or for the benefit of such candidates, or (iii) 
a party committee. 
 
On and after January 1, 2011, no state contractor, prospective state contractor, principal of a state contractor or principal of a prospective 
state contractor, with regard to a state contract or state contract solicitation with or from a state agency in the executive branch or a 
quasi-public agency or a holder, or principal of a holder of a valid prequalification certificate, shall knowingly solicit contributions from 
the state contractor's or prospective state contractor's employees or from a subcontractor or principals of the subcontractor on behalf of 
(i) an exploratory committee or candidate committee established by a candidate for nomination or election to the office of Governor, 
Lieutenant Governor, Attorney General, State Comptroller, Secretary of the State or State Treasurer, (ii) a political committee authorized 
to make contributions or expenditures to or for the benefit of such candidates, or (iii) a party committee. 

 
DUTY TO INFORM 

State contractors and prospective state contractors are required to inform their principals of the above prohibitions, as applicable, and the 
possible penalties and other consequences of any violation thereof. 
 

PENALTIES FOR VIOLATIONS 
 
Contributions or solicitations of contributions made in violation of the above prohibitions may result in the following civil and criminal 
penalties: 
 
Civil penalties—Up to $2,000 or twice the amount of the prohibited contribution, whichever is greater, against a principal or a 
contractor. Any state contractor or prospective state contractor which fails to make reasonable efforts to comply with the provisions 
requiring notice to its principals of these prohibitions and the possible consequences of their violations may also be subject to civil 
penalties of up to $2,000 or twice the amount of the prohibited contributions made by their principals. 
 
Criminal penalties—Any knowing and willful violation of the prohibition is a Class D felony, which may subject the violator to 
imprisonment of not more than 5 years, or not more than $5,000 in fines, or both. 
 

CONTRACT CONSEQUENCES 
 

In the case of a state contractor, contributions made or solicited in violation of the above prohibitions may resulting the contract being 
voided. 
 
In the case of a prospective state contractor, contributions made or solicited in violation of the above prohibitions shall result in the 
contract described in the state contract solicitation not being awarded to the prospective state contractor, unless the State Elections 
Enforcement Commission determines that mitigating circumstances exist concerning such violation. 
 
The State shall not award any other state contract to anyone found in violation of the above prohibitions for a period of one year after the 
election for which such contribution is made or solicited, unless the State Elections Enforcement Commission determines that mitigating 
circumstances exist concerning such violation. 
Additional information may be found on the website of the State Elections Enforcement Commission, www.ct.gov/seec. Click on the link 
to “Lobbyist/Contractor Limitations.” 
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CONNECTICUT STATE ELECTIONS ENFORCEMENT COMMISSION 
Rev. 1/11 
Page 2 of 2 

 
 

DEFINITIONS 
“State contractor” means a person, business entity or nonprofit organization that enters into a state contract. Such person, business entity or nonprofit 

organization shall be deemed to be a state contractor until December thirty-first of the year in which such contract terminates. “State contractor” does not 
include a municipality or any other political subdivision of the state, including any entities or associations duly created by the municipality or political 
subdivision exclusively amongst themselves to further any purpose authorized by statute or charter, or an employee in the executive or legislative branch 
of state government or a quasi-public agency, whether in the classified or unclassified service and full or part-time, and only in such person's capacity as a 
state or quasi-public agency employee. 
 
“Prospective state contractor” means a person, business entity or nonprofit organization that (i) submits a response to a state contract solicitation by the 
state, a state agency or a quasi-public agency, or a proposal in response to a request for proposals by the state, a state agency or a quasi-public agency, 
until the contract has been entered into, or (ii) holds a valid prequalification certificate issued by the Commissioner of Administrative Services under 
section 4a-100. “Prospective state contractor” does not include a municipality or any other political subdivision of the state, including any entities or 
associations duly created by the municipality or political subdivision exclusively amongst themselves to further any purpose authorized by statute or 
charter, or an employee in the executive or legislative branch of state government or a quasi-public agency, whether in the classified or unclassified 
service and full or part-time, and only in such person's capacity as a state or quasi-public agency employee. 
 
“Principal of a state contractor or prospective state contractor” means (i) any individual who is a member of the board of directors of, or has an ownership 
interest of five per cent or more in, a state contractor or prospective state contractor, which is a business entity, except for an individual who is a member 
of the board of directors of a nonprofit organization, (ii) an individual who is employed by a state contractor or prospective state contractor, which is a 
business entity, as president, treasurer or executive vice president, (iii) an individual who is the chief executive officer of a state contractor or prospective 
state contractor, which is not a business entity, or if a state contractor or prospective state contractor has no such officer, then the officer who duly 
possesses comparable powers and duties, (iv) an officer or an employee of any state contractor or prospective state contractor who has managerial or 
discretionary responsibilities with respect to a state contract, (v) the spouse or a dependent child who is eighteen years of age or older of an individual 
described in this subparagraph, or (vi) a political committee established or controlled by an individual described in this subparagraph or the business entity 
or nonprofit organization that is the state contractor or prospective state contractor. 

 
“State contract” means an agreement or contract with the state or any state agency or any quasi-public agency, let through a procurement process or 
otherwise, having a value of fifty thousand dollars or more, or a combination or series of such agreements or contracts having a value of one hundred 
thousand dollars or more in a calendar year, for (i) the rendition of services, (ii) the furnishing of any goods, material, supplies, equipment or any items of 
any kind, (iii) the construction, alteration or repair of any public building or public work, (iv) the acquisition, sale or lease of any land or building, (v) a 
licensing arrangement, or (vi) a grant, loan or loan guarantee. “State contract” does not include any agreement or contract with the state, any state agency 
or any quasi-public agency that is exclusively federally funded, an education loan, a loan to an individual for other than commercial purposes or any 
agreement or contract between the state or any state agency and the United States Department of the Navy or the United States Department of Defense. 
 
“State contract solicitation” means a request by a state agency or quasi-public agency, in whatever form issued, including, but not limited to, an invitation 
to bid, request for proposals, request for information or request for quotes, inviting bids, quotes or other types of submittals, through a competitive 
procurement process or another process authorized by law waiving competitive procurement. 
 
“Managerial or discretionary responsibilities with respect to a state contract” means having direct, extensive and substantive responsibilities with respect 
to the negotiation of the state contract and not peripheral, clerical or ministerial responsibilities. 
 
“Dependent child” means a child residing in an individual’s household who may legally be claimed as a dependent on the federal income tax of such 
individual. 
 
“Solicit” means (A) requesting that a contribution be made, (B) participating in any fund-raising activities for a candidate committee, exploratory 
committee, political committee or party committee, including, but not limited to, forwarding tickets to potential contributors, receiving contributions for 
transmission to any such committee or bundling contributions, (C) serving as chairperson, treasurer or deputy treasurer of any such committee, or (D) 
establishing a political committee for the sole purpose of soliciting or receiving contributions for any committee. Solicit does not include: (i) making a 
contribution that is otherwise permitted by Chapter 155 of the Connecticut General Statutes; (ii) informing any person of a position taken by a candidate 
for public office or a public official, (iii) notifying the person of any activities of, or contact information for, any candidate for public office; or (iv) serving 
as a member in any party committee or as an officer of such committee that is not otherwise prohibited in this section. 
 
“Subcontractor” means any person, business entity or nonprofit organization that contracts to perform part or all of the obligations of a state contractor's 
state contract. Such person, business entity or nonprofit organization shall be deemed to be a subcontractor until December thirty first of the year in which 
the subcontract terminates. “Subcontractor” does not include (i) a municipality or any other political subdivision of the state, including any entities or 
associations duly created by the municipality or political subdivision exclusively amongst themselves to further any purpose authorized by statute or 
charter, or (ii) an employee in the executive or legislative branch of state government or a quasi-public agency, whether in the classified or unclassified 
service and full or part-time, and only in such person's capacity as a state or quasi-public agency employee. 
 
“Principal of a subcontractor” means (i) any individual who is a member of the board of directors of, or has an ownership interest of five per cent or more 
in, a subcontractor, which is a business entity, except for an individual who is a member of the board of directors of a nonprofit organization, (ii) an 
individual who is employed by a subcontractor, which is a business entity, as president, treasurer or executive vice president, (iii) an individual who is the 
chief executive officer of a subcontractor, which is not a business entity, or if a subcontractor has no such officer, then the officer who duly possesses 
comparable powers and duties, (iv) an officer or an employee of any subcontractor who has managerial or discretionary responsibilities with respect to a 
subcontract with a state contractor, (v) the spouse or a dependent child who is eighteen years of age or older of an individual described in this 
subparagraph, or (vi) a political committee established or controlled by an individual described in this subparagraph or the business entity or nonprofit 
organization that is the subcontractor. 
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EXHIBIT E 
 

(state wages will be inserted here) 





Barton & Loguidice, LLC.                Colchester Town Green Bicycle & Pedestrian Improvement Project 
Colchester, CT 

 
 

 
TAB H 

 
Prevailing Wage Rate Information 





Barton & Loguidice, LLC.                Colchester Town Green Bicycle & Pedestrian Improvement Project 
Colchester, CT 

 
 

 
TAB I 

 
Commission On Human Rights And Opportunities (CHRO) Contract Compliance 





 

Commission On Human Rights And Opportunities (CHRO) Contract Compliance 
 
The contractor who is selected to perform this project must comply with 4a-60, 4a-60a, 4a-60g, and 
46a-68b through 46a-68f, inclusive, as amended by June 2015 Special Session Public Act 15-5 of the 
Connecticut General Statutes (C.G.S.). 
 
For municipal construction contracts valued over $50,000, state law requires the contractor, general 
contractor, or construction manager at risk to set a goal of twenty-five per cent (25%) for award to 
eligible subcontractors holding current small business enterprise (SBE) certification from the DAS 
under the provisions of C.G.S. 4a-60g.  Of the portion of contracts set aside for SBEs, a goal of twenty-
five percent (25%) (or 6.25% of the value of the entire contract funded by the state) must be set aside for 
awards to eligible contractors holding current minority business enterprise certification (i.e.: DAS 
certified Minority (“MBE”), Women (“WBE”) and/or Disabled (“DisBE”) owned businesses). The 
contractor, general contractor, construction manager at risk must make good faith efforts to employ 
minority business enterprises as subcontractors and suppliers of materials on such projects. 
 
For Contracts Equal to or Greater than $500,000.00 
 
The contract cannot be awarded until: 
 
The Contractor has submitted an approved Affirmative Action Plan to CHRO 

OR 
Authorization has been obtained from CHRO to execute contract and retain 2% per month of the total 
contract value until CHRO approves the Contractor’s Affirmative Action Plan. 

 



Non-Discrimination and Affirmative Action Provisions 
 

  
(A)(1) The Contractor  agrees  and  warrants  that  in the  performance  of the  Contract  

such Contractor will not discriminate or permit discrimination against any person or 
group of persons on the grounds of race, color, religious creed, age, marital status, 
national origin, ancestry, sex, gender identity or expression, sexual orientation, 
intellectual disability, mental disability or physical disability, including, but  not limited 
to,  blindness, unless it is shown  by such Contractor  that such disability prevents 
performance of the work involved,  in any manner prohibited by the laws of the United 
States or of the state  of Connecticut. The Contractor further  agrees to take 
affirmative action  to insure that applicants with job-related qualifications are 
employed and that employees are treated  when employed without regard to of race, 
color, religious creed, age, marital status, national origin, ancestry, sex, gender identity 
or expression, intellectual disability, mental disability or physical disability, including, 
but  not limited to, blindness, unless it is shown by such Contractor that such 
disability prevents  performance of the work involved; (2) the Contractor agrees, in all 
solicitations or advertisements for employees placed by or ·on behalf of the Contractor, 
to state  that  it  is an ."affirmative action-equal opportunity employer" in accordance 
with regulations adopted by the commission; (3) the Contractor agrees to provide each 
labor union or representative of workers with which such Contractor has a collective 
bargaining agreement or other contract or understanding and each vendor with which 
such Contractor has a contract or understanding, a notice to be provided by the 
commission advising the labor union or workers' representative of the Contractor's 
commitments under this section, and to post copies of the  notice in conspicuous 
places available to employees and applicants  for employment;  (4) the  Contractor 
agrees to comply with each provision of this section and sections 46a-68e and  46a-68f 
and with each  regulation or relevant order  issued by said commission pursuant to 
sections 46a-56, 46a-68e,46a-68f and 46a-86; (5) the Contractor agrees to provide the 
Commission on Human Rights and Opportunities with such information requested 
by the commission, and permit access to pertinent books, records and accounts, 
concerning the employment practices and procedures of the Contractor as relate to the 
provisions of this section and section 46a-56. 

 
(B) Any Contractor who is a party to a municipal public works contract or quasi-public 

agency project, where any such contract is valued at less than $50,000 for each year of 
the contract, shall provide the Commission on Human Rights and Opportunities with 
a written or electronic representation that complies with the nondiscrimination 
agreement and warranty under subsection (A)(1) above, provided if there is any change 
in such representation, the Contractor shall provide the updated representation to the 
Commission not later than 30 days after such change.  Any Contractor who is a party 
to a municipal public works contract or a quasi-public agency project, where any such 
contract is valued at $50,000 or more for any year of the contract, shall provide the 
Commission with any one of the following: (1) Documentation in the form of a 
company or corporate police adopted by resolution of the board of directors, 
shareholder, managers, members or other governing body of such Contractor that 



complies with the nondiscrimination agreement and warranty under subsection (A)(1) 
of this section; (2) Documentation in the form of a company or corporate policy 
adopted by a prior resolution of the board of directors, shareholders, managers, 
members or other governing body of such contractor if (a) the prior resolution is 
certified by a duly authorized corporate officer of such contractor to be in effect on the 
date the documentation is submitted, and the executive director of the Commission on 
Human Rights and Opportunities or designee certifies that the prior resolution 
complies with the nondiscrimination agreement and warranty under subdivision (A)(1) 
of this section; or (3) Documentation in the form of an affidavit signed under penalty of 
false statement by a chief executive officer, president, chairperson or other corporate 
officer duly authorized to adopt company or corporate policy that certifies that the 
company or corporate policy of the contractor complies with the nondiscrimination 
agreement and warranty under subdivision (A)(1) of this section and is in effect on the 
date the affidavit is signed.. 

 
(C) If the Contract is a municipal public works contract or a quasi-public agency project, 

the Contractor agrees and warrants that s/he will make good faith efforts to employ 
minority business enterprises as subcontractors and suppliers of materials on such 
public works project.  The Contractor shall include the provisions of subdivision 
(A)(1) of this section in every subcontract or purchase order entered into to fulfill any 
obligation of a municipal public works contract or contract for a quasi-public agency 
project, and such provisions shall be binding on a subcontractor, vendor or 
manufacturer, unless exempted by regulations or orders of the Commission on Human 
Rights and Opportunities.  The Contractor shall take such action with respect to any 
such subcontract or purchase order as the Commission may direct as a means of 
enforcing such provisions, including sanctions for noncompliance in accordance with 
section 46a-56; provided, if such Contractor becomes involved in, or is threatened 
with, litigation with a subcontractor or vendor as a result of such direction by the 
Commission regarding a state contract, the contractor may request the state of 
Connecticut to enter into any such litigation or negotiation prior thereto to protect the 
interests of the state and the state may so enter.    

 
(D) "Minority business enterprise" means any small contractor or supplier of materials 

fifty-one per cent or more of the capital stock, if any, or assets of which is owned by a 
person or persons: (1) Who are active in the  daily affairs of the  enterprise,  (2) who 
have the  power  to direct the management and policies of the enterprise and (3) who 
are members of a minority, as such term is defined in subsection  (a) of section 32-9n;  
and "good faith" means that degree  of diligence which a reasonable  person would 
exercise in the performance  of legal duties and obligations. "Good faith efforts" shall 
include, but not be limited to, those  reasonable initial efforts necessary to comply with 
statutory or regulatory requirements and additional or substituted efforts when it is 
determined that such initial efforts will not be sufficient to comply with such 
requirements. Determination of the Contractor’s good faith efforts shall include, but 
shall not be eliminated to, the following factors: The contractor’s employment and 
subcontracting policies, patterns and practices; affirmative advertising recruitment and 
training; technical assistance activities and such other reasonable activities or efforts as 



the Commission on Human Rights and Opportunities may prescribe that are designed 
to ensure the participation of minority business enterprises in municipal public works 
contracts or quasi-public agency projects.  “Municipal public works project” means that 
portion of an agreement entered into on or after October 1, 2015, between any 
individual, form or corporation and a municipality for the construction, rehabilitation, 
conversion, extension, demolition or repair of a public building, highway or other 
changes or improvements in real property, which is financed in whole or in part by the 
state, including, but not limited to, matching expenditures, grants, loans, insurance or 
guarantees but excluding any project of an alliance district, as defined in section 10-
262u, finance by the state funding in an amount equal to fifty thousand dollars or less.  
“Quasi-public agency project” means the construction, rehabilitation, conversion, 
extension, demolition or repair of a building or other changes or improvements in real 
property pursuant to a contract entered into on or after October 1, 2015, which is 
financed in whole or in part by a quasi-public agency using state funds, including, but 
not limited to, matching expenditures, grants, loans, insurance or guarantees. 

 
 



 

Commission On Human Rights And Opportunities (CHRO) Contract Compliance 
 
The contractor who is selected to perform this project must comply with 4a-60, 4a-60a, 4a-60g, and 
46a-68b through 46a-68f, inclusive, as amended by June 2015 Special Session Public Act 15-5 of the 
Connecticut General Statutes (C.G.S.). 
 
For municipal construction contracts valued over $50,000, state law requires the contractor, general 
contractor, or construction manager at risk to set a goal of twenty-five per cent (25%) for award to 
eligible subcontractors holding current small business enterprise (SBE) certification from the DAS 
under the provisions of C.G.S. 4a-60g.  Of the portion of contracts set aside for SBEs, a goal of twenty-
five percent (25%) (or 6.25% of the value of the entire contract funded by the state) must be set aside for 
awards to eligible contractors holding current minority business enterprise certification (i.e.: DAS 
certified Minority (“MBE”), Women (“WBE”) and/or Disabled (“DisBE”) owned businesses). The 
contractor, general contractor, construction manager at risk must make good faith efforts to employ 
minority business enterprises as subcontractors and suppliers of materials on such projects. 
 
For Contracts Equal to or Greater than $500,000.00 
 
The contract cannot be awarded until: 
 
The Contractor has submitted an approved Affirmative Action Plan to CHRO 

OR 
Authorization has been obtained from CHRO to execute contract and retain 2% per month of the total 
contract value until CHRO approves the Contractor’s Affirmative Action Plan. 

 



Non-Discrimination and Affirmative Action Provisions 
 

  
(A)(1) The Contractor  agrees  and  warrants  that  in the  performance  of the  Contract  

such Contractor will not discriminate or permit discrimination against any person or 
group of persons on the grounds of race, color, religious creed, age, marital status, 
national origin, ancestry, sex, gender identity or expression, sexual orientation, 
intellectual disability, mental disability or physical disability, including, but  not limited 
to,  blindness, unless it is shown  by such Contractor  that such disability prevents 
performance of the work involved,  in any manner prohibited by the laws of the United 
States or of the state  of Connecticut. The Contractor further  agrees to take 
affirmative action  to insure that applicants with job-related qualifications are 
employed and that employees are treated  when employed without regard to of race, 
color, religious creed, age, marital status, national origin, ancestry, sex, gender identity 
or expression, intellectual disability, mental disability or physical disability, including, 
but  not limited to, blindness, unless it is shown by such Contractor that such 
disability prevents  performance of the work involved; (2) the Contractor agrees, in all 
solicitations or advertisements for employees placed by or ·on behalf of the Contractor, 
to state  that  it  is an ."affirmative action-equal opportunity employer" in accordance 
with regulations adopted by the commission; (3) the Contractor agrees to provide each 
labor union or representative of workers with which such Contractor has a collective 
bargaining agreement or other contract or understanding and each vendor with which 
such Contractor has a contract or understanding, a notice to be provided by the 
commission advising the labor union or workers' representative of the Contractor's 
commitments under this section, and to post copies of the  notice in conspicuous 
places available to employees and applicants  for employment;  (4) the  Contractor 
agrees to comply with each provision of this section and sections 46a-68e and  46a-68f 
and with each  regulation or relevant order  issued by said commission pursuant to 
sections 46a-56, 46a-68e,46a-68f and 46a-86; (5) the Contractor agrees to provide the 
Commission on Human Rights and Opportunities with such information requested 
by the commission, and permit access to pertinent books, records and accounts, 
concerning the employment practices and procedures of the Contractor as relate to the 
provisions of this section and section 46a-56. 

 
(B) Any Contractor who is a party to a municipal public works contract or quasi-public 

agency project, where any such contract is valued at less than $50,000 for each year of 
the contract, shall provide the Commission on Human Rights and Opportunities with 
a written or electronic representation that complies with the nondiscrimination 
agreement and warranty under subsection (A)(1) above, provided if there is any change 
in such representation, the Contractor shall provide the updated representation to the 
Commission not later than 30 days after such change.  Any Contractor who is a party 
to a municipal public works contract or a quasi-public agency project, where any such 
contract is valued at $50,000 or more for any year of the contract, shall provide the 
Commission with any one of the following: (1) Documentation in the form of a 
company or corporate police adopted by resolution of the board of directors, 
shareholder, managers, members or other governing body of such Contractor that 



complies with the nondiscrimination agreement and warranty under subsection (A)(1) 
of this section; (2) Documentation in the form of a company or corporate policy 
adopted by a prior resolution of the board of directors, shareholders, managers, 
members or other governing body of such contractor if (a) the prior resolution is 
certified by a duly authorized corporate officer of such contractor to be in effect on the 
date the documentation is submitted, and the executive director of the Commission on 
Human Rights and Opportunities or designee certifies that the prior resolution 
complies with the nondiscrimination agreement and warranty under subdivision (A)(1) 
of this section; or (3) Documentation in the form of an affidavit signed under penalty of 
false statement by a chief executive officer, president, chairperson or other corporate 
officer duly authorized to adopt company or corporate policy that certifies that the 
company or corporate policy of the contractor complies with the nondiscrimination 
agreement and warranty under subdivision (A)(1) of this section and is in effect on the 
date the affidavit is signed.. 

 
(C) If the Contract is a municipal public works contract or a quasi-public agency project, 

the Contractor agrees and warrants that s/he will make good faith efforts to employ 
minority business enterprises as subcontractors and suppliers of materials on such 
public works project.  The Contractor shall include the provisions of subdivision 
(A)(1) of this section in every subcontract or purchase order entered into to fulfill any 
obligation of a municipal public works contract or contract for a quasi-public agency 
project, and such provisions shall be binding on a subcontractor, vendor or 
manufacturer, unless exempted by regulations or orders of the Commission on Human 
Rights and Opportunities.  The Contractor shall take such action with respect to any 
such subcontract or purchase order as the Commission may direct as a means of 
enforcing such provisions, including sanctions for noncompliance in accordance with 
section 46a-56; provided, if such Contractor becomes involved in, or is threatened 
with, litigation with a subcontractor or vendor as a result of such direction by the 
Commission regarding a state contract, the contractor may request the state of 
Connecticut to enter into any such litigation or negotiation prior thereto to protect the 
interests of the state and the state may so enter.    

 
(D) "Minority business enterprise" means any small contractor or supplier of materials 

fifty-one per cent or more of the capital stock, if any, or assets of which is owned by a 
person or persons: (1) Who are active in the  daily affairs of the  enterprise,  (2) who 
have the  power  to direct the management and policies of the enterprise and (3) who 
are members of a minority, as such term is defined in subsection  (a) of section 32-9n;  
and "good faith" means that degree  of diligence which a reasonable  person would 
exercise in the performance  of legal duties and obligations. "Good faith efforts" shall 
include, but not be limited to, those  reasonable initial efforts necessary to comply with 
statutory or regulatory requirements and additional or substituted efforts when it is 
determined that such initial efforts will not be sufficient to comply with such 
requirements. Determination of the Contractor’s good faith efforts shall include, but 
shall not be eliminated to, the following factors: The contractor’s employment and 
subcontracting policies, patterns and practices; affirmative advertising recruitment and 
training; technical assistance activities and such other reasonable activities or efforts as 



the Commission on Human Rights and Opportunities may prescribe that are designed 
to ensure the participation of minority business enterprises in municipal public works 
contracts or quasi-public agency projects.  “Municipal public works project” means that 
portion of an agreement entered into on or after October 1, 2015, between any 
individual, form or corporation and a municipality for the construction, rehabilitation, 
conversion, extension, demolition or repair of a public building, highway or other 
changes or improvements in real property, which is financed in whole or in part by the 
state, including, but not limited to, matching expenditures, grants, loans, insurance or 
guarantees but excluding any project of an alliance district, as defined in section 10-
262u, finance by the state funding in an amount equal to fifty thousand dollars or less.  
“Quasi-public agency project” means the construction, rehabilitation, conversion, 
extension, demolition or repair of a building or other changes or improvements in real 
property pursuant to a contract entered into on or after October 1, 2015, which is 
financed in whole or in part by a quasi-public agency using state funds, including, but 
not limited to, matching expenditures, grants, loans, insurance or guarantees. 

 
 



COMMISSION ON HUMAN RIGHTS AND OPPORTUNITIES 

CONTRACT COMPLIANCE REGULATIONS 

NOTIFICATION TO BIDDERS 
(Revised 09/3/15) 

 
The contract to be awarded is subject to contract compliance requirements mandated by Sections 4a-60 and 4a- 
60a of the Connecticut General Statutes; and, when the awarding agency is the State, Sections 46a-71(d) and 
46a-81i(d) of the Connecticut General Statutes.  There are Contract Compliance Regulations codified at Section 
46a-68j-21 through 43 of the Regulations of Connecticut State Agencies, which establish a procedure for 
awarding all contracts covered by Sections 4a-60 and 46a-71(d) of the Connecticut General Statutes. 

 
According to Section 46a-68j-30(9) of the Contract Compliance Regulations, every agency awarding a contract 
subject to the contract compliance requirements has an obligation to “aggressively solicit the participation of 
legitimate minority business enterprises as bidders, contractors, subcontractors and suppliers of materials.” 
“Minority business enterprise” is defined in Section 4a-60 of the Connecticut General Statutes as a business 
wherein fifty-one percent or more of the capital stock, or assets belong to a person or persons:  “(1) Who are 
active in daily affairs of the enterprise; (2) who have the power to direct the management and policies of the 
enterprise; and (3) who are members of a minority, as such term is defined in subsection (a) of Section 32-9n.” 
“Minority” groups are defined in Section 32-9n of the Connecticut General Statutes as “(1) Black Americans . . . 
(2) Hispanic Americans . . . (3) persons who have origins in the Iberian Peninsula . . . (4)Women . . . (5) Asian 
Pacific Americans and Pacific Islanders; (6) American Indians . . .”  An individual with a disability is also a 
minority business enterprise as provided by Section 4a-60g of the Connecticut General Statutes.  The above 
definitions apply to the contract compliance requirements by virtue of Section 46a-68j-21(11) of the Contract 
Compliance Regulations. 

 
The awarding agency will consider the following factors when reviewing the bidder’s qualifications under the 
contract compliance requirements: 

 
(a)  the bidder’s success in implementing an affirmative action plan; 
(b) the bidder’s success in developing an apprenticeship program complying with Sections 46a-68-1 to 

46a-68-17 of the Administrative Regulations of Connecticut State Agencies, inclusive; 
(c)  the bidder’s promise to develop and implement a successful affirmative action plan; 
(d) the bidder’s submission of employment statistics contained in the “Employment Information 

Form”, indicating that the composition of its workforce is at or near parity when compared to the 
racial and sexual composition of the workforce in the relevant labor market area; and 

(e)  the bidder’s promise to set aside a portion of the contract for legitimate minority 
business enterprises. See Section 46a-68j-30(10)(E) of the Contract Compliance Regulations. 

 

 
INSTRUCTIONS AND OTHER INFORMATION 

 
The following BIDDER CONTRACT COMPLIANCE MONITORING REPORT must be completed in full, signed, and 
submitted with the bid for this contract. The contract awarding agency and the Commission on Human Rights and Opportunities 
will use the information contained thereon to determine the bidders compliance to Sections 4a-60 and 4a-60a CONN. GEN. 
STAT., and Sections 46a-68j-23 of the Regulations of Connecticut State Agencies regarding equal employment opportunity, and 
the bidder’s    good faith efforts to include minority business enterprises as subcontractors and suppliers for the work of the 
contract. 

 
1)        Definition of Small Contractor 
Section 4a-60g CONN. GEN. STAT. defines a small contractor as a company that has been doing business under the same 
management and control and has maintained its principal place of business in Connecticut for a one year period immediately 
prior to its application for certification under this section, had gross revenues not exceeding fifteen million dollars in the 
most recently completed fiscal year, and at least fifty-one percent of the ownership of which is held by a person or persons who 
are active in the daily affairs of the company, and have the power to direct the management and policies of the company, except 
that a  nonprofit corporation shall be construed to be a small contractor if such nonprofit corporation meets the requirements 
of subparagraphs (A) and (B) of subdivision 4a-60g CONN. GEN. STAT. 



2) Description of Job Categories (as used in Part IV Bidder Employment Information)   (Page 2) 
 

MANAGEMENT:  Managers plan, organize, direct, and 
control the major functions of an organization through 
subordinates  who  are  at  the  managerial  or  supervisory 
level. They make policy decisions and set objectives for the 
company or departments. They are not usually directly 
involved in production or providing services. Examples 
include  top  executives,  public  relations  managers, 
managers  of  operations  specialties  (such  as  financial, 
human  resources,  or  purchasing  managers),  and 
construction and engineering managers. 
BUSINESS AND FINANCIAL OPERATIONS:  These 
occupations include managers and professionals who work 
with the   financial   aspects   of   the   business.   These 
occupations include accountants and auditors, purchasing 
agents,  management analysts,  labor  relations  specialists, 
and budget, credit, and financial analysts. 
MARKETING AND SALES:  Occupations related to the 
act  or  process  of  buying  and  selling  products  and/or 
services such as sales engineer, retail sales workers and 
sales representatives including wholesale. 
LEGAL  OCCUPATIONS: In-House  Counsel  who  is 
charged with providing legal advice and services in regards 
to legal issues that may arise during the course of standard 
business practices. This category also includes assistive 
legal occupations such as paralegals, legal assistants. 
COMPUTER SPECIALISTS: Professionals responsible 
for the computer operations within a company are grouped 
in this category. Examples of job titles in this category 
include computer  programmers, software engineers, 
database  administrators, computer  scientists, systems 
analysts, and computer support specialists 
ARCHITECTURE AND ENGINEERING: Occupations 
related to architecture, surveying, engineering, and drafting 
are included in this category. Some of the job titles in this 
category   include   electrical   and   electronic   engineers, 
surveyors,  architects,   drafters,  mechanical engineers, 
materials   engineers,  mapping technicians, and civil 
engineers. 
OFFICE AND ADMINISTRATIVE SUPPORT: All 
clerical-type work is included in this category. These jobs 
involve the preparing, transcribing, and preserving of 
written communications and records; collecting accounts; 
gathering and distributing information; operating office 
machines and electronic data processing equipment; and 
distributing mail. Job titles listed in this category include 
telephone operators, bill and account collectors, customer 
service representatives,    dispatchers,    secretaries    and 
administrative assistants, computer operators and clerks 
(such as payroll, shipping, stock, mail and file). 

 

BUILDING AND GROUNDS CLEANING AND 

MAINTENANCE: This category includes occupations 
involving landscaping, housekeeping, and janitorial 
services. Job titles found in this category include 
supervisors of landscaping or housekeeping, janitors, 
maids, grounds maintenance workers, and pest control 
workers. 
CONSTRUCTION  AND  EXTRACTION:  This 
category  includes  construction trades  and related 
occupations. Job  titles  found  in  this  category  include 
boilermakers, masons (all types), carpenters, construction 
laborers,  electricians,  plumbers  (and  related  trades), 
roofers, sheet    metal workers,  elevator installers, 
hazardous materials removal workers, paperhangers, and 
painters.  Paving,  surfacing,  and  tamping  equipment 
operators; drywall and ceiling tile installers; and carpet, 
floor and tile installers and finishers are also included in 
this category. First line supervisors, foremen, and helpers 
in these trades are also grouped in this category.. 
INSTALLATION, MAINTENANCE AND REPAIR: 

Occupations involving the installation, maintenance, and 
repair of equipment are included in this group. Examples 
of job titles found here are heating, ac, and refrigeration 
mechanics and installers;  telecommunication  line 
installers   and   repairers;   heavy   vehicle   and   mobile 
equipment  service  technicians  and  mechanics;  small 
engine  mechanics;  security  and  fire  alarm  systems 
installers; electric/electronic repair, industrial, utility and 
transportation equipment; millwrights; riggers;   and 
manufactured building and mobile home installers. First 
line supervisors, foremen, and helpers for these jobs are 
also included in the category. 
MATERIAL MOVING WORKERS: The job titles 
included in this group are Crane and tower operators; 
dredge, excavating, and lading machine operators; hoist 
and winch operators; industrial truck and tractor 
operators; cleaners of vehicles and equipment; laborers 
and freight, stock, and material movers, hand; machine 
feeders and offbearers; packers and packagers, hand; 
pumping station operators; refuse and recyclable material 
collectors; and miscellaneous material moving workers. 
PRODUCTION WORKERS: The job titles included in 
this category are chemical production machine setters, 
operators and tenders; crushing/grinding workers; cutting 
workers; inspectors, testers sorters, samplers, weighers; 
precious stone/metal workers; painting workers; 
cementing/gluing machine operators and tenders; 
etchers/engravers; molders, shapers and  casters except 
for metal and plastic; and production workers. 



3) Definition of Racial and Ethnic Terms (as used in Part IV Bidder Employment Information) (Page 3) 
 

White (not of Hispanic Origin)- All persons having 
origins in any of the original peoples of Europe, North 
Africa, or the Middle East. 
Black(not  of  Hispanic  Origin)-  All  persons  having 
origins in any of the Black racial groups of Africa. 
Hispanic- All persons of Mexican, Puerto Rican, Cuban, 
Central or South American, or other Spanish culture or 
origin, regardless of race. 

 

Asian or Pacific Islander- All persons having origins in any 
of the original peoples of the Far East, Southeast Asia, the 
Indian subcontinent, or the Pacific Islands. This area includes 
China,  India,  Japan,  Korea,  the  Philippine  Islands,  and 
Samoa. 
American Indian or Alaskan Native- All persons having 
origins in any of the original peoples of North America, and 
who maintain cultural identification through tribal affiliation 
or community recognition. 

 

 

BIDDER CONTRACT COMPLIANCE MONITORING REPORT 
 

PART I - Bidder Information 
 

Company Name 
Street Address 
City & State 
Chief Executive 

 

Bidder Federal Employer 
Identification Number 

Or 
Social Security Number   

 

Major Business Activity 
(brief description) 

 

Bidder Identification 
(response optional/definitions on page 1) 

 
-Bidder is a small contractor. Yes No 
-Bidder is a minority business enterprise Yes No 
(If yes, check ownership category) 
Black      Hispanic      Asian American      American Indian/Alaskan 

Native      Iberian Peninsula      Individual(s) with a Physical Disability 
Female 

 
- Bidder is certified as above by State of CT     Yes      No   

 

Bidder Parent Company 
(If any) 

 

Other Locations in Ct. 
(If any) 

 

 
PART II - Bidder Nondiscrimination Policies and Procedures 
 

1. Does your company have a written Affirmative Action/Equal Employment 
Opportunity statement posted on company bulletin boards? 

Yes     No   

 

7. Do all of your company contracts and purchase orders contain non-discrimination 
statements as required by Sections 4a-60 & 4a-60a Conn. Gen. Stat.? 

Yes     No   
 

2. Does your company have the state-mandated sexual harassment prevention in 
the workplace policy posted on company bulletin boards? 

Yes     No   

 

8. Do you, upon request, provide reasonable accommodation to employees, or 
applicants for employment, who have physical or mental disability? 

Yes     No   
 

3. Do you notify all recruitment sources in writing of your company’s 
Affirmative Action/Equal Employment Opportunity employment policy? 

 
Yes     No   

 

9. Does your company have a mandatory retirement age for all employees? 
Yes     No   

 

4. Do your company advertisements contain a written statement that you are an 
Affirmative Action/Equal Opportunity Employer? Yes No 

 

10. If your company has 50 or more employees, have you provided at least two (2) 
hours of sexual harassment training to all of your supervisors? 

Yes No NA 
 

5. Do you notify the Ct. State Employment Service of all employment 
openings with your company? Yes No 

 

11. If your company has apprenticeship programs, do they meet the Affirmative 
Action/Equal Employment Opportunity requirements of the apprenticeship standards 
of the Ct. Dept. of Labor? Yes No NA 

 

6. Does your company have a collective bargaining agreement with workers? 
Yes     No   

6a. If yes, do the collective bargaining agreements contain 
non-discrim     ination  clauses covering all workers? Yes     No   

 
6b. Have you notified each union in writing of your commitments under the 

nondiscrimination requirements of contracts with the state of Ct? 
Yes     No   

 

12. Does your company have a written affirmative action Plan?  Yes No 
If no, please explain. 

13. Is there a person in your company who is responsible for equal 
employment opportunity? Yes No 

If yes, give name and phone number. 



Part III - Bidder Subcontracting Practices (Page 4) 
 

1. Will the work of this contract include subcontractors or suppliers?    Yes     No   
 

1a. If yes, please list all subcontractors and suppliers and report if they are a small contractor and/or a minority business enterprise. (defined on page 1 / use 
additional sheet if necessary) 

 

 
 
 
 
 
 
 

1b.  Will the work of this contract require additional subcontractors or suppliers other than those identified in 1a. above? Yes     No   
 
 
 

PART IV - Bidder Employment Information Date: 
 

JOB 
CATEGORY * 

 

OVERALL 
TOTALS 

 

WHITE 
(not of Hispanic 
origin) 

 

BLACK 
(not of Hispanic 

origin) 

 
HISPANIC 

 

ASIAN or PACIFIC 
ISLANDER 

 

AMERICAN INDIAN or 
ALASKAN NATIVE 

  
 

Male 
 

Female 
 

Male 
 

Female 
 

Male 
 

Female 
 

Male 
 

Female 
 

male 
 

female 

 
Management            

 
Business & Financial  Ops            

 

Marketing & Sales            
 

Legal Occupations            
 

Computer Specialists            
 

Architecture/Engineering            
 

Office & Admin Support            
 

Bldg/ Grounds 
Cleaning/Maintenance 

           

 
Construction & Extraction            

 
Installation , Maintenance 
& Repair 

           

 

Material Moving Workers            
 

Production Occupations            
 

TOTALS ABOVE            
 

Total One Year Ago            
 

FORMAL ON THE JOB TRAINEES   (ENTER FIGURES FOR THE SAME CATEGORIES AS ARE SHOWN ABOVE) 
 

Apprentices            
 

Trainees            
 

*NOTE: JOB CATEGORIES CAN BE CHANGED OR ADDED TO (EX. SALES CAN BE ADDED OR REPLACE A CATEGORY NOT USED IN YOUR COMPANY) 



PART V - Bidder Hiring and Recruitment Practices (Page 5) 
 

1. Which of the following recruitment sources are used by you? 
(Check yes or no, and report percent used) 

 

2. Check (X) any of the below listed 
requirements that you use as 
a hiring qualification 

 
(X) 

 

3. Describe below any other practices or actions that you take which 
show that you hire, train, and promote employees without discrimination 

 

SOURCE 
 

YES 
 

NO 
 

% of applicants 
provided by 
source 

 

State Employment 
Service 

    
 

Work Experience 

 

Private Employment 
Agencies 

    
 

Ability to Speak or 
Write English 

 

Schools and Colleges     
 

Written Tests 
 

Newspaper 
Advertisement 

    
 

High School Diploma 

 

Walk Ins     
 

College Degree 
 

Present Employees     
 

Union Membership 
 

Labor Organizations     
 

Personal 
Recommendation 

 

Minority/Community 
Organizations 

    
 

Height or Weight 

 

Others (please identify)     
 

Car Ownership 

     
 

Arrest Record 

     
 

Wage Garnishments 
 

Certification (Read this form and check your statements on it CAREFULLY before signing). I certify that the statements made by me on this BIDDER CONTRACT COMPLIANCE 
MONITORING REPORT are complete and true to the best of my knowledge and belief, and are made in good faith. I understand that if I knowingly make any misstatements of facts, I am 
subject to be declared in non-compliance with Section 4a-60, 4a-60a, and related sections of the CONN. GEN. STAT. 

 
 

(Signature) 
 

(Title) 
 

(Date Signed) 
 

(Telephone) 
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GENERAL LOCATION SURVEY SHOWING EXISTING CONDITIONS FOR COLCHESTER GREEN 4)

PROJECT NO. 172-443"A". SCALE: 1"=40'. DATE: MAY 2016, LAST REVISION 11-15-17.

CT 85 AT CT  16 AND SR 616 - INT. #028-203 & #028-203 & #028-212 IN THE TOWN OF COLCHESTER.

STATE OF CONNECTICUT DEPARTMENT OF TRANSPORTATION - TRAFFIC SURVEY - 3)

SCALE: 1"=40'. PROJECT NUMBER 68. SHEET 2OF 3. APPROVED DATE: 9-27-27, LAST REVISED 7-20-72.

HARTFORD - NEW LONDON TURNPIKE IN THE VICINITY OF COLCHESTER CENTER. ROUTES NO. 17 & 102.

CONNECTICUT STATE HIGHWAY DEPARTMENT - RIGHT OF WAY MAP - TOWN OF COLCHESTER2)

SCALE: 1"=40'. PROJECT NUMBER 199. SHEET 1 OF 2. APPROVED DATE: 5-24-29.

HAYWARD AVENUE & NORWICH AVENUE FROM THE GREEN EASTERLY ABOUT 3,600.0 FEET. ROUTE NO. 17.

CONNECTICUT STATE HIGHWAY DEPARTMENT - RIGHT OF WAY MAP - TOWN OF COLCHESTER1)

MAP REFERENCESSURVEY NOTES LEGEND

2374

SNET

C.B.

MONUMENT - FOUND

CT HIGHWAY DEPARTMENT

HYDRANT

WATER GATE

CATCH BASIN

HIGHWAY SIGN

GUY ANCHOR

UTILITY POLE

WOOD GUARD RAIL

EDGE OF GRAVEL

MINOR CONTOUR

MAJOR CONTOUR

HIGHWAY LINE

W.G.

HYD.

 

 

 

 

460

459

CALL BEFORE YOU DIG #811.

VERIFIED BY THE APPROPRIATE AUTHORITIES PRIOR TO CONSTRUCTION. 

EXISTENCE OF ALL SUCH FEATURES MUST BE FIELD DETERMINED AND 

BARTON AND LOGUIDICE, LLC.  THE SIZE, LOCATION AND 

MAY EXIST ON THE SITE, THE EXISTENCE OF WHICH ARE UNKNOWN TO 

AS APPROXIMATE IN NATURE. ADDITIONALLY, OTHER SUCH FEATURES 

AND FROM OTHER SOURCES. THESE LOCATIONS MUST BE CONSIDERED 

COMPANIES OR GOVERNMENTAL AGENCIES, FROM PAROL TESTIMONY 

IN PART, FROM RECORD MAPPING SUPPLIED BY THE RESPECTIVE UTILITY 

LOCATIONS DEPICTED AND NOTED HEREON HAVE BEEN COMPILED, 

3.      UTILITY NOTE: UNDERGROUND UTILITY, STRUCTURE AND FACILITY 

SAID MAP REFERENCE 3).

VERTICAL DATUM BASED ON CGS MONUMENT 571X (ELEV. 457.49' PER 

HORIZONTAL DATUM OBTAINED FROM CONTROL POINTS 2 THRU 5.

WERE OBTAINED FROM CT DOT PROJECT NUMBER 172-443"A" (MAP REF. 3).

ON HORIZONTAL DATUM: NAD 83 AND VERTICAL DATUM: NAVD 88 WHICH

BEARINGS, COORDINATES AND ELEVATIONS SHOWN HEREON ARE BASED2.

IN APRIL 2019.

FIELD SURVEY WAS PERFORMED BY ANCHOR ENGINEERING SERVICES1.

Civil Engineering Land Surveying

www.anchorengr.com

Fax: (860) 633-5971

Phone: (860) 633-8770

Glastonbury, CT 06033

41 Sequin Drive

PROJ. ENGINEER

PROJ. MANAGER

OFFICE REVIEW

PROJECT DATE

MJP

KRG

WEW

REVISIONS

        

        

        

                

        

        

        

SCALE:     1"= 30'    

NORWICH AVENUE (RTE. 616)   

       PREPARED FOR TOWN OF COLCHESTER       

                                             

    EXISTING CONDITIONS PLAN   

SHEET NO. OF1 3 

Environmental Consulting Construction Management

06/08/21

          COLCHESTER, CT

  084-17   

J:\084\17\Design\PLOT_Colchester Green.dgn

PEDESTRIAN IMPROVEMENT PROJECT

COLCHESTER TOWN GREEN BICYCLE &

NO OTHER CERTIFICATION OR WARRANTY IS EXPRESSED OR IMPLIED.

THE EMBOSSED SEAL OF THE SURVEYOR WHOSE REGISTRATION APPEARS ABOVE

ANY ORIGINAL OR DUPLICATE OF THIS MAP IS NOT VALID UNLESS IT BEARS

 

WILLIAM E. WERTZ, CT. L.S.  #70067

 

 

 

CORRECT AS NOTED HEREON.

TO THE BEST OF MY KNOWLEDGE AND BELIEF THIS MAP IS SUBSTANTIALLY

 

CONDITIONS OF THE COLCHESTER TOWN GREEN.

RESURVEY. THE PURPOSE OF THIS SURVEY IS TO DEPICT THE CURRENT

CLASS A-2 AND TOPOGRAPHIC SURVEY T-2. BOUNDARY DETERMINATION CATEGORY

IT IS AN EXISTING CONDITIONS PLAN, CONFORMING TO HORIZONTAL  ACCURACY

"MINIMUM STANDARDS FOR SURVEYS AND MAPS IN THE STATE OF CONNECTICUT".
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8' WIDE VEHICLE ACCESS

BE REMOVED AND REPLACED (SEE DETAIL)

EXISTING COMMUNITY EVENT BOARD SHALL

E/O

E/O

E/O

(TYP. OF 10)

BENCH

6' IRON VALLEY
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NORWICH AVENUE (RTE. 616)   

       PREPARED FOR TOWN OF COLCHESTER       

                                             

LAYOUT, GRADING & DRAINAGE PLAN
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          COLCHESTER, CT

  084-17   

J:\084\17\Design\PLOT_Colchester Green.dgn

PEDESTRIAN IMPROVEMENT PROJECT

COLCHESTER TOWN GREEN BICYCLE &

DOT PROJECT 28-190

SIDEWALK RAMPS COMPLETED IN 

APPROXIMATE LOCATION TO END REPLACEMENT OF CONCRETE CURB

POST TOP

LED LIGHT 

MODEL D-INT-CI-11-7

11'-7" VISCO CAST IRON LIGHT POLE

10'x 10' BITUMINOUS DRIVEWAY APRON (SEE DETAIL)

SIDEWALK RAMPS, AS SHOWN)

A SAFE OFF-ROAD CONNECTION BETWEEN EXISTING

HISTORIC TOWN GREEN (PATHWAY SHALL PROVIDE 

WEATHER MULTI-USE PATHWAY ACROSS THE

A MINIMUM WIDTH OF 10' WIDE TO PROVIDE AN ALL

RECONSTRUCT EXISTING STONE DUST PATH TO

MULTI-USE PATH (TYP.)

LOCATION PRIOR TO INSTALLATION OF 

CONTRACTOR SHALL CONFIRM POLE

SIGNAL (BASED UPON DOT DESIGN PLANS)

APPROX. LOCATION OF PEDESTRIAN

(PER AVAILABLE MAPPING)

APPROXIMATE LOCATION OF EXISTING CURB LINE

MODEL NO. CV2-3000

CITYVIEW TRASH RECEPTACLE

N.T.S. N.T.S.

PEDESTRIAN BENCH DETAIL

IRON VALLEY 6' LONG  PLAIN SLATTED WOOD 

N.T.S.

1’ BEYOND THE SIDE OF THE BENCH
1’ BEYOND THE BACK OF THE BENCH
2’ BEYOND THE FRONT OF THE BENCH 

MINIMUM DISTANCES:

SHAPE AND EXTEND BEYOND THE BENCH THE FOLLOWING

CAST-IN-PLACE CONCRETE PAD SHALL BE RECTANGULAR IN3.

PATH OF TRAVEL ON A SINGLE CONCRETE PAD.

BENCHES SHALL BE PLACED FACING AND PARALLEL TO THE2.

FASTENING METHODS AS REQUIRED BY THE MANUFACTURER.

BENCHES SHALL BE AFFIXED TO A CONCRETE PAD USING1.

NOTES:

AWAY FROM ALL WALKING SURFACES, TYP)

(FINAL GRADES SHALL DIVERT STORMWATER

TRANSITION BETWEEN WALKING SURFACES

OF CONCRETE TO CREATE A SMOOTH

SIDEWALKS UTILIZING EXISTING GRADES

SHALL CONNECT TO EXISTING CONCRETE

RECONSTRUCTED STONEDUST PATHWAY

STREET INTERSECTION (TYP.)

NORWICH AVE. AND MAIN

NOTE LOCATED AT THE

SEE PATHWAY CONNECTION

PAD TO BE REUSED)

BENCH (EXISTING CONCRETE

NEW 6' LONG IRON VALLEY

HARDWARE AND REPLACE WITH

REMOVE EXISTING BENCH AND

LINE OF EXISTING VEGETATION)

STAFF IN ORDER TO REDUCE FILLING WITHIN THE DRIP

EXCEED 1:10 GRADE UNLESS AUTHORIZED BY TOWN

OUT THE TOWN GREEN (SIDE SLOPES SHALL NOT 

SIDE SLOPES AND ALL DISTURBED AREAS THROUGH-

SCREENED TOPSOIL SHALL BE USED TO REGRADE

3" COMPACTED STONE DUST (SEE DETAILS)

RECONSTRUCTED PATHWAY SHALL BE COMPRISED OF

LINE OF EXISTING VEGETATION)

STAFF IN ORDER TO REDUCE FILLING WITHIN THE DRIP

EXCEED 1:10 GRADE UNLESS AUTHORIZED BY TOWN

OUT THE TOWN GREEN (SIDE SLOPES SHALL NOT 

SIDE SLOPES AND ALL DISTURBED AREAS THROUGH-

SCREENED TOPSOIL SHALL BE USED TO REGRADE

3" COMPACTED STONE DUST (SEE DETAILS)

RECONSTRUCTED PATHWAY SHALL BE COMPRISED OF

TOPSOIL AND SEED

AND RESTORED WITH BITUMINOUS CURBING

EXISTING CONCRETE RAMP TO REMOVED

WARNING PADS TO PROVIDE ACCESS FOR BUS LOADING/UNLOADING

PROPOSED 16' x 18' WIDE CONCRETE LANDING WITH DETECTABLE

AND RESOLVED PRIOR TO CONSTRUCTION.

STRUCTURES SHALL BE REVIEWED WITH TOWN STAFF

AND ANY CONFLICTS WITH EXISTING UTILITY 

SHALL BE FIELD LOCATED PRIOR TO CONSTRUCTION

6' WIDE STONEDUST PATHWAY (FINAL ALIGNMENT

UNFORESEEN PONDING (TYP.)

EXISTING YARD DRAINS IN ORDER TO REDUCE 

MAINTAINS POSITIVE FLOW OF STORMWATER TO

GRADING ASSOCIATED WITH THIS PROJECT

CONTRACTOR SHALL VERIFY IN FIELD THAT ALL

RAMPS COMPLETED IN DOT PROJECT 28-190 (TYP.)

PROPOSED SIDEWALK SHALL CONNECT TO EXISTING SIDEWALK

PRIOR TO INSTALLATION OF MULTI-USE PATH (TYP.)

DESIGN PLANS) CONTRACTOR SHALL CONFIRM POLE LOCATION

APPROX. LOCATION OF PEDESTRIAN SIGNAL (BASED UPON DOT

BEGIN 6' WIDE MULTI-USE PATHWAY

MULTI-USE PATHWAY

BEGIN 6' WIDE

ENLARGEMENT FOR DIMENSIONS)

ON CONCRETE PAD (TYPICAL OF 10) (SEE PLAN

IRON VALLEY 6' LONG PLAIN SLATTED BENCH INSTALLED

ON 36"x 36" CONCRETE PAD (SEE DETAIL)

TRASH RECEPTACLE SHALL BE INSTALLED
RECOMMENDATIONS (TYP.)

CONCRETE BASE PER MANUFACTURER'S

LIGHT POLE INSTALLED ON PRECAST

CONCRETE PAD (SEE DETAILS & NOTES)

50'

MATCH INVERT OF EXISTING 24" PIPE

CONNECT PROPOSED CATCH BASIN INTO EXISTING CATCH BASIN

NEW CONCRETE CURBING (TYP.)

INSTALL APPROX. 15' LINEAR FOOT (TOTAL) OF

1/4" = 1'-0"

STONE DUST MULTI-USE PATHWAY

6'-0"

4'-0"8'-0"4'-0"

ADEQUATE PROTECTION 

IF IT'S DETERMINED THE CONTRACTOR IS NOT PROVIDING

SUCH AS SNOW FENCING AROUND EXISTING VEGETATION

MAY REQUIRE THE INSTALLATION OF PHYSICAL BARRIERS

COMPACTION) WITHIN THE ROOT ZONE (TOWN STAFF

PERIOD TO PREVENT DISTURBANCE (INCLUDING

SHALL BE PROTECTED THROUGHOUT THE CONSTRUCTION

ALL EXISTING VEGETATION WITHIN THE TOWN GREEN

ROOF SHALL BE INSTALLED)

ROTTED WOOD HAS BEEN REPLACED - A NEW ASPHALT SHINGLE

TO EAVES/SOFFITS/DECKING/STAIRS & STRUCTURAL MEMBERS (ONCE ALL

AND ADJACENT TO THE EXISTING GAZEBO INCLUDING BUT NOT LIMITED

CONTRACTOR SHALL REPLACE (IN-KIND) ALL ROTTED WOOD WITHIN

BENCH/TRASH RECEPTACLE/BIKE RACK & LIGHT

PLAN ENLARGEMENT DEPICTING

5
'-
0
"

2
'-
0
"

3
'-
0
"

CONCRETE PAD (TYP. OF 5) SEE DETAIL

CITYVIEW TRASH RECEPTACLE INSTALLED ON 3'x3'

RAMP (INCLUDING DETECTABLE WARNING PAD)

REPLACE EXISTING SIDEWALK RAMP WITH TYPE 17 SIDEWALK

RAMP (INCLUDING DETECTABLE WARNING PAD)

REPLACE EXISTING SIDEWALK RAMP WITH TYPE 17 SIDEWALK

FIELD VERIFIED BY CONTRACTOR PRIOR TO CONSTRUCTION - TYP. OF ALL RAMPS)

(EXISTING GRADES AROUND ALL PROPOSED SIDEWALK RAMPS SHALL BE 

(INCLUDING DETECTABLE WARNING PAD)

REPLACE EXISTING SIDEWALK RAMP WITH TYPE 4 SIDEWALK RAMP -

WITHIN DOT PROJECT 28-190

SIDEWALK RAMPS PREVIOUSLY COMPLETED

PROJECT 28-190

COMPLETED WITHIN DOT

SIDEWALK RAMPS PREVIOUSLY

WITHIN DOT PROJECT 28-190

SIDEWALK RAMPS PREVIOUSLY COMPLETED

(TYP. OF 16)

VISCO LIGHT POST

D-INT-CI-11-7 11'-7" 

TOP (VX151) WITH MODEL

INDEPENDENCE LED POST

BE VERIFIED IN FIELD BY TOWN STAFF

CONCRETE CURB (LIMIT OF REPLACEMENT SHALL

REPLACE (IN-KIND) 80 LINEAR FEET OF EXISTING

TOWN STAFF PRIOR TO INSTALLATION)

THE CONTRACTOR FOR REVIEW/APPROVAL BY

(LOCATIONS SHALL BE STAKED IN THE FIELD BY

EXISTING HISTORIC FEATURES (TYP.)

IN ORDER TO AVOID MATURE TREES OR OTHER

APART UNLESS OTHERWISE SHOWN ON PLAN

LIGHT POLES SHALL BE SPACED APPROX. 50'

THE SCOPE OF REPLACEMENT ACTIVITIES)

MATERIALS WHICH ARE REQUIRED TO COMPLETE

CONTACTED PRIOR TO THE REMOVAL ANY PLANT

DURING CONSTRUCTION (TOWN STAFF SHALL BE

(IN-KIND) PLANT MATERIALS SHALL BE PROTECTED

EXISTING TIMBER PLANTERS TO BE REPLACED 

OF CONSTRUCTION

WITHIN THE WORK AREA PRIOR TO START

INSTALL INLET PROTECTION AT ALL DRAINS 

RAMPS, CURBING AND NEW CATCH BASIN/STORM DRAINAGE PIPING.

PAVEMENT SAWCUTS SHALL BE LIMITED TO AREAS AROUND REPLACED SIDEWALK6.

DRAINAGE DIVERSION, TEMPORARY SEEDING AND INLET PROTECTION.

CONTROLS SHALL BE USED INCLUDING, BUT NOT LIMITED TO, STAKED HAY BALES, 

SEEDED AS SOON AS IS PRACTICAL.  REASONABLE EROSION/SEDIMENTATION

ON AND OFF THE SITE. DISTURBED AREAS SHALL BE KEPT TO A MINIMUM AND

SEDIMENTATION OF WATERCOURSES AND STORM DRAINAGE SYSTEMS BOTH

BOTH DURING CONSTRUCTION AND AFTER DEVELOPMENT AND TO PREVENT

THE SITE SHALL BE DEVELOPED IN SUCH A MANNER AS TO MINIMIZE EROSION,5.

INCIDENTAL CONSTRUCTION, FORM 818, AS AMENDED.

TRANSPORTATION (CTDOT) STANDARD SPECIFICATIONS FOR ROADS, BRIDGES AND

RIGHT-OF WAY SHALL CONFORM TO STATE OF CONNECTICUT DEPARTMENT OF

AND METHODS OF CONSTRUCTION WITHIN THE STATE OF CONNECTICUT

TOWN OF COLCHESTER'S PUBLIC IMPROVEMENT STANDARDS, ALL MATERIALS

ALL MATERIALS AND METHODS OF CONSTRUCTION SHALL CONFORM TO THE4.

CALL BEFORE YOU DIG: 1-(800) 922-4455.

APPROPRIATE AUTHORITIES PRIOR TO CONSTRUCTION.

SUCH FEATURES MUST BE FIELD DETERMINED AND VERIFIED BY THE

TO BARTON AND LOGUIDICE LLC., THE SIZE, LOCATION AND EXISTENCE OF ALL

FEATURES MAY EXIST ON THE SITE, THE EXISTENCE OF WHICH ARE UNKNOWN

BE CONSIDERED APPROXIMATE IN NATURE. ADDITIONALLY, OTHER SUCH

FROM PAROL TESTIMONY AND FROM OTHER SOURCES. THESE LOCATIONS MUST

SUPPLIED BY THE RESPECTED UTILITY COMPANIES OR GOVERNMENT AGENCIES,

AND NOTED HEREON HAVE BEEN COMPILED, IN PART, FROM RECORD MAPPING

UNDERGROUND UTILITY, STRUCTURE AND FACILITY LOCATIONS DEPICTED3.

APPROVED BY CTDOT DIVISION II PRIOR TO CONSRUCTION.  

PROVIDED BY THE TOWN OF COLCHESTER AND SHALL BE REVIEWED AND

PLANS AND SPECIFICATIONS FOR THE PROPOSED BUS SHELTER SHALL BE2.

ENCROACHMENT PERMIT.

APPROVAL BY CTDOT, INCLUDING BUT NOT LIMITED TO ACQUIRING AN

ALL WORK WITHIN THE STATE RIGHT OF WAY IS SUBJECT TO REVIEW AND1.  

NOTES:

LOCATED IN THE BASE SECTION OF POLE

GFI DUPLEX OUTLET WITH IN-USE COVER

FOR LOCATIONS)

PAD (TYP. OF 5) (SEE PLAN

INSTALLED ON 3' x 3' CONCRETE

CITYVIEW TRASH RECEPTACLE 

(SEE PLAN ENLARGEMENT FOR DIMENSIONS)

GFI DUPLEX OUTLET WITH IN-USE COVER (TYPICAL OF 16)

D-INT-CI-11-7 11'-7" VISCO LIGHT POST CONTAINING

INDEPENDENCE LED POST TOP (VX151) WITH MODEL 

@ 0.5% SLOPE

106 LF - 12" HDPE PIPE

INV. = 463.6 

T.F. = 466.3 +/-

PROPOSED TYPE 'C' DROP INLET

1 - 2" PVC ELEC. CONDUITS FOR EASTERLY CIRCUIT

1 - 2" PVC ELEC. CONDUITS FOR WESTERLY CIRCUIT

(TO REMAIN)

AREA

EXISTING LAWN

WORK EFFORT)

STAFF TO DETERMINE SCOPE OF THIS ADDITIONAL

GAZEBO (CONTRACTOR SHALL WORK WITH TOWN

SOUTHERLY POINT OF ENTRANCE/EXIT TO THE 

A SECONDARY SET OF STAIRS TO PROVIDE A 

CONSIDERATION SHALL BE GIVEN TO INSTALLING

SURROUNDINGS MAY BE CONSIDERED AS AN ALTERNATE)

ENCLOSURE PROVIDING IMPROVED AESTHETICS TO GAZEBO

WEATHER RATED AND TAMPER RESISTANT PAD MOUNTED

WOODEN CABINET TO NEW UNDERGROUND VAULT (A 

EXISTING 600VOLT/120AMP ELECTRICAL SERVICE FROM

EXISTING UTILITY POLE/LIGHT FIXTURE AND RELOCATE

CONTRACTOR SHALL WORK WITH TOWN STAFF TO REMOVE

CONTROLS SHALL BE SPECIFIED BY THE CONTRACTOR)

OF EXISTING VEGETATION) (WIRE SIZE AND LIGHTING

IN THE FIELD IN ORDER TO MINIMIZE ROOT ZONE DISTURBANCE

LOCATION OF UNDERGROUND CONDUIT SHALL BE DETERMINED

POLES SHALL BE SUPPLIED FROM CL&P POLE #1139 (FINAL

NEW UNDERGROUND ELECTRICAL SERVICE FOR PROPOSED LIGHT

     CIRCUIT (INC. 1 SPARE WITH PULL LINE)

2 - 2" PVC ELEC. CONDUITS FOR WESTERLY LIGHT POLE/GFI

     CIRCUIT (INC. 1 SPARE WITH PULL LINE)

2 - 2" PVC ELEC. CONDUITS FOR EASTERLY LIGHT POLE/GFI

BE PROTECTED DURING CONSTRUCTION

EXISTING UTILITY STRUCTURES SHALL

(CONDUIT LOCATION SHOWN IS APPROXIMATE) 

AND U/G CONDUIT ABANDONED (TYP.)

ALONG EXISTING PATHWAY SHALL BE REMOVED

EXISTING POST MOUNTED ELECTRICAL RECEPTICLES

UNDERGROUND ELECTRICAL SERVICE HANDHOLE (TYP. OF 2)

BE REMOVED BY CONTRACTOR)

(EXISTING FOUNDATION FROM PREVIOUS SHELTER SHALL

TO BE CONSTRUCTED WITHIN THE STATE RIGHT OF WAY

PROPOSED 10' x 14' BUS SHELTER (INCL. FOUNDATION)

SHOWN IS APPROXIMATE) 

DURING CONSTRUCTION (CONDUIT LOCATION

U/G ELECTRICAL SERVICE TO BE PROTECTED
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21�
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1'-0"

9"3"

1
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6
"

BITUMINOUS CONCRETE

CURB (BCLC)

SECTION

CURB NOTES:

1.  SURFACE ON WHICH CURBING IS PLACED SHALL BE CLEAN

    AND AN APPROVED TACK COAT SHALL BE APPLIED JUST

    PRIOR TO PLACING CURB.

2. CURBING SHALL BE MACHINE EXTRUDED.

RAMP LENGTH LANDING

8.33% MAX.

7.1% TYP.

RAMP SLOPE

(4' MIN.)

ROADWAY 

WARNING STRIP

2' WIDE DETECTABLE 

1/4" MAX.

LIP HEIGHT

WITH SIDEWALK RAMP

DEPRESSED CURB INCLUDED 

4"7"

2.0% MAX.

1.5% TYP.

6"

SIDEWALK CURBING (OPTIONAL)

8" GRANULAR FILL

5" CONCRETE

8" MIN. EMBEDMENT

REVEAL

12" MAX.

CONCRETE CURBING (6" REVEAL)

SEE HW-811_01

7"

8.33% MAX.

7.1% TYP.

RAMP SLOPE

8.33% MAX.

7.1% TYP.

RAMP SLOPE

5.0% MAX.

1.5% TYP.

LANDING

WITH RAMP (TYP.)

SLOPED CURBING INCLUDED

CURBING

CURBING

SURFACE

NON-WALKING 

SURFACE

NON-WALKING 

SURFACE

NON-WALKING 

48" MIN.

48" MIN.

LIP HEIGHT 
WARNING STRIP

2' WIDE DETECTABLE 

1/4" MAX.

TO BACK OF CURB

GREATER THAN 5'

EITHER GRADE BREAK

 (TYPE 4)

TO BACK OF CURB GREATER THAN 5'

WITH A GRADE BREAK 

BLENDED TRANSITION

2.0% MAX.

1.5% TYP.

LANDING

48" MIN.

48" MIN.

(TYPE 17)

WITH NON-WALKING SURFACE

SINGLE DIRECTION - NO CURB

(NO CURBING)

EDGE OF ROAD

(NO CURBING)

EDGE OF ROAD

WARNING STRIP

2' WIDE DETECTABLE 

1/4" MAX.

LIP HEIGHT

8.33% MAX.

RAMP SLOPE

NON-WALKING SURFACE

1
4" PER FT.

NOT TO SCALE

10' WIDTH

STONE DUST PATH

DUST MULTI-USE PATHWAY
3' THICK COMPACTED STONE

OF STONE DUST (TYP.)
COMPACTED BEFORE PLACEMENT
EXISTING BASE MATERIAL TO BE 
PROCESSED AGREGATE BASE AND/OR

NOT TO SCALE

G.T.D. G.T.D.

10' x 10' DRIVEWAY APRON

ON COMPACTED SUBGRADE

8" PROCESS AGGREGATE BASE

SUBGRADE ELEVATION

LIMITS OF

IN 12" (MAX.) LAYERS

MATERIAL COMPACTED

APPROVED NATIVE

GRANULAR FILL OR

0.25 O.D.

 

 

MATERIAL

BEDDING

PIPE DIA.
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.

1
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"

V
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R
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S

12" IN ROCK

4" IN EARTH

NOTES:

NOT TO SCALE

OR HORIZ. SPAN

OF ELLIPTICAL PIPE

TRENCH EXCAVATION

& BACKFILL

TRENCHING & BACKFILLING

1. ALL PIPE TO BE HDPE UNLESS OTHERWISE SPECIFIED.

2. USE WATERTIGHT RUBBER GASKETS IN ALL PIPE JOINTS.
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	06 20 00-Finish Carpentry_WORKING.pdf
	C. Furnish and install and finish all handrails, bases, and other wood products shown or called for.
	D. Install all wood closet shelving.
	E. Install all wood work and millwork.
	A. Wood Handrails, Chair Rails, Window Sills, and All Other Hardwood Items.
	B. Trims:
	1. Interior trim shall be:  No. 2 Pine or better; finger-jointed, primed; and/or Poplar, suitable for painted finish.
	C. Exposed Plywood: Where plywood will be exposed in the finished work, provide A-D/INT-APA Plywood with Grade A face exposed & Grade D concealed, for interior use.
	D. Other materials and products to be installed under this Section and specified and furnished under other sections are listed above.
	E. Use fir e rated wood products with a flame spread of 0-75 if Class II (B) or 0-25 if Class I (A) is called for.  Combustible trim is allowed if less than 10% of finished wall area of space used in.  Trim does not include such items as shelving, cas...

	06 10 00-Rough Carpentry_WORKING.pdf
	A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following, or approved equal:
	1. Dimensional Lumber:
	a.    Boise Cascade Corporation.
	b.    Georgia-Pacific Corporation.
	c.    Louisiana-Pacific Corporation.
	2. Plywood Sheathing:
	a.    Boise Cascade Corporation.
	b.    Georgia-Pacific Corporation.
	c.    Rosboro Lumber Co.
	3. Metal Fasteners:
	a.    ITW Buildex, Inc.
	b.    Ford Fasteners, Inc.
	c.    Fastenal Co.
	A. Lumber:  DOC PS 20 and applicable rules of lumber grading agencies certified by the American Lumber Standards Committee Board of Review.
	1. Factory mark each piece of lumber with grade stamp of grading agency.
	2. For exposed lumber indicated to receive a stained or natural finish, mark grade stamp on end or back of each piece, or omit grade stamp and provide certificates of grade compliance issued by grading agency.
	3. Provide dressed lumber, S4S, unless otherwise indicated.
	4. Provide dry lumber with 19 percent maximum moisture content at time of dressing for 2”thickness or less, unless otherwise indicated
	B. Plywood Underlayment:  Veneer plywood panels shall comply with U.S. Product Standards, National Bureau of Standards PS1-66.
	1. PSI (ANSI A 199.1) with applicable APA Performance Standard.
	2. Factory mark each piece of plywood with type, grade, mill and grading agency, except omit marking from surfaces to be exposed with transparent finish or without finish.
	A. General:  Provide dimension lumber of grades indicated according to the American Lumber Standards Committee National Grading Rule provisions of the grading agency indicated.
	B. Exterior and Load-Bearing Lumber: Including but not limited to wood studs, joists and rafters, construction grade and any of the following species:
	1. Hem-fir; WCLIB or WWPA.
	2. Hem-fir (north); NLGA.
	A. Preservative Treatment by Pressure Process:  AWPA U2 (lumber) and
	1. Preservative Chemicals:  Acceptable to authorities having
	2. For exposed items indicated to receive a stained or natural finish,
	3. Grade:  C_D Exterior Grade.
	A. General:  Provide lumber for support or attachment of other construction, including the following:
	1. Blocking.
	2. Cants.
	3. Nailers.
	4. Furring.
	B. For items of dimension lumber size, provide Standard grade lumber with 19 percent maximum moisture content and any of the following species:
	1. Hem-fir or Hem-fir (north); NLGA, WCLIB, or WWPA.
	2. Spruce-pine-fir (south) or Spruce-pine-fir; NELMA, NLGA, WCLIB, or WWPA.
	C. For concealed boards, provide lumber with 19 percent maximum moisture content and any of the following species and grades:
	1. Hem-fir or Hem-fir (north),
	D. For furring strips for installing plywood, select boards with no knots capable of producing bent-over nails and damage to paneling.
	A. General:  Provide fasteners of size and type indicated that comply with requirements specified in all applicable codes and in this Article for material and manufacture.
	1. Where rough carpentry is exposed to weather, in ground contact, or in area of high relative humidity, provide fasteners with hot-dip zinc coating complying with ASTM A 153/A 153M.
	B. Wood-To-Metal Self Drilling Fasteners:
	1. For Wood to Metal Applications.
	2. Teks 4 WTM 3PFH x with Wings Wood-to-Metal Self-Drilling
	3. Screws, as manufactured by ITW Buildex, Inc. or equal.
	4. Teks Drill Point; Cutting Wings; Phillips Flat Head; Carbon Steel with Gray Spex finish provides excellent corrosion resistance and lower tapping torque.
	C. Nails: Conform to ASTM A153 – Standard Specification for Zinc Coating (Hot-Dip).
	D. Sheathing Tape:  Pressure-sensitive plastic tape for sealing joints and penetrations in sheathing and recommended by sheathing manufacturer for use with type of sheathing required.

	03 30 00 Cast-In-Place Concrete.pdf
	PART 1 -  GENERAL
	1.01 DESCRIPTION OF WORK
	A. Work Included:  Provide labor, materials and equipment necessary to complete the work of this Section, including but not limited to the following:
	1. Cast-in-place concrete, including formwork, reinforcement, concrete materials, mixture design, placement procedures and finishes for the following applications:
	a. Slabs-on-grade.
	b. Cutting and patching of mechanical and electrical penetrations through cast-in-place concrete.
	c. Cast-in-place site concrete including curbs and sidewalks.


	B. Related Work: The following items are not included in this Section and will be performed under the designated Sections:
	1. Section 312000 - Earth MOVING for drainage fill under slabs-on-grade.

	C. Related Sections include the following:
	1. Division 01 Section 017419 Construction Waste Management and Disposal


	1.02 RELATED WORK
	1.03 SUBMITTALS
	A. Product Data:  For each type of product indicated.
	B. Design Mixtures:  For each concrete mixture.  Submit alternate design mixtures when characteristics of materials, Project conditions, weather, test results, or other circumstances warrant adjustments.
	1. Indicate amounts of mixing water to be withheld for later addition at Project site.
	2. Indicate amount of fly ash in the mix.

	C. Steel Reinforcement Shop Drawings:  Placing drawings that detail fabrication, bending, and placement.  Include bar sizes, lengths, material, grade, bar schedules, stirrup spacing, bent bar diagrams, bar arrangement, splices and laps, mechanical con...
	1. Blockouts for Architectural Joint Systems:  Indicate blockouts and coordination with architectural joint systems

	D. Anchor Bolt Location:  Indicate compliance with approved shop drawings.
	E. Material Test Reports:  For the following, from a qualified testing agency, indicating compliance with requirements:
	1. Aggregates.

	F. Material Certificates:  For each of the following, signed by manufacturers:
	1. Cementitious materials.
	2. Admixtures.
	3. Form materials and form-release agents.
	4. Steel reinforcement and accessories.
	5. Waterstops.
	6. Curing compounds.
	7. Floor and slab treatments.
	8. Bonding agents.
	9. Adhesives.
	10. Vapor retarders.
	11. Semirigid joint filler.
	12. Joint-filler strips.
	13. Repair materials.

	G. Field quality-control test and inspection reports.

	1.04 QUALITY ASSURANCE
	A. Manufacturer Qualifications:  A firm experienced in manufacturing ready-mixed concrete products and that complies with ASTM C 94 requirements for production facilities and equipment.
	B. Testing Agency Qualifications:  An independent agency, acceptable to authorities having jurisdiction, qualified according to ASTM C 1077 and ASTM E 329 for testing indicated, as documented according to ASTM E 548.
	1. Personnel conducting field tests shall be qualified as ACI Concrete Field Testing Technician, Grade 1, according to ACI CP-01 or an equivalent certification program.
	2. Personnel performing laboratory tests shall be ACI-certified Concrete Strength Testing Technician and Concrete Laboratory Testing Technician - Grade I.  Testing Agency laboratory supervisor shall be an ACI-certified Concrete Laboratory Testing Tech...

	C. Source Limitations:  Obtain each type or class of cementitious material of the same brand from the same manufacturer's plant, obtain aggregate from one source, and obtain admixtures through one source from a single manufacturer.
	D. Welding:  No welding of reinforcing will be allowed.
	E. ACI Publications:  Comply with the following unless modified by requirements in the Contract Documents:
	1. ACI 301, "Specification for Structural Concrete."
	2. ACI 117, "Specifications for Tolerances for Concrete Construction and Materials."
	3. ACI318, “Building Code Requirements for Reinforced Concrete”.
	4. Concrete Reinforcing Steel Institute (CRSI), “Manual of Standard Practice”.
	5. ACI 304, “Recommended Practice for Measuring, Mixing Transporting, and Placing Concrete”.
	6. ACI 305, “Hot Weather Concreting”.
	7. ACI 306, “Cold Weather Concreting”.
	8. ACI 315, “Details and Detailing of Concrete Reinforcement”.
	9. ACI 347, “Recommended Practice for Concrete Formwork”.
	10. ACI 211, “Recommended Practice for Selecting Proportions for Normal and Heavyweight Concrete”.
	11. ACI 214, “Recommended Practice for Evaluation of Compressive Test Results of Concrete”.
	12. ACI 302, “Guide for Concrete Floor and Slab Construction”.
	13. ACI 201, “Guide to Durable Concrete”.

	F. Concrete Testing Service:  Engage a qualified independent testing agency to perform material evaluation tests and to design concrete mixtures.
	G. Preinstallation Conference:  Conduct conference at Project site to comply with requirements in Division 01.
	1. Before submitting design mixtures, review concrete design mixture and examine procedures for ensuring quality of concrete materials.  Require representatives of each entity directly concerned with cast-in-place concrete to attend, including the fol...
	a. Contractor's superintendent.
	b. Independent testing agency responsible for concrete design mixtures.
	c. Ready-mix concrete manufacturer.
	d. Concrete subcontractor.

	2. Review special inspection and testing and inspecting agency procedures for field quality control, concrete finishes and finishing, cold- and hot-weather concreting procedures, curing procedures, construction contraction and isolation joints, and jo...


	1.05 DELIVERY, STORAGE, AND HANDLING
	A. Steel Reinforcement:  Deliver, store, and handle steel reinforcement to prevent bending and damage.  Avoid damaging coatings on steel reinforcement.
	B. Waterstops:  Store waterstops under cover to protect from moisture, sunlight, dirt, oil, and other contaminants.

	1.06 PROJECT CONDITIONS
	A. Protection of footings against freezing:  Cover completed work at footing level with sufficient temporary or permanent cover as required to protect footings and adjacent subgrade against possibility of freezing, maintain cover for time period as ne...
	B. Protect adjacent finish materials against spatter during concrete placement.

	1.07 STORAGE OF MATERIALS
	A. Metal Reinforcement:  Store on wood mud sills, off ground.  Keep clean of dirt.  Provide proper drainage of groundwater.


	PART 2 -  PRODUCTS
	2.01 CONCRETE MATERIALS

	Designated Size
	2.02 CONCRETE MIXTURES

	Minimum Strength of Lab Trial Mixes (psi)
	2.03 FORM MATERIALS
	2.04 REINFORCEMENT AND ACCESSORIES
	2.05 MISCELLANEOUS MATERIALS
	A. Grout:  shall be ready-to-use metallic aggregate product requiring only addition of water at job site such as "Embeco Pre-mixed Grout" by Master Builder's; "Vibro-Foil Ready-Mixed" by W.R. Grace & Co.; or "Ferrolith G" by Sonneborn Building Product...
	B. Membrane Curing Compound:  shall conform to ASTM C309, Type 1.  Product used shall be shown to be compatible with the later application of coatings.  Curing compound shall not be used on any floor slab scheduled to receive an adhered floor finish.
	C. Chemical Hardener:  All exposed concrete slabs shall be hardened with three applications of fluosilicate chemical hardener followed by two applications of clear acrylic concrete sealer by Sonneborn Division, ChemRex Inc. “Lapidolith”; or equal prod...
	D. Bonding Compound:  Acraylic or Styrene Butadiene:
	a. “Thiopoxy”, W. R. Grace Co.
	b.   “Sikadur Hi-Mod”, Sika Chemical Co.
	c.   “Euco Epoxy 452 or 620”, Euclid Chemical Co.



	PART 3 -  EXECUTION
	3.01 INSPECTION
	3.02 HANDLING, STORAGE, AND PROTECTION OF MATERIALS
	3.03 FORMWORK
	A. Design, erect, shore, brace, and maintain formwork, according to ACI 301, to support vertical, lateral, static, and dynamic loads, and construction loads that might be applied, until structure can support such loads.
	B. Construct formwork so concrete members and structures are of size, shape, alignment, elevation, and position indicated, within tolerance limits of ACI 117.
	C. Construct forms tight enough to prevent loss of concrete mortar.
	D. Fabricate forms for easy removal without hammering or prying against concrete surfaces.  Provide crush or wrecking plates where stripping may damage cast concrete surfaces.  Provide top forms for inclined surfaces steeper than 1.5 horizontal to 1 v...
	1. Install keyways, reglets, recesses, and the like, for easy removal.
	2. Do not use rust-stained steel form-facing material.

	E. Set edge forms, bulkheads, and intermediate screed strips for slabs to achieve required elevations and slopes in finished concrete surfaces.  Provide and secure units to support screed strips; use strike-off templates or compacting-type screeds.
	F. Provide temporary openings for cleanouts and inspection ports where interior area of formwork is inaccessible.  Close openings with panels tightly fitted to forms and securely braced to prevent loss of concrete mortar.  Locate temporary openings in...
	G. Chamfer exterior corners and edges of permanently exposed concrete.
	H. Form openings, chases, offsets, sinkages, keyways, reglets, blocking, screeds, and bulkheads required in the Work.  Determine sizes and locations from trades providing such items.
	I. Set and maintain formwork to insure complete concrete work within tolerance limits listed in ACI 347 latest edition, "Recommended Practice for Concrete Formwork", and with following additional requirements:

	3.04 PLACING OF REINFORCEMENT
	3.05 JOINTS
	3.06 INSTALLATION OF EMBEDDED ITEMS
	3.07 MIXING, CONSISTENCY, AND DELIVERY OF CONCRETE

	Slump
	3.08 PLACING CONCRETE
	3.09 FINISHING OF UNFORMED CONCRETE SURFACES
	3.10 REPAIRING OF UNFORMED CONCRETE SURFACES
	3.11 CURING AND PROTECTION
	3.12 HARDENER
	3.13 REMOVAL OF FORMWORK, SHORING AND RESHORING
	3.14 REPAIRING AND FINISHING OF FORMED AND ARCHITECTURAL CONCRETE SURFACES

	After hardening, rub lightly as described above for form tie holes.
	3.15 CLEANING
	3.16 QUALITY CONTROL
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	06 20 00-Finish Carpentry_WORKING.pdf
	C. Furnish and install and finish all handrails, bases, and other wood products shown or called for.
	D. Install all wood closet shelving.
	E. Install all wood work and millwork.
	A. Wood Handrails, Chair Rails, Window Sills, and All Other Hardwood Items.
	B. Trims:
	1. Interior trim shall be:  No. 2 Pine or better; finger-jointed, primed; and/or Poplar, suitable for painted finish.
	C. Exposed Plywood: Where plywood will be exposed in the finished work, provide A-D/INT-APA Plywood with Grade A face exposed & Grade D concealed, for interior use.
	D. Other materials and products to be installed under this Section and specified and furnished under other sections are listed above.
	E. Use fir e rated wood products with a flame spread of 0-75 if Class II (B) or 0-25 if Class I (A) is called for.  Combustible trim is allowed if less than 10% of finished wall area of space used in.  Trim does not include such items as shelving, cas...
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	A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following, or approved equal:
	1. Dimensional Lumber:
	a.    Boise Cascade Corporation.
	b.    Georgia-Pacific Corporation.
	c.    Louisiana-Pacific Corporation.
	2. Plywood Sheathing:
	a.    Boise Cascade Corporation.
	b.    Georgia-Pacific Corporation.
	c.    Rosboro Lumber Co.
	3. Metal Fasteners:
	a.    ITW Buildex, Inc.
	b.    Ford Fasteners, Inc.
	c.    Fastenal Co.
	A. Lumber:  DOC PS 20 and applicable rules of lumber grading agencies certified by the American Lumber Standards Committee Board of Review.
	1. Factory mark each piece of lumber with grade stamp of grading agency.
	2. For exposed lumber indicated to receive a stained or natural finish, mark grade stamp on end or back of each piece, or omit grade stamp and provide certificates of grade compliance issued by grading agency.
	3. Provide dressed lumber, S4S, unless otherwise indicated.
	4. Provide dry lumber with 19 percent maximum moisture content at time of dressing for 2”thickness or less, unless otherwise indicated
	B. Plywood Underlayment:  Veneer plywood panels shall comply with U.S. Product Standards, National Bureau of Standards PS1-66.
	1. PSI (ANSI A 199.1) with applicable APA Performance Standard.
	2. Factory mark each piece of plywood with type, grade, mill and grading agency, except omit marking from surfaces to be exposed with transparent finish or without finish.
	A. General:  Provide dimension lumber of grades indicated according to the American Lumber Standards Committee National Grading Rule provisions of the grading agency indicated.
	B. Exterior and Load-Bearing Lumber: Including but not limited to wood studs, joists and rafters, construction grade and any of the following species:
	1. Hem-fir; WCLIB or WWPA.
	2. Hem-fir (north); NLGA.
	A. Preservative Treatment by Pressure Process:  AWPA U2 (lumber) and
	1. Preservative Chemicals:  Acceptable to authorities having
	2. For exposed items indicated to receive a stained or natural finish,
	3. Grade:  C_D Exterior Grade.
	A. General:  Provide lumber for support or attachment of other construction, including the following:
	1. Blocking.
	2. Cants.
	3. Nailers.
	4. Furring.
	B. For items of dimension lumber size, provide Standard grade lumber with 19 percent maximum moisture content and any of the following species:
	1. Hem-fir or Hem-fir (north); NLGA, WCLIB, or WWPA.
	2. Spruce-pine-fir (south) or Spruce-pine-fir; NELMA, NLGA, WCLIB, or WWPA.
	C. For concealed boards, provide lumber with 19 percent maximum moisture content and any of the following species and grades:
	1. Hem-fir or Hem-fir (north),
	D. For furring strips for installing plywood, select boards with no knots capable of producing bent-over nails and damage to paneling.
	A. General:  Provide fasteners of size and type indicated that comply with requirements specified in all applicable codes and in this Article for material and manufacture.
	1. Where rough carpentry is exposed to weather, in ground contact, or in area of high relative humidity, provide fasteners with hot-dip zinc coating complying with ASTM A 153/A 153M.
	B. Wood-To-Metal Self Drilling Fasteners:
	1. For Wood to Metal Applications.
	2. Teks 4 WTM 3PFH x with Wings Wood-to-Metal Self-Drilling
	3. Screws, as manufactured by ITW Buildex, Inc. or equal.
	4. Teks Drill Point; Cutting Wings; Phillips Flat Head; Carbon Steel with Gray Spex finish provides excellent corrosion resistance and lower tapping torque.
	C. Nails: Conform to ASTM A153 – Standard Specification for Zinc Coating (Hot-Dip).
	D. Sheathing Tape:  Pressure-sensitive plastic tape for sealing joints and penetrations in sheathing and recommended by sheathing manufacturer for use with type of sheathing required.
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	PART 1 -  GENERAL
	1.01 DESCRIPTION OF WORK
	A. Work Included:  Provide labor, materials and equipment necessary to complete the work of this Section, including but not limited to the following:
	1. Cast-in-place concrete, including formwork, reinforcement, concrete materials, mixture design, placement procedures and finishes for the following applications:
	a. Slabs-on-grade.
	b. Cutting and patching of mechanical and electrical penetrations through cast-in-place concrete.
	c. Cast-in-place site concrete including curbs and sidewalks.


	B. Related Work: The following items are not included in this Section and will be performed under the designated Sections:
	1. Section 312000 - Earth MOVING for drainage fill under slabs-on-grade.

	C. Related Sections include the following:
	1. Division 01 Section 017419 Construction Waste Management and Disposal


	1.02 RELATED WORK
	1.03 SUBMITTALS
	A. Product Data:  For each type of product indicated.
	B. Design Mixtures:  For each concrete mixture.  Submit alternate design mixtures when characteristics of materials, Project conditions, weather, test results, or other circumstances warrant adjustments.
	1. Indicate amounts of mixing water to be withheld for later addition at Project site.
	2. Indicate amount of fly ash in the mix.

	C. Steel Reinforcement Shop Drawings:  Placing drawings that detail fabrication, bending, and placement.  Include bar sizes, lengths, material, grade, bar schedules, stirrup spacing, bent bar diagrams, bar arrangement, splices and laps, mechanical con...
	1. Blockouts for Architectural Joint Systems:  Indicate blockouts and coordination with architectural joint systems

	D. Anchor Bolt Location:  Indicate compliance with approved shop drawings.
	E. Material Test Reports:  For the following, from a qualified testing agency, indicating compliance with requirements:
	1. Aggregates.

	F. Material Certificates:  For each of the following, signed by manufacturers:
	1. Cementitious materials.
	2. Admixtures.
	3. Form materials and form-release agents.
	4. Steel reinforcement and accessories.
	5. Waterstops.
	6. Curing compounds.
	7. Floor and slab treatments.
	8. Bonding agents.
	9. Adhesives.
	10. Vapor retarders.
	11. Semirigid joint filler.
	12. Joint-filler strips.
	13. Repair materials.

	G. Field quality-control test and inspection reports.

	1.04 QUALITY ASSURANCE
	A. Manufacturer Qualifications:  A firm experienced in manufacturing ready-mixed concrete products and that complies with ASTM C 94 requirements for production facilities and equipment.
	B. Testing Agency Qualifications:  An independent agency, acceptable to authorities having jurisdiction, qualified according to ASTM C 1077 and ASTM E 329 for testing indicated, as documented according to ASTM E 548.
	1. Personnel conducting field tests shall be qualified as ACI Concrete Field Testing Technician, Grade 1, according to ACI CP-01 or an equivalent certification program.
	2. Personnel performing laboratory tests shall be ACI-certified Concrete Strength Testing Technician and Concrete Laboratory Testing Technician - Grade I.  Testing Agency laboratory supervisor shall be an ACI-certified Concrete Laboratory Testing Tech...

	C. Source Limitations:  Obtain each type or class of cementitious material of the same brand from the same manufacturer's plant, obtain aggregate from one source, and obtain admixtures through one source from a single manufacturer.
	D. Welding:  No welding of reinforcing will be allowed.
	E. ACI Publications:  Comply with the following unless modified by requirements in the Contract Documents:
	1. ACI 301, "Specification for Structural Concrete."
	2. ACI 117, "Specifications for Tolerances for Concrete Construction and Materials."
	3. ACI318, “Building Code Requirements for Reinforced Concrete”.
	4. Concrete Reinforcing Steel Institute (CRSI), “Manual of Standard Practice”.
	5. ACI 304, “Recommended Practice for Measuring, Mixing Transporting, and Placing Concrete”.
	6. ACI 305, “Hot Weather Concreting”.
	7. ACI 306, “Cold Weather Concreting”.
	8. ACI 315, “Details and Detailing of Concrete Reinforcement”.
	9. ACI 347, “Recommended Practice for Concrete Formwork”.
	10. ACI 211, “Recommended Practice for Selecting Proportions for Normal and Heavyweight Concrete”.
	11. ACI 214, “Recommended Practice for Evaluation of Compressive Test Results of Concrete”.
	12. ACI 302, “Guide for Concrete Floor and Slab Construction”.
	13. ACI 201, “Guide to Durable Concrete”.

	F. Concrete Testing Service:  Engage a qualified independent testing agency to perform material evaluation tests and to design concrete mixtures.
	G. Preinstallation Conference:  Conduct conference at Project site to comply with requirements in Division 01.
	1. Before submitting design mixtures, review concrete design mixture and examine procedures for ensuring quality of concrete materials.  Require representatives of each entity directly concerned with cast-in-place concrete to attend, including the fol...
	a. Contractor's superintendent.
	b. Independent testing agency responsible for concrete design mixtures.
	c. Ready-mix concrete manufacturer.
	d. Concrete subcontractor.

	2. Review special inspection and testing and inspecting agency procedures for field quality control, concrete finishes and finishing, cold- and hot-weather concreting procedures, curing procedures, construction contraction and isolation joints, and jo...


	1.05 DELIVERY, STORAGE, AND HANDLING
	A. Steel Reinforcement:  Deliver, store, and handle steel reinforcement to prevent bending and damage.  Avoid damaging coatings on steel reinforcement.
	B. Waterstops:  Store waterstops under cover to protect from moisture, sunlight, dirt, oil, and other contaminants.

	1.06 PROJECT CONDITIONS
	A. Protection of footings against freezing:  Cover completed work at footing level with sufficient temporary or permanent cover as required to protect footings and adjacent subgrade against possibility of freezing, maintain cover for time period as ne...
	B. Protect adjacent finish materials against spatter during concrete placement.

	1.07 STORAGE OF MATERIALS
	A. Metal Reinforcement:  Store on wood mud sills, off ground.  Keep clean of dirt.  Provide proper drainage of groundwater.


	PART 2 -  PRODUCTS
	2.01 CONCRETE MATERIALS

	Designated Size
	2.02 CONCRETE MIXTURES

	Minimum Strength of Lab Trial Mixes (psi)
	2.03 FORM MATERIALS
	2.04 REINFORCEMENT AND ACCESSORIES
	2.05 MISCELLANEOUS MATERIALS
	A. Grout:  shall be ready-to-use metallic aggregate product requiring only addition of water at job site such as "Embeco Pre-mixed Grout" by Master Builder's; "Vibro-Foil Ready-Mixed" by W.R. Grace & Co.; or "Ferrolith G" by Sonneborn Building Product...
	B. Membrane Curing Compound:  shall conform to ASTM C309, Type 1.  Product used shall be shown to be compatible with the later application of coatings.  Curing compound shall not be used on any floor slab scheduled to receive an adhered floor finish.
	C. Chemical Hardener:  All exposed concrete slabs shall be hardened with three applications of fluosilicate chemical hardener followed by two applications of clear acrylic concrete sealer by Sonneborn Division, ChemRex Inc. “Lapidolith”; or equal prod...
	D. Bonding Compound:  Acraylic or Styrene Butadiene:
	a. “Thiopoxy”, W. R. Grace Co.
	b.   “Sikadur Hi-Mod”, Sika Chemical Co.
	c.   “Euco Epoxy 452 or 620”, Euclid Chemical Co.



	PART 3 -  EXECUTION
	3.01 INSPECTION
	3.02 HANDLING, STORAGE, AND PROTECTION OF MATERIALS
	3.03 FORMWORK
	A. Design, erect, shore, brace, and maintain formwork, according to ACI 301, to support vertical, lateral, static, and dynamic loads, and construction loads that might be applied, until structure can support such loads.
	B. Construct formwork so concrete members and structures are of size, shape, alignment, elevation, and position indicated, within tolerance limits of ACI 117.
	C. Construct forms tight enough to prevent loss of concrete mortar.
	D. Fabricate forms for easy removal without hammering or prying against concrete surfaces.  Provide crush or wrecking plates where stripping may damage cast concrete surfaces.  Provide top forms for inclined surfaces steeper than 1.5 horizontal to 1 v...
	1. Install keyways, reglets, recesses, and the like, for easy removal.
	2. Do not use rust-stained steel form-facing material.

	E. Set edge forms, bulkheads, and intermediate screed strips for slabs to achieve required elevations and slopes in finished concrete surfaces.  Provide and secure units to support screed strips; use strike-off templates or compacting-type screeds.
	F. Provide temporary openings for cleanouts and inspection ports where interior area of formwork is inaccessible.  Close openings with panels tightly fitted to forms and securely braced to prevent loss of concrete mortar.  Locate temporary openings in...
	G. Chamfer exterior corners and edges of permanently exposed concrete.
	H. Form openings, chases, offsets, sinkages, keyways, reglets, blocking, screeds, and bulkheads required in the Work.  Determine sizes and locations from trades providing such items.
	I. Set and maintain formwork to insure complete concrete work within tolerance limits listed in ACI 347 latest edition, "Recommended Practice for Concrete Formwork", and with following additional requirements:

	3.04 PLACING OF REINFORCEMENT
	3.05 JOINTS
	3.06 INSTALLATION OF EMBEDDED ITEMS
	3.07 MIXING, CONSISTENCY, AND DELIVERY OF CONCRETE

	Slump
	3.08 PLACING CONCRETE
	3.09 FINISHING OF UNFORMED CONCRETE SURFACES
	3.10 REPAIRING OF UNFORMED CONCRETE SURFACES
	3.11 CURING AND PROTECTION
	3.12 HARDENER
	3.13 REMOVAL OF FORMWORK, SHORING AND RESHORING
	3.14 REPAIRING AND FINISHING OF FORMED AND ARCHITECTURAL CONCRETE SURFACES

	After hardening, rub lightly as described above for form tie holes.
	3.15 CLEANING
	3.16 QUALITY CONTROL
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