










































































































































































































WORK CLASSIFICATION: 

Prepared By (Designer): Date: Concurred By: Date: 
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OPERATION               

FDP

DCD                                                     

DATE OF ADV (Wed)                                                     

DATE OF LETTING (Wed)                                                     

DATE OF AWARD (Fri)                                                     

NOTICE TO PROCEED (Mon.)                                                     

START OF CONSTRUCTION

PERMIT RESTRICTIONS N/A to N/A                                                     

UTILITY WORK 0

PROCUREMENT/MOBILIZATION 10 x x x x x x x x x x

SITE #1 (013-901) 0

INSTALL RRFB/PEDESTAL FOUNDATIONS 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #2 (019-901) 0

INSTALL RRFB/PEDESTAL FOUNDATIONS 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #3 (019-902) 0

INSTALL RRFB/PEDESTAL FOUNDATIONS 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #4 (028-903) 0

INSTALL RRFB/PEDESTAL FOUNDATIONS 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #5 (028-904) 0

INSTALL RRFB/PEDESTAL FOUNDATIONS 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #6 (028-905) 0

INSTALL RRFB/PEDESTAL FOUNDATIONS 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #7 (030-901) 0

INSTALL RRFB/PEDESTAL FOUNDATIONS 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #8 (044-901) 0

RETROFIT RRFB 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #9 (052-901) 0

INSTALL RRFB/PEDESTAL FOUNDATIONS 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #10 (058-902) 0

INSTALL RRFB/PEDESTAL FOUNDATIONS 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #11 (058-903) 0

INSTALL RRFB/PEDESTAL FOUNDATIONS 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #12 (060-902) 0

INSTALL RRFB/PEDESTAL FOUNDATIONS 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #13 (060-903) 0

INSTALL RRFB/PEDESTAL FOUNDATIONS 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #14 (066-903) 0

INSTALL RRFB/PEDESTAL FOUNDATIONS 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #15 (066-904) 0

INSTALL RRFB/PEDESTAL FOUNDATIONS 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #16 (066-905) 0

INSTALL RRFB/PEDESTAL FOUNDATIONS 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #17 (077-901) 0

INSTALL RRFB/PEDESTAL FOUNDATIONS 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #18 (077-903) 0

INSTALL RRFB/PEDESTAL FOUNDATIONS 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #19 (077-904) 0

INSTALL RRFB/PEDESTAL FOUNDATIONS 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #20 (077-242) 0

RETROFIT RRFB 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #21 (111-903) 0

INSTALL RRFB/PEDESTAL FOUNDATIONS 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #22 (113-901) 0

INSTALL RRFB/PEDESTAL FOUNDATIONS 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #23 (115-901) 0

INSTALL RRFB/PEDESTAL FOUNDATIONS 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #24 (120-901) 0

INSTALL RRFB/PEDESTAL FOUNDATIONS 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #25 (141-901) 0

INSTALL RRFB/PEDESTAL FOUNDATIONS 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #26 (152-903) 0

INSTALL RRFB/PEDESTAL FOUNDATIONS 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #27 (152-904) 0

INSTALL RRFB/PEDESTAL FOUNDATIONS 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #28 (152-905) 0

INSTALL RRFB/PEDESTAL FOUNDATIONS 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

SITE #29 (163-901) 0

INSTALL RRFB/PEDESTAL FOUNDATIONS 1 x

UNDERGROUND (SIDEWALK RAMP, TRENCHING, CONDUIT, CABLE, ETC.) 1 x

MISC (SIGNS, PAVEMENT MARKINGS) 1 x

UTILITY COORDINATION FOR SERVICE/INSTALLATION/INSPECTION (1 DAY PER SITE)1 x

PROJECT CLOSEOUT 4 x x x x
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Printed on: 10/13/2021 15:48

CALENDAR DAYS 241

Mon, 08/29/2022

Mon, 08/29/2022

WORK BEGINNING DATE (STARTING MONDAYS)

Start of Construction Mon, 08/29/2022

End of Construction Fri, 08/25/2023

CALENDAR DAY CHART FOR DETERMINING NUMBER OF CONTRACT DAYS

Construction Season

WORK BEGINNING DATE (STARTING MONDAYS)

State Project No.  0172-0495    /   FAP No. 000T(211)

(District Construction Supervising Engineer)

10/13/2021Balazs Martai

Various District 2

RRFB at Uncontrolled Midblock Crosswalks

Project Engineer

Group No. 13 -  Traffic Control & Illumination/Electrical

Fri, 12/02/2022

Mon, 04/03/2023

NUMBER OF WEEKS

N
O

T
IC

E
 T

O
 P

R
O

C
E

E
D

Wed, 03/23/2022

Wed, 04/20/2022

Wed, 05/18/2022

Fri, 07/15/2022

Fri, 08/25/2023

Start

End

Season 1 Season 2

Mon, 08/29/2022

Wed, 02/09/2022


































































































